	1st Restricted Call for Strategic Project Proposals - Full Application Form

	Project code
	ROHU-444 FAF

	
Project Title
	ConCom TEN-T
Connecting communities to the TEN-T infrastructure in the Romanian - Hungarian border area

	Priority Axis
	2 – Improve sustainable cross-border mobility and remove bottlenecks (Cooperating on cross-border accessibility)

	Investment priority
	7/b Improving regional mobility through connecting secondary and tertiary nodes to TEN-T infrastructure, including multimodal nodes.

	Implementation period
	66 months (July 01, 2019 – December 31, 2024)

The project has been classified as non-finalized according to the MC decision no. 271/05.12.2023, i.e. the activity A.I3.1- Road construction DJ 792 Socodor – Nadab, has not been physically completed by 31.12.2023. 
By the approved extended deadline, the LB-Arad County fully achieved all objectives and indicators of the project.

	
Partnership
	LB: Arad County (Romania)
PP2: Békés County Foundation for Enterprise Development (Hungary)
PP3: Curtici Town (Romania)

	
Project budget
	Total 13,836,221.00 EUR, out of which EDRF 11,760,787.85 EUR
LB: 7,384,287.45 EUR ERDF, 1,129,274.74 EUR national co-financing PP2: 839,392.00 EUR ERDF, 98,742.13 EUR national co-financing 
PP3: 3,537,108.40 EUR ERDF, 540,927.91 EUR national co-financing

	Objective
	The main objective of the project was to connect communities to the TEN-T infrastructure in Arad and Békés counties while tackling the challenges posed by increased traffic.

	Contribution to indicators
	Total length of newly built roads: 12.14 km
Total length of reconstructed or upgraded roads: 20.06 km
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Summary
	The main obstacle in the mobility of the population in the cross-border area is outdated infrastructure or even the lack of it, stunting the development of settlements with great potential for cooperation in the enlarged EU.
The project's main objective on the RO side aimed to directly connect the tertiary node Curtici city to the national road DN79 - part of the TEN-T infrastructure network, and on the Hungarian side, the preparation of traffic studies/technical plans that identified the best solutions to improve the roads that connect 20 localities in Békés county, tertiary nodes, to the TEN-T infrastructure.

The main activities implemented through the project were:
· on the Romanian side: construction of 12,14 km of new roads, modernization of 20,06 km of roads in Arad County, for directly connecting the tertiary node Curtici town to the national road DN79 – part of the comprehensive TEN-T network;
· on the Hungarian side: preparation of 48 studies in Békés County for the improvement of roads connecting 20 settlements – tertiary nodes to the TEN-T infrastructure, 20 impact assessments and 1 traffic study.

Soft activities implemented:
· Public events/press conferences: 
The partners participated in 3 public events and 3 professional events on both sides of the border to discuss the project's status with relevant stakeholders and competent authorities.
· Information materials (press releases, 1000 flyers, 21 temporary/ permanent billboards), and promotional materials
· Digital activities, including dedicated pages on beneficiaries’ websites. 




	









Main outcomes
	The main deliverables:
1) The modernization works of road DJ 709B Curtici-Sanmartin was completed including the reception;
2) The modernization works of road DJ 709B  Sanmartin - Socodor was completed, including the reception;
2) The construction of road DJ 792 Socodor-Nadab was completed including the reception;
3) The construction of South-North Motorway Bypass, City of Curtici - 7.30 km of new road, was completed including the reception; The purchase of a multifunctional vehicle for road maintenance is completed;
4) The technical documentation (Preparation of technical TEN-T nodes designs and studies) for improved connection of 20 secondary and tertiary nodes to TEN-T infrastructure in Bekes county was completed. 

The main results achieved:
- Construction of South-North Motorway Bypass, City of Curtici - 7.30 km of new road;
- Construction of road DJ 792 Socodor-Nadab - 4.84 km of new road;
- Modernization works of road DJ 709B Curtici-Sanmartin- 8.6 km;
- Modernization works of road DJ 709B Sanmartin - Socodor- 11.46 km."

	
	The main indicators:
7/b CO13 Roads: Total length of newly built roads
Planned to be reached: 12.14 km
Reached: 12.14 km 

CO14 Roads: Total length of reconstructed or upgraded roads
Planned to be reached: 20.06 km
Reached: 20.14 km

	
Concept Note
	Project code: ROHU-329 CN
Implementation period: September 01, 2018 – February 28, 2019
Total budget 61,450.00 EUR, out of which ERDF 52,232.50 EUR. Preparation activities for developing the Full Application Form.
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