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Dear Applicant! 


As indicated in the title, this document provides information and guidance regarding the 
rules and procedures to be observed by applicants when planning their projects and stresses 
out the main elements the applicants shall be aware of when dealing with a cross-border 
project. However, it does not replace other documents. Applicants are invited to carefully 
read the documents listed in the application package, in order to be able to prepare their 
applications in compliance with the rules governing this Programme, including relevant 
community and national legislation. 


Please note that clarifications, errata, amendments/corrigenda may be published on the 
Programme’s website: www.interreg-rohu.eu.  
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CHAPTER 1. General information 


The current guide applies to the preparation of project proposals for Flagship 


Projects to be submitted under the Interreg V-A Romania–Hungary Programme, 


within a restricted Call for proposals, further detailed, in Chapter 2.  


It is intended to help the applicants to prepare the content of the project 


proposal. 


It is the most practical level of documentation needed for the successful submission of a 


project under this programme. This guide provides information on how to fill in the 


application, budget and related forms, the application procedure, the project selection 


criteria, the decision procedure and other practical advices. 


Please bear in mind at all stages that this is a different Programme from the 


previous Hungary-Romania Cross Border Cooperation Programme 2007-2013.  


Consequently, please be aware that rules of this Call for proposals are different 


from those launched within the afore-mentioned programme. 


Therefore, please read carefully this Guide in order to avoid confusion! 


Also, please bear in mind that this Call for proposals only concerns Priority Axis 


PA2, solely Investment priority 7/b.  


Future Calls for proposals for Flagship Projects will be launched for amounts not 


committed under the present Call and for the rest of the Priority Axes (PA1, PA2-


Ip 7/c, PA3 and PA4). 


 


1.1 Overview of the programme 


 


This programme is financed by the European Union through the European Regional 


Development Fund and co-financed by Romania and Hungary through contributions from 


state budget and from project beneficiaries. 


The programming document (hereinafter referred to as the Cooperation Programme) drafted 


jointly by the two countries through a wide partnership with national, regional and local 


stakeholders, was approved by the European Commission on 9th of December 2015. It sets 


out the general framework of intervention of ERDF in the Romania – Hungary cross-border 


area. 


The programme’s eligible area includes 4 counties from Romania (Satu Mare, Bihor, Arad 


and Timiș) and 4 counties from Hungary (Szabolcs-Szatmár-Bereg, Hajdú-Bihar, Békés and 


Csongrád).  


The Cooperation Programme document and its annexes are available on 


www.interreg-rohu.eu, www.mdrap.ro, 


https://www.palyazat.gov.hu/palyazati_dokumentaciok1. 



http://www.interreg-rohu.eu/

http://www.mdrap.ro/

https://www.palyazat.gov.hu/palyazati_dokumentaciok1
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1.2 Programme strategy 


 


In compliance with the EU regulatory requirements, a set of 6 Thematic Objectives (TO) 


were selected by the planning and programming bodies: 


1. TO6 – Preserving and protecting the environment and promoting resource efficiency 


2. TO7 – Promoting sustainable transport and removing bottlenecks in key network 


infrastructures 


3. TO8 – Promoting sustainable and quality employment and supporting labour mobility 


4. TO9 – Promoting social inclusion, combating poverty and any discrimination 


5. TO5 - Promoting climate change adaptation, risk prevention and management 


6. TO11-Enhancing institutional capacity of public authorities and stakeholders and 


efficient public administration 


and the focus of the Programme has also been identified: TO6, TO7, TO8 and TO9. 


For further details on the Programme’ strategy, please refer to the Cooperation Programme’ 


document (including annexes). 


 


1.2.1 Priority Axes, Investment Priorities, and their Specific Objectives 


Priority Axes (PA) are afferent to each Thematic Objective selected for financing during the 


programming phase. 


Relevant for the present Call is PA2 (Ip 7/b). 


For each PA, Investment priorities (Ip) were selected, each having its Specific Objective (SO) 


to attain, as reflected by the table below, highlighting the ones relevant for the present Call: 


 


Priority axis Investment Priority Specific Objective 


PA1 - Joint protection 


and efficient use of 


common values and 
resources 


(Cooperating on 
common values and 


resources) 


6/b    Investing in the water sector to meet 
the requirements of the Union’s 


environmental acquis and to address needs, 


identified by the Member States, for 
investment that goes beyond those 


requirements. 


Improved quality management of 
cross-border rivers and ground 


water bodies 


6/c Conserving, protecting, promoting and 
developing natural and cultural heritage 


(a) Sustainable use of natural, 


historic, and cultural heritage 


within the eligible area 


PA2 - Improve 


sustainable cross-


border mobility 
and remove 


7/b Enhancing regional mobility 
through connecting secondary and 


tertiary nodes to TEN-T infrastructure, 


Improved cross-border 


accessibility through 


connecting secondary and 
tertiary nodes to TEN-T 
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Priority axis Investment Priority Specific Objective 


bottlenecks 


(Cooperating on 
accessibility) 


including multimodal nodes infrastructure 


7/c Developing and improving environment-
friendly (including low-noise), and low-


carbon transport systems including inland 
waterways and maritime transport, ports, 


multimodal links and airport infrastructure, 


in order to promote sustainable regional 
and local mobility 


(b) Increased proportion of 
passengers using sustainable – 


low carbon, low noise – forms of 
cross-border transport 


PA3 - Improve 


employment and 
promote cross-


border labour 


mobility 
(Cooperating on 


employment) 


8/b Supporting employment-friendly growth 


through the development of endogenous 
potential as part of a territorial strategy for 


specific areas, including the conversion of 
declining industrial regions and 


enhancement of accessibility to, and 
development of, specific natural and cultural 


resources 


(c) Increased employment within the 
eligible area 


PA4 - Improving 
health-care services 


(Cooperating on 
health-care and 


prevention) 


9/a Investing in health and social 
infrastructure which contributes to national, 


regional and local development, reducing 


inequalities in terms of health status, 
promoting social inclusion through improved 


access to social, cultural and recreational 
services and transition from institutional to 


community-based services 


(d) Improved preventive and curative 


health-care services across the 
eligible area 


PA5 - Improve risk-
prevention and 


disaster 
management 


(Cooperating on risk 


prevention and 
disaster 


management) 


5/b Promoting investment to address 
specific risks, ensuring disaster resilience 


and developing disaster management 


systems 


Improved cross-border disasters 


and risk management 


PA6 - Promoting 
cross-border 


cooperation between 
institutions and 


citizens (Cooperation 
of institutions and 


communities) 


11/b Enhancing institutional capacity of 
public authorities and stakeholders and 


efficient public administration by promoting 


legal and administrative cooperation and 
cooperation between citizens and 


institutions 


Intensify sustainable cross-border 
cooperation of institutions and 


communities 


 
For further details please refer to the Cooperation Programme’ document (including 


annexes). 


 


1.2.2 Programme indicators 


Programme level indicators are set per specific objective, thus, are directly linked to the 


Investment priority. For each SO, a result indicator has been set, and then, one or two 


output indicators, conducive to the expected result.  


The indicator matrix at programme level, highlighting the ones relevant for this Call, reads as 
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follows: 


Investment 


priority 
Result indicator Output indicator 


Ip 6/b 


Water quality (ecological condition) of 


cross-border rivers at the measurement 


points in the eligible area 


Number of measurement points 


positively affected by the interventions 


(after the completion of the project) 


Ip 6/c 
Tourist overnight stays in the eligible 


programme area 


Increase in expected number of visits to 


supported sites of cultural and natural 


heritage and attractions 


Surface area of habitats supported to 


attain a better conservation status 


Ip 7/b 


Cross-border population served by 


modernized infrastructure leading 


to TEN-T 


Total length of newly built roads 


Total length of reconstructed or 


upgraded roads 


Ip 7/c 
Ratio of people to motorized road 


vehicles crossing the border 


Number of cross-border public transport 


services developed / improved 


Total length of newly built bicycle road 


Ip 8/b 


Employment rate in the eligible area as 


a percentage of the working age 


population 


Number of participants in joint local 


employment initiatives and joint training 


Ip 9/a 
Average service level in health care 


institutions in the eligible area 


Population having access to improved 


health services 


Number of health-care departments 


affected by modernized equipment 


Ip 5/b Quality of the joint risk management 
Population safeguarded by improved 


emergency response services 


Ip 11/b Intensity of cross-border cooperation 


Number of institutions directly involved 


in cross-border cooperation initiatives 


Number of people participating in cross-


border cooperation initiatives 


 


Please bear in mind that for the present Call only Ip 7/b is relevant, and 


applications can solely be submitted under this Ip. 


Please refer to the FACT SHEET in Annex I of the present Guide for detailed 


information on the Programme’ indicators for Investment Priority Ip 7/b. 


Nevertheless, the focus in the 2014-2020 programming period is on the results. The 


Programme results are measured by indicators. The performance framework is one of the 


tools to achieve a result-orientation of the ESI Funds. It is a table in which a set of 


milestones and targets is defined for each priority in the programme.  


The achievement of milestones will be assessed by the European Commission in 2019 and in 


case of failure, it could lead to the suspension of payments. The achievements of final 


targets will be assessed in 2024 and might form the basis of financial corrections. 


Indicators measure whether the project has achieved its objectives or not. In this 
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respect, each project must contribute to the achievement of the programme 


indicators (both output and result indicators). The choice of appropriate 


indicators and the way your project contributes to the Programme results is 


important for the project and its selection by the Monitoring Committee. 


Therefore, result oriented projects, with tangible results, coordinated with the 


national/regional/local strategies and with high impact on the eligible area shall 


be selected. 


In addition, the environmental indicators set during the Strategic Environmental 


Assessment procedure for the Programme are to be taken into account. 


Relevant for this Call are the followings: 


Environmental issue 


Monitoring indicators 


(that result from the relevant environmental 


objective)* 


 


1. 


 


Air and fighting climate change I5: Number of sustainable routes in the eligible 


area 


* The additional SEA environmental indicators are marked with bold type letters. 


Please refer to Annex II of the present Guide for the Performance Framework and 


Environmental Indicators for the Programme. 


For further details on programme indicators and performance framework please refer to the 


Cooperation Programme’ document (including annexes). 


 


1.2.3 Horizontal Principles 


Horizontal principles refer to priorities agreed by the Member States of the European 


Union, which are embedded in various forms in all the EU policies. The horizontal principles 


are referring mainly to sustainable development and energy efficiency, equal opportunities 


and non-discrimination, including equality between men and women. 


The following horizontal principles shall be observed by all applicants in the development and 
implementation of their projects: 


1. Sustainable development – development process that meets the needs of the present 


without compromising the ability of future generations to meet their own needs. The 


environmental protection is an integrated part of the development process. In designing 


and implementing the project, the applicants should aim at a balanced use of resources, 


appropriate choice of logistics and raising public awareness on sustainable development 


issues (e.g. by inserting messages on printed materials or in the e-mails). 


In addition, challenges brought by the climate change shall be duly taken into account. 


Climate change - a great concern at global and EU level – should be another key element 


of which the applicants should be aware of. The main factors contributing to climate 
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change are greenhouse gases deployed in the atmosphere from energy and non-energy 


sources. Projects should at least avoid making use of such sources, and additionally 


support the fight against climate change. 


Special attention on the above is needed under PA1, PA2 and PA5.  


In order to ensure sustainable development, the followings will be used as general guiding 


principles: 


 Due attention will be paid to the environmental protection requirements, climate 


change mitigation and adaptation. 


 In case of transport development, the aspect of smart regional mobility 


should be promoted. 


 In case of road constructions silent road surface for road constructions in 


populated areas can be requested. 


 In case of purchasing vehicles for the improvement of the transport conditions, silent 


modes shall be taken into account when selecting. 


 In case of investments negatively affecting nature, fauna and flora, and biodiversity, 


only those projects should be selected, where investments are accompanied by 


compensatory measures and damage mitigation. 


 In addition, wherever relevant, in the case of investment projects the following 


requirements will considered: 


o for projects involving purchasing products, those products should comply with 


the energy efficiency requirements set out in Annex III of the Energy 


Efficiency Directive (2012/27/EU) for products subject to public procurement; 


o if a project involves building, construction and renovation, requirement to 


prove cost-optimal levels of energy performance according to Directive 


2010/31/EU. 


2. Equal opportunities and non-discrimination - a fundamental right, ensuring the 


access of every person, on free and equal basis, in the areas of public life such as in the 


workplace, in education, or in accessing goods and services. Especially projects under 


PA3, PA4 and PA6 need to deal with this aspect. 


3. Equal opportunities refer to preventing any discrimination based on sex, racial or ethnic 


origin, religion or belief, disability, age or sexual orientation or on any other similar 


criterion. This also includes Equality between men and women, specified below. Equality 


between men and women – special attention on this aspect is to be paid for projects 


under PA3 and PA6. 
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The projects will have to apply the gender mainstreaming and promote the fundamental 


rights, non-discrimination and equal opportunities in their activities. The projects shall 


promote equal opportunities for all in order to tackle the barriers faced by minorities, the 


disabled, and other vulnerable groups. 


In order to ensure equal opportunities and non-discrimination, at least the followings will be 


taken into account: 


 Only those projects could be selected, which are non-discriminatory and transparent 


and take into account gender equality and non-discrimination principles. 


 In projects, where it is feasible, preference may be given on the social inclusion of 


people living in deep poverty. 


During the design of the details of the project, the principles of transparency, 
equal treatment, non-discrimination, national integrity and sustainable 


development will be met. 


Therefore, in development of your projects, please have in view the followings: 


 The inclusion of relevant features related to the profile of persons involved in the 


projects, e.g. on gender, ethnic origin, age, occupation and education level, 


disabilities etc.;  


 The evaluation of actions for the involvement of potentially discriminated groups in 


project implementation e.g. related to flexible working arrangements, representation 


arrangements, provisions for persons with disabilities etc.; 


 Consideration of the different needs and intended and unintended impact of the 


project on different groups, e.g. vulnerable population with disabilities, returning and 


internal migrants etc.; 


 Consideration of equal opportunities and non-discrimination in project 


implementation, e.g. concerning the establishment of an Equal Opportunities Action 


Plan, definition of equal opportunity targets, provision of equal opportunities training 


or diversity management courses, provision of supporting services; 


 Provisions for an equal access to the project’s outputs and benefits for all members of 


the society; 


 Consideration of the different starting positions of the target groups based on gender 


(existence and extent of differences between women and men and the implications of 


these differences for the specific policy area etc.) and intended and unintended 


impact of the operation of the project on those groups in the project concept; 


 Consideration of equality between men and women in project implementation, e.g. 


through inclusion of gender mainstreaming provisions, concerning the special needs 


and circumstances of men and women employees, introducing flexible, individual 


arrangements for female employees including childcare, information about these 


provisions in advertisements for job opportunities. 
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Please be informed that the observance of the horizontal principles shall be taken 


into account during projects assessment. Projects which propose explicit 


measures with positive impact on one or more of them, even in terms of raising 


public awareness, may be awarded additional points. 


However, accomplishing the minimum requirements of law in the fields of promotion of equal 


opportunities and non-discrimination, equality between men and women and sustainable 


development is mandatory and will not be extra scored. 


For further information please refer to the Cooperation Programme document.  


 


1.3 Programme implementation structure 


According to the EU Regulations, the two partner states in the programme - Romania and 


Hungary - have established a number of bodies forming the implementation and monitoring 


mechanism of the programme. The most relevant bodies for the potential beneficiaries are: 


Managing Authority (MA) – the Romanian Ministry of Regional Development and Public 


Administration - is responsible for managing and implementing the operational programme in 


accordance with EC Regulations and the principles of sound financial management. The 


Managing Authority signs the ERDF subsidy contracts with the Lead Beneficiaries as well as 


the co-financing contracts with the Romanian project beneficiaries (for the co-financing 


granted from the Romanian state budget). The Managing Authority took over the role of 


certifying the expenditures (role of Certifying Authority).  


National Authority (NA) - the Prime Minister Office from Hungary – is the counterpart of 


the Managing Authority and will sign the co-financing contracts with the Hungarian project 


beneficiaries (for the co-financing granted from the Hungarian state budget). 


Monitoring Committee (MC) is formed of representatives at national, regional and local 


level from both countries, supervises the programme and selects the projects.   


Joint Secretariat (JS) is based within the Cross Border Cooperation Regional Office 


Oradea for Romania-Hungary Border - BRECO, situated in Oradea (Romania). It assists the 


Managing Authority and the Monitoring Committee in carrying out their respective duties and 


is the main contact point between the programme and the potential/project beneficiaries.  


Info Points (IPs) are established in Hungary, in each of the HU 4 eligible counties, and 


develop information and monitoring related activities, having as main role to serve as local 


contact point for potential/project beneficiaries (tasks related to information and monitoring). 


For further details on programme implementation structure please refer to the Cooperation 


Programme. 
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1.4 Financial Allocation for the Call for Proposals 


 
The total budget of the programme for the entire 7-year programming period is of EUR 


231,861,763.00, of which EUR 189,138,672.00 is represented by EU contribution through the 


European Regional Development Fund. The remaining EUR 42,723,091.00 are national 


contributions from state budgets and project beneficiaries. 


In line with the requirements provided for in the Commission’ “Aide Memoire on the strategy, 


management, financial & control arrangements”1 for ETC programmes, a maximum of 50% 


ERDF allocation may be made available for Flagship projects. 


Following the territorial analysis and consultations with the stakeholders and potential 


beneficiaries, when drafting the programming document, it has been decided that the share 


of ERDF resources dedicated to the Flagship (strategic) projects is within 50% of the ERDF 


funds allocated to the Programme. 


The estimated total amount allocated for this Call for proposals, including national 


public and private funding is of EUR 14,088,908.002, broken down as follows: 


Investment 


Priorities 


Community 


Funding  


ERDF  


National 


counterpart* 


Total estimated 


funding  


 (a) (b) (a)+(b) 


Ip7/b 13,925,083.00 163,825,00 14,088,908.00 


  *Includes the contributions from Romanian and Hungarian state budgets, and local/private 


budgets from both countries, respectively, expected own contribution, as estimated during 


the programming period; this represents the minimum total national counterpart, which may 


be increased by higher own contributions of the project partners. 


Taking into account the categories of intervention, the ERDF allocation for this Ip is broken 


down as follows: 


Code  Amount (€) 


030. Secondary road links to TEN-T road network 
and nodes (new build)  


8,355,050.00 


 


034. Other reconstructed or improved road 
(motorway, national, regional or local)  


5,570,033.00 


 


Total  13,925,083.00 


The total ERDF amount may not be exceeded, under any circumstances.  


                                    
1  http://admin.interact- 
eu.net/downloads/8525/Aide_Memoire_on_the_strategy_and_managment_financial_and_control_arrangements.p
df 


2 Estimated based on the financing plan of the Cooperation Programme. 
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Therefore, accounting for this limitation, overall, no more than 2 projects may be 


selected for financing under this Call. 


Any amounts not contracted under the present Call shall be automatically 


transferred to open call(s). 


The above allocation is based on the followings:   


 The rate of ERDF financing within a project is maximum 85% of the total eligible 


project budget.  


 The rate of national state budget co-financing is maximum 13%3 of the total eligible 


budget for Romanian beneficiaries, other than Central Public Authorities that are 


financed through the Romanian state budget, and maximum 10%4 for Hungarian 


beneficiaries, except bodies that are financed from the Hungarian state budget, 


where the maximum rate of national co-financing is 15% of their total eligible project 


budget.  


 Each Beneficiary has to bring an own contribution to the project, that shall be 


minimum 2 % in case of Romanian Beneficiaries, other than Central Public Authorities 


for which the contribution is fully ensured by the Romanian state budget, and 5 % in 


case of Hungarian Beneficiaries other than Central Budgetary Organs in Hungary who 


do not need to provide own contribution.  


Each Project Beneficiary has to ensure the financial resources necessary for the 


implementation of the project until the reimbursement of ERDF funds. 


The following table reflects an allocation scenario at project potential beneficiary level, based 


on financing sources: 


                                    
3 This rate is depended on the granted ERDF, and may vary accordingly. Whereas the rate of ERDF decreases, 
the national co-financing drawn from the state budget is proportionally decreased as well. 


4 Idem no.4, above. 


Financing 
sources 


Romanian 
Central Public 


Authorities 


Romanian 
Beneficiaries 


other than 
Central Public 


Authorities 


Hungarian 
Central 


Budgetary 
Organs as   


Beneficiaries 


Hungarian 
Beneficiaries 


other than 
Central 


Budgetary 
Organs 


ERDF Max. 85% Max. 85% Max. 85% Max. 85% 


But not more than € 11,815,000.00 / project  


State 
contribution 


Min. 15% 


- 


Max. 13% Max. 15% Max. 10% 


But not more than 


15.2941% from 
ERDF 


But not more 


than 


17.6470% from 


ERDF 


But not more 


than 


11.7647% from 


ERDF 


Own 
contribution 


Min. 2% Min. 0% Min.5% 
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Major projects, as defined by Regulation (EU) No 1303/2013, article 100, are not 


supported under this Call. Thus, even there is no limitation regarding the own contribution, 


the maximum total project budget (ERDF + State Contribution + Own 


Contribution) for one flagship project cannot exceed € 50,000,000.00.  


 


 


1.5 Revenue Generating Projects 


 


Revenue generating projects may be financed under the present Call for proposals.  


However, it must be kept in mind that the goals of Interreg V-A Romania – Hungary 


Programme relate to general public interests and well-being, thus envisaging and strongly 


encouraging not for-profit projects and activities. 


The EU Regulations applicable to 2014-2020 period do not provide for a definition of 


"revenue" as only "net revenue" needs to be taken into account for the calculation of 


eligible expenditure.   


Net-revenues are not eligible. 


According to Article 61 CPR (EU Regulation No. 1303/2013) “net revenue means cash in-


flows directly paid by users for the goods and services provided by the operation, 


such as charges borne directly by the users for the use of infrastructure, sale or rent of land 


or buildings, or payments for services less any operating costs and replacement costs 


of short-life equipment incurred during the corresponding period.”  


This means that operating costs and replacement costs of short-life equipment (as referred 


to in Article 17 of Commission Delegated Regulation (EU) No 480/2014) decrease the net 


revenue in case the revenue remains unchanged.  


In addition, operating cost-savings generated by the project shall be treated as net revenue 


(except where the operation cost-savings are the only source of revenue for the operation). 


The eligible expenditure of the operation shall be reduced taking into account the expected 


net revenue by applying one of the methods set out in Article 61(3) (or alternatively Article 


61(5)) of CPR, as complemented by Articles 15 and 16 of the above-mentioned CDR.  


Eligible expenditure on revenue-generating projects shall not exceed the current 


value of the investment cost less the current value of the net revenue from the 


investment over a specific reference period for: 


(a) investments in infrastructure; or 


(b) other projects where it is possible to objectively estimate the revenues in 


advance. 
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The net revenue generated during implementation of the project, resulting from sources of 


revenue not taken into account in determining the potential net revenue of the project, shall 


be deducted from the eligible expenditure of the project, no later than in the final payment 


claim submitted by the beneficiary. 


Where it is objectively not possible to determine the revenue in advance, the net revenue 


generated within three years of the completion of a project, or by the deadline for the 


submission of documents for programme closure, whichever is earlier, shall be refunded to 


the MA and/or to NA according to the ERDF and national state budget contributions.  


The implementation of the provisions mentioned above is done by the following measures: 


 In the Application Form for the second phase (FA), the applicants shall mention if 


their project is revenue generating.   


Whereas the project’s budget annexed to the Application Form shall not include 


the net revenue, net revenue shall be mentioned however, as potential, in the 


Application Form. The budget template provided in e-MS allows the applicants to 


fill in such information. 


 In the implementation phase, a monitoring of the generated revenues shall be done 


throughout the implementation period of the project or for the next 3 years following 


the completion of the project. 
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CHAPTER 2. RULES OF THE CALL FOR PROPOSALS  


2.1 Description of the Call 


 


The present Call for proposals is a targeted restricted call, aiming at 


implementing flagship projects, with significant impact on the eligible area.  


The financing under the Interreg V-A Romania – Hungary Programme shall be 


made available to potential beneficiaries through a transparent and competitive 


process. 


The present Call is designed based on the following main features: 


1. The application for flagship projects is designed as a two-phase process: I. - the 


Concept Note – development, and II. - the Full Application - implementation, 


as it follows: 


Concept Note (CN) – the best Concept Notes will be selected in order to be 


supported for developing full applications; therefore, subsidy contracts will be signed, 


focusing only on activities related to the elaboration of the full application and related 


supporting documentation (such as feasibility studies, , consultancy services, 


translation services, etc.) 


Full Application (FA) – full project proposals will be assessed and in case of 


compliance with the requirements of the FA, will be finally selected in order to be 


implemented; therefore, dedicated subsidy contracts will be signed with the Lead 


Beneficiaries of the selected projects.  


Each phase will be followed-up by a specific subsidy contract. 


2. The minimum threshold for the total project budget of a flagship project will 


be € 6,470,600.00. 


The maximum total project budget (ERDF + State Contribution + Own 


Contribution) for one flagship project cannot exceed € 50,000,000.00. The 


maximum limits for ERDF and the State Contribution are presented in chapter 1.4. 


Financial Allocation for the Call for Proposals. There is no limitation regarding the own 


contribution.   


Thus the amount of the ERDF contribution to a project will not be less than € 


5,500,000.00 and cannot exceed € 11,815,000.00, for both phases (CN and 


FA). 


Out of the total project budget, a maximum of € 350,000.00 (maximum € 


297,500.00 from ERDF) per project may be allocated for the first phase – 


Concept Note – dedicated to the development of the full applications. 


For the Romanian Beneficiaries: 


Please note that an advance payment, in accordance with the national legislation, of 


the Romanian national co-financing may be granted to Romanian beneficiaries for 


their part of Concept Note budget, while the reimbursement of the rest of the funds 


will be conditioned by the approval and contracting of the Full Application. The same 
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percentage for the advance payment will be applied for the implementation of the Full 


Application.   


For the Hungarian Beneficiaries: 


Please note that an advance payment of maximum 100% of the Hungarian national 


co-financing may be granted to Hungarian beneficiaries for their part of Concept Note 


budget, while the reimbursement of the rest of the funds will be conditioned by the 


approval and contracting of the Full Application. The same percentage for the advance 


payment will be applied for the implementation of the Full Application.   


On the other hand, in case of failure, the advance payment that might have 


been granted would have to be refunded. 


This means that, in case of failure to enter into implementation under the Full 


Application specific subsidy contract, the Concept Note contract(s) shall be terminated 


and the advance granted under CN shall need to be refunded. 


3. Regarding the project implementation period, all flagship projects must have the 


total project duration (development Phase + implementation Phase) between 24 - 42 


months5 , on condition that the final reimbursement claim for the implementation 


phase is submitted according to the Subsidy Contract. Out of the minimum / maximum 


implementation period, a period of maximum 6 months is dedicated to the 


development of the Full Application, respectively to the CN.  


4. As stated within the approved CP, the procedure shall ensure the balanced 


allocation of funds available for flagship projects among the 8 eligible counties, 


considering all the Calls for proposals for FSP. Nonetheless, the financing under the 


Interreg V-A Romania-Hungary Programme shall be made available to potential 


beneficiaries through a transparent and competitive process.  


5. The Programme is launching the present Call for proposals with deadline for 


submitting Concept Notes until 24th April 2017. The Full Applications may be 


submitted any time after the implementation of the CN phase, but not later than 1 


month after the end of the implementation period of the Concept Note.  


6. Having in mind the total allocation available for this Call that may not be exceeded, 


and considering the provisions of the Cooperation Programme document and its 


annexes, both in terms of funding available and targeted indicators, the number of 


projects that may be supported, pending on the total budgets and amounts 


available is 2. 


The following scheme is a chronological demonstration of the main milestones. 


Phase Estimated 
Duration/Date 


Explanation 


Launching the Call for 
Proposals 


3 months Restricted competitive call dedicated 
to Flagship Projects, designed in two 
phases (Concept Note and Full 


                                    
5
 As the applicants planned and stated in the Application form 
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Phase Estimated 
Duration/Date 


Explanation 


Application) 


Deadline for submitting 
Concept Notes 


24th April 2017 


 


Concept Notes will be submitted via 
the electronic system eMS, by the 
Lead Applicant. 


Assessment and selection 
of Concept Notes 


3 months Concept Notes will be assessed and 
the best ones selected for further 
implementation. Notifications on 
approval of Concept Notes are sent 
out to the Lead Applicants. 


Contracting the 
implementation of 
Concept Note (the FA 
development phase)  


1-2 month(s) The implementation of the CN can 
start on the date of the Notification 
for approval, while concluding the 
subsidy contracts will still be 
running, on the beneficiaries’ 
responsibility. 


Implementation of the CN Maximum 


6 months 


This phase is strictly dedicated to 
the development of Full Application. 


Submission of Full 
Applications 


no later than 1 
month after the 


end of the 
implementation 


period of CN 


FA will be submitted via the 
electronic system eMS, by the Lead 
Applicant. 


Assessment and selection 
of Full Applications 


3 months Full Applications will be assessed 
and in case of compliance with the 
requirements of the FA, will be 
selected for implementation. 
Notifications on approval of Full 
Applications are sent out to the 
Lead Applicants. 


Contracting the 
implementation of Full 
Applications (the project 
implementation phase) 


1- 2 month(s) The implementation of the project 
can start on the date of the 
Notification for approval, while 
concluding the subsidy contracts will 
be still running.  


Contracting under 
conditions of Full 
Applications (e.g. in case 
of expropriation) 


Maximum 3  
months after the 


notification of 
approval for FA 


The applicants will have to prove 
compliance with the formulated 
conditions in maximum 3 months 
after the notification of approval for 
FA, or otherwise be excluded  


Implementation of the 
full project  


24-42 months 


(including the 
duration of the CN 
implementation) 


The implementation of the FA can 
start on the date of the Notification 
for approval, while concluding the 
subsidy contracts will still be 
running, on the beneficiaries’ 
responsibility.  


 







        GUIDE for APPLICANTS 
   INTERREG V-A ROMANIA – HUNGARY 


                                 


19 


 


The achievement of the output indicators, as established for this PA2 MUST be 


fulfilled through the supported projects, proving proportionality between the 


estimated necessary costs and the targeted values of indicators!  


 Please see further details in the dedicated FACT SHEET, attached in Annex 


I. to the present Guide.   


Please keep in mind that all necessary information regarding the priority axes, 


investment priorities and the related specific objectives, as well as the output 


indicators and the estimated ERDF allocation of funds on each category of 


intervention is available also in the Cooperation Program (CP).  


The final version of the document can be accessed at the following links:  


www.interreg-rohu.eu, 


www.mdrap.ro, 


www.brecoradea.ro,  


www.palyazat.gov.hu/palyazati_dokumentaciok1 


  



http://www.interreg-rohu.eu/

http://www.mdrap.ro/

http://www.brecoradea.ro/

http://www.palyazat.gov.hu/palyazati_dokumentaciok1
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2.2 Conditions and criteria for selection of projects 


 


2.2.1 General eligibility criteria 


 


The submission of projects is open to all potential beneficiaries and projects that meet the 


eligibility criteria set-out below. These eligibility criteria shall apply for the entire programme 


duration.  


Due to management and financial capacity needs, one applicant will be selected 
as Lead Beneficiary in max 3 projects and in total in 6 projects, in the context of 
Interreg V-A Romania-Hungary Programme. 


Each project may have Project Applicants and Associated Partners; their role is explained 


below. One of the Project Applicants shall be designated as the Lead Applicant responsible 


with submission of the project proposal and the relation with MA on behalf of the entire 


partnership. The Lead Applicant shall be established in one of the two participating countries 


to the programme. The specificities and detailed criteria for the selection of projects will be 


presented further on, and in the dedicated FACT SHEET/annexes; nevertheless, there are a 


number of important general principles that need to be reflected in the selection criteria 


under all Ips. These include: 


 respecting the principle of sustainability, justified demand for the new capacities 


created; 


 cost-efficiency of the supported actions; 


 clearly justified contribution to the SO of the relevant Ip; 


 preventing programme level double-financing of projects / operations (examples 


may include institutional development, road development, water management); 


 creating added value; 


 clear cross-border impact, synergies of the interventions; 


 respecting the horizontal principles, i.e. sustainable development, non-


discriminations and equal opportunities, where relevant. 


The eligibility criteria, with regard to the selection and implementation of flagship projects 


are related to the potential applicants, actions (activities / operations) and costs. General 


eligibility criteria, mandatory for all projects regardless the priority axis they are submitted 


under, are the following: 


2.2.1.1 Eligibility of applicants  


 


In the framework of the present programme only legal entities, as identified below, can 


apply for financing and become Lead Beneficiaries or Beneficiaries, who are established 


based on the relevant national public or private law and act in the purpose of public benefit. 


Natural persons cannot apply for funding.  


Political parties/organisations are not eligible!  Private bodies, with exception of 


NGOs are not eligible! 
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Important!!! 


1. All projects must have at least one Project Applicant on the other side of 


the border6, which must fulfil the same eligibility criteria. 


2. The maximum number of Project Applicants in one project is 8 (eight). Not 


complying with this provision will lead to the rejection of applications. 


In specific cases and based on sound justification, in addition to the Lead Applicant 
and Project Partners, Associated Partners can also be involved to support the 
implementation of the project, if their experience or field of competence constitutes 
an important input of added value for the project. Associated Partners must prove 
their field of competence is relevant for the project. 
 
The maximum number of Associated Partners in one project is 4 (2 in Romania and 2 
in Hungary). 
 
Associated Partners shall not receive financing and will not bear direct responsibility 
for the preparation and management of the project activities, but may contribute to 
its professional implementation. 


 
The Associated Partner will not be involved in contractual relationship with Managing 


or National Authorities and will not be fully involved in the implementation of the 


activities of the project nor financially. 


3. It is expected that when a partnership is designed, only partners who can 


make an important and real contribution in achieving the proposed 


indicators will be invited in the partnership. 


4. The (Lead) Applicant must have legal competencies in the project relevant 


field. For all projects, it is compulsory that the applicant has among its attributions, 


according with its statute or according to the national legislation, the implementation 


of the proposed activities or it must prove that it has a partnership agreement with 


the institutions competent to implement such activities, according with its statute or 


according to the national legislation. 


5. The applicants must prove stable and sufficient sources of finance to 


ensure the continuity of their organization throughout the project and to 


play part in financing it. 


6. The applicants must demonstrate that they have not received financing 


support from public funds in the past 5 years before the deadline for 


submitting the applications under this Call for proposals for the same 


operation / project in terms of objectives, activities and results. 


                                    
6
 For EGTC, please see item 8, below. 
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7. All applicants involved in the project have to prove their professional, 


operational/administrative and financial capacity to manage their share of 


activities in the field of action they are applying for and must have direct 


responsibility for the preparation and management of the proposed actions 


both from a professional and from a financial point of view, not acting as 


intermediaries. 


8. The Project Applicants and Associated Partners7, if it is the case, have to be 


entities falling into one of the following categories: 


a. Public bodies, and  


b. Public equivalent bodies, governed by public law.  


A body governed by public law means a body: 


 Established for the specific purpose of meeting needs in the general 


interest, not having an industrial or commercial character; 


 Having legal personality, and 


 Financed, for the most part, by the State, regional or local authorities, 


or other bodies governed by public law; or subject to management 


supervision by those bodies; or having an administrative, managerial 


or supervisory board, more than half of whose members are appointed 


by the State, regional or local authorities, or by other bodies  governed 


by public law. 


c. State-owned companies 


d. Non-profit bodies: non-profit legal body established under the private or 


public law, acting in the general public interest.  


e. European Groupings for Territorial Cooperation (EGTCs) introduced by Regulation 


(EC) 1082/2006, as further amended and complemented by EC Regulation 


1302/2013, and established according to the national legislation of Romania and 


Hungary are considered eligible in case they satisfy the eligibility criteria 


applicable for each applicant, excluding the necessity to have a cross border 


partner. 


EGTCs have to meet the following criteria: 


 To be established by legal persons governed by public or private law 


having their seat on the territory of Romania or Hungary;  


 To have its seat located in the eligible Programme area; 


 To have incorporated in its statute as objective and field of activity the 


contribution to the development of the Romania - Hungary cross-


                                    
7 In case an Associated Partner fails to comply with the eligibility rules of the present Call for proposals, the 
project can be approved by the Monitoring Committee under the condition that the respective associated partner 
is eliminated as such. 
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border programme area, and references to the field to be addressed 


by the proposed project. 


It is mandatory that the Lead Applicant is a public body!  


In order to be eligible, in terms of location, the Applicants / Associated Partners must have 


their seats or a regional/local branch registered in the eligible programme area, i.e.: Satu 


Mare, Bihor, Arad and Timis counties in Romania, Szabolcs-Szatmár-Bereg, Hajdú-Bihar, 


Békés and Csongrád counties in Hungary. 


In case the entity’s headquarter is registered outside the eligible programme area, but there 


is a regional/local branch office with a legal entity in the eligible programme area, then 


the regional/local branch shall apply for financing and in case of contracting, it shall be the 


beneficiary. The regional / local branch office needs to prove its existence and the relation 


with the headquarter. 


Exceptions are also possible – in the case of public entities not having their legal seat in 


the eligible area, but having legal competencies for implementing operations in the 


programme area. 


Two situations are identified: 


1) In case the public entity's headquarter is registered outside the eligible programme area 


and its branch office is not a legal entity, the respective public entity may apply and, in case 


of contracting, it shall be the beneficiary. In this special case, the public entity shall also 


meet the following criteria: 


 The regional/local branch office needs to prove its existence and the relation 


with the headquarter. 


 The legal representative of the main entity shall nominate the person 


responsible for acting in the scope of the project implementation. 


2) In case the public entity's headquarter is registered outside the eligible programme area 


without a branch office in the eligible area, the respective public entity may apply8.  


Partnerships not involving strong commitment and contributions (observing all 


four criteria: joint development, joint implementation, joint staffing and joint 


financing) from all applicants shall be rejected! 


Please be aware that partnership may not change between the Concept Note and 


the Full Application phases. Only modifications generated by legislative changes, where 


the powers, prerogatives and liabilities of the beneficiary concerned are taken over by the 


legal successor (i.e. reorganisation/restructuring etc.), may be accepted. 


                                    
8
 Central authorities with competencies in the eligible area are eligible applicants and may implement projects in 


the Programme area. 
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Also, partnerships having more than one applicant with previous average 


weighted financial execution rates (taking into consideration the value of their 


budgets) of less than 50% for all projects financed under HURO Programme 


2007-2013 will not be accepted for financing! 


Additionally, such an applicant cannot be the leader of the partnership!  


This is an example for calculation the average weighted financial execution rates for an 


applicant that was beneficiary in 3 HURO projects:  


Project number 
Contracted total 


funding 


Total amount 


validated 
Percentage 


Financial 


execution 


rates 


Project 1 1,237,723.00 781,765.63 63.16 


 


61,04 % 
Project 2 20,000.00 0 0 


Project 3 187,325.00 100,258.76 53.52 


 


Financial execution rates =  
                       


                              
       = 61.04 % 


Only one subsidy contract per phase can be granted to a Lead Applicant. This 


means that in case a certain entity submits two Concept Notes, only the one with 


the highest score will be selected for developing and submitting the Full 


Application. However, the same entity can be Partner Applicant in other 


applications.  


Potential applicants shall be excluded from participation in the present Call for 


proposals if: 


 they are bankrupt or being wound up, are having their affairs administered by 


the courts, have entered into an arrangement with creditors, have suspended 


business activities, are the subject of proceedings concerning those matters, 


or are in any analogous situation arising from a similar procedure provided for 


in national legislation or regulations; 


 they, or persons having powers of representation, decision making or control 


over them, have been convicted of an offence concerning their professional 


conduct by a judgment of a competent authority of a Member State which has 


the force of res judicata; 


 they have been guilty of grave professional misconduct proven by any means 


which the contracting authority can justify, including by decisions of the 


European Investment Bank and international organizations; 


 they are not in compliance with their obligations relating to the payment of 


social security contributions or the payment of taxes in accordance with the 


legal provisions of the country in which they are established or with those of 


the country of the contracting authority or those of the country where the 


contract is to be performed; 
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 they, or persons having powers of representation, decision making or control 


over them, have been the subject of a judgment which has the force of res 


judicata for fraud, corruption, involvement in a criminal organization, money 


laundering or any other illegal activity, where such illegal activity is 


detrimental to the Union's financial interests; 


they are subject to an administrative penalty referred to in  Article 1 (16) of the 


Regulation (EU, EURATOM) 1929/2015, amending Regulation 966/2012 on the 


financial rules applicable to the general budget of the Union;Applicants are also 


excluded from participation in the present Call for proposals or the award 


of financial support if, at the time of the call for proposals, they: 


 are subject to a conflict of interests; the conflict of interests represents any 


circumstances that may affect the assessment or implementation process, in 


an objective and impartial manner. Such circumstances may result from 


economic interests, political or national preferences or family connections; 


 are guilty of misrepresentation in supplying the information required by the 


Managing Authority/Joint Secretariat as a condition of participation in the call 


for proposals or fail to supply this information which might have led to a 


different decision of the evaluators/ Managing Authority during the 


assessment process; 


 have attempted to obtain confidential information or influence the assessment 


bodies or the Managing Authority during the assessment process of current or 


previous calls for proposals. 


In the cases referred above, the exclusion applies for a maximum period of ten years, from 


the time when the infringement is established or from the date of notification of the 


judgment. 


In the signed “Project (Lead) Applicant Declaration” / Associated Partners Declaration 


included in the application pack, applicants / associated partners must declare that they do 


not fall into any of the above categories.  


The Managing Authority or the Joint Secretariat may request, during the 


assessment of project proposals or in the phase of contracting additional 


documentary evidence and argumentations regarding the eligibility of applicants! 


 


2.2.1.2 Eligibility of actions (operations)  


 


As defined in Art. 107 para. (1) of the Treaty on the Functioning of European 
Union, a measure is considered state aid if it meets, on cumulative bases, all of 
the following criteria: 


1.    the beneficiary is an undertaking (is engaged in economic activity) 
2.    the measure is financed from the state budget or is imputable to the state 
3.    the measure confers an advantage to the beneficiary 
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4.    the measure is selective 
5.    the measure effects the trade and competition between the Member states – 
within the Union. 


The measures under the Investment Priorities 7/b do not constitute State aidas 
at least one of the above-mentioned criteria are not met.  


Also, in the COMMUNICATION FROM THE COMMISSION on the notion of State aid pursuant 
to Article 107(1) TFEU, the paragraph 18 of the respective document states that:  


a)    activities that intrinsically form part of the prerogatives of official authority and are 
performed by the State do not constitute economic activities.  
b)    It follows from the case-law that Article 107 TFEU does not apply where the State acts 
“by exercising public power” or where public entities act “in their capacity as public 
authorities”. An entity may be deemed to act by exercising public powers where the activity 
in question is a task that forms part of the essential functions of the State or is connected 
with those functions by its nature, its aim and the rules to which it is subject. 


This is a restricted call, seeking to support projects with a strong strategical character, 


proving a significant impact on the eligible area and addressing large-scale target groups. In 


this sense, these projects will have to demonstrate:  


1. The project will ensure a relevant contribution to the Programme objectives, 


addressing the key needs and development challenges identified in the eligible area. 


Therefore, it is mandatory that strategic projects address common territorial 


challenges and opportunities in the programme area. Moreover, studies, statistics or 


other relevant documents must show that there is a real demand for the project, or 


at least that it is a priority in terms of development plans. 


The project idea should be acknowledged and/or supported by the relevant 


authorities on national / regional / county level, key professionals and the targeted 


local communities! Maximum score will only be given to strongly supported projects. 


2. Strategic projects must clearly contribute to a wider strategy on one or more policy 


levels (EU / national / regional / county) contingency; to be in synergy with other key 


interventions; 


The Concept Notes shall be accompanied by Compliance letters from relevant 


authorities / bodies at national / regional / county level (ministries and other units, 


acting under their subordination, coordination or under their authority, public 


authorities on regional / county level). It is mandatory to provide at least one letter 


from Romanian authorities (county, regional OR national level) and one from 


HungarianCounty Councils, as required by the national legislation. The letter will 


include proper justification of the projects (non) compliance. Please find the 


compliance letter template attached as Annex V.2. 


Applications for Concept Note shall be accompanied by extracts of relevant strategies 


and/or other relevant development strategic documents, proving the project’s 


compliance from this point of view! 
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3. A project can assume a strategic value when it is based on a strong and balanced 


partnership on the two sides of the border, extended to a substantial part of the 


eligible territory and demonstrate significant impact on large target groups. 


4. A strategic project should produce a long lasting effect, creating permanent 


structures and services, producing permanent shifts in the local markets, capable to 


ensure a long term growth. The projects must provide added-value on activities 


already finished in the field or represents the beginning of activities that will be 


undertaken on a long term. 


5. Strategic projects must be best-practices in their key areas of intervention; 


capitalising previous successes should be a strong characteristic of all flagship 


projects. Therefore, projects should make use of available knowledge and build on 


existing results and practices. 


6. Strategic projects should make a positive contribution to the programme horizontal 


principles: equal opportunities and non-discrimination, equality between men and 


women, sustainable development, access for disabled persons.  


7. All projects should demonstrate their contribution of planned interventions towards 


macro-regional strategies, subject to the needs of the programme area as identified 


by the Member States and taking into account, where applicable, strategically 


important projects identified in those strategies. In this context, additional points will 


be granted to projects that contribute to the objectives of the EUSDR9 strategy. 


8. The importance of the cross-border approach to the topic addressed should be clearly 


demonstrated. In this matter, all 4 cooperation criteria shall be fulfilled: joint 


development, joint implementation, joint staffing and joint financing.  Minimum 2 


joint criteria must be fulfilled in case of Associated Partners. 


9. The quality of the project proposals, as reflected in their compliance with the 


selection criteria, is very important in order to ensure that the Programme delivers 


concrete and visible outputs and results that tackle, in a cross-border and integrated 


manner, the challenges and needs affecting the programme area. Projects 


focusing solely on research (with no applicable output), or exclusively on 


exchange of experience, or projects not indicating the concrete and 


sustainable follow-up of “soft” activities (studies, surveys, action plans 


etc.) will not be supported by the Programme. 


10. The project must be in line with the Priority Axis PA2, results sought and specific 


objectives, as stipulated in the Interreg V-A Romania - Hungary Programme (CP).  


When developing the project proposal, for both CN and FA, the applicants should 


keep in mind the Performance framework of the respective PA. The key 


implementation steps defined by the targets set for the 2018 milestone are also 


                                    
9
 The EUSDR is a macro-regional strategy adopted by the EC on 08 December 2010 and endorsed by the 


European Council on 24 June 2011. The Strategy was developed by the Commission together with the Danube 
Region countries and stakeholders in order to address common challenges.  
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relevant. The applicants demonstrating contribution 10  to the achievement of 


indicators or the key implementation steps set for 2018, will get higher score in the 


quality assessment for CN. The CN application will refer to indicators or key 


implementation steps targeted for FA. 


Also, please be informed that the applications demonstrating a level of proportionality 


lower than 40% between the output indicators and the estimated costs of the project 


shall not be recommended for support. 


11. In case of projects that involve the production of studies or analyses, it is important 


that beneficiaries take stock of the knowledge already available and results from 


other projects co-financed by European funds across Europe, and take all measures 


necessary to avoid double-financing. In addition, beneficiaries will be required to 


present their plans to capitalize on the results of the project. 


In compliance with the provisions of art. 65(6) CPR (EU Regulation No. 


1303/2013), projects shall not be selected for support where they have been 


physically completed or fully implemented before the application for funding 


under this Programme is submitted by the applicant, irrespective of whether all 


related payments have been made by the beneficiary. 


For infrastructure actions, the applicants must prove they have the legal right to 


perform the project activities in the specific location, through the following 


documents which must be provided by the applicant(s) and that the following rules are 


observed: 


 the legal act (e.g. government decision, law, government ordinance, decision 


of local counties, etc.) or contract stating the fact that the land and/or 


building/item of infrastructure is in concession/ administration / owned by the 


applicant; 


 it must be proved that the land and/ or building/ item of infrastructure is 


owned or that the duration of the concession/ administration contract is for at 


least 5 years after the estimated month of the financial closure of the 


project11, and that the owner has given it’s written agreement saying that 


the applicant may perform the infrastructure actions on/ in the relevant land/ 


building/ item of infrastructure.  


 declaration from the land and/or building/ item of infrastructure owner that 


the land and/or building/ item of infrastructure is: 


 free of any encumbrances; 


 not the object of a pending litigation; 


 not the object of a claim according to the relevant national 


legislation. 


In case the land and/or building/item of infrastructure are in concession/ administration, the 


owner and the concessioner/administrator will provide the declaration. 


                                    
10 Consideration to be given when filling-in the description in the Workplan > Workpackage List 


11
 The date of the last financial transfer on project level. 
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 documents related to the registration of the land and/or building/ item of 


infrastructure in the relevant public registers (Title deed, not older than 30 


calendar days, issued by the Land Registry. In case of land acquisition 


(purchase/expropriation), the applicants will have to provide the Title Deed in 


maximum 3 months after the notification of approval for FA, or otherwise 


be excluded). 


The projects which have initiated investments in infrastructure (even not 


physically completed or fully implemented) before the application for funding 


under the Programme are not eligible. 


No investment shall be placed outside the eligible area! 


Just as well, in compliance with the approved CP, any newly built cross-border 


infrastructure will become operational right after the completion of the project 


and shall remain operational at least for 5 years from the financial closure of the 


respective project.  


Selection of projects that include cross-border road infrastructure is conditional to a 


prior bilateral agreement with the commitment of the Member States to set up 


Schengen-compatible border-crossing checkpoints (or other existing solutions 


according to the legislation in force at the time of submission of the project applications) at 


the completion of any such projects and to operate it for at least 5 years from the 


financial closure of the respective project or until the enlargement of the 


Schengen zone. 


When the national legislation requires signature of bilateral agreement in case of CB 


infrastructure, for projects financing CB infrastructure other than roads, those bilateral 


agreements have to be in force at the time of submission of project applications. 


NOTE: The eligibility of an activity does not confer eligibility on the expenditure 


made for the implementation of that activity. 


2.2.1.3 Eligibility of costs/expenditure 


The general rules for eligibility of expenditure under Interreg V-A Romania-


Hungary Programme are described in the Programme general rules on eligibility 
of expenditure, to be found on the programme’s website, www.interreg-rohu.eu.  


Expenditures have to be eligible in order to be covered by financial support. 


Afferent costs are eligible if they comply with the following general and 


cumulative conditions: 


 cost is directly related to the project, is necessary for initiating and carrying 


out the operation; 


 costs must comply with the principles of sound financial management 


(principle of efficiency, effectiveness and economy) in particular value for 


money and cost-effectiveness; 



http://www.interreg-rohu.eu/
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 cost is in line with the provisions of the subsidy contract, co-financing 


contracts  / national and European legislation;  


NOTE: Procurements shall comply with national regulations applicable at the time 


of the launch of tendering procedures and, irrespective of the amount or type of 


beneficiary, with the principles of transparency, non-discrimination and equal 


treatment. 


 For private eligible beneficiaries there are special requirements in relation to 


public procurement procedures, as follows: in HU, all bodies dealing with EU 


money have to comply with the national legislation on public procurement; in 


RO, private bodies (NGOs) will have to comply with the special regulations 


described in the Project Implementation Manual.cost is committed by the 


beneficiary after submission of the Concept Note/Full Application;  also, in 


order to be eligible, the expenditures must be incurred  after approval by the 


Monitoring Committee, but until the last day of implementation period 


included; the costs have to be paid out at the latest in 30 calendar days after 


the end of the project implementation period; exception to this rule is made 


only for preparation costs, which must be incurred between 1st January 2014 


and the date of the submission of the Concept Note; in order to be eligible, 


preparation costs must be paid out no later than 60 calendar days after the 


CN approval by the MC. 


NOTE: Projects’ implementation may be started after the approval of the project 


by the MC (but this will be on the risk of the applicants)! 


Nevertheless, the costs will be eligible only in case the project is finally selected 


for financing and subject to the conclusion and execution of the subsidy contract.  


 all costs incurred must be free from bias and conflict of interest; that is the 


case when a decision is compromised for reasons involving family, emotional 


life, political or national affinity, or where any economic interest or any other 


interest is shared with another person; 


 cost is borne by the beneficiary, respectively is paid out by the beneficiary and 


is recorded in the beneficiaries’ accounts and tax documents, is identifiable 


and verifiable, and is backed up by legal and valid supporting documents, 


except for any office and administrative costs that are reported as a flat-rate 


cost; cost is verified and validated as eligible by the first level controllers;  


 all expenditures must comply with the principle of real costs, with the 


exception of the costs calculated as flat rates;  


 all expenditures relate to activities that have not been financed from other 


financial instruments and/or other public funds; 


 all expenditures are supported by invoices or other documents with equivalent 


probative value directly attributable to a certain project beneficiary with the 


exception of the costs calculated as flat rates;  







        GUIDE for APPLICANTS 
   INTERREG V-A ROMANIA – HUNGARY 


                                 


31 


 


NOTE: The Lead Applicant / Project Partner / Associated Partners or their 


employees cannot act as a contractor or subcontractor that provides works, 


services and products within the project. 


 As a general rule, the eligible expenditures shall be incurred related to 


activities implemented in the eligible programme area, respectively on the 


territory of the following 8 counties: Satu Mare, Bihor, Arad and Timiș from 


Romania; Szabolcs-Szatmár-Bereg, Hajdú-Bihar, Békés and Csongrád from 


Hungary.  


Exceptions from this rule are made for activities and related expenditures with 


a significant importance and impact in the Programme’ area, directly 


implemented for the benefit of the Programme area. Total amount for such 


activities and expenditures shall be limited to maximum 10% of the support 


from the ERDF at project level.  


This aspect shall be duly verified during the assessment and selection 


procedure, thus presented and accepted in the approved Concept Note / full 


Application Form, part of the future subsidy contract.  


No investment shall be placed outside the eligible area! 


The following cost categories, presented in the budget tables as main budgetary lines, are to 


be considered eligible: 


a) Staff costs; 


b) Office and administrative expenditure; 


c) Travel and accommodation costs; 


d) External expertise and services costs; 


e) Equipment expenditure; 


f) Infrastructure and works. 


Costs not in compliance with the rules on the eligibility of expenditures are 


ineligible and shall be covered from own financial sources, apart from the project’ 


budget. 


2.2.2 Specific eligibility criteria for eligible costs/expenditure 


 
Besides the general eligibility rules regulated by the Programme general rules on eligibility of 


expenditures on programme’s level, specific rules are applied for this Call. These specific 


rules prevail over the general ones, and are hereby detailed below.  
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2.2.2.1 CONCEPT NOTE 


Preparation costs: 


In case of flag-ship projects, only phase I – Concept Note, dedicated to the 


development of the Full Application - shall cover preparation costs. Phase II – 


implementation – shall not cover any additional preparation costs.  


NOTE: Staff, office and administrative, and equipment related costs are not 


eligible under preparation costs. Therefore, only travel and accommodation and 


external expertise and services12 costs are to be eligible as preparation costs 


under Concept Note budgets. Exceptionally, the costs for all mandatory 


certificates/permits in order to comply with the rules of the present Call will be 


accepted under Infrastructure and works budget line (e.g. urban planning 


certificate). 


Please be informed that external expertise/services for elaboration of the 


Concept Note itself are NOT eligible. 


Also, in case of already existing Feasibility Studies / Technical Projects, the 


Feasibility Study / Technical Project itself or its revised version shall be valid 


according to the national legislation (the document must bear the date of 


elaboration/revision).  Any other submitted studies, technical plans, etc. shall 


also not be older than one year. Multiyear documents, adopted as such will also be 


considered. 


NOTE: The rate of the eligible preparation costs is not limited as percentage / 


amount of the total eligible Concept note budget. Preparation costs, as well as all 


other eligible costs, will be reported only once, into the sole Project / Partner 


Beneficiary Report, to be submitted upon Full Application contracting. 


External expertise and services costs:    


Costs are eligible only if related to the use of external expertise: services paid from the 


budget of the projects, ordered from and completed by an external party; the service must 


directly relate to the supported activities. 


External services costs for Concept Notes are eligible based on specific needs of each project 


and they will be properly documented, according to the national legislation/programme’s 


procedure related to public/direct procurement.  


The types of expenditures included under this budget line (a non-exhaustive list) are 


provided in article 6 of the Commission Delegated Regulation (EU) No 481/2014, but for this 


phase, shall read as it follows: 


                                    
12 Including costs for translation of necessary documents for submission of the Application. 
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(a) studies or surveys (e.g. evaluations, strategies, concepts13, design plans); 


Indicative examples:  


Consultancy, surveys preparation, technical assistance related to infrastructure and works: 


(i) Feasibility studies, including – if the case - geotechnical, geological, 


hydrologic, hydro-geotechnical, photometric and stability surveys, concerning 


the investment location; 


(ii) Design and engineering, including technical projects, detailed technical plans, 


documentation necessary to obtain the necessary endorsements and 


authorizations,  impact assessments, location studies/appraisals, including 


their technical verification; 


(iii) Documentation for Approval of Intervention Works for existing 


infrastructure/construction; 


(iv) Other studies, including traffic studies, opportunity studies, according to the 


objectives of the project proposed to be financed; 


(v) Impact assessments, location studies/appraisals, etc. 


 (b) translations; 


Indicative examples:  


(i) Translation of the Application Form, including the supporting documentation; 


(ii) Interpretation services as support for technical meetings among beneficiaries; 


(c) legal consultancy and notarial services, technical and financial expertise, other 


consultancy and accountancy services; 


Obs. Any such costs will be strictly related to the development of the Full Application 


and its supporting documents, while detailed in the Concept Note budget. 


(d) other specific expertise and services needed for projects. 


Indicative examples:  


(i) Elaboration of the Full Application; 


(ii) Consultancy services/legal assistance in order to prepare tender documentation and / 


or application of the procedure for awarding of procurement contracts; 


NOTE:  External service contracts cannot be concluded with employees directly 


employed by the Beneficiaries. Project beneficiaries / Associated Partners or their 


staff cannot be contracted as an external expert or a subcontractor. In case of 


Romanian Beneficiaries only service contracts can be concluded, civil contracts 


are not acceptable.   


                                    
13 Other than the Concept Note to be submitted under the call. 
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NOTE:  The Beneficiaries have the obligation to inform the contractors that the intellectual 


property rights for any result/studies of the financing contract will belong to the 


beneficiaries. 


The beneficiary is alone responsible for the quality / accuracy of the Feasibility Study / 


Documentation for Approval of Intervention Works / other studies towards the MA. 


Travel and accommodation for external experts, speakers, chairpersons of meetings and 


service providers shall be declared under this budget line. In case only the travel and 


accommodation costs are reimbursed to the external expert (not receiving fee), the contract 


shall state that only travel costs and accommodation costs supported by invoices will be 


paid.  


If applicable, the deliverables respect the information and publicity requirements of the 


Interreg V-A Romania-Hungary Programme. 


Expenditure on external expertise and services cannot be split among the project 


beneficiaries, i.e. common/shared costs are not allowed. 


Infrastructure and works: 


Under this budget line, only the costs for mandatory certificates/permits in order to comply 
with the rules of the present Call will be accepted (e.g. urban planning certificate). 


In case of road infrastructure, the costs of land acquisition (purchase/expropriations) may be 


included in the CN budget up to 5% of the ERDF estimated costs for the relevant investment 


objective. The total estimated costs for the investment objective will be calculated according 


to the General Estimate of costs necessary for the investment / construction works, part of 


the Feasibility Study/DAIW, available as Annex VI.3/VI.4. 


Please note that the market price of a property (land), in case of road 


construction, will be established exclusively by a professional certificated 


evaluator. This will be a condition for the eligibility of the acquisition related 


costs! 


 


2.2.2.2 FULL APPLICATION 


 
In case of flagship projects, only phase I – CN - development - covers preparation 


costs. This excludes the possibility that phase II – FA - implementation - covers 


any preparation costs itself. 


Just as well, please be aware that one CANNOT apply for phase II - FA without 


going through phase I - CN. 


External expertise and services costs: 
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All general conditions, as stated above, and in the Programme general rules on eligibility of 


expenditures, are applicable. 


The types of expenditures included under this budget line are as follows: 


(a) studies or surveys (e.g. evaluations, strategies, design plans, handbooks); 


Indicative examples: 


Surveys preparation, technical assistance, consultancy, related to infrastructure and works: 


(i) Design and engineering, including technical projects, detailed technical plans, 


documentation necessary to obtain the necessary endorsements and authorizations,  


impact assessments, location studies/appraisals, including their technical verification; 


(ii)  Site supervision - is limited to 5 % of the total works contract. 


 


(b) technical assistance from the designer; 


(c) translations;  


Obs. Translations required by the project management activities – from / to English, 


Hungarian and Romanian languages; 


(d) IT systems and website development, modifications and updates; 


(e) promotion, communication, publicity or information linked to the project; 


Indicative examples:  


(i) Printed/audio-video materials: flyers, brochures, catalogues, TV and/or radio 


spots, promotional films, etc.  


(ii) Project publicity: ads in the local, regional, national or EU media; promotional 


materials (pens, folders, etc.), temporary and permanent billboards, etc. 


(f) financial management; 


(g) services related to the organization and implementation of events or meetings (including 


rent, catering or interpretation); 


Indicative examples:  


(i) Project opening/closing conferences;  


(ii) Projects dedicated events, depending on its specific objectives: e.g. seminars, 


other specific conferences, EU Day, Earth Day, etc. 


(h) participation in events (e.g. registration fees to events organized by third parties); 


Obs. Only costs related to the participation of projects staff members will be eligible. 


(i) legal consultancy and notarial services, technical and financial expertise, other 


consultancy and accountancy services; 


(j) intellectual property rights; 
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(k) travel and accommodation for external experts, speakers, chairpersons of meetings and 


service providers; 


Obs. Unless they are covered by dedicated services contracts. 


(l) other specific expertise and services needed for projects; 


NOTE:  External services contracts cannot be concluded with employees directly 


employed by the Beneficiaries. Project beneficiaries / Associated Partners or their 


staff cannot be contracted as an external expert or a subcontractor. 


 In case of Romanian Beneficiaries only service contracts can be concluded, civil 


contracts are not acceptable.   


Infrastructure & works related costs: 


In case of road infrastructure, the costs of land acquisition (purchase/expropriations) may be 


included in the budget, up to 5% of the ERDF estimated costs for the relevant investment 


objective. The total estimated costs for the investment objective will be calculated according 


to the General Estimate of costs necessary for the investment / construction works, part of 


the Feasibility Study/DAIW, available as Annex VI.3/VI.4. 


The following table summarises the distinction between cost categories eligible 


for the two phases of the present Call: 


Eligible 
expenditures 


CONCEPT NOTE FULL APPLICATION 


 Preparation 


costs 


Implementation 


costs 


Implementation 


costs 


Staff -     


Office & 


administrative  
-     


Travel & 


accommodation 
      


External expertise 


and services  
      


Equipment  - -   


Infrastructure & 


works       
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PROJECT BUDGET  EUR 0 – EUR 350,000.00  Minimum EUR 
6,470.600  


minus CN budget 


 


! Given that some costs can be included in different budget lines (e.g. license fee for the 


use of software needed for the project, annual insurances for vehicles purchased and used 


for implementation of project tasks etc.) please read carefully Annex III. Programme 


general rules eligibility of expenditures to properly budget the expenditures for 


activities. 


When you design the schedule of spending forecast, pay attention to the provisions of the 
Subsidy Contract, attached, regulating that  in case of  under-spending compared to the 
spending forecasts, the MA, at the half of the implementation period, is entitled to decommit 
the project by reducing the original project budget and the corresponding ERDF contribution. 
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CHAPTER 3. HOW TO APPLY 


Applications must be submitted through the electronic monitoring system - eMS. 


The eMS system can be accessed on the following link: http://ems-


rohu.mdrap.ro/app/main?execution=e1s1 


3.1 Process overview 


As there are two or more partners of an operation in a cooperation project, one of them shall 


be designated as the Lead. The Lead Applicant/Beneficiary14 shall be established in one of 


the two participating countries to the programme. 


However, all applicants in a project must sign a pre-agreement to be enclosed to the 


submitted CN application that stipulates the rights and duties of the applicants.  


Moreover, all applicants should dispose of the knowledge, resources and capacity to fulfil 


their designated tasks. The applicants must state their financial and administrative capacity 


to manage their share of the project. 


For both phases - CN and FA- the same applicants will need to sign a partnership agreement 


(please see anexes IX.1 and IX.2) before the Lead Applicant will be in the position of signing 


the subsidy contract for CN or FA phase, with the MA. 


How to complete the Application Form is detailed in Annex IV.:”eMS - Application 


Instructions” 


 Make sure you fill-in by computer, correctly and completely, the CN / FA and its annexes 


and annex all related documents. The annexes are part of the CN / FA. 


Applications and annexes must be submitted using the standard templates included in the 


Applicant’s Guide (pay particular attention to observing the limit of characters imposed in the 


template of Application Form; “characters” include space). 


Modifying the standard templates of the CN/FA or its annexes will result in the 


rejection of your application! 


The application and its annexes must be filled in using English. The supporting documents 


issued by national/local authorities or other bodies shall be attached in the original language 


accompanied by a translation in English (translations provided by certified translators 


are required only for documents relevant for quality assessment, please see 


chapter 3.2.). 


Where the format of the annexes requires, they should be signed and stamped by the legal 


representative of the lead applicant or of the applicant to which the annex refers (in case of 


annexes which should be annexed for each applicant) or by an empowered person (a letter 


of empowerment will be attached) wherever this is requested by the standard templates. 


                                    
14 The tasks of the Lead Applicant/Beneficiary are provided in article 13 of the REGULATION (EU) No 1299/2013 
of the EUROPEAN PARLIAMENT AND OF THE COUNCIL of 17 December 2013 
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The CN and the FA Applications will be submitted online, in the eMS system. The applicants 


prepare the original Application dossier, with all the supporting documents and with the 


relevant documents signed by the legal representatives.  


The Application will be filled-in online, than printed, signed and stamped and will have 


attached all the documents from the original dossier (held at the Lead Applicant premises). 


The whole package will be scanned and uploaded into the eMS system. Depending on the 


size of the documentation, it is recommended to create as many scanned files as necessary. 


A file cannot exceed 50 MB. The original scanned version of the application, signed and 


stamped, along with all annexes will prevail, in case any technical error occurs. All 


documents will be page numbered continuously and a table of content15 will be attached, 


clearly indicating the page number and the number of pages of each document.  


Each page (the number of page will continue from the CN/AF until the last page of the last 


annex) shall be signed and stamped, in a visible place (without overlapping other numbers/ 


letters/ images). The first and last page number of each annex should be specified in the 


Table of content. 


Before the submission of the application, the applicant will need to click on “Check Saved 


Project” to activate the automatic checks. If any issues are found, such as missing or wrong 


data, the applicant will need to correct this before save and check it again. Only after all 


checks are okay, the applicant will be able to submit the application by clicking 


the “Submit checked project” button. 


Note. If a field is mandatory to fill in, it is enough to place a character in the field and the 


eMS system will consider it as completed. The applicant is alone responsible for the quality / 


accuracy of data entered into the fields of the eMS system.  


After submission, the Lead Applicant will receive an automatic email confirmation. Once 


submitted you are not able to make further changes to your application. 


The Concept Note application can only be submitted until <24st April 2017>, 


16:00 hours Bucharest time (EET).  


Please take time zone differences into account! 


After the deadline, the applicant cannot create an application nor can send an application 


previously created. In such a case, the error message “Submission after deadline” will be 


sent by the eMS system. Consequently, the application will not be registered as submitted 


into the system and it shall not enter into the assessment and selection process. 


For any problems you might experience with the eMS, please contact the Joint Secretariat at 


joint.secretariat@brecoradea.ro, or by telephone at +40 259 473 174 or +40 359 436 


529 during office hours: 9:00 to 17:00. 


If you have any question regarding the rules of this Call, we strongly recommend 


you to send your questions up to 21 working days before the deadline, to the 


                                    
15


 A template is provided as Annex V.11 for CN and Annex VI.7. for FA. 



mailto:secretariat@brecoradea.ro
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following e-mail address: 


joint.secretariat@brecoradea.ro 


Any other questions received after this interval may not receive an answer / in due time, 


considering the necessary time for processing. 


Final answers shall be released (published) not later than 11 working days before the 


submission deadline. 


Upon closure of the CN phase, the Joint Secretariat organizes the assessment and selection 


process, in compliance with the criteria and methodology approved by the Monitoring 


Committee.  


Once contracted for CN, the Full Application may be submitted under the dedicated 


continuous call, and the Joint Secretariat will organize the assessment and selection process, 


in compliance with the criteria and methodology approved by the Monitoring Committee. 


Full Application will be submitted on on-going basis, no later than 1 month after 


the end of the implementation period of the Concept Note, 16:00 hours Bucharest 


time (EET). 


Please remember to take time zone differences into account! 


After submitting the application (Concept Note or Full Application), the Lead Applicant will 
see the project status in the column “Project_state” of the table “List Of Projects” as Subm 
= Submitted. 


Now the application will enter in the assessment phase (Administrative and Eligibility check) 
by the Assessment Working Group, while the Lead Applicant can check the status of the 
application in the eMS (My projects section) and answer to the clarifications send by the 
members of the Assessment Working Group. 


Please note that the clarifications will be send officially using the e-mail section 
of the eMS as an attached letter of clarification, and the Lead Applicant will 
respond only through e-mail from eMS.  


Errata, amendments to the Application package which will be sent after the 
deadline and/or without being explicitly requested shall not be considered. 


We strongly advise you to keep an eye on your eMS e-mail in order to be able to 
respond to any clarifications may be requested during the assessment phase! 
Also, please keep in mind that the notification of either rejection or approval of 
your application will be send via eMS e-mail system. 


 


3.2 List of mandatory annexes to the Concept Note / Full Application  


 


Mandatory information/documents for submitting an eligible 
application 


CN AF 


Pre-agreement of applicants stating their commitment to the development   - 
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Mandatory information/documents for submitting an eligible 
application 


CN AF 


and implementation of the related project in terms of capacity and necessary 
resources (see Annex V.1).  


Please note this document will not be the subject of completion. 


To be provided in EN language. 


Partnership declaration, signed and stamped by all involved 
parties/entities (see Annex VI.1), separately submitted by each of the 
partners.  


Please note this document will not be the subject of completion. 


To be provided in EN language. 


-    


Compliance letters from competent authority/body at national/ 
regional/ county level shall be included, at least one letter from 
Romanian authorities (county, regional OR national level) and one 
from Hungarian County Councils as required by the national 


legislation, i.e. Ministry of Regional Development and Public Administration, 
Ministry of Culture, National Park Directorate, Environmental and Water 
Management Directorates, State Forestry Service / National Forest 
Administration Romsilva, National Administration Apele Române, Ministry of 
Public Health, Ministry of Education, County Councils, etc. (see Annex V.2). 
The letter willinclude proper justification of the projects (non) compliance. 
To be provided in EN language. 


  - 


Extracts of relevant strategies and/or other relevant development 
strategic documents, proving the project’s compliance as such (i.e. National 
Health Strategy 2014 – 2020, General Master Plan on Transport, 
counties’ strategies, etc.).  


To be provided in RO/HU language. 


  - 


Copy of the establishing documents of the Applicants / Associated 
Partners: Articles of Association, Statutes, Deed of foundation, establishing 
resolution law, or equivalent documents according to the national legislation 
etc. 


Exception: public institutions / authorities do NOT need to submit this 
document!  


Additionally, establishing documents will be provided for the related branch / 
field office, etc., that will prove its existence and the relation with the 
headquarter. 


With regard to Churches in Hungary: In case the religious organization is listed 
in the register kept by the Minister of Human Capacities 
(http://egyhaz.emmi.gov.hu/), the extract issued by the Minister must be 
attached. In case the Church is not listed in the register, official confirmation 
issued by the Main Church must be attached. 


To be provided in RO/HU language. 


 X 16 


PROJECT (LEAD) APPLICANT DECLARATION17 (see Annex V.3 for the     


                                    
16


 For FA (Full Application), to be submitted for Lead Applicant and all Project Applicants/Associated Partners 


(if the case) also, ONLY if the establishing documents have been modified since submission of the Concept Note 


application pack 



http://egyhaz.emmi.gov.hu/
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Mandatory information/documents for submitting an eligible 
application 


CN AF 


Concept Note / Annex VI.2 for Full Application).  


Please note this document will not be the subject of completion. 


To be provided in EN language. 


Associated Partners Declaration (see Annex V.7 for the Concept Note / 
Annex VI.6 for Full Application) 


To be provided in EN language. 


    


Total project estimated budget (see Annex V.4) 


To be provided in EN language. 


  - 


Programme’ output indicators – project commitment (see Annex V.5) 


To be provided in EN language. 


  - 


Environmental indicators (see Annex V.6 for the Concept Note / Annex 
VI.5 for the Full Application) 


To be provided in EN language. 


    


The official statement of the relevant decision-making body regarding the 
support of the project and the availability of the own contribution for the 
planned investment, during the implementation of the project (e.g. County 
Council Decision, Local Council Decision, Board of Directors Decision, 
etc.); the document will have to be issued after the official launch of the call 
for proposal. This requirement does not affect the eligibility of the preparation 
costs estimated in Concept Note budget. 


To be provided in RO/HU language. 


    


                                                                                                             
17 The Project (Lead) Applicant Declaration will be submitted by each of the applicants and it will cover the 
following facts: 


- Reality of the data provided within the application 
- Applicants do not fall into any of the categories for which shall be excluded from participation in calls for 


proposals, according to EU Financial Regulation 966/2012. The document will be provided by all 
partners, signed and stamped. 


- Applicants commit themselves and the activities. 
- Conformity regarding the double financing of the operations are enclosed; 
- Applicant(s) VAT status are enclosed; 
- Possible generated revenues are enclosed; 
- Partners contribution to the project’s budget; 
- Public funds have not been received in the previous 5 years before the submission deadline for the same 


operations/projects in terms of objectives, activities and results. 
- Compliance with the obligation on ensuring project sustainability and its operation for at least 5 years 


after the financial closure of the project; 
- Compliance with the horizontal principles and contribution to the objectives of the EUSDR. 
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Mandatory information/documents for submitting an eligible 
application 


CN AF 


In case of Romanian applicants: 
Justifying document stating the method of representation (according to the 
national legislation) 
In case of Hungarian applicants: 


Original specimen of signature containing the method of representation of 
the legally authorized representative(s) of the applicant 
organizations/institutions certified by a public notary in original language. 
Please note this document will not be the subject of completion. 


To be provided in RO/HU language. 


    


Letter of empowerment: 


For RO applicants: signed and stamped by the legal representative of the 
applicant institution 
For HU applicants: 


Certified by a public notary in original language, if the case.  


Please note this document will not be the subject of completion. 


To be provided in RO/HU language. 


    


The job descriptions for all positions included in the proposed management 
team AND/OR the Terms of references, in case the management is 
externalized18. 


To be provided in EN language. 


    


In case of Romanian Beneficiaries: 


Urban planning certificate (certificat de urbanism). 


In case of Hungarian Beneficiaries: 


Preliminary declaration of construction works according to the template 
provided in Annex V.8., signed by a certified architect.  


To be provided in RO/HU language. 


  - 


Feasibility study (see Annex VI.3)19/ Documentation for approval of 
intervention works (see Annex VI.4) according to the mandatory format20, 
including geotechnical, geological, hydrological, hydro geotechnical, 
photometric and stability surveys concerning the investment location, where 
relevant, according to the national legislation.  


The Feasibility study / Documentation for approval of intervention 
works or its revised version should be valid according to the national 
legislation at the time of submission of the application for the present Call for 
Proposals (the document must bear the date of elaboration/revision). 
However, this/these documents(s) should be submitted as supporting 


-   


                                    
18 Flagship Projects are projects of significant complexity and the capacity of the partners is of high importance in 
the efficient and sustainable management of the projects; therefore, the Programme strongly recommends 
avoiding the externalization of the project management. Moreover, maximum score will be granted only to 


applications ensuring the management staff. 


19 Shall be submitted for new investment objectives. The template is provided by RO legislation. The attached 
version is an unofficial translation and it is subject to modification depending on legislative changes.  


20  Shall be submitted for intervention at already existing investment objectives. The template is subject to 
modification depending on legislative changes. 
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Mandatory information/documents for submitting an eligible 
application 


CN AF 


documents to the Application Form and should be accompanied by the legal 
agreements and approvals (e.g. Local/County Council Decision, proof of the 
reception of the service, etc.). 


For the projects involving the construction / upgrading / modernization of 
transport infrastructure, a traffic study must be presented containing data on 
the current and the estimated traffic. 


To be provided in EN language. 


Other relevant studies/surveys, not older than one year (evaluations, 
strategies, design plans, opportunity studies, impact assessment, location 
studies, etc.). Multiyear documents, adopted as such will also be considered! 


To be provided in RO/HU language. 


-   


Title Deed21 (extras de carte funciară/tulajdoni lap másolat) issued by the 
Land Registry, not older than 30 calendar days, of each real estate (land 
and/or building) affected by the investment.  


In case the land and / or building is in concession/administration, it must be 
proved that the duration of the concession/administration of the land and/or 
building is based on a long term contract/enactment (i.e. min. 5 years 
after the estimated month for the financial closure of the project) and 
that the owner of the real estate has given his written agreement that 
the applicant is free to perform the investment.  


To be provided in RO/HU language. 


   X 


At least the administrative act22 approving the opportunity to develop the 
technical documentation / plans / design for the investment objective subject 
to the grant application is attached, or a document of a similar value, in case 
the road infrastructure. 


(i.e. Government/County/Local Council Decision for approval the start of the 
preparation of the planned investment/design of the feasibility study related to 
the planned investment) 


To be provided in RO/HU language. 


   


Affidavit regarding the land acquisition (purchase/expropriation) process, in 
case the road infrastructure involves purchase/expropriations (see Annex V.9) 


The document will state: 
- that the respective applicant understands his/her obligation to complete the 
purchase/expropriation process and to submit the Title Deed in maximum 3 
months after the notification of approval for FA, ensuring they understand the 
consequences in case they fail; 
- that the maximum expenditure budgeted for purchase/expropriations will be 
no more than 5% of the ERDF estimated costs for the investment objective. 


To be provided in EN language. 


   


                                    
21


 Exceptions are considered Title Deeds for road construction where purchase / expropriation is necessary, in 


case they are not yet available due to non-completion of the purchase / expropriation procedures. However, the 
applicants will have to provide the Title Deed in maximum 3 months after the notification of approval for 
FA, or otherwise be excluded 


22
 According to the national relevant legislation ( „Elrendelő” for HU Applicants, Hotărâre de Consiliu 


Local/Județean, etc for RO Applicants) 
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Mandatory information/documents for submitting an eligible 
application 


CN AF 


In case the road infrastructure involves land acquisition (purchase / 
expropriations): 


For RO applicants: 


Government/county/local council Decision approving the start of the purchase 
/ expropriation procedure and the approval of the technical and economic 
indicators for the respective investment  


For HU applicants: 


If available, the Building Permit OR the proof that the process of obtaining the 
building permit has started, issued by the competent authority. 


To be provided in RO/HU language. 


   


Declaration from the land and/or building/ item of infrastructure 
owner and from the concessioner/administrator  stating that the land 
and / or building / item of infrastructure is free of any encumbrances, not the 
object of a pending litigation, not the object of a claim according to the 
relevant national legislation.  


To be provided in RO/HU language. 


    


Copy of the bilateral agreement with the commitment of the Member States 
to set up Schengen-compatible border-crossing checkpoints (or other existing 
solutions according to the legislation in force at the time of submission of the 
project proposals) at the completion of any such projects, and to operate it for 
at least 5 years or until the enlargement of the Schengen zone, for projects 
that include cross-border road infrastructure. 


To be provided in RO/HU/EN language. 


 X  


Copy of the bilateral agreement, in case of CB infrastructure, for projects 
financing CB infrastructure other than roads; the bilateral agreement have to 
be in force at the time of submission of project proposals. 


To be provided in RO/HU/EN language. 


 X  


RO applicants: Template MMP, signed/stamped by Environmetal Protection 
Agency at county level, according to Ministry of Environment and Forests 
Ordinance 3427/201223 , requested based on GO 445/2009 in reference to 
public and private projects impact evaluation on the environment. (Annex 
V.10). 


To be provided in RO language 


   


  


                                    
23 Formular referat emis de Ministerul Mediului și al Pădurilor, conform Ordinului Ministerului Mediului și Pădurilor 
3427/2012 
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CHAPTER 4. Assessment and selection of Applications24 


This is the description of the assessment and selection process of Flagship Projects. These 


are strategic projects of key importance that address the most important needs of the 


eligible area. They are intended to help to achieve the programme’s expected results, 


through reaching the output indicators and, therefore, have a tangible impact on a 


significant part of the programme area.  


General principles of the assessment and selection: 
 
The assessment and selection process within the Interreg V-A Romania-Hungary Programme 


will be carried out with regard to: 


a) Transparency 
b) Equal of treatment  
c) Non-discrimination 
d) National integrity 
e) Sustainable development 


The assessment and selection procedure promotes the fulfilment of these principles and 
excludes any opposite behaviour or action. 
 


Flagship projects must fulfil the following key criteria: 


 to have a strategic relevance having impact on the border region; 
 to contribute to fulfilling the objectives and targets of Interreg V-A Romania-Hungary 


Programme;  
 to have a clear cross-border dimension; 


 
The strategical character of an intervention is also given by the amount of 


support from the relevant stakeholders in its key area of intervention. Competent 


authorities, with relevant related expertise are expected to provide compliance 


letters for the projects submitted under this Call for proposals.  It is mandatory to 


provide at least one compliance letter from Romanian authorities (county, 


regional OR national level) and one from Hungarian County Councils, as required 


by the national legislation. The letter will include proper justification of the 


projects (non) compliance. 


On the other hand, the projects should be acknowledged and/or supported by 


relevant authorities, key professionals and the targeted communities. Maximum 


score will be granted only to projects proving significant such support. Support 


letters will be assessed in the quality assessment. 


Also, submission of documents stating that the project proposal is compliant with the 


regional/county strategic development approach is mandatory. 


With regard to the selection of flagship projects, the following basic general rules apply: 


                                    
24


 Assessment and selection period alone may last up to 3-4 months for CN and 3 months for FA after given dead-
line/submission. Applicants shall take this into account when planning project activities and related events, as no 
project can be scheduled to start before its prospective approval. 
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 the Investment priorities25 where flagship projects are expected, are identified 
already in the planning phase and stated within the approved CP.  


 the total budget of all flagship projects supported may not exceed 50 % of the total 
ERDF programme budget. 
 


The projects must have direct CBC impact, which shall be understood in terms of 


proving all four of the following cooperation criteria26: joint development, joint 


implementation, joint financing and joint staffing. 


The maximum points in the assessment will be granted for partnerships properly 


proving all four cooperation criteria!  


Also, the associated partners, if the case, will have to prove the fulfilment of at 


least two cooperation criteria! 


Nonetheless, for the entire assessment and selection process, all applicants need to consider 


that: 


Any attempt to obtain confidential information or to influence the Programme’ 


structures and assessors within the assessment and selection process will lead to 


disqualification! 


The clarifications provided in the assessment phase cannot bring new elements 


that would alter the initial content of the Application Form. 


You will be excluded in case it is proven that you are guilty of serious misleading 


of the assessors by providing false information, that are being taken into 


consideration in the assessment process or if you did not inform the evaluators 


on issues that would have led to a different decision of the assessors. 


The present restricted call is launched to select flagship projects, with the following main 


procedural steps: 


                                    
25 Please see specifics of each Investment priority in the related Fact Sheets. 


26 Joint development – means that the project must be designed in common by partners from both sides of the 
border. This means that project proposals must clearly integrate the ideas, priorities and actions of stakeholders 
on both sides of the border. The Lead Beneficiary is the coordinator of this process but should include other 
partners from the beginning of the development process;  


Joint implementation – means that activities must be carried out and coordinated among partners on both sides of the border. 
It is not enough that activities run in parallel. There must be clear content-based links between what is happening on either 
side of the border and regular contact between the two sides. The Lead Beneficiary is responsible for ensuring that activities are 
properly coordinated, that schedules are kept and that the right quality levels are achieved; 


Joint staffing – means that the project should not duplicate functions on either side of the border. Therefore, regardless of 
where the person is located, there should be one joint project manager, one joint financial manager etc., (of course more staff 
may be required for larger projects). These staff will be responsible for project activities on both sides of the border. The Lead 
Beneficiary is generally the employer of core project staff; 


Joint financing – means that there will be only one contract per project and therefore there must be one joint project budget. 
The budget should be divided between partners according to the activities carried out. A project with 0 Euro or very small 
financing from one side of the border cannot be considered as having joint financing. There is also only one project bank 
account for the ERDF contribution (held by the Lead Beneficiary) and payments representing EU support are made from the 
programme to this account. The Lead Beneficiary is responsible for administration and distribution of these funds and for 
reporting on their use. Match-funding should come from both sides of the border and illustrates the commitment by each 
partner to the joint project. 
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4.1 CONCEPT NOTES 


 
All the Concept Notes submitted between the first day of this Call for proposals and the 


established deadline will be included in the assessment process.  


All CN will be assessed and selected according to the assessment criteria previously 


approved by the MC.  


The assessment of CN will be carried out in two steps: 


First step, administrative and eligibility check27 is carried out by internal assessors from 


the Joint Secretariat and Info Points.  


The purpose of the eligibility and administrative assessments is to: 


• Verify that the proposal fulfils minimum requirements of the Programme; 
• Avoid further assessment of ineligible project proposals; 
• Ensure equal treatment of all proposals to be selected for funding. 
 
We draw your attention that, in compliance with the set eligibility criteria, the following 


documents shall be submitted with the Concept Note application form, by the given 


deadline. If any of the following is not submitted, the application will be subject for 


rejection: 


- Pre-agreement of project applicants stating their commitment to the development 
and implementation of the related project in terms of capacity and necessary 
resources (see Annex V.1);  


- Project (Lead) Applicant Declaration (see Annex V.3 for the Concept Note / 
Annex VI.2 for Full Application); 


- In case of Romanian applicants:  


Justifying document stating the method of representation (according to the 
national legislation). 


- In case of Hungarian applicants: 


Original specimen of signature containing the method of representation of the 
legally authorized representative(s) of the applicant organizations/institutions certified by 
a public notary in original language; 


- Letter of empowerment,  


For RO applicants: signed and stamped by the legal representative of the applicant 
institution  


For HU applicants: certified by a public notary in original language, if the case. 
 


Clarifications and/or completions will be requested by the JS within the administrative and 


eligibility check, in a single round. The requests will be made in writing to the Lead 


Applicant, who will have 7 working days to submit the necessary documents/clarifications. 


                                    
27 The assessment grid for the CN administrative assessment is presented in ANNEX VII.1 CN Administrative and 
eligibility grid. 
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Please be aware that all related communication will be made through the eMS (the electronic 


system).  


Whereas the deadline is not met, or the documents/clarifications submitted are not 


satisfactory, or prove incompliance with the formal and eligibility requirements, the CN will 


be rejected. 


Failure to comply with the formal requirements (administrative compliance) and established 


eligibility criteria will lead to the rejection of the project proposal; thus, the Concept Notes 


that do not fulfil the formal requirements and eligibility criteria shall not be passed for the 


quality assessment. 


Exceptionally, in case the proposal is not fully compliant in the case of the costs limitations 


(criteria B20÷B23), the project proposal will be passed for quality assessment under the 


condition that the necessary budget-cuts28 will be made in the quality assessment phase. 


Second step, is the quality assessment29 carried out by external assessors contracted by 


the MA. 


This Call is dedicated for strategic projects! Therefore, considerable contribution 


to the programme’s output indicators is expected and will receive higher scores 


during assessment! 


Make sure the expected results are correlated with the estimated budget! 


E.g. A project with a total estimated budget covering 50% of the Ip will ideally 


contribute with minimum 50 % of the output indicators of the Ip!  


The table below reflects an example of how to calculate the proportionality between the 


contribution to the Programme’s output indicators and the estimated project budget. The 


scope of the example is to clarify the criterion A.9. Quality assessment grid (Is there 


proportionality between the ratio of estimated output indicators of the operation and total 


output indicators per Ip versus ratio of costs of the operation and the total allocated budget 


per Ip?). The presented scenario is for a project submitted under Ip 7/b for newly built 


roads: 


 Project 1 Project 2 


A. Total funds allocated for Secondary road links 


to TEN-T road network and nodes (new build) 


(EUR) 


9,829,470.00 9,829,470.00 


B. Total length (km) of newly built roads 


(programme specific output indicator) 
16,00 16,00 


C. Unit cost (EUR/indicator). Please see the 


Annex I. Fact sheet  
600.000 600.000 


                                    
28


 If during the assessment, an assessor considers that a cost is non-eligible, it will propose budget-cuts, and the 


project will be approved under condition. So, the approved budget will not contain non-eligible costs. 


29 The assessment grid for the CN quality assessment is presented in ANNEX VII.2 – CN Quality assessment grid. 
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D. Total project budget (EUR)  7,000,000.00 9,829,470.00 


E. Estimated length of newly built roads / 


project (km) 
11.00 14.00 


F. Total project budget / total funds allocated 


for Ip 7/b1 (D/A %) 
71,21% 100,00% 


G. Project indicator (estimated lenght) / total 


indicator for Ip (E/B) 
68,75% 87,50% 


H. Proportionality between the output indicators 


and the estimated costs of the operation (G/F) 
96.55% 87.50% 


I. Numerical assessment (points) 15 points 12 points 


 


IMPORTANT!!!! PLEASE BE AWARE THAT THE RELEVANCE OF YOUR PROJECT 


IDEA, ITS STRATEGICAL POTENTIAL AND THE OPPORTUNITY OF THE CROSS-


BORDER APPROACH ARE ASSESSED EXCLUSEVILY IN THE CONCEPT NOTE 


PHASE. 


Therefore, please consider the fact that the CONCEPT NOTE Application Form is mainly 


focused on gathering information upon the project to be developed. Several sections in the 


CN Application Form are dedicated to the whole PROJECT proposal to be developed in case 


the Concept Note is selected for support. 


Considerable contribution to the Programme’s result and output indicators is 


expected and will receive higher scores during assessment! 


Applicants will be strongly advised to properly ground all estimated costs, so that 


the projects are not over budgeted. Also, all the activities will have to link directly 


to the costs, while leading to the envisaged results and contributing to the 


programme’s output indicators. 


The recommendation for support will be also based on how the Concept Note tackles the 


output indicators stated in the Performance Framework of the Programme. The key 


implementation steps defined by the targets set for the 2018 milestone are also relevant.   


If certain information is not very clear, supplementary  clarifications, but not completions, 
will be requested only once during the quality assessment.  The Lead Applicant is invited to 
submit this information within a deadline of maximum 5 working days. 
In case the Lead Applicant does not provide the supplementary clarification within the 


deadline as required, the Full Application will assessed be based on the initial information. 


Only projects with a score of at least 65 points (out of a total of 100) will be 


proposed for approval. Also, the minimum threshold for the strategical 


assessment criteria will be 50 points (out of a total of maximum 80 points).  


The Concept Notes are ranked by Investment Priorities in descending order, 
taking into account the scores awarded, and considering their contribution to the 
programme’s indicators (output and result).  
 
In case two or more Concept Notes under the same Ip obtain equal scores, the ranking of 
the Concept Note to be financed shall be made taking into account the following criteria, in 
the mentioned / listed order:  
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a. the score obtained for Strategic criteria (Quality Assessment Grid for CN/section A); 


b. the score obtained for criterion regarding the proportionality between the ratio of 


estimated output indicators of the operation and total output indicators per Ip versus ratio of 


costs of the operation and the total allocated budget per Ip (Quality Assessment Grid for CN, 


section A, criterion A.9.); 


c. the one addressing directly the Performance Framework Output Indicators. 


4.2 FULL APPLICATIONS  


 
Full Applications will be submitted on on-going basis, no later than 1 month after the end of 


implementation period of the relevant Concept Notes. All Full Applications submitted in this 


range of time will be included in the assessment process, in a continuous manner, this 


approach will ensure an efficient decision-making process, in terms of time and resources. 


All FA will be assessed and selected according to the criteria previously approved by MC.  


Please note that no fundamental modification of your project proposal is allowed 


between the Concept Note and the Full Application phases, in terms of 


objectives, results and targeted indicators.  


Just as well, please be aware that partnership may not change between the 


Concept Note and the Full Application phases. Only modifications generated by 


legislative changes, where the powers, prerogatives and liabilities of the beneficiary 


concerned are taken over by the legal successor (i.e. reorganisation/restructuring etc.), may 


be accepted. Also, the estimated budget for your intervention in the FA should 


suffer modification of maximum + / -10% as opposed to your estimations within 


the CN, and up to the limit set by programme. 


The assessment of FA will be carried out in two steps: 


First, administrative and eligibility check30 carried out by internal assessors from the Joint 


Secretariat and InfoPoints. The purpose of the administrative and eligibility check is to verify 


that the Full Application fulfils the minimum requirements of the Programme. 


If not all requirements are complied with, the project proposal will be deemed ineligible and 


a quality appraisal will not be undertaken. The Lead Applicant will be notified. 


Where there is a ground not very clear to reject the Full Application, the JS may decide to 


ask for supplementary information or clarifications to the Lead Applicant, in the 


administrative and eligibility check. The Lead Applicant will be invited to submit this 


information within a deadline of maximum 10 working days. Supplementary 


information/clarification will be requested only once during the formal assessment process.  


                                    
30 The assessment grid for the FA administrative assessment is presented in ANNEX VII.3 - FA Administrative and 
eligibility grid. 
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In case the Lead Applicant doesn’t provide the supplementary information, documents or 


clarification within the deadline as required, the Full Application will be automatically 


rejected. Whereas the documents/clarifications submitted are not satisfactory, or prove 


incompliance with the formal and eligibility requirements, the FA application shall be deemed 


rejected. 


In case the proposal in not fully compliant, as for instance in the case of the costs limitations 


(criteria B12÷B16), the project proposal will be passed for quality assessment under the 


condition that the necessary budget-cuts31 will be made in the quality assessment phase.  


We draw your attention that, in compliance with the set eligibility criteria, the following 


documents shall be submitted with the Full Application form, by the given deadline. If any of 


the following is not submitted, the application will be subject for rejection: 


- Partnership declaration, signed and stamped by all involved parties/entities (see 


Annex VI.1),  


- Project (Lead) Applicant Declaration32 (see Annex V.3 for the Concept Note / 


Annex VI.2 for Full Application).  


- In case of Romanian applicants:  


Justifying document stating the method of representation (according to the 
national legislation). 


- In case of Hungarian applicants: 


Original specimen of signature containing the method of representation of the 
legally authorized representative(s) of the applicant organizations/institutions certified by 
a public notary in original language; 


- Letter of empowerment,  


For RO applicants: signed and stamped by the legal representative of the applicant 
institution; 


For HU applicants: certified by a public notary in original language, if the case. 
Second step, the quality assessment33 is carried out by external assessors contracted by 


                                    
31


 If during the assessment, an assessor considers that a cost is non-eligible, it will propose budget-cuts, and the 


project will be approved under condition. So, the approved budget will not contain non-eligible costs. 


32 The Project (Lead) Applicant Declaration covers the following facts: 


- Reality of the data provided within the application 
- Applicants do not fall into any of the categories for which shall be excluded from participation in calls for 


proposals, according to EU Financial Regulation 966/2012. The document will be provided by all 
partners, signed and stamped. 


- Applicants commit themselves and the activities. 
- Conformity regarding the double financing of the operations are enclosed; 
- Applicant(s) VAT status are enclosed; 
- Possible generated revenues are enclosed; 
- Partners contribution to the project’s budget; 
- Public funds have not been received in the previous 5 years before the submission deadline for the same 


operations/projects in terms of objectives, activities and results. 
- Compliance with the obligation on ensuring project sustainability and its operation for at least 5 years 


after the financial closure of the project; 
- Compliance with the horizontal principles and contribution to the objectives of the EUSDR. 


33 The assessment grid for the FA quality assessment is presented in ANNEX VII.4 - FA Quality assessment grid.  
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the MA. 


IMPORTANT!!!! PLEASE BE AWARE THAT THE MATURITY OF YOUR PROJECT 


PROPOSAL IS ASSESSED EXCLUSEVILY IN THE FULL APPLICATION PHASE. 


The relevance and the strategical character of your project idea are only assessed 


in the Concept Note phase.  


Regarding the quality assessment of FA, each application will be scored against technical 


and financial assessment criteria and given a maximum score of 100 points.  


If certain information is not very clear, supplementary  clarifications, but not completions, 
will be requested only once during the quality assessment.  The Lead Applicant is invited to 
submit this information within a deadline of maximum 5 working days. 
In case the Lead Applicant does not provide the supplementary clarification within the 


deadline as required, the Full Application will assessed be based on the initial information. 


Only projects with a score of at least 65 points (out of a total of 100) will be 


proposed for approval.  


Projects implementing positive specific measures to clearly promote of horizontal 


themes34 shall get higher score during assessment! 


The Full Application, selected to be supported for financing, is approved by the Monitoring 


Committee. The decision of the MC is communicated, in writing, by the JS to the Lead 


Applicant. 


The best Full Applications will be therefore selected to be supported for financing under this 


Call.  


4.3 SELECTION OF APPLICATIONS  


4.3.1. Selection of the CN 


 
The highest scored Concept Notes will be proposed for financing, under the condition that 
they obtain at least the minimum set scores (65 points – overall; 50 points – for the 
strategic criteria) for the quality assessment also, their budgets shall contain only eligible 
expenses which do not exceed the limit set forth for the present Call. 
 
Based on the ranking list made by JS, the MC makes decision on financing 
projects. The selection of the Concept Notes will be finalised after JS conducts 
the checks and calculations for ensuring that the condition stipulated in the 
approved CP on ensuring a balanced allocation of funds among the 8 eligible 
counties is respected (taking into account ALL the Calls for proposals for flagship 
projects), depending on the total projects estimated budgets (see Annex V.4). 


                                    
34 Accomplishing the minimum requirements of law in the fields of promotion of equal opportunities and non-
discrimination, equality between men and women and sustainable development is mandatory and will not get 
higher score. 
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The admitted variation is of +/- 10%, considering the maximum 11,815,000.00 
ERDF estimated allocation per county. 
 
In case the maximum limit is exceeded in one or more counties, the budgets of project parts 


of those counties will be decreased proportionally to their share to the total budget per 


county.  


 


Those budget cuts will be approved as conditions by the MC. 


 
The final list of Concept Notes35, selected to be supported for financing under each Ip, is 


approved by the Monitoring Committee.  


After the MC decision (approval, approval with condition, rejection, reserve list) the MA/JS 
notifies the Lead Applicants about the decision of the MC. If the budget cut is a condition, 
during the pre-contracting phase they have to adjust their budget accordingly. 
 
There are two options provided: 


1. to  increase their own contribution  to compensate for the oversized ERDF, or  


2. to manage the project in the limits of a decreased budget and adapt the full 


application accordingly   


However, the modifications shall not affect the results and/or the output indicators 
described in the project proposal.   


  
A dedicated subsidy contract will be concluded for each Concept Note, regarding the 


development of the Full Applications. With a total maximum budget of 350,000 EUR and 


maximum 6 months duration of implementation for each contract, this process is designed 


to lead to mature, complex flagship project proposals, including all relevant supporting 


documentation. 


In case a Concept Note contracting fails, the next one from the reserve list under 


the given Ip, if any, shall be invited to move forward and enter the contracting 


phase. 


In the situation the reserve also fails for contracting purposes, and there is no alternative 


under the reserve list, the amount shall be automatically transferred to Open Calls. 


The reserve list contains Concept Notes which have obtained the minimum total score of 65 
points (out of 100) per total and minimum 50 points (out of 80) for the strategic criteria, but 
due to limited available budget of the Call, cannot be proposed for financing. 


 
The projects which have scored less than 65 points (out of 100) per total and/or 


less than 50 points (out of 80) for the strategic criteria in the CN phase, are 


considered rejected.  


                                    
35 At the proposal of the Joint Secretariat and Managing Authority, the Monitoring Committee should decide to 
create a reserve list. Any project that has reached the minimum thresholds mentioned above can be included on 
the reserve list. 
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The list of Concept Notes proposed for financing shall be approved at the first meeting of 


the Monitoring Committee, organized following the completion of the assessment process. 


Within maximum 3 working days after the decision of MC, the JS sends notification letters to 


all the Lead Applicants who have submitted project proposals which were analysed within 


the respective assessment session and were successful. For applicants whose proposals 


were put on reserve list or rejected, the deadline for communication is 5 working days from 


the MC decision. 


The decision of the Monitoring Committee is followed by the pre-contractual phase and 


further MA and JS shall begin the contracting process, in order to conclude the contracts.   


As a general rule, during the contracting stage the JS shall ensure all communication with 


beneficiaries in view of gathering all necessary supporting documents. 


Since the focus on 2014-2020 period is on the results, please note that if the on-


going analysis during the selection process shows that the programme’s 


indicators (in theory, by contracting) are tackled in a percent of at least 110%, so 


that the indicators from the Performance framework are secured (including the 


financial ones), the Monitoring Committee may decide to stop contracting 


although the financial allocation was not entirely reached. 


 


4.3.2. Selection of the FA 


The Full Applications are included in the assessment process in a continuous manner. 
Therefore, each FA recommended for funding / rejected as a result of the quality 
assessment, shall be submitted also in continuous manner to the Monitoring Committee for 
approval, in written procedure. The approach will ensure an efficient decision-making 
process, in terms of time and resources. 


For Full Application phase, the projects proposed for financing are those projects which have 
obtained the minimum score (65 points) in the quality assessment and whose budgets 
contain eligible expenses which do not exceed the limit set forth for the present Call. 


Also, having in mind that a balanced allocation of funds is to be ensured among the eight 
eligible counties, the final selection of projects will be conditioned by the estimate county 
allocation of € 11.815.000, 00. Therefore, as the estimated total budget for the intervention 
in the FA is allowed to suffer modification of maximum 10% as opposed to the estimations 
within the CN, and up to the limit set by Programme and in case, due to these deviations, 
the county allocation is overtaken, the related amounts will be cut proportionally from the 
respective projects budgets. The selection of the project proposals will be therefore 
conditioned. 


The projects which have scored less than 65 points in the FA phase are deemed 


rejected. 


The decision of the Monitoring Committee is followed by the pre-contractual phase and 


further MA and JS shall begin the contracting process, in order to conclude the contracts.   


The same logic applies as concerns communication from JS to Lead Applicants as above. 
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Whereas there are firm recommendations of the external assessors impacting / 
conditioning the approval and contracting of a FA, the respective project may be 
put forth for approval by the MC “under conditions”. The MC decision shall also 
stipulate the deadline when conditions must be met, and this shall not exceed 3 
months after the notification for approval of the FA. Contracting of such project 
may occur only when these conditions are fully satisfied. 
If, for any reason, the FA fails to be contracted, the full amounts shall be automatically made 


available to Open Calls. 


4.4 COMPLAINTS 


 
In accordance with Art 74(3) of Regulation (EU) No 1303/2013 “Member States shall ensure 
that effective arrangements for the examination of complaints concerning the ESIF are in 
place”.  
The procedure established will cover complaints against decisions taken by the Programme 


during the project assessment and selection process, with the purpose of effectively 


examining complaints. 


The decision of the MC can be appealed by the applicants, by sending the notification to the 


MA. Only the project’s Lead Applicant as the one representing the project partnership 


affected by the funding decision is entitled to file a complaint. It is therefore the task of the 


Lead Applicant to collect and bring forward the complaint reasons from all project 


applicants. 


The complaint must be submitted by the Lead Applicant in no more than 10 working 


days  from the date of receiving the rejection letter sent by the JS. Any complaint received 


later than 10 working days will not be taken into consideration.  


The complaints shall be formulated in respect to the provisions of the procedure presented 


below. The template of the complaint is attached to this guide (please see Annex X.3). 


The complaint should be lodged in writing by e-mail, mail or fax to the MA, and may only be 


lodged against the following criteria: 


 The outcomes of the quality assessment of the project proposal (CN or FA phase) do 


not correspond to the information provided by the Lead Applicant; 


 The project assessment and selection process failed to comply with specific 


procedures laid down. 


The complaint shall include: 


a. name and address of the Lead Applicant; 


b. reference number of the project proposal which is a subject of the complaint; 


c. clearly indicated reasons and justification for the complaint, including listing of all 


elements of the assessment which are being complaint and/or failures in 


adherence with procedures limited to those criteria mentioned above; 


d. signature of the legal representative of the Lead Applicant; 
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e. any supporting documents; 


 the relevant documentation shall be provided for the sole purpose of 


supporting the complaint and may not alter the quality or content of the 


assessed project proposal;  


No other grounds for the complaint than indicated above will be taken into account during 


the complaint procedure. 


A complaint will be rejected without further examination if submitted after the deadline set 


above or if the formal requirements are not observed. Should the complaint be rejected for 


this reason, the MA conveys this information within 5 working days to the Lead Applicant. 


Within maximum 10 working days after the receipt of the complaint the MA confirms to the 


Lead Applicant in writing having received the complaint. The complaint will then be 


examined by the MA assisted by the JS on the basis of the information brought forward by 


the Lead Applicant in the complaint, and technical examination will be performed regarding 


the merit of the complaint. Then, the complaint is forwarded to the Complaint Panel to be 


convened for this purpose by the Head of the MA. 


The members of the Complaint Panel are nominated by the MA, ensuring impartiality of 


members of the Complaint Panel towards the case under review. Meetings of the Complaint 


Panel are called by the Head of the MA, and the panel examines the complaint based on: 


 the complaint, with the technical examination by the MA; 


 the original project proposal and all supporting documents; 


 all documents relating to the assessment of the project proposal; 


 any other document requested by the Members of the Complaint Panel relevant to 


the complaint. 


The MA and the JS are invited to the meeting to present the position of the technical 


examination and the Lead Applicant may also be invited for a hearing. 


The decision if the complaint is justified or needs to be rejected is taken by the Complaint 


Panel, desirably by consensus. However, if consensus cannot be reached, the decision shall 


be deemed adopted if at least 2/3 of the members present at the meeting agree with it.  


In case it is justified, the case will be sent back to the Monitoring Committee to review the 


project application and its assessment. The MA communicates the decision of the Complaint 


Panel to the Lead Applicant within 10 working days. 


The decision of the Complaint Panel is final, binding to all parties and not subject of any 


further complaint proceedings within the Programme based on the same grounds and in the 


same Phase of the procedure. 


The complaint procedure - from the receipt of the complaint by the MA to the 


communication of the Complaint Panel’s decision to the Lead Applicant - should be resolved 


within maximum 90 calendar days.  


Any attempt to obtain confidential information or to influence the Programme’ 
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structures and/or the members of the Complaint Panel within the review process 


will lead to your disqualification! 


The clarifications provided in the review phase cannot bring new elements that 


would alter the initial content of the Application Form. 


You will be excluded in case it is proven that you are guilty of serious misleading 


of the Assessment Working Group / Complaint Panel by providing false 


information, that are being taken into consideration in the assessment and 


selection / review process or if you did not inform the Assessment Working Group 


/ Complaint Panel on issues that would have led to a different decision related to 


your application(s). 
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5. Contracting 


 


5.1 Pre-Contractual conditions 


The process of projects’ assessment and selection ends with the Monitoring Committee’s 


decision regarding the selected / rejected projects36. Following the issuance of the said 


decision, the MA and JS shall begin the contracting process. 


As a general rule, during the contracting stage the JS shall ensure all communication with 


beneficiaries in view of gathering all necessary supporting documents and provide all the 


support to them in order to perform this task. The JS shall make sure that all the documents 


received from the beneficiaries comply with the requirements of the GfA, before submitting 


it to the MA. 


Within 3 working days from the issuance of the decision of the MC for the selected projects, 


the JS will notify the beneficiaries upon the selection of their projects. For the Beneficiaries 


whose projects have been rejected, the term for sending the notification will be of maximum 


5 working days. At the same time, JS shall update in the eMS the status of the projects.  


Following the decision of the MC regarding the selected projects, JS shall perform on site 


visits to all Lead Beneficiaries and the selected project beneficiaries for the purpose of 


establishing the coherence of the Application Form with the actual state of fact at 


beneficiary’s premises and in order to prevent contracting errors or frauds. On-site visits 


shall be performed to: 


 all Lead Beneficiaries and, as the case may be, to the project beneficiaries, based on 


a risk analysis, and  


 to all Beneficiaries, regardless their quality within the project, having investment 


activities and expenses.  


During the pre-contracting stage, respectively the preparation phase of the on-site visits, 


recommendations of the Assessment Working Group shall be introduced, and the JS shall 


request a declaration regarding the beneficiaries’ acceptance that JS could operate 


budgetary adjustments, e.g. recommendations of the Assessment Working Group regarding 


the project, budget cuts, correction of arithmetical errors etc., if applicable, as well as 


additional contracting documentation, according to the relevant procedure. The beneficiaries 


shall upload into eMS the documents requested by the JS. During the on-site visits, the JS 


shall verify the conformity of uploaded documents with the original-ones. 


Whereas a project has been put forth for approval by the MC “under conditions” for FA 


phase, whilst the MC decision shall also stipulate the deadline when conditions must be met 


(not exceeding 3 months from the JS’ notification), pre-contracting of such project shall also 


imply verification of whether these conditions are fully satisfied, in the said deadline. 


In order to satisfy itself of the sound management of the contracting process, at any stage 


the MA may request additional documents from the beneficiary. The JS must ensure that the 


documents are submitted to the MA in due time according to specific MA requirements. 


                                    
36 Including projects on reserve list, for CN. 
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The contract models annexed to this Guide are only indicative; the final version 


of all contracts will be presented to the beneficiaries of the selected projects in 


the pre-contractual phase. 


 


5.2 Contracting 


The JS shall prepare and submit to MA the subsidy contracts and the co-financing contracts 


for the Romanian Beneficiaries, within 15 working days after the date of the on-site visit.  


The subsidy contracts will be signed by the MA and by the Lead Beneficiaries, while the co-
financing contracts will be signed by MRDPA and Romanian Beneficiaries. For Hungarian 
beneficiaries, on behalf of the Prime Minister’s office, the PMO / SZPO will sign co-financing 
contract. 


Following the signature of financing contracts by the MA’s representative, the contracts will 
be sent to JS, in order to be signed by Lead Beneficiaries/ Beneficiaries. 


After the signature of the financing contracts by both parties: 


 an original copy and the annexes thereto shall be given to the Beneficiary, based on 
delivery and receiving protocol / cover letter.   


 an original copy, with MA internal endorsements, and the annexes thereto shall be 
sent to MA, within 3 working days, after the signature of contract by the Beneficiary / 
JS receives the signed contract from the Beneficiary.    


 an original copy remains to the JS, who also has the obligation to archive all 
contracting documentation.  


 
NOTE: The Beneficiary will be at all times obliged to present for audit/control purposes all 


files, documents and data about the project for the both stages: Concept Note – contract 


and Full Application - contract.  


In case of major differences between the technical project and the Feasibility study/DAIW, it 


is possible to be required the repayment of part of amounts received under Concept Note 


stage. 
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6.  Annexes  
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Annex 3 Project (Lead) Applicant Declaration 
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Annex 8 Preliminary declaration of construction works 


Annex 9 Affidavit in case of land acquisition 
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Annex 3 Feasibility Study – template (where the case) 
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1. List of abbreviations & Glossary of terms 
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FACT SHEET Priority axis PA2_Improve sustainable cross-border 
mobility and remove bottlenecks  


(Cooperating on accessibility)  
 


Investment priority 7/b: Enhancing regional mobility by connecting secondary 
and tertiary nodes to TEN-T infrastructure, including multimodal nodes  
 
 


 Results that the Member States seek to achieve with Union support 
 


Mobility is a key condition of cross-border cooperation, affecting almost all aspects of 
cooperation. The establishment of the integrated and harmonized multimodal transport network 
(both passenger and freight) foreseen in the vision, however, requires major investment and also 
considerable time to create. The programme can act as a catalyst: through the supporting the 
preparation of major transport investments of key importance and the development of selected 
small sections of transport routes, it can contribute to improved access to TEN-T networks1 
from peripheral settlements in the neighbourhood of the state border, better connection 
of small villages and the one to larger cities, as well as improvements in road safety. 
 


Focus of interventions: 


In order to improve cross-border mobility, further development of the road infrastructure cannot 
be neglected. Road development, however, needs to rely on a strategic approach assumed by the 
competent authorities in the field.  
 
Given the relatively modest funding available, the programme can only support developing a small 
number of road links that truly enhance cross-border mobility through improving the connections 
between secondary or tertiary nodes and the TEN-T core and comprehensive network.   


Secondary nodes are the branching or crossing points of the core and comprehensive networks, 
they represent cities (at least of regional importance) and/or multimodal connections.  


Tertiary nodes are urban areas (regional towns, towns, cities) providing jobs and public and 
private services (schools, health or social care, employment services, banks) beyond their 
administrative boundaries and/or places of multimodal nodes.  


Source: EC letter “Clarification on building infrastructure in programming logic for 2014-2020 CBC 


programmes” (COM to Slovakia, March 2014)  


Indicative actions: 


                                                           
1
 Map indicating the core and comprehensive TEN-T networks is available in the Interreg V-A RO-HU Programme’ 


Annex no. X. 
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Indicative actions are designed to improve the access of inhabitants of the cross-border region to 
core and comprehensive TEN-T network2. 


Support to building, modernization and upgrading of roads3 with cross-border impact to improve 
the opportunities for trans-boundary mobility. In line with the relevant Ip, the development of 
roads only with direct link from secondary and tertiary nodes to TEN-T networks may be 
supported under this action.  
 
In implementing the proposed interventions road safety aspects will be fully taken into account in 


all road infrastructure projects, in line with the relevant national legislations.  


Types of activities: 


  
 Preparation of particular investment: elaboration of studies, analyses, feasibility studies, 


technical plans, obtaining necessary authorisations / certificates / permits / licences.  
 
NOTE: Investments related to such studies should have a reasonable likelihood of being 
implemented by identifying possible sources of funding. They shall also be part of the 
strategic planning for transport in the eligible area.  
 


 Construction, upgrading / modernization of roads with cross-border impact, providing or 
improving direct access of secondary and tertiary nodes to TEN-T core or comprehensive 
network and related infrastructure (also taking into account improving the conditions and 
safety of cycling, where possible).  
 
NOTE: Please bear in mind that, in compliance with the approved CP, any newly built 
cross-border infrastructure will become operational right after the completion of the project 
and shall remain operational at least for 5 years.  


Selection of projects that include cross-border road infrastructure is conditioned by a prior 
bilateral agreement with the commitment of the Member States to set up Schengen-
compatible border-crossing checkpoints (or other existing solutions according to the 
legislation in force at the time of submission of the project applications) at the completion 
of any such projects and to operate it for at least 5 years or until the enlargement of the 
Schengen zone. 


                                                           
2 The new TEN-T Guidelines define a dual layer approach to the trans-European transport network. The basic layer, or 


“Comprehensive Network”, should ensure accessibility of all regions of the Union. It includes road, rail, inland waterways, 
maritime and air infrastructure network components, as well as the connecting points between the modes. The 
Comprehensive Network features minimum infrastructure standards, set out in the TEN-T Guidelines that aim at 
interoperability wherever necessary for seamless traffic flows across the network. All European citizens and economic 
operators would then be able to access the Core Network, via this Comprehensive Network, at comparable terms. The 
second layer, the “Core Network” is constituted of the strategically most important parts of the Comprehensive Network, 
identified according to a specific methodology, transparently and coherently applied and on which project development 
and implementation will be supported with priority.  


 
3
 Modernization/upgrade of roads is eligible, but not rehabilitation. However, in case the related infrastructure will 


become of a superior category as a direct result of the intervention, please be advised that the interpretation of the 
EC is that a new road is built, and therefore the whole intervention only become eligible as construction. Please bear 
in mind that this is relevant for distinguishing between the object of the two output indicators for Ip 7/b. 
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NO SUPPORT will be provided to projects envisaging exclusively preparation of 


particular investments under this Call. 


When designing your project, please keep in mind that the scope of the project and 


the related activities will have to ensure the fulfilment of the programme’s specific 


objective related to the Enhancing regional mobility by connecting secondary and 


tertiary nodes to TEN-T infrastructure, including multimodal nodes, in a way that will 


improve access and mobility and contribute to the overall growth of the targeted area. 


Thus, only roads that demonstrably improve direct access of secondary and tertiary 
nodes to TEN-T core or comprehensive network are eligible for support. 
 


 


 List of potential beneficiaries: 


  
 Local and county governments / administrations and their institutions 


 Road Management Authorities 


 National organizations responsible for transport infrastructure development  
 


ʘ Target groups:  


People living in the eligible area. 


 


Methodology for defining and calculating the OUTPUT indicators: 


Summary of key information 


The indicative number of flagship projects that may be supported under this Ip is 1! 


ERDF funds allocated  EUR 13,925,083  


Total available budget  EUR 16,382,451  


Indicators  Assumed proportion of allocation  


7/b 1  60% of total allocation  


7/b 2  40% of total allocation  
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Categories of intervention:  


Code  Amount (€) 


030. Secondary road links to TEN-T road network 
and nodes (new build)  


8,355,050.00  
 


034. Other reconstructed or improved road 
(motorway, national, regional or local)  


5,570,033.00  
 


 


For measuring the outputs under this Ip, 2 output indicators have been identified - one measuring 


the total length of newly built road, the other one measuring total length of reconstructed or 


upgraded road. Both are common output indicators. 


ID Indicator Measurement 


unit 


Target value 


(2023) 


7/b 1 Roads: Total length of newly built 


roads  


Km  16 


 
The unit cost of road construction may differ depending on the type of road, the track of the road 
to be developed.  
 
Considering the 60% financial allocation for the indicator 7/b 1, the average total cost 
per km of newly built roads should be of approximately EUR 600,000.00.  
 
This indicator measures the length of roads (in kilometres) constructed by the project where no 
road existed before, or the capacity and quality of the previously existing local/secondary road is 
significantly improved to reach a higher classification (e.g. national road or equivalent); in this 
case the road certainly cannot be counted under indicator “Total length of reconstructed or 
upgraded roads”.  
 


ID Indicator Measurement 


unit 


Target value 


(2023) 


7/b 2 Roads: Total length of reconstructed 


or upgraded roads  


Km 18 


 


The unit cost of road reconstruction and upgrading may differ depending on the type and 


condition of the existing road to be improved. 


Considering the 40% financial allocation for the indicator 7/b 2, the average total cost 


per km of reconstructed or upgraded roads should be of approximately EUR 


350,000.00.  
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This indicator measures the length of roads where the capacity or quality of the road (including 
safety standards) was improved. If the upgrade is significant enough for the road to qualify as 
new road, it will be counted under “Total length of newly built roads” and not under this indicator 
(see above).  
 
 


Methodology for defining and calculating the RESULT indicators: 


It is mandatory to mention in your application form, how the output indicators will 
contribute to the achievement of the result indicators of the programme. The result 
indicator for this Ip is: 
 
 


Specific 
objective  


SO7/b - Improved cross-border accessibility through connecting 
secondary and tertiary nodes to TEN-T infrastructure  


Indicator  
 


Measure-
ment unit  


Baseline 
value  


Baseline 
year  


Target 
value     
(2023)  


Source of 
   data  


Frequency  
     of 
reporting  


Cross-border 
population 
served by 
modernized 
infrastructure 
leading to 
TEN-T  


Number of 
inhabitants  


356,076.00  2014  446,424.00  Project 
monitoring,  
National 
Statistical  
Offices: 
KSH, INS  


  2019, 
  2021, 
  2023  


 
Definition of the indicator:  
 
The indicator is the total number of the inhabitants served by the modernized infrastructure 
leading to the TEN-T network. In calculating the baseline and target value of the indicator we take 
into account all the inhabitants of all settlements that are either located on the modernized road 
section, or are located within 3 km distance from the modernized road section. 
 
Relation to the specific objective and actions:  
 
The specific objective under this Ip is “Improved cross-border accessibility through connecting 
secondary and tertiary nodes to TEN-T infrastructure”. Improved cross-border accessibility 
requires modernized infrastructure available to the cross-border population – so the proposed 
result indicator “Cross-border population served by modernized infrastructure leading to TEN-T” 
has a direct connection to the specific objective and properly measures its attainment.  


Eligible actions include the reconstruction / upgrading of existing roads and the constructions of 


new roads. As a result of reconstructing / upgrading existing road sections and building new road 


sections, more people in the eligible area will be served by modernized infrastructure, and for 


them these interventions improve cross-border accessibility of TEN-T network elements. 
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ANALYSIS OF THE TEN-T NETWORK WITHIN THE ELIGIBLE 


AREA OF THE INTERREG V-A ROMANIA-HUNGARY PROGRAMME 
- FOCUSED ON ROADS INFRASTRUCTURE - 


 
I.  Introduction 


 
The new TEN-T Guidelines define a dual layer approach to the trans-European transport 
network. The basic layer, or “Comprehensive Network”, should ensure accessibility of all 
regions of the Union. It includes road, rail, inland waterways, maritime and air infrastructure 
network components, as well as the connecting points between the modes. The 
Comprehensive Network features minimum infrastructure standards, set out in the TEN-T 
Guidelines that aim at interoperability wherever necessary for seamless traffic flows across 
the network. All European citizens and economic operators would then be able to access the 
Core Network, via this Comprehensive Network, in comparable terms. The second layer, the 
“Core Network” is constituted of the strategically most important parts of the Comprehensive 
Network, identified according to a specific methodology, transparently and coherently 
applied and on which project development and implementation will be supported with 
priority. 


 
II. EU legal framework  


 
REGULATION (EU) NO 1315/2013 OF THE EUROPEAN PARLIAMENT AND OF THE COUNCIL 
of 11 December 2013 on Union guidelines for the development of the trans-European 
transport network and repealing Decision No 661/2010/EU 
http://publications.europa.eu/resource/cellar/f277232a-699e-11e3-8e4e-
01aa75ed71a1.0006.01/DOC_1 


 
REGULATION (EU) NO 1316/2013 OF THE EUROPEAN PARLIAMENT AND OF THE COUNCIL 
of 11 December 2013 establishing the Connecting Europe Facility, amending Regulation (EU) 
No 913/2010 and repealing Regulations (EC) No 680/2007 and (EC) No 67/2010 
http://eur-lex.europa.eu/legal-content/EN/TXT/PDF/?uri=CELEX:32013R1316&from=EN 


 
III. TEN-T structure and its corridors within the eligible area of the ROHU 


Programme 
 
Trans-European transport network is structured on two levels: 


 Comprehensive network, which consists of all existing and planned transport 
infrastructures of the trans-European transport network as well as measures 
promoting the efficient and socially and environmentally sustainable use of such 
infrastructure. 


 Core network, which consists of those parts of the comprehensive network which 
are of the highest strategic importance for achieving the objectives for the 
development of the trans-European transport network. 



http://publications.europa.eu/resource/cellar/f277232a-699e-11e3-8e4e-01aa75ed71a1.0006.01/DOC_1

http://publications.europa.eu/resource/cellar/f277232a-699e-11e3-8e4e-01aa75ed71a1.0006.01/DOC_1

http://eur-lex.europa.eu/legal-content/EN/TXT/PDF/?uri=CELEX:32013R1316&from=EN





Across EU, the TEN-T core network is organised in 9 corridors out of which the eligible 
area of the Interreg V-A Romania-Hungary Programme is crossed by roads from the 
following 3 corridors: 
 
1. RHINE - DANUBE CORRIDOR (see MAP 1) 
 
2. ORIENT/EAST MEDITERRANEAN CORRIDOR (see MAP 2) 
 
Romanian counties: Timiş, Arad 


Roads (within TEN-T core network): A1 highway, European Road No 70/National Road No 6: 
Lugoj- to the county limit between Timiş and Caraş Severin counties; European Road No 70/ 
National Road No 59: Timişoara- Moraviţa  
 
Hungarian counties: Csongrád 


Roads (within TEN-T core network): M43, M5 highways 


 


MAP 1: RHINE - DANUBE CORRIDOR (with solid line are marked roads, with interrupted 
line are marked railways) 


 


 
 


 


 


 


 







MAP 2: ORIENT/EAST MEDITERRANEAN CORRIDOR (with solid line are marked roads, 
with interrupted line are marked railways) 


 


 
 
3. MEDITERRANEAN CORRIDOR (see MAP 3) 


Hungarian counties: Hajdú-Bihar, Szabolcs-Szatmár-Bereg 


Roads (within TEN-T core network): M3 highway 


MAP 3: MEDITERRANEAN CORRIDOR (with solid line are marked roads, with interrupted 
line are marked railways) 


 







The most important roads (see MAP 4) within the TEN-T comprehensive network from 
the eligible area of the Programme are: 
 


 in ROMANIA: 


- Bihor and Arad Counties: National Road No 79 (Arad - Oradea) 


- Bihor County: European Road No 60/ National Road No 1 (from Hungary/ 
HU/Borş-Oradea to Cluj-Napoca) 


- Satu Mare County: European Road No 81/National Road No 1F (from 
Hungary/Satu Mare to Zalău) 


 in HUNGARY:  


                   Hajdú-Bihar County: 


- M 42 (from Romania/Borş to Berettyóújfalu- Püspökladány – connection with 
M4) 


- European Roads No 573 and No 60/ M 4 (from the connection with M3 to 
Debrecen- Szolnok) 


MAP 4: TEN-T comprehensive network- the most important roads within ROHU 
eligible area (marked with thin solid/ interrupted red lines) 


 


 
 
 







MAP 5: TEN-T comprehensive network - the most important railways within ROHU 
eligible area (marked with solid / interrupted green lines)   


 


 


 


 


  


 
 
 


IV. TEN-T nodes 
 
The TEN-T core network is interconnected in nodes and provides for connections between 
Member States and with neighbouring countries' transport infrastructure networks. 


According to the List of nodes of the core and comprehensive network, in the Programme 
eligible area is only one principal node: Timişoara (established within the identification 
process of the TEN-T core network). 


In “FAQ on ex ante conditionalities relating to transport“ document, and also in EC letter 


“Clarification on building infrastructure in programming logic for 2014-2020 CBC 
programmes” (COM to Slovakia, March 2014), are defined another two types of nodes: 


1. Secondary nodes, which are the branching or crossing points of the core and 
comprehensive networks, they represent cities (at least of regional importance) and/or 
multimodal connections.  


2. Tertiary nodes, which are urban areas (regional towns, towns, cities) providing jobs 


and public and private services (schools, health or social care, employment services, banks) 
beyond their administrative boundaries and/or places of multimodal nodes. 


Therefore, starting from those definitions from above, related to the TEN-T nodes, within 
the eligible area of the ROHU can be identified the following nodes:  



http://ec.europa.eu/transport/themes/infrastructure/doc/final_annexii.pdf

http://ec.europa.eu/regional_policy/sources/docgener/informat/2014/6_faq_transport.pdf





 


 1 principal node of the TEN-T core network: Timişoara. 
 


 7 secondary nodes of the TEN-T comprehensive network: Arad, Oradea, Satu Mare, 
Szeged, Békéscsaba, Debrecen, Nyíregyháza (county seats within the eligible area). 


 


 tertiary nodes (small towns/urban areas within the eligible area): 
 in Romania:  


 Satu Mare County: Carei, Tăşnad, Negreşti Oaş, Livada, Ardud. 


 Bihor County: Beiuş, Marghita, Salonta, Aleşd, Nucet, Săcuieni, Ştei, 
Valea lui Mihai, Vaşcău. 


 Arad County: Pecica, Sântana, Lipova, Ineu, Chişineu Criş, Nădlac, 
Curtici, Pâncota, Sebiş. 


 Timiş County: Lugoj, Buziaş, Ciacova, Jimbolia, Sânnicolau Mare, 
Deta, Făget, Gătaia, Recaş. 


 in Hungary: 


 Szabolcs-Szatmár-Bereg County: Ajak, Baktalórántháza, Balkány, 
Csenger, Demecser, Dombrád, Fehérgyarmat, Ibrány, Kemecse, 
Kisvárda, Máriapócs, Mátészalka, Mándok, Nagyecsed, Nagyhalász, 


Nagykálló, Nyírbátor, Nyírlugos, Nyírmada, Nyírtelek, Rakamaz, 
Tiszalök, Tiszavasvári, Újfehértó, Vaja, Vásárosnamény, Záhony. 


 Hajdú-Bihar County: Hajdúböszörmény, Hajdúszoboszló, 
Balmazújváros, Hajdúnánás, Berettyóújfalu, Püspökladány, 
Hajdúhadház, Hajdúsámson, Hajdúdorog, Derecske, Nádudvar, Polgár, 
Nyíradony, Létavértes, Kaba, Téglás, Komádi, Vámospércs, Tiszacsege, 
Biharkeresztes. 


 Békés County: Battonya, Kondoros, Gyula, Orosháza, Békés, 
Csorvás, Dévaványa, Elek, Füzesgyarmat, Szarvas, Gyomaendrőd, 
Körösladány, Medgyesegyháza, Mezőberény, Mezőhegyes, 
Mezőkovácsháza, Sarkad, Szeghalom, Tótkomlós, Újkígyós, Vésztő. 


 Csongrád County: Hódmezővásárhely, Szentes, Makó, Csongrád, 
Sándorfalva, Kistelek, Mindszent, Mórahalom, Csanádpalota. 


 



https://hu.wikipedia.org/wiki/Kateg%C3%B3ria:Ny%C3%ADregyh%C3%A1za

https://hu.wikipedia.org/wiki/Kateg%C3%B3ria:Baktal%C3%B3r%C3%A1nth%C3%A1za

https://hu.wikipedia.org/wiki/Kateg%C3%B3ria:Balk%C3%A1ny

https://hu.wikipedia.org/wiki/Demecser

https://hu.wikipedia.org/wiki/Dombr%C3%A1d

https://hu.wikipedia.org/wiki/Kateg%C3%B3ria:Kisv%C3%A1rda

https://hu.wikipedia.org/wiki/M%C3%A1riap%C3%B3cs

https://hu.wikipedia.org/wiki/Kateg%C3%B3ria:M%C3%A1t%C3%A9szalka

https://hu.wikipedia.org/wiki/M%C3%A1ndok

https://hu.wikipedia.org/wiki/Nagyecsed

https://hu.wikipedia.org/wiki/Nagyhal%C3%A1sz

https://hu.wikipedia.org/wiki/Kateg%C3%B3ria:Nagyk%C3%A1ll%C3%B3

https://hu.wikipedia.org/wiki/Kateg%C3%B3ria:Ny%C3%ADrb%C3%A1tor

https://hu.wikipedia.org/wiki/Ny%C3%ADrlugos

https://hu.wikipedia.org/wiki/Ny%C3%ADrtelek

https://hu.wikipedia.org/wiki/Rakamaz

https://hu.wikipedia.org/wiki/Kateg%C3%B3ria:Tiszal%C3%B6k

https://hu.wikipedia.org/wiki/Kateg%C3%B3ria:Tiszavasv%C3%A1ri

https://hu.wikipedia.org/wiki/%C3%9Ajfeh%C3%A9rt%C3%B3

http://hu.wikipedia.org/wiki/Hajd%C3%83%C2%BAb%C3%83%C2%B6sz%C3%83%C2%B6rm%C3%83%C2%A9ny

http://hu.wikipedia.org/wiki/Hajd%C3%83%C2%BAszoboszl%C3%83%C2%B3

http://hu.wikipedia.org/wiki/Balmaz%C3%83%C2%BAjv%C3%83%C2%A1ros

http://hu.wikipedia.org/wiki/Hajd%C3%83%C2%BAn%C3%83%C2%A1n%C3%83%C2%A1s

http://hu.wikipedia.org/wiki/Beretty%C3%83%C2%B3%C3%83%C2%BAjfalu

http://hu.wikipedia.org/wiki/P%C3%83%C2%BCsp%C3%83%C2%B6klad%C3%83%C2%A1ny

http://hu.wikipedia.org/wiki/Hajd%C3%83%C2%BAhadh%C3%83%C2%A1z

http://hu.wikipedia.org/wiki/Hajd%C3%83%C2%BAs%C3%83%C2%A1mson

http://hu.wikipedia.org/wiki/Hajd%C3%83%C2%BAdorog

http://hu.wikipedia.org/wiki/Derecske

http://hu.wikipedia.org/wiki/N%C3%83%C2%A1dudvar

http://hu.wikipedia.org/wiki/Polg%C3%83%C2%A1r_(v%C3%83%C2%A1ros)

http://hu.wikipedia.org/wiki/Ny%C3%83%C2%ADradony

http://hu.wikipedia.org/wiki/L%C3%83%C2%A9tav%C3%83%C2%A9rtes

http://hu.wikipedia.org/wiki/Kaba

http://hu.wikipedia.org/wiki/T%C3%83%C2%A9gl%C3%83%C2%A1s

http://hu.wikipedia.org/wiki/Kom%C3%83%C2%A1di

http://hu.wikipedia.org/wiki/V%C3%83%C2%A1mosp%C3%83%C2%A9rcs

http://hu.wikipedia.org/wiki/Tiszacsege

http://hu.wikipedia.org/wiki/Biharkeresztes

http://hu.wikipedia.org/wiki/Battonya

http://hu.wikipedia.org/wiki/Orosh%C3%83%C2%A1za

http://hu.wikipedia.org/wiki/B%C3%83%C2%A9k%C3%83%C2%A9s

http://hu.wikipedia.org/wiki/Csorv%C3%83%C2%A1s

http://hu.wikipedia.org/wiki/D%C3%83%C2%A9vav%C3%83%C2%A1nya

http://hu.wikipedia.org/wiki/Elek_(v%C3%83%C2%A1ros)

http://hu.wikipedia.org/wiki/F%C3%83%C2%BCzesgyarmat

http://hu.wikipedia.org/wiki/Szarvas_(v%C3%83%C2%A1ros)

http://hu.wikipedia.org/wiki/Gyomaendr%C3%85%C2%91d

http://hu.wikipedia.org/wiki/K%C3%83%C2%B6r%C3%83%C2%B6slad%C3%83%C2%A1ny

https://hu.wikipedia.org/wiki/Medgyesegyh%C3%A1za

http://hu.wikipedia.org/wiki/Mez%C3%85%C2%91ber%C3%83%C2%A9ny

http://hu.wikipedia.org/wiki/Mez%C3%85%C2%91hegyes

http://hu.wikipedia.org/wiki/Mez%C3%85%C2%91kov%C3%83%C2%A1csh%C3%83%C2%A1za

http://hu.wikipedia.org/wiki/Sarkad

http://hu.wikipedia.org/wiki/Szeghalom

http://hu.wikipedia.org/wiki/T%C3%83%C2%B3tkoml%C3%83%C2%B3s

https://hu.wikipedia.org/wiki/%C3%9Ajk%C3%ADgy%C3%B3s

http://hu.wikipedia.org/wiki/V%C3%83%C2%A9szt%C3%85%C2%91
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 PERFORMANCE FRAMEWORK OF THE PROGRAMME


Priority axis Investment Priority Specific Objective Indicator type Indicator or key implementation step
Milestone for 


2018


Final target 


(2023)


Result indicators 


corresponding to the 


specific objective


Key implementation 


step


Number of measurement points benefiting from the projects 


selected for support
4 -


Output indicator
Number of measurement points positively affected by the 


interventions (after the completion of the project)
- 19


Key implementation 


step


Number of projects aimed at increasing visits to sites of cultural 


and natural heritage selected for support.
4 -


Output indicator
Increase in expected number of visits to supported sites of 


cultural and natural heritage and attractions
- 53 000


Financial indicator Total amount of certified expenditure 5.920.000 48.502.844


Key implementation 


step


Number of km of newly built roads for which technical 


documentation is elaborated
3,5 -


Output indicator Total length of newly built road 16


Key implementation 


step


Number of public transport services benefiting from projects 


selected for support
5 -


Output indicator
Number of cross-border public transport services developed / 


improved 
- 20


Financial indicator Total amount of certified expenditure 4.270.000 34.995.589


Key implementation 


step


Number of projects related to joint local employment initiatives 


and joint training approved
6 -


Output indicator
Number of participants in joint local employment initiatives and 


joint training (common output indicator)
- 15 000


Financial indicator Total amount of certified expenditure 6.720.000 55.070.771


Key implementation 


step


Number of health-care departments benefiting from projects 


selected for support
10 -


Output indicator
Number of health-care departments affected by modernized 


equipment
- 38


Financial indicator Total amount of certified expenditure 6.960.000 57.034.498


Key implementation 


step
Population benefiting from selected projects 70 000 -


Output indicator
Population safeguarded by improved emergency response 


services
- 700 000


Financial indicator Total amount of certified expenditure 1.170.000 9.548.042


Output indicator
Number of institutions directly involved in cross-border 


cooperation initiatives
4 36


Financial indicator Total amount of certified expenditure 490.000 4.013.379


PA6 - Promoting cross-border 


cooperation between institutions 


and citizens (Cooperation of 


institutions and communities)


6/b Investing in the water sector to meet the requirements of 


the Union’s environmental acquis and to address needs, 


identified by the Member States, for investment that goes 


beyond those requirements.


6/c Conserving, protecting, promoting and developing natural 


and cultural heritage


7/b Enhancing regional mobility through connecting secondary 


and tertiary nodes to TEN-T infrastructure, including multimodal 


nodes


Improved quality management of 


cross-border rivers and ground water 


bodies


Sustainable use of natural, historic, 


and cultural heritage within the 


eligible area


Improved cross-border accessibility 


through connecting secondary and 


tertiary nodes to TEN-T infrastructure


Increased proportion of passengers 


using sustainable – low carbon, low 


noise – forms of cross-border 


transport


7/c Developing and improving environment-friendly (including 


low-noise), and low-carbon transport systems including inland 


waterways and maritime transport, ports, multimodal links and 


airport infrastructure, in order to promote sustainable regional 


and local mobility


PA1 - Joint protection and 


efficient use of common values 


and resources (Cooperating on 


common values and resources)


PA2 - Improve sustainable cross-


border mobility and remove 


bottlenecks (Cooperating on 


accessibility)


PA3 - Improve employment and 


promote cross-border labour 


market (Cooperating on 


employment)


PA4 - Improving health-care 


services (Cooperating on health-


care and prevention)


PA5 - Improve risk-prevention 


and disaster management 


(Cooperating on risk prevention 


and disaster management)


5/b Promoting investment to address specific risks, ensuring 


disaster resilience and developing disaster management 


systems


Quality of the joint risk 


management 


Intensity of cross-border 


cooperation 


Water quality (ecological 


condition) of cross-border 


rivers at the measurement 


points in the eligible area


Cross-border population 


served by modernized 


infrastructure leading to 


TEN-T


Employment rate in the 


eligible area as a 


percentage of the working 


age population


Average service level in 


health care institutions in 


the eligible area


Tourist overnight stays in 


the eligible programme 


area


Ratio of people to 


motorized road vehicles 


crossing the border


Improved cross-border disasters and 


risk management


11/b Enhancing institutional capacity of public authorities and 


stakeholders and efficient public administration by promoting 


legal and administrative cooperation and cooperation between 


citizens and institutions


Intensify sustainable cross-border 


cooperation of institutions and 


communities


8/b Supporting employment-friendly growth through the 


development of endogenous potential as part of a territorial 


strategy for specific areas, including the conversion of declining 


industrial regions and enhancement of accessibility to, and 


development of, specific natural and cultural resources


Increased employment within the 


eligible area


9/a Investing in health and social infrastructure which 


contributes to national, regional and local development, 


reducing inequalities in terms of health status, promoting social 


inclusion through improved access to social, cultural and 


recreational services and transition from institutional to 


community-based services


Improved preventive and curative 


health-care services across the 


eligible area
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 ENVIRONMENTAL INDICATORS OF THE PROGRAMME


Priority 


axis
Relevant environmental objective


Frequency of 


reporting
Target Evaluation criteria what is expected as a result


PA1 SO6/b 


++


O2: To provide a favourable state of prevention 


for the protected species and the sustainable use 


of biodiversity components.


I1
Number of actions which have impact on 


habitats in the eligible area


yearly (if there 


are any 


projects)


all the actions must have 


impact on the habitats


Positive impacts on wild habitats would be 


expected.


Positive impact on biodiversity would be preferred.


PA1 SO6/b 


++


O5: Sustainability of water resources, protection 


of groundwater as sources of drinking water, 


systematic improvement of the chemical and 


ecological status of European waters.


Programme 


indicator


Water quality (ecological condition) of 


crossborder rivers at the measurement points 


in the eligible area


PA1 SO6/b 


++


O6: Limit water pollution from point and diffuse 


pollution sources.
I3


Number of actions impacting the  elimination of 


pollution sources in the eligible area


yearly (if there 


are any 


projects)


all the actions must have 


impact on the reduction of 


pollution sources


Positive impact on water quality is expected.


Decrease of waste is expected.


PA1 SO6/b 


++


O8: Promoting policies and measures to adapt to 


climate change.


Programme 


indicator


Number of measurement points positively 


affected by the interventions (after the 


completion of the project)


PA1 SO6/b 


++ 


PA1 SO6/c 


++


O3: Preserve the natural diversity of flora, fauna 


and habitats in the protected area and potential 


Natura 2000 sites


I2
Number of actions which have impact on 


NATURA 2000 sites in the eligible area


yearly (if there 


are any 


projects)


all the actions which concern 


Natura 2000 sites must have 


impact on that


Conditions and conservation of nature protection 


areas are preferred.


PA1 SO6/c 


++


O4: Limit point and diffused pollution of soil and 


facilitate soil protection from water and wind 


erosion.


I4
Number of actions having an impact on 


landscape and soil in the eligible area


yearly (if there 


are any 


projects)


all the actions must have 


impact on landscape and soil 


It is expected that actions with positive impact on 


landscape and soil quality exceeds the actions 


with negative impact.


PA1 SO6/c 


++


O1: Protect and improve the conditions and 


functions of terrestrial, aquatic eco-systems 


against anthropogenic degradation, habitat 


fragmentation and deforestation


Programme 


indicator


Surface area of habitats supported in order to 


attain a better conservation status


PA1 SO6/c 


++


O9: Ensure protection of natural and cultural 


landscape (e.g. by revitalization of brownfields)
I6


Number of actions contributing to the 


rehabilitated land in the eligible area


yearly (if there 


are any 


projects)


all the actions must contribute 


to the area of rehabilitated 


land 


The areas affected by revitalization would be 


preferred in case of investment actions.


PA1 SO6/c 


++


O11: Ensure protection of natural and cultural 


landscape by revitalization of brownfields and 


protection of natural habitats from fragmentation 


due to traffic corridors


I7
Number of restored historical, natural and 


cultural heritage sites in the eligible area


yearly (if there 


are any 


projects)


all the actions must contribute 


to the improvement of cultural 


heritage 


Positive impact on cultural heritage and land 


quality is expected.


PA2 SO7/b  


++


O7: Improvement and maintenance of air quality 


within the limits set by the laws.
I5


Number of sustainable routes in the eligible 


area


yearly (if there 


are any 


projects)


all the actions must contribute 


to sustainable transport 


including bicycle roads, 


sustainable public transport, 


hiking routes, etc


Positive impact on sustainable transport including 


bicycle roads, sustainable public transport, hiking 


routes, etc is expected.


PA2 SO7/c  


++


O7: Improvement and maintenance of air quality 


within the limits set by the laws.


Programme 


indicator


Number of cross-border public transport 


services developed / improved


PA3 - - - - - -


Information is available in the programme document


Monitoring indicator (that results from the relevant 


environmental objective)


Information is available in the programme document


Information is available in the programme document


Information is available in the programme document


1







Priority 


axis
Relevant environmental objective


Frequency of 


reporting
Target Evaluation criteria what is expected as a result


Monitoring indicator (that results from the relevant 


environmental objective)


PA4 SO9/a 


++


O10: Facilitate improvement of human health by 


implementing measures aimed at pollution 


prevention and mitigation of old burdens (e.g. 


brownfields, mining waste, etc.)


Programme 


indicator


Population having access to improved health 


services


PA5 SO 5/b  


+


O8: Promoting policies and measures to adapt to 


climate change.


Programme 


indicator
Quality of the joint risk management


PA5 SO5/b 


++


O10: Facilitate improvement of human health by 


implementing measures aimed at pollution 


prevention and mitigation of old burdens (e.g. 


brownfields, mining waste, etc.)


Programme 


indicator


Population safeguarded by improved 


emergency response services (after the 


completion of projects)


PA6 - - - - - -


Information is available in the programme document


Information is available in the programme document


Information is available in the programme document


2
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 Programme general rules on eligibility of expenditure 


Priority Axis 1 - 6 


 


Legal basis for determining the eligibility of expenditure: 


 Regulation No. 1303/2013 of the European Parliament and of the Council of December 17, 
2013 establishing common provisions on the European Regional Development Fund, the 
European Social Fund, the Cohesion Fund, the European Agricultural Fund for Rural 
Development and the European Maritime and Fisheries Fund, as well as establishing general 
provisions on the European Regional Development Fund, the European Social Fund, the 
Cohesion Fund and the European Maritime and Fisheries Fund and repealing Council 
Regulation (EC) No. 1083/2006 


 Regulation (EU) No 1299/2013 of the European Parliament and of the Council of 17 
December 2013 on specific provisions for the support from the European Regional 
Development Fund to the European territorial cooperation goal 


 Commission Delegated Regulation (EU) No 481/2014 of 4 March 2014 supplementing 
Regulation (EU) No 1299/2013 of the European Parliament and of the Council with regard 
to specific rules on eligibility of expenditure for cooperation programmes 


 Regulation (EU, Euratom) No. 966/2012 on the financial rules applicable to the general 
budget of the Union and repealing Council Regulation (EC, Euratom) No 1605/2002 (the 
Financial Regulation);  


 Interreg V-A Romania-Hungary Cooperation Programme document, approved through EC 
Decision No. 9112 adopted on 09/12/2015. 


In compliance with article 18, paragraph 2 of Regulation (EU) 1299/2013 – ETC, without 
prejudice to the eligibility rules laid down in or on the basis of Articles 65 to 71 of Regulation 
(EU) No 1303/2013 - CPR, Regulation (EU) No 1301/2013 – ERDF, Regulation (EU) 1299/2013 
– ETC and the Commission Delegated Regulation No. 481/2014, “the participating Member 
States in the monitoring committee, shall establish additional rules on eligibility of expenditure 
for the cooperation programme as a whole”.  


These additional rules are set hereunder and posted on the Programme’ and all 
other relevant websites. 


Furthermore, according to article 18, paragraph 3 of ETC Regulation, for matters not covered 


by eligibility rules laid down in, or on the basis of, Articles 65 to 71 of CPR, ERDF Regulation, or 


the delegated act (CDR no. 481/2014) or in the rules established jointly by the participating 


Member States, the national rules of the Member State in which the expenditure is incurred 


shall apply. 


 


 


Thus, precedence and priority order of the rules on eligibility of expenditures reads 
as follows: 


I. EU level rules 


II. Programme level rules 


III. National rules 
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Please note that national rules cannot abolish or restrict the rules established at a 
higher level (EU and programme rules). The eligibility rules laid down hereunder 
cannot be overruled by national or institutional legislation. 


Also, stricter programme and national rules may be set and applied in areas that are 
not precisely regulated at the EU level. 


Please note that these are general rules, on Programme level. Specific rules are 
defined in the Guide for Applicants, dedicated for each Call for proposals. 


 


Expenditures have to be eligible in order to be covered by financial support.  


The budget is, therefore, both a cost estimate and a maximum ceiling for "eligible 


costs/expenditure".  


The eligibility of expenditure applies to both public and own private contribution, so it is not 


possible to consider an ineligible expenditure as own private contribution. 


Costs are eligible if they comply with the following general and cumulative 


conditions: 


1. cost is directly related to the operation, is necessary for initiating and carrying out the 
operation; 


2. costs must comply with the principles of sound financial management (principle of 
efficiency, effectiveness and economy) in particular value for money and cost-
effectiveness; 


3. cost is in line with the provisions of the subsidy contract, co-financing contracts / national 
and European legislation;  


4. cost is committed by the beneficiary after submission of the application for financing;  
also, in order to be eligible, the expenditures must be incurred after approval by the 
Monitoring Committee, but until the last day of implementation period included; the costs 
have to be paid out at the latest in 30 days after the end of the project implementation 
period, but no later than 31 December 2023;  


o exception to this rule is made only for preparation costs, which must be 
incurred between 1 January 2014 and the date of the submission of the 
application for financing; in order to be eligible, preparation costs must be paid 
out no later than 60 days after the project’ approval by the MC and included in 
the first Partner Beneficiary Report, Validation Request and afferent 
Reimbursement Claim. 


5. all expenditures must comply with the principle of real costs, with the exception of the 
costs calculated as flat rates;  


6. all costs incurred must be free from bias and conflict of interest; that is the case when 
a decision is compromised for reasons involving family, emotional life, political or national 
affinity, or where any economic interest or any other interest is shared with another 
person; 


7. cost is borne by the beneficiary, respectively is paid out by the beneficiary and is 
recorded in the beneficiaries’ accounts and tax documents, is identifiable and verifiable, 
and is backed-up by legal and valid supporting documents, except for any office and 
administrative costs that are reported and further-on reimbursed as a flat-rate cost of the 
eligible staff direct costs;  
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8. all expenditures relate to activities that have not been financed from other financial 
instruments and/or other public funds; 


9. all expenditures are backed-up by invoices or other documents with equivalent probative 
value directly attributable to a certain project partner, with the exception of the costs 
calculated as flat-rate; 


10. cost is verified and validated as eligible by the first level controllers.  


  


IMPORTANT:  


 Projects may be started after the approval of the project by the MC (but this 


will be on the risk of the applicants).  


Nevertheless, the costs will be eligible only in case the project is finally 


selected for financing and subject to the conclusion and execution of the 


subsidy contract.  


 Every project must follow and comply with the publicity and information 


requirements laid down, in the EU Regulation No. 1303/2013 (Annex XII, 


section 2.2), and in the Visual Identity Manual (VIM) of the Programme. 


 Procurements shall comply with national regulations applicable at the time of 


the launch of tendering procedures and, irrespective of the amount or type of 


beneficiary, with the principles of transparency, non-discrimination and equal 


treatment. 


 Interreg V-A Romania-Hungary programme requires the justification of the 


market price in case of procurement of services, equipment and 


infrastructure above EUR 2,500.00 net equivalent values (without VAT) 


 for any procurement exceeding this threshold, in the assessment and 


selection phase; 


 for any procurement exceeding this threshold, but below the public 


procurements thresholds, in the implementation phase.  


 As a general rule, the eligible expenditures shall be incurred in the eligible 


programme area, respectively on the territory of the following 8 counties: Satu Mare, 


Bihor, Arad and Timiș from Romania; Szabolcs-Szatmár-Bereg, Hajdú-Bihar, Békés and 


Csongrád from Hungary. 


Exceptions from this rule are made for activities and related expenditures 


developed/incurred outside the eligible area, having a significant importance and 


impact in the Programme’ area, and directly implemented for the benefit of the 


Programme area. Total amount for such activities and expenditures shall be limited to 


maximum 10% of the support from the ERDF at project level.  


Nonetheless, please bear in mind that no investment in equipment or 


infrastructure, be that endowment or works, shall be placed outside the 


eligible area! 


This aspect shall be duly verified during the assessment and selection procedure, thus it 


shall be specifically presented in the Application. 
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The following cost/expenditure categories, presented in the budget tables as main 


budgetary lines, are to be considered eligible: 


a) Staff costs; 


b) Office and administrative expenditure; 


c) Travel and accommodation costs; 


d) External expertise and services costs; 


e) Equipment expenditure; 


f) Infrastructure and works. 


 


Costs not in compliance with the rules on the eligibility of expenditures are 


ineligible and shall be covered from own financial sources, apart from the project’ 


budget. 


 


Examples of costs falling under the above cost/expenditure categories are to be 


found in the attached Matrix of Costs. 


 


Preparation costs – specific conditions 


As specified above, the preparation costs1 can only be eligible if they were incurred on or after 


the 1 January 2014 and before the submission of applications in the given Call for proposals. 


Preparation costs shall be paid out in maximum 60 days after the project is approved by the 


MC. 


Preparation costs cover solely Travel and accommodation and External expertise 


and services costs.  


Exceptionally, the costs for all infrastructure and works related mandatory permits 


necessary in order to comply with the rules of the respective call will be accepted 


under Infrastructure and works budget line (e.g. urban planning certificate). 


The rate of the eligible preparation cost shall generally not exceed 5% of the total eligible 


project cost. However, the differentiation of types of preparatory costs based on type 


of projects and limitations are to be set in the Guide for Applicants package of the 


relevant CfP, and posted on the Programme’ website. 


 


NOTE: Preparation costs may be reported only once, into the first Partner 
Beneficiary Report, and claimed into its corresponding Validation Request and 
afferent first Reimbursement Claim, to be submitted after the project is contracted. 


 


 


 


                                                           
1 Out of which, the elaboration of application may add up to the amount of maximum 1% of the total eligible 
costs, but no more than 15,000 €, and shall be proportionate with the project complexity. 
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Staff costs 


Staff costs, covering internal management or internal expertise costs are eligible under the 
following conditions: costs of any salary and/or remuneration are eligible only for those 
employees who are directly employed by the concerned PB, and execute project related tasks.  


Staff costs have to be reimbursed on a real costs basis - depending on the assignment (full-
time, part-time, contracted on an hourly basis) to work on the project and for each individual.  


(1) Expenditure on staff costs shall consist of gross employment costs of staff employed by 
the beneficiary in one of the following ways: 


a) full time; 


b) part-time with a fixed percentage of time worked per month; 


c) part-time with a flexible number of hours worked per month; or 


d) on an hourly basis. 


(2) Expenditure on staff costs shall be limited to the following: 


a) salary payments related to the activities which the entity would not carry out if 
the operation concerned was not undertaken, fixed in an employment/work 
contract, an appointment decision (both hereinafter referred to as “employment 
document”) or by law, relating to responsibilities specified in the job description 
of the staff member concerned; 


b) any other costs directly linked to salary payments incurred and paid by the 
employer, such as employment taxes and social security pensions as covered by 
Regulation (EC) No 883/2004 of the European Parliament and of the Council 
provided that they are: 


(i) fixed in an employment document or by law; 


(ii) in accordance with the legislation referred to in the employment document 
and with standard practices in the country and/or organization where the 
individual staff member is actually working; and 


(iii) not recoverable by the employer 


(3) Staff costs related to individuals who work on part-time assignment on the operation, 
shall be calculated as either: 


a) a fixed percentage of the gross employment cost, in line with a fixed percentage 
of time worked on the operation, with no obligation to establish a separate 
working time registration system; or 


b) a flexible share of the gross employment cost, in line with a number of hours 
varying from one month to the other worked on the operation, based on a time 
registration system covering 100 % of the working time of the employee; or  


c) on an hourly basis.  


(4) For part-time assignments point (a) of paragraph 3 the employer shall issue a document 
for each employee setting out the percentage of time to be worked on the operation. 
The staff can be allocated to work full-time (100% of the working time is allocated to 
the project) or part-time for the project. 


(5) As regards staff costs related to individuals who, according to the employment 
document, work on an hourly basis, such costs shall be eligible applying the number 
of hours actually worked on the operation to the hourly rate agreed in the employment 
document based on a working time registration. 
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Staff costs may be reimbursed on a real cost basis (proven by the employment 
document and pay slips). 


NOTE: Staff costs of the employees of the institution involved in the project are to 
be considered cash contribution and not in-kind contribution! (In kind contribution 
means unpaid voluntary work, and the value of that work is determined by taking into 
account the verified time spent and the rate of remuneration for equivalent work. 


Generally, the employment document (employment/work contract) is the main reference 
document.  


In addition, tasks and responsibilities shall be specified in the job description of the staff 
member concerned.  


Also, timesheets shall be required in the following cases: 


 In case of the staff costs of the individuals who work on an hourly basis according to 
the employment document, since such costs are eligible applying the number of hours 
actually worked on the operation to the hourly rate agreed in the employment 
document, based on a working time registration system.  


 To justify staff costs related to individuals who work on a part-time assignment on the 
operation with a flexible share of the gross employment cost (number of hours varying 
from one month to the other). 


The above rules apply to any other additional benefits incurred and paid by the 
employer over the monthly salary. Additional benefits must be directly linked to the 
salary payments and figure on the payslip. Ad-hoc regulations for additional 
benefits, ad-hoc salary increases or bonuses applicable only to the project are not 
eligible.  


Overtime is eligible only in case it is directly related to the project, it is foreseen in the 
employment document and it is in line with national legislation and the standard practice of the 
beneficiary, and on the basis of appropriate time registration system. In case of part time 
employment, overtime shall be proportionally allocated to the project. 


 


Office and administrative expenditure2 


Office and administrative expenditure shall be budgeted, reported and reimbursed as a flat-


rate of maximum 15% of eligible staff costs. 


By applying the flat-rate option, beneficiaries do not need to document that the expenditure 


has been incurred and paid, or that the flat-rate corresponds to the reality.  


Still, the national legislation into force must be respected. In case an alert for irregularity 


regarding these costs is submitted/detected, supporting documents which document that these 


expenditures have been incurred and paid (contracts, invoices, proof of payment, etc.) may be 


requested for control purposes and financial corrections applied, if the case.  


Office and administrative expenditure cannot be claimed as direct cost under any 


other budget lines. 


                                                           
2
 Any deduction operated on staff costs along the verification of expenditures shall impact accordingly the eligible 


amount of office and administrative expenditure 
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The types of expenditures included under this budget line (an exhaustive list) are provided in 
article 4 of the Commission Delegated Regulation (EU) No 481/2014. 


  


Travel and accommodation costs 


Travel and accommodation costs should include all costs for travelling inland and abroad 


needed for implementing the project, in line with the national legislation applicable for the 


respective beneficiaries.  


Costs for travel, daily allowances/per diems and accommodation are eligible 


exclusively for those persons (project staff, legal representative) who execute tasks 


directly related to the project in the eligible Programme area, and they are directly 


employed by the project beneficiaries (including the Lead).  


NOTE: If external experts undertake activities in the frame of the project, their 


travel expenses shall be included in the service contracts, and shall be indicated and 


further-on claimed under the External expertise and services cost.  


Travel and accommodation costs must be clearly linked to the project: they must be 


justified by activities carried out within the project (e.g. participation in events, meetings 


organized by the project/project beneficiaries, meetings with the MA/JS, seminars, conferences 


organized in the framework of the Interreg V-A Romania-Hungary, etc.).  


The duration of the travel shall be clearly linked to the concerned event/meeting and cannot 


be longer than from the day before to the day after the concerned meeting, unless it is clearly 


justified and documented. Further overnights and related costs (e.g. extra hotel costs, extra 


daily allowances/per-diems, additional staff costs) not justified shall not be eligible.  


Travel and accommodation costs must be definitely borne by the beneficiary – the legal 


entity. Direct payment of costs by a staff member of the beneficiary must be supported by a 


proof of reimbursement from the employer before submitting the expenditure for validation to 


the Controller. 


The types of expenditures included under this budget line (an exhaustive list) are provided in 


article 5 of the Commission Delegated Regulation (EU) No 481/2014.  


As a general rule for travelling, the most economical way of transport has to be used.  


For distances longer than 300 km, air transport may be used. Plane tickets for economy class 


should be eligible only.   


First/business class is eligible only in exceptional cases, which must be thoroughly justified and 


documented, i.e. urgency of travel and economy class tickets not available – to be proven.  


Daily rates for the accommodation costs shall not exceed the amounts defined 


according to the Council Regulation (EC, Euratom) No 337/2007 of 27 March 2007 


(http://eur-lex.europa.eu/legal-content/EN/TXT/PDF/?uri=CELEX:32007R0337&from=EN). 


Higher daily rates can be accepted in exceptional and duly justified cases, e.g. hotel 


available only for higher daily rate, due to the location of the event (e.g. Brussels).  


In addition, costs fixed by the European Commission for per diems abroad are not 


allowed to be exceeded: 


 http://ec.europa.eu/europeaid/sites/devco/files/perdiem-rate-20150318.pdf 



http://eur-lex.europa.eu/legal-content/EN/TXT/PDF/?uri=CELEX:32007R0337&from=EN

http://ec.europa.eu/europeaid/sites/devco/files/perdiem-rate-20150318.pdf
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Romanian beneficiaries should use daily allowance, as regulated by Romanian legislation.  


Daily allowances are eligible if granted according to Romanian national legislation 


applicable for public institutions. 


For any bodies other than public institutions, in Romania, the maximum amounts 


allowed are the ceilings for public institutions multiplied by 2.5. 


The accommodation costs for Romanian beneficiaries must observe the provisions of the 


Romanian national legislation for public institutions.   


 


Hungarian beneficiaries should use per diems, as regulated in their organisation’s internal 


rules. In this case, costs for accomodation, and local transport costs are eligible above the costs 


of per diems. The sum of eligible costs (per diems, accomodation and local travel costs 


altogether) cannot exceed the maximum rate defined by the European Commision for per 


diems. In case if the organisation does not have internal rules related to the rate of per diems, 


one of the following two methods should be applied:  


 In case of using the rate defined by the European Commission for per diems abroad as 


the base for calculation, costs have to cover expenses for accomodation, food and 


beverages, and local transportation costs, i.e. more accomodation, food and local 


transport costs are not eligible. As defined by the EC, these rates can only be applied in 


case of missions requiring an overnight stay. 


 In case no costs for per diem abroad will be paid, costs for accomodation, meals and 


local transportation are eligible to be reimbursed. The sum of eligible costs cannot 


exceed the maximum rate defined by the European Commision for per diems 


Taxi costs are eligible, e.g. for travelling to/from the airport/train station, to/from the venue of 


the event/hotel, in case they are well justified (e.g. the only effective travel solution if public 


transportation is not available). 


Car rental is eligible in exceptional cases and in justified circumstances, e.g. the location of the 
event is not accessible by public transport, cancellation of travel by public transport, not due to 
fault of the travelling person, cost-effectiveness due to the number of travelling persons, etc. 


 


External expertise and services costs 


Costs are eligible only if related to the use of external expertise: services paid from the 


budget of the projects, ordered from and completed by an external party; the service 


must directly relate to the supported activities. 


The types of expenditures included under this budget line (a non-exhaustive list) are provided 
in article 6 of the Commission Delegated Regulation (EU) No 481/2014. 


External expertise and services costs are eligible based on specific needs of each project and 
they will be properly documented, according to the national legislation/program’s procedure 
related to public/direct procurement. 


NOTE:  


External services contracts cannot be concluded with employees directly employed 
by the Beneficiaries. In case of Romanian Partners only service contracts can be 
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concluded, civil contracts are not acceptable. Project partner beneficiaries or their 
staff cannot be contracted as an external expert or a subcontractor. 


Travel and accommodation for external experts, speakers, chairpersons of meetings and service 
providers shall be declared under this budget line. In case only the travel and accommodation 
costs are reimbursed to the external expert (not receiving fee), the contract shall state that 
only travel costs and accommodation costs supported by invoices will be paid.  


Gifts are eligible up to a maximum value of EUR 50 per item and they must be linked to 
promotion, communication, publicity or information activities included in the application form or 
approved by the MA/JS beforehand. Information and publicity requirements of the Interreg V-A 
Romania-Hungary Programme shall be respected for the gifts as well. 


If applicable, the deliverables respect the information and publicity requirements of the Interreg 
V-A Romania-Hungary Programme. 


Also, please be aware of the following additional rules: 


 Where the case, the value of site supervision is limited to 5 % of the total works 
contract; 


 Training programs, if any, must be delivered by certified providers, on specific curricula 
related to the projects objectives and dedicated to the identified needs of the target 
groups.  


Moreover, it will include measures aiming to promote matching of labour market needs 
and supply, the development of training and employment programmes focusing on the 
disadvantaged people so as to promote employment in a more inclusive way. 


Expenditure on external expertise and services cannot be split among the project 
partners, i.e. common/shared costs are not allowed. 


 


Equipment expenditure  


Purchase of equipment is eligible only if it is essential and directly related to the project 
implementation, and it is listed in the approved project budget.  


The equipment shall be necessary and exclusively used for project implementation, and 
should have a clear contribution to the achievement of the project’s objectives. 


Equipment should be clearly and strictly linked to the project (features and functions are in line 
with the project needs) and exclusively used for the project implementation. 


For equipment rented for certain period during the project lifetime, rental costs for the 
respective period are eligible. 


The types of expenditures included under this budget line (a non-exhaustive list) is provided in 
article 7 of the Commission Delegated Regulation (EU) No 481/2014. 


Equipment which is part of an investment (endowments): 


In case equipment is part of or fully represents an investment item which was listed 
and approved in the Application Form, the full cost of the equipment is eligible.  


In case equipment belongs to this category, the following rules have to be observed:  


o The equipment should be new; purchase of second-hand equipment is not eligible. 


o The equipment must be a part of an investment output as specified in the Application.  







  


 Programme general rules on eligibility of expenditure 


10 
 


o The equipment should be solely used for the project purposes during the project life, 
the purpose and ownership of the equipment cannot be changed for at least 5 years 
after the receipt of the last reimbursement afferent to the project.  


o Expenses for purchasing specific installations/equipment for achieving energy savings, 
as well as systems using renewable/alternative energy sources for streamlining activities 
for which the financing was requested, may represent maximum 15% of the eligible 
value of the project. 


NOTE:  


Contracts cannot be concluded with employees of the Beneficiaries. Project partner 
beneficiaries and their associates or their staff cannot be contracted as suppliers or 
subcontractors. 


 


Infrastructure and works 


The selection of contractors of investments shall comply with: 


 The relevant EU and national public procurement law in force 


 The principles of transparency, non-discrimination and equal treatment 


 Depending on the nature of investments and works: all compulsory requirements set by 
Community and national legislation, including the environmental requirements 


The purpose and ownership of the infrastructure cannot be changed for at least 5 
years after the financial closure of the project. 


NOTE:  


The contractor, a subcontractor or their associates may not be partner(s) in the 
project. 


Contracts cannot be concluded with employees of the Beneficiaries. 


The following costs related to infrastructure and works are eligible:  


a. Organization of the site, including any of the following works, aiming at the 


preparation of the site designed to the project: 


(i) Land levelling, making the enclosures around the affected roads or buildings, 


branching to the utility systems, building of access roads and constructions, 


reconditioning the existing buildings necessary to the site organization; 


(ii) Purchase of special traffic signs to signalize the site; 


(iii) Temporary interruption/deviation of utility system (water supply system, sewerage 


system, electric lines, gas pipelines, thermal energy lines, communication 


networks), respectively, transport routes (railroad, fluvial channels or air lines); 


(iv) Temporary provision with utility and sanitation services; 


(v) Provision with guard services. 


b. Procedures for obtaining the following endorsements, authorizations and approvals, 


as necessary for the project implementation or requested by the Managing Authority: 


(i) Urban (planning) certificates, construction authorizations; 
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(ii) Endorsements and authorizations for branching or connecting to the public water 


supply system, sewerage system, gas supply pipeline, thermal energy system, 


electricity line, communication networks; 


(iii) Environmental approvals and authorizations; 


(iv) Prevention and fire-fighting approvals;  


(v) Other charges and legal taxes related to the infrastructure/works, including those 


paid to the body designated to exercise the state control in the construction field, 


fees for obtaining the construction/demolition authorization in view of the site 


organization, location charges, and fees for the issuance of certain documents, as 


necessary for the project implementation or requested by the MA. 


c. Land preparation – any works aiming the preparation of the project site – including all the 


works performed at the commencement of the site preparation activity, consisting of: 


demolition, dissembling, decommissioning, cleaning of the location, disposal of resulted 


waste, deviation of utility system routes, vertical arrangements, draining, dewatering, 


exclusively those works necessary for the basic investment as sewerage related works, 


dredging, deviation of watercourses. 


d. Main investment: 


(i) Costs of construction, or upgrading of roads, road sections, bridges, including 


access roads to the basic investment object, parking areas, enclosures, light 


signalizing and traffic signs, channels for water draining, dredging of the navigable 


channels, staying and embankment platforms, footbridges, dams, special facilities 


for the access of persons with disabilities; 


(ii) Construction of observation, visit and information centres, recreating centres, 


reconstruction/recovery of cultural infrastructure;  


(iii) Costs related to extending, modernizing and rehabilitation of the buildings, object of 


the basic investment; 


(iv) Costs related to sanitation and reforestation of river banks, building flood defence; 


(v) Costs related to infrastructure that helps reduce the risk and mitigate disasters; 


(vi) Costs for the provision with utilities: branching the buildings object of the basic 


investment to the electric line/gas pipeline, water supply system, sewerage system, 


thermal energy line, communication networks; 


(vii) Land planning and rehabilitation to protect the environment – works and actions 


designated to the environment protection, including the makeover of the natural 


landscape after the completion of works: planting trees, makeover of green areas. 


e. Contingency expenses are considered eligible if they are adequately covered by 
supporting documents and only up to 10% of expenditure for the execution of works 
related to the basic investment. 


In case the road infrastructure involves land acquisition (purchase/expropriations), the 
costs of land acquisition may be included in the budget up to 5% of the ERDF estimated 
costs for the investment objective. The total estimated costs for the investment objective 
will be calculated according to the General Estimate of costs necessary for the investment 
/ construction works, part of the Feasibility Study/DAIW.  
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NOTE: For Romania – the GD no. 363/2010 on category of costs is to be taken in 
consideration. 


 


Ineligible expenditure 


The following costs are not eligible: 


(1) Fines, financial penalties and expenditure on legal disputes and litigation; 


(2) Costs of gifts, except those not exceeding EUR 50 per gift where related to 


promotion, communication, publicity or information; 


(3) Costs related to fluctuation of foreign exchange rate; 


(4) Interest on debt, loans; 


(5) Investments without cross border character; 


(6) Purchase of land and existing buildings;  


(7) Value added tax, except where it is non-recoverable under national VAT legislation; 


(8) In-kind contribution and leasing; 


(9) Depreciation costs; 


(10) Costs related to the purchase of second hand equipment; 


(11) Charges for national financial transactions. 
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		MATRIX OF COSTS - examples of expenditure under different categories of expenditure / budget lines



		The Commission Delegated Regulation (EU) No. 481/2014 establishes specific rules on eligibility of expenditure for cooperation programmes with regard to the 5 categories of expenditure (referred to as budget lines): Staff costs, Office and administration, Travel and accommodation, External expertise and services, and Equipment. It defines lists of expenditure elements that are eligible under these 5 categories.

In a number of cases these lists include expenditure elements, which are of a broader character and for which examples of different costs can be identified. In other words, some of the cost elements presented in the Delegated Regulation can be further broken down into more specific examples of costs.

Furthermore, the lists of costs provided under External expertise and services, and Equipment are not exhaustive; additional costs of expertise and services, and equipment needed for the project can be deemed eligible. 

On top of the 5 categories of expenditure/ budget lines specified in the Commission Delegated Regulation (EU) No. 481/2014, Interreg V-A Romania-Hungary - that finance investment in infrastructure activities - use the budget line: Infrastructure and works.



		Member States participating in the programme monitoring committee may establish additional rules on eligibility of expenditure applicable to the programme as a whole (Article 18(2) of the ETC Regulation). Those additional rules must be without prejudice to the eligibility rules laid down in EU Regulations. For matters not covered by eligibility rules laid down in CPR, in the Commission Delegated Regulation (EU) No 481/2014 as referred to in Article 17(1) of the ETC Regulation or in rules, established jointly by the participating Member States, the national rules of the Member State in which the expenditure is incurred shall apply.

National rules cannot abolish or restrict the rules established at a higher level (EU and programme rules).
Stricter programme and national rules may apply only in areas that are not precisely regulated at the EU level and where EU Regulations provide the Member States with a discretionary power to set such rules.



		This Matrix of Cost document is divided into separate spreadsheets, each providing information on the examples of costs under the given budget line (as indicated in the title).

Every spreadsheet consists of a table that includes lists of expenditure divided into two main columns:
- CONSIDERED ELIGIBLE: expenditure that is deemed eligible. 
- INELIGIBLE: expenditure that is not eligible.  



		The Matrix of Costs is meant to guide on the allocation of eligible expenditure under different categories of expenditure/ budget lines. It should support the harmonisation of approaches and make it easier for the beneficiaries and different programme bodies to identify eligible expenditure under the appropriate budget line.



&G	


&G	




Staff costs



		STAFF COSTS



		CONSIDERED ELIGIBLE				INELIGIBLE 

		Expenditure		Comments		Expenditure		Comments

		Salary payment				Costs related to fluctuation of foreign exchange currency

		Employment taxes		Provided the cost is not recoverable by the employer, they are fixed in the employment document or by law, and they are in accordance with the legislation and standard practices in the country and organisation.

		Social security taxes/contributions

		Sickness benefits

		Maternity and equivalent paternity benefits

		Invalidity benefits

		Old-age benefits

		Survivors’ benefits

		Benefits in respect of accident at work and occupational diseases

		Death grants

		Unemployment benefits

		Pre-retirement benefits

		Family benefits

		Pensions

		Holiday (annual leave)

		Overtime

		Lunch vouchers		Provided the cost links to the salary payment and is in line with the regular employment policy of the beneficiary organisation.

		Bonus payments

		Relocation benefits

		Staff training		The cost relates to the time that staff working on the project spent on trainings directly related to the project. The training fee will fall under External expertise and services, if the training is provided by an external expert.
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Office and administration



		OFFICE AND ADMINISTRATION



		CONSIDERED ELIGIBLE				INELIGIBLE 

		Expenditure		Comments		Expenditure		Comments

		Office rent				Recoverable VAT

		Insurance related to the buildings where staff is located, e.g. fire, etc.				Costs related to fluctuation of foreign exchange currency

		Insurance related to the equipment of the office, e.g. fire, theft insurance, etc.				Administrative charges included in a contract with an external expert		Eligible under External expertise and services.

		Taxes related to the buildings where staff is located				Interest on debt

		Utilities: electricity

		Utilities: heating

		Utilities: water

		Office supplies: pens, paper-clips, binders, etc.

		Office supplies: paper, photocopy toner

		Office supplies: coffee/biscuits for small project (internal) meetings

		Office supplies: education/guidance books

		General accounting provided inside the beneficiary organisation		Must be provided by staff within the beneficiary organisation.		General accounting of the beneficiary organisation provided through public procurement		The EC made this decision when drawing the list of eligible office and administrative expenditure. 

		Archives: archiving of documents

		Archives: data archiving and storage

		Archives: maintenance of archives

		Maintenance

		Cleaning

		Maintenance and cleaning of office premises

		Repairs

		Maintenance and repairs of office equipment

		Systems and equipment to improve the accessibility of disabled employees to office premisses

		Security

		IT systems		Concerns IT system support inside the beneficiary organisation.

		License fee for the use of software		Provided the software concerns the beneficiary (i.e. it is used for administrative purposes of the project). Where the software is used to implement content activities of the project, the cost falls under External expertise and services (d. IT systems and website development, modifications and updates).

		Maintenance and repairs of office IT hardware

		Office and administration costs related to communication

		Communication: telephone

		Communication: mobile phone subscription

		Communication: fax

		Communication: Internet

		Communication: postal services

		Communication: business cards

		Communication: charges to use Skype or other online applications for communication 		In line with the security standards of the beneficiary organisation. The cost is eligible provided it is used for administrative purposes on the project.

		Bank changes for opening and administrating the account(s) where the implementation of the project requires a separate account to be opened

		Charges for transnational financial transactions				Charges for national financial transactions		The EC made this decision when drawing the list of eligible office and administrative expenditure. 
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Travel and accommodation









		TRAVEL AND ACCOMMODATION



		CONSIDERED ELIGIBLE				INELIGIBLE 

		Expenditure		Comments		Expenditure		Comments

		Travel costs: bus tickets				Recoverable VAT

		Travel costs: train tickets				Costs related to fluctuation of foreign exchange currency

		Travel costs: flight tickets - economy class		For distances over 300 km.		Travel and accommodation of external experts and service providers		Eligible under External expertise and services.

		Travel costs: flight ticket - first/business class		Eligible in exceptional cases. Please see applicable conditions.		Travel and accommodation cost of speakers and chairpersons of meetings, other than staff of the beneficiary		Eligible under External expertise and services.

		Travel costs: other travel tickets for the use of public transport

		Travel costs: checked baggage		E.g. when travelling by plane or train.

		Travel costs: travel insurance

		Travel costs: car insurance

		Travel costs: fuel (private car)

		Travel costs: fuel (company car)

		Travel costs: car mileage (private car)

		Travel costs: car mileage (company car)

		Travel costs: toll

		Travel costs: parking fees

		Travel costs: taxi		Please see applicable conditions for when the cost of taxi is eligible.

		Costs of meals		Provided those are not covered by daily allowance or per-diem, or by the organizing body where the delegate attends.

		Accommodation

		Accommodation: city tax

		Accommodation: voucher for the use of Wifi in a hotel		For work related reasons.

		Visa

		Daily allowance		In compliance with the applicable national regulations for public institutions.
For any other bodies than public institutions, the maximum amounts allowed are the ceilings for public institutions multiplied by 2.5.

		Per diem

		Travel and accommodation in the event the journey is cancelled		Only in cases when the journey was cancelled due to unforeseen circumstances or an extraordinary event beyond the control of the beneficiary, e.g. illness, strike, volcanic eruption, or other force majeure.

		Services contracted by the beneficiary for arranging travel and accommodation of staff working on the project (e.g. travel agencies, car rental etc.) 
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External expertise and services



		EXTERNAL EXPERTISE AND SERVICES



		CONSIDERED ELIGIBLE				INELIGIBLE 

		Expenditure		Comments		Expenditure		Comments

		Studies and surveys: evaluations				Recoverable VAT

		Studies and surveys: strategies				Costs related to fluctuation of foreign exchange currency

		Studies and surveys: concept notes				Interest on debt

		Studies and surveys: design plans				Fines, financial penalties and expenditure on legal disputes and litigation

		Studies and surveys: handbooks				Consultant fees between beneficiaries for services and work carried out within the project

		Studies and surveys: external research				Contracting of employees of own/other beneficiary organisations in the project as external experts, e.g. freelancers

		Studies and surveys: environmental impact assessment of an investment				Advance payments to external experts and service providers		If it was not foreseen in the contract and not supported with an invoice or another document of an equivalent probative value.

		Studies and surveys: investment feasibility study

		Studies and surveys: other external expertise and services related to investments, e.g. hydrology study, etc.

		Training

		Translations

		Website development, modifications, updates

		IT system development, modifications, updates

		IT system development, modifications, updates: IT consultants

		IT system development, modifications, updates: license fee for the use of software needed for the project		Where the software is used for administrative purposes of the project, the cost falls under Office and administration (i.e. IT systems).

		IT system development, modifications, updates: maintenance and repairs of IT hardware needed for the project		Provided the IT hardware links to content activities of the project, and the maintenance/repair service is provided by parties outside the beneficiary organisation. Where the IT hardware concerns the beneficiary, the cost falls under Office and administration (i. IT systems).

		Promotion, communication, publicity, information		Provided it is linked to the project or the programmes as such.

		Promotion, communication, publicity, information: design, edit, print, distribution of brochures, leaflets, publications, etc.

		Promotion, communication, publicity, information: publishing of promotion articles, inserts in newspapers, press releases, etc.

		Promotion, communication, publicity, information: gifts		Provided the total value of a gift does not exceed 50 EUR and the gift relates to promotion, communication, publicity and information.

		Promotion, communication, publicity, information: facilitation material for events, meetings, etc.

		Services related to organisation and implementation of events or meetings: Rent of venue 

		Services related to organisation and implementation of events or meetings: Catering

		Services related to organisation and implementation of events or meetings: Interpretation 

		Services related to organisation and implementation of events or meetings: external speakers

		Travel and accommodation of representatives of the project target groups (users of the project deliverables/outputs), e.g. participants of a conference organised by the project, students on a study trip part of the project, etc.		Provided involvement of the target group is necessary and the cost is needed for successful implementation of the project.

		Participation in events: registration fee

		Financial management: project financial management		When tasks related to the project financial management are not performed by staff of the beneficiaries, but they are outsourced to external parties.

		Financial expertise

		Legal consultancy		Expenditure on legal disputes and litigation is not eligible.

		Notarial services

		Technical expertise

		Other consultancy services

		Other accountancy services

		Intellectual property rights

		Provision of guarantees by a bank or other financial institution		If required by the EU or national law.

		Travel and accommodation for experts

		Travel and accommodation for speakers

		Travel and accommodation for chairpersons of meetings

		Travel and accommodation for service providers

		OTHER		Provided it is needed for the project.

		Advance payments to external service providers 		Provided this is in line with national rules and has been agreed in the contract. 
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Equipment



		EQUIPMENT



		CONSIDERED ELIGIBLE				INELIGIBLE 

		Expenditure		Comments		Expenditure		Comments

		Office equipment				Recoverable VAT

		Binding machines/laminators				Costs related to fluctuation of foreign exchange currency

		Replacement/spare parts or materials for equipment		Provided those are not part of a service contract for maintenance and repairs, which falls under Office and administration (g. maintenance, cleaning, repairs).		Depreciation costs

		Furniture				In-kind contribution and leasing

		Office furniture				Second-hand equipment

		Fittings

		IT hardware

		IT hardware: desktop computers

		IT hardware: laptops

		IT hardware: tablets

		IT hardware: monitors

		IT hardware: keyboards, mouses

		IT hardware: printers

		IT hardware: scanners

		IT software

		Devices

		Device: digital projectors

		Device: digital/video cameras

		Laboratory equipment

		Machines

		Instruments

		Instruments: measuring instruments

		Tools

		Vehicles

		Annual insurances for vehicles purchased and used for implementation of project tasks		Provided the vehicle links to content activities of the project.
Where the vehicle is used by the beneficiary for the project administrative purposes, the cost falls under Office and administration (g. maintenance, cleaning, repairs).  

		Spare parts for the vehicles purchased and used for implementation of project tasks

		Technical revisions, including regular technical inspections for these vehicles

		OTHER		Provided it is needed for the project.

		Goods assimilated to equipment needed for the project, e.g. fuel to run the equipment, etc.		Provided the good is assimilated to equipment that concerns the project (i.e. equipment is used to implement content activities of the project/forms part of the project outputs).Where the good is assimilated to office equipment (i.e. equipment is used for administrative purposes), the cost falls under Office and administration (e.g. toner for a printer). 

		Exhibition equipment, e.g. exhibition stands, pop-up displays, etc.

		Chemicals for a research activity, e.g. fluids, oxygen, metals, etc.

		Other goods needed for the project (not necessarily assimilated to equipment), e.g. planting seeds, animals, etc. 

		Maintenance and repairs of equipment needed for the project		Provided the equipment links to content activities of the project.
Where the office equipment is used by the beneficiary for the project administrative purposes, the cost falls under Office and administration (g. maintenance, cleaning, repairs).  

		Replacement/spare material for equipment needed for the project
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Infrastructure and works



		INFRASTRUCTURE AND WORKS



		CONSIDERED ELIGIBLE				INELIGIBLE 

		Expenditure		Comments		Expenditure		Comments

		Urban (planning) certificates, endorsements and approvals, building permits/authorisations/certificates etc.				Recoverable VAT

		Other charges and fees related to the infrastructure/works, such as those paid to the body designated to exercise the state control in the construction field, fees for obtaining the construction/demolition authorization in view of the site organization, location charges, and fees for the issuance of certain documents, as necessary for the project implementation				Costs related to fluctuation of foreign exchange currency

		Labour and building materials				Costs related to the purchase of land and/or existing buildings

		Organization of the construction site

		Works/construction (i.e. land preparation, construction or upgrading of roads, extending, modernizing and rehabilitation of buildings etc.)

		Provision and connection of utilities

		Contraction contract

		Specialised interventions, e.g. land preparation, soil remediation, mine-clearing, sanitation and reforestation of river banks, etc.

		Contingency expenses		Provided they are adequately covered by supporting documents, and only up to 10 % of expenditure for the execution of works related to the basic investment.

		Related costs for  land acquisition (purchase/expropriations), only for road infrastructure (if the case)		up to 5% from ERDF funds/investment

		Advance payments to contractors.		Provided this is in line with national rules and has been agreed in the contract. 
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Abbreviations 
 


AF  Application form 


BL  Budget line 


eMS  Electronic monitoring system 


ERDF European Regional Development Fund 


LA  Lead Applicant 


LP  Lead partner 


MA  Managing authority  


MC  Monitoring committee 


JS  Joint secretariat 


NA  National authority 


PP  Project partner 
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Online submission system 
 


If you decide to apply your project for financing under our programme, you will have to submit 


your application online through a dedicated online platform, called eMS (electronic monitoring 


system) and accessible at the following URL: 


http://ems-rohu.mdrap.ro/app/main?execution=e1s1 


Also, this system will be used for assessment, contracting, sending and validating expenditures 


and approving progress reports of the partners and project. Your project’s implementation will 


be monitored through this online platform. 


 


Technical information and system requirements 
 


The eMS is a web application which can be accessed with recent versions of most common 


browsers (e.g. at least Internet Explorer 11, Firefox 35, Chrome 39). 


The functionality of the system follows the common standards of web applications for entering 


and submitting form data. 


 


Please pay attention to the following important aspects that have to be 


remembered when filling in the AF: 


 


 The eMS does not provide any warning or request of confirmation before leaving a 


section of the AF or before logging out; 


 


 Always remember to save the data before leaving any section in the AF (Save button on 


upper left corner       or at the end of the page          otherwise data will 


be lost!; 


 


 When filling in longer sections, please remember to regularly save data, in order to avoid 


losing data in case of interruptions of the internet connection or other technical issues; 


 



http://ems-rohu.mdrap.ro/app/main?execution=e1s1
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 Do not use the “Enter” key in the forms as it may lead to unexpected results. Always use 


the commands provided by the eMS interface; 


 


 The generation of pdf files might take some time. Please wait until the pdf-file appears in 


the file browser or in a new window. Activating the pdf generation again might slow down 


the system; 


 


 Some fields in various (sub-) sections will be automatically filled in (grey cells) by the 


system by using data inserted in other sections of the AF or which are automatically 


calculated; 


 


 To a certain extent, it is possible for different users to work in parallel (at the same time) 


on the same AF, but when the users are working in parallel, they have to be sure that they 


are not working in the same section or sub-section (in case that more than one applicant 


is filling in the AF). Filling in the AF by more than 1 user is not recommended at the same 


time! 
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PART A – Registration 
 


To use the eMS, the Lead Applicant or applicant must register and activate a user account as 


follows: 


1. To register, go to http://ems-rohu.mdrap.ro/app/main?execution=e1s1 and click on the 


button   . 


The person registering should be preferably the contact person or the project manager 


of the Lead Applicant institution/organization. 


 


 


 


 


 


 


 


 


 



http://ems-rohu.mdrap.ro/app/main?execution=e1s1
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2. In the registration form, fill in the following information: 


 


 Username: will be used to log in the eMS. It can be freely chosen by the registering person, 


but we strongly recommend to have this format firstname.lastname in order to be easily 


to remember; 


 


 E-mail: the email address of the contact person from Lead Applicant or applicant. The E-


mail registered in the eMS must be the active and official address (e.g. 


firstname.lastname@mdrap.ro); 


 


 Password: the password used to access the system should be a strong and complex one 


(a combination of alphanumerical characters and symbols).  


 



mailto:firstname.lastname@mdrap.ro
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 First name/Last name: Personal information of the contact person from the Lead Applicant 


or applicant;  


 


 Title: The title and the institution you are working for 


 


 Language: English is the pre-defined programme’s official language. It cannot be changed. 


 


 


Following the registration, the Lead Applicant institution/organization must send 


an official email (an official address from the institution email) to 


joint.secretariat@brecoradea.ro to inform the JS about the new user and to request 


the activation of it. The minimum required information are: firstname and 


lastname, telephone and email of the person designated to use the new user. 


Please be aware that only those users who are respecting the required format of 


the username will be activated!!! 


Upon registering and accessing the system, the user agrees to the terms of service for using the 


eMS. 


3. After clicking the “Register” virtual button, the system automatically generates an e-mail 


(on successful submission) with the necessary instructions that will be sent to the e-mail 


address provided during the registration process. To activate the account follow the 


instructions in the message to confirm the registration. 


 


 


 


4. Only after the user account activation and validation email received by JS from Lead 


Applicant or applicant institution/organization, the new user of Lead Applicant or 


applicant will be able to log in to the eMS. 


 


 


5. In case the password is forgotten, it can be reset using the button  , filling in 


the username and clicking the button 
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Please note that only the Lead Applicant can create and submit an application. 


The applicant can read or add/modify data in the AF, only if the Lead Applicant 


gives the necessary permissions. 


 


 


 


 


 


 


PART B – Login 
 


 


1. After fill in the Username and Password, the user has to click on the  


button to enter in the Dashboard; 


 


2. The first page accessed by the user of the Lead Applicant or applicant is the dashboard, 


where the user can find the following sections: 
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 Menu: placed in the left side of the screen, it has at least 3 items visible: Personal, 


Applications and EMS Management: 


 


i. Personal menu has 4 functions available: 


 Dashboard – by clicking on the    button it shows 


dashboard; 


 Mailbox – by clicking on the     button it goes to the Mailbox 


window, from where the user of the Lead Applicant or applicant can use 


the internal mail function of the eMS as a normal e-mail, with the 


remark that the senders and receivers must be internal users of the 


system; 
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 Generated files – accessed by clicking on the button  


This section shows in pdf format a report generated by the system 


based on a template that presents all the AF data recorded in the eMS; 


 User account –  can be accessed by clicking on the button   


In this section the user can update his information (except the 


Username and email which cannot be changed by the user), change 


password, configure mail signature and dashboard. 


 


ii. Applications menu has 2 functions available: 


 My applications – by clicking on the button      


the system goes to the projects list added by the Lead Applicant in the 


eMS; 


 Bookmarked applications - by clicking on the button    


the system shows only the projects already bookmarked using the 


button   from the last column of the projects list.  


 


 


 


 


 


iii. EMS Management menu contains the function Calls. Clicking on the button 


  it shows both the open and closed calls. 







                                  
 


12 
 


 


 


Please note that the Lead Applicant can submit the saved project’s AF only if the 


call is still open! 


 


Applicants are advised not to submit their AF at the very last minute before the 


closure of the Call. Submission will no longer be technically possible after the 


announced deadlines of the Call. As submission is feasible from any internet 


connection, no exception to this rule will be granted. 


 


 My projects: a section where the Lead Applicant is able to add a new project by clicking on 


the button                                and sees his projects already recorded in the eMS. 


 


 My Mailbox: a section where the Lead Applicant can see all the messages received and 


from where can go to the Mailbox window by clicking on the button  


 


 


 


 


 Calendar: this section shows the current date and the open calls marked with the yellow 


line and name. 


 


 


 







                                  
 


13 
 


PART C – How to add a Project 
 


1. In order to add an application (project) in the eMS, the Lead Applicant shall go to the 


Dashboard and in the section My projects will click on the button    


 


 


The system will open the Call function from where the applicant will choose the 


appropriate open Call (the button     is active) and click on it to open the AF. 


 


 


 


 


 


 


 


2. After click on the “Apply” virtual button, the system will open the AF section with a save 


button    , two menus General and Management in the left side of the 


screen and sections (tabs) of the AF in the upper part.  
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i. General menu includes the following functions: Save As Pdf File, Check Saved 


Project, Generated Files, Project History, Attachments, User Management, 


Bookmark Project, Toggle tree, Help and Exit. 


 


 Save As Pdf File – by clicking on the button 


the system generates a pdf file that brings all the data found in the AF. 


The system will inform the user with the message and the file can be 


found in the Generated Files section; 


 


 


 


 


Please note that the creation of a pdf might require some time and consequently 


the pdf of the AF will appear in the file browser only after a certain time. Please 


wait until the pdf is available and do not press the “save as pdf file” button 


repeatedly, because this might slow down the eMS. Also, please note that you can 


create a pdf file of the AF at any time of its development! 


 


 


  Check Saved Project – by clicking on the button   


the system performs several automatic checks of the formal 


requirements if there is the case. If all automatic checks are successfully 


passed, the message will be displayed; 
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Please note that in the case of automatic checks showing deficiencies, the system 


indicates an error message on top of the page and the user should amend the AF 


accordingly. 


 


 Generated Files – clicking on the button    the system 


will open a window where are listed all the pdf files of the AF generated 


after clicking the button 


  


 


 Project History – shows the history of the projects, counting each version 


of the AF based on the modifications and the status of the AF. 


 


 Attachments - clicking on the button      the system 


opens the attachments section of the AF.  


 


 User Management – clicking on the button     


it opens a function that allows the Lead Applicant to add other users 


(namely Reader or Co Worker) with read-only access  by clicking on the 
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button     or editing access by clicking on the 


button  in the AF sections. 


 


Please note that the users have to be registered in the system before and the Lead 


Applicant should know exactly their usernames in order to be added in the field: 


 


 


The user rights granted by the Lead Applicant for his partners will only be available 


until the submission of the application or until the deadline of the call.  


In case the project is selected for funding, a new assignment of the users must be 


made for every project partner after the contracting phase, in order to have access 


in reporting section of the project. 


 Bookmark Project - by clicking on the button    the the 


system will bookmark the project and it will change the button in used 


to un-bookmark the respective project  


 Toggle Tree – the button will activate a tree menu with 


all the sections and subsections of the AF in the upper right corner 
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 Contacts – this button will pop up a window with a list of 


all project contacts assigned for the respective project. Also, this function 


allows to send e-mails to the project contacts by clicking the 


button after selecting the username. 


 


 


 


 


 


Please note that the list will be updated while more users are assigned to the 


project! 


 


 Help – this button is a contextual menu and will open a 


popup window with a description of the section selected by the user. 


 Exit – the button will return the user to the dashboard 


where it can be seen the list with all the projects recorded by the Lead 


Applicant in eMS. 


 


ii. Management menu has only the function of deleting the project at this stage  


 


 


Please note that the applicant cannot delete the application after submission! 


 


After the Lead Applicant (or other user with granted access) fills in all the sections and 


subsections of AF, the application has to be checked by clicking on the 


button  and then submitted by clicking on 
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If any issues are found after clicking button such as 


missing or wrong data, you will need to correct this before you can save and check 


it again. 


Before submitting the application the system will pop up a confirmation message to warn the 


Lead Applicant that process is irreversible.  


 


 


 


 


Also, the Lead Applicant will be notified by e-mail that the application was successfully submitted. 


 


 


Please note that only the user who initially created the AF (i.e. the Lead Applicant) 


can submit the AF of the project. 


The AF which has been successfully submitted is final and cannot be changed 


anymore (it will only appear in read-only mode in the system).  


You can submit the application until the time and date of the call deadline, 


Bucharest time (EET). Please take time zone differences into account!!!  
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PART D – How to fill in the application form (AF) 
 


 


The AF has to be filled in English as this is the working language of the programme. 


The structure (and content) of the AF is as follows: 


1. Project Summary 


2. Partner 


3. Project Description 


4. Workplan 


5. Project Budget 


6. Project Budget Overview  


7. Attachments 


 


Please note that in order to fill in the AF the Lead Applicant has to follow the 


arrows, section by section (starting with the Project Summary section and 


finishing with the Attachments)! 


 


 


 


Section A: Project Summary 


This is the starting point for the application form. The application will not be created until this 


first tab in the application form has been completed and saved. You will then have access to the 


other tabs. 


 


After completing the first tab “Project summary”, click on “Save” button in the top-left corner.  


 


 


 







                                  
 


20 
 


 


 


Congratulations, you have now created a project! 


 


After completing other sections in the application form, this tab will show a complete project 


summary. 


The tables contain the name of the AF fields and instructions regarding the information to be fill 


in. 


 


               Please note that the fields may differ, according to the Call configuration! 
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 Fields name Fill in instructions 


Project Identification  


Programme Priority:  Indicate which Priority Axis of the Programme the project 


aligns with.  


Specific Objective:  Select one specific objective your project is contributing to.  


Project Acronym  Abbreviation of the project name.  


Project Title  State the title of the project. This will be the official name of 


the project during its implementation.  


Project Number (autonumber)  


Name of Lead The Lead Partner Name in native langage 


Name of Lead Engl The Lead Partner Name in english 


Project Duration  Indicate the number of months.  


Start Date  Indicate the expected start date of project activities.  


End Date  Indicate the expected end date of project activities.  


Project Summary 


Short overview  This summary delivers the first impression of the project. In 


case the project is approved, this summary will also be used 


by the programme for communication purposes, therefore 


make sure the text will be understandable by a non-expert 


audience and will be informative and appealing. 


For Concept Note: 


Please note that information provided must relate to the 


Project proposal you are planning to develop if your 


Concept Note is going to be selected! 


Please give a short overview of the project and describe:  


- the common challenge of the programme area you 


are jointly tackling in your project; 


- the overall objective of the project and the expected 


change your project will make to the current situation; 


- the main outputs you will produce and who will 


benefit from them; 


- the approach you plan to take and why is cross-border 


approach needed; 


- what is new/original about it. 


- simplified action plan;  


- the project idea is endorsed by relevant authorities;  


- the estimated budget for FA , on partner level; 


- the needs and constraints of the target country(ies) 


and/or region(s); 


For Full Application: 


Please give a short overview of the project and describe:  


- the common challenge of the programme area you 


are jointly tackling in your project; 
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- the overall objective of the project and the expected 


change your project will make to the current situation; 


- the main outputs you will produce and who will 


benefit from them; 


- the approach you plan to take and why is cross-border 


approach needed; 


- what is new/original about it. 


 


The application form can only target one priority axis and one programme specific 


objective of the Interreg V-A Romania-Hungary Programme. 


 


Please click on button before leave this page!!! 


 


 


 


Section B: Partner 


 


 Fields name1 Fill in instructions 


Partnership Concept Fill in the partnership concept. 


Strategic Partnership Explain why this partnership has strategic importance. 


Partnership Association Please describe the role and relevance of the partners.  


 


To enter information about the partnership, click on “New partner” virtual button. 


 


                                                             
1 Some calls don’t have these fields 
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 Fields name Fill in instructions 


Partner/Applicant … (autonumber) 


Partner Role in the Project  The first applicant created is automatically assigned the role 


of the Lead Partner. Subsequent partners are automatically 


assigned the role of project applicants.  


Partner Name  State applicant name in the original language.  


Partner Name English  State applicant name in English.  
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Abbreviation  Abbreviation of the applicant name.  


Department  Indicate if applicable.  


Address 


Nuts0  Select the relevant programme partner country from the list.  


Note: If the partner is located outside the programme area, 


please tick the box “From All Regions”. 


Nuts2  Select the relevant NUTS region.  


Nuts3  Select the relevant sub region.  


Street + House number  Enter street name + house number.  


Postal Code + City  Enter Postal Code + City. 


Website  Enter the organization’s website URL.  


Legal and Financial Information 


Type of Partner  Select the relevant type of partner. 


Legal Status  Select if the organization is public or private.  


Co Financing Source  Select the relevant funding source.  


Co Financing% (max = xx%)  Enter the correct intervention rate.  


Profit Select from list. 


Vat Number  Enter VAT Number or similar for the organization.  


Recover Vat  Indicate if the organization is able to recover VAT or not.  


Type Of Identifying Number Type the Identifying Number. 


I Would Like To Receive 


Advanced Payment 


Select if you want to receive advance payment. 


Legal Representative 


Title  Type title 


Name  Type name 


Last Name  Type last name 


E-mail Address  Type e-mail  


Telephone  Enter telephone number  


Contact Person 


Title  Type title  


Name  Type name  


Last Name  Type last name  


E-mail Address  Type e-mail  


Telephone  Enter telephone number  


Experiences of Partner  What are the organisation's competences and experiences 


relevant for the project? Include role in the project.  


Other International Projects  If applicable, describe the organisation's experience in 


participating in and/or managing EU co-financed projects or 


other international projects.  


Benefit  A short description of the project benefit. 
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After entering and saving a partner, you need to click on the tab “Partners” to get 


back to the list view to be able to add additional partners. 


 


If you have associated partners, you need to click on the tab “Associated Partner” 


and fill in the fields. 


Section C: 1-5: Project Description 


Section C.1 Project Relevance 


For CN: Please note that information provided must relate to the Full 


Application you are planning to develop if your Concept Note is going to be 


selected! 


 


 


 


 Fields name Fill in instructions 


Territorial Challenge 


What are the common 


territorial challenges that will 


be tackled by the project?  


Please describe the relevance of your project for the 


programme area in terms of common challenges and 


opportunities addressed. 


Project Approach 


How does the project tackle 


the identified common 


challenges and/or 


opportunities and what is 


Please describe new solutions that will be developed during 


the project and/or existing solutions that will be adopted and 


implemented during the project lifetime and in what way the 


approach goes beyond existing practice in the 


sector/programme area/participating countries. 
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new about the approach the 


project takes? 


Cooperation Reason 


Why is cross-border 


cooperation needed to 


achieve the project’s 


objectives and result? 


 


Please explain why the project objectives cannot be 


efficiently reached acting only on a national/regional/local 


level and/or describe what benefits the project 


beneficiaries/target groups/ project area/programme area 


gain in taking a cross-border approach. 


Cooperation Criteria 


Development A short description of the cooperation criteria. 


Implementation A short description of the cooperation criteria. 


Staffing A short description of the cooperation criteria. 


Financing A short description of the cooperation criteria. 


 


Section C.2 Project Focus 


For CN: Please note that information provided must relate to the Full Application 


you are planning to develop if your Concept Note is going to be selected! 


 


 
 


 Fields name Fill in instructions 


Programme Priority Specific Objective ... (automatically shows selected specific objective)  
 


Project Main Overall Objective What is the main overall objective of the project and how 


does it link to the programme objective? Specify one 


project main objective and describe its contribution to the 


programme priority specific objective. 


Programme Result Header 
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Programme Result Header 


Description 


This field is automatically linked to your selected specific 


objective.  


Project Main Result Header 


Project Main Result Header 


Description 


What is/are the projects main results and how does it 


they link to the programme result indicator? Specify your 


one or more projects main result and describe its their 


contribution to the programme result indicator. 
 


Project Overall Objectives Header 


Project Overall Objectives 


Header Description 


Add Project Specific Objective (if the case) 


Durability And Transferability Of Main Outputs 


Durability Description 


How will the project ensure that 


project outputs and results 


have a lasting effect beyond 


project duration? 


Please describe concrete measures (including institutional 


structures, financial resources etc.) taken during and after 


project implementation to ensure and/or strengthen the 


durability of the project outputs and results. If relevant, 


explain who will be responsible and/or who will be the 


owner of results and outputs. 


Transferability Description 


How will the project ensure that 


project outputs and results are 


applicable and replicable by 


other 


organisations/regions/countries 


outside of the current 


partnership? 


Please describe to what extent it will be possible to 


transfer the outputs and results to other 


organisations/regions/countries outside of the current 


partnership. 


 


 


Section C.3 Project Context 


 


For CN: Please note that information provided must relate to the Full 


Application you are planning to develop if your Concept Note is going to be 


selected! 
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 Fields name Fill in instructions 


Project Context Description 


How does the project 


contribute to the wider 


strategies and policies? 


Please describe the project’s contribution to relevant 


strategies and policies; in particular, those concerning the 


project or programme area.  


 


Indicate Header 


EU Strategy for the Danube 


Region 


If applicable please select and a short description 


Synergies 


Synergies Description 


 


What are the synergies with past or current EU and other 


projects or initiatives the project makes use of? 


Knowledge 


Knowledge Description 


How does the project build 


on available knowledge? 


Please describe the experiences/lessons learned the project 


draws on, and other available knowledge the project 


capitalises on. 
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Section C.4 Horizontal Principles 


 


 
 


The horizontal principles must be incorporated in every project and at all stages. Understanding 


and demonstrating equality issues and sustainability is highly relevant to all applicants and will 


influence the assessment process. 


 


 Fields name Fill in instructions 


Sustainable Development 


(environment)  


Please list your project’s contributions to the horizontal 


principle, and indicate whether your choice is neutral or 


positive.  


Equal opportunity and non-


discrimination  


Please list your project’s contributions to the horizontal 


principle, and indicate whether your choice is neutral or 


positive.  


Equality between men and 


women  


Please list your project’s contributions to the horizontal 


principle, and indicate whether your choice is neutral or 


positive.  
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Section C.5 Project Risks 


 


 
 


 


 Fields name Fill in instructions 


Risk 1  Please list your project’s risks  


Start date  Type the start date  


End date  Type the end date 


Risk impact  Please select from the list  


Risk likelihood Please select from the list 


Title Type the risk title 


Risk description Please describe the project risk 


Risk mitigation Please describe the project risk mitigation 
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Section D: Workplan 


Section D.1. Work Package List 


 


In addition to project description in Part C, all projects are requested to submit a description of 


the different work packages that the project partners have developed to structure their activities. 


The information entered in this section will form the basis for the project monitoring. 


One standard work packages have been pre-defined: 


s of operational and strategy activities 


such as governance, daily management of the project and reporting and monitoring.  


 


 To edit the work package, click on the magnifying glass. 


 


Work packages 2-7 are project specific, and should include descriptions of all other activities. 


After filling in the work packages, a Gantt chart will appear at the bottom of this page. This is 


considered to be an indicative plan and the Joint Secretariat will exercise flexibility (within 


reasonable limits) when monitoring project activities. 
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Work Package Preparation2 


To activate the Work Package Preparations please click on the ϙ sign 


(magnifying glass) 


 


 


 


 


                                                             
2 Only for CN and open call 
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 Fields name Fill in instructions 


Wp Details 


Wp Start Please insert the start date of the preparation activities3 


Wp End  Please insert the end date of the preparation activities4 


Partner Please select the partners with preparation activities 


Summary 


Summary Description  Please describe briefly the project preparation activities 


for each partner.  


 


For CN: Please pay attention to Start Date and End Date of the preparation 


activities because they will define period 0 of the project. 


Work Package Management – Standard 


To activate the Work Package Management, please click on the ϙ sign 


(magnifying glass) 


 


 


 


                                                             
3 Starting with  1st of January 2014 
4 The end date of the preparation activities is the submission date of the application form 
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 Fields name Fill in instructions 


Partners 


Select the WP Responsible 


Partner  


Please choose the partner responsible for the Work 


Package from the list.  


Select Partners Involved  Please select other partners involved.  


Description 
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Describe how the 


management on the 


strategic and operational 


level will be carried out.  


Describe how the management on the strategic and 


operational level will be carried out in the project, 


specifically: 


- structure, responsibilities and procedures for the 


day-to-day management and co-ordination; 


- communication within the partnership; 


- reporting and evaluation procedures; 


- risk and quality management. 


Activity A.M.1… (autonumber 


Activity Title  Fill in the activity title  


Start Date  Enter the envisaged start date for the activity  


End Date  Enter the envisaged end date for the activity.  


Activity Description 


Description  Please give a brief description of the activity. In case of 


partner meetings and other project events, please 


indicate where they are envisaged to take place.  


Add Deliverable Click on this button to add deliverable. 


Deliverable D.M.1 + Target 


Value  


Please describe the deliverable and the target value if 


there are any. 


Add Activity  Click on this button to add more activities.  


 


Work Package Communication 


Work package, “Communication”, consists of external communication, and all other tasks 


associated with the project’s outward project communication activities, dissemination tools, 


and associated communication deliverables.  


 


To activate the Work Package Communication, please click on the + sign. 


 







                                  
 


36 
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 Fields name Fill in instructions 


Partners 


Select the WP Responsible 


Partner 


Please choose the partner responsible for the Work 


Package from the list. 


Select Partners Involved Please select other partners involved. 


Summary 


Describe how the 


communication activities will 


be carried out in the project, 


on the strategic and 


operational level. 


Please describe briefly the project’s approach towards 


external communication with the main project 


stakeholders and the wider public. 


Activity A.C.1… (autonumber) 


Activity Title The system has pre-defined a number of communication 


activities. We expect as a minimum: public events, 


promotional materials, and publications.  


Start Date Enter the envisaged start date for the activity 


End Date Enter the envisaged end date for the activity. 


Activity Description 


Description Please give a brief description of the activity. 


Deliverable D.C.1… 


(autonumber) 


Please only list the major deliverables such as brochures, 


websites, etc. 


Title Deliverable title. 


Target Value How many deliverables does the project plan to deliver? 


Description  Give a brief description of the deliverable.  
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Delivery Month  Indicate the month when the deliverable is expected to be 


available.  


Add Deliverable  Click on this button to add more deliverables under this 


activity.  


Add Activity  Click on this button to add more activities.  


 


Work Package Implementation – Project Specific 


To activate the Work Package Implementation, please click on the + sign. 
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 Fields name Fill in instructions 


Title  Please give a short title to the Work Package.  


Partners 


Select the WP Responsible 


Partner  


Please choose the partner responsible for the Work 


Package from the list.  


Select Partners Involved  Please select other partners involved.  


Summary Implementation 
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Please give a summary 


description of the work 


package and its objective. 


Please specify to which 


project objective it 


contributes.  


It is important that the reader of the application 


understands the purpose of the work package to achieve 


the overall project objectives.  


Main Outputs  


Output O.T1.1… 


(autonumber)  


Projects are expected to deliver viable products and 


services, whose impact should contribute to programme 


level results. Each of the Investment priority have been 


designed to focus project applicants on delivering 


tangible, durable outputs, assisting the delivery of the 


programme’s ambitions of measurable positive changes 


in the Programme area. Each project's intended results 


and outputs are expected to facilitate the changes sought 


by the Interreg V-A RO-HU Programme.  


Title  Please give a short title for the product or service. 


Define the product/service 


that will be developed by the 


end of the project.  


It is important that the reader of the application 


understands what viable outputs the project will deliver.  


Output indicator: choose the 


corresponding output 


Indicator, to which the 


product/service will 


contribute.  


Programme Output indicators5 have been developed to 


express and measure project outputs. They are 


dependent on the selected Investment priority. All Output 


indicators are collected at project level and aggregated at 


programme level6.  


 


Date  Indicate the month when the output is expected to be 


available.  


Quantity  Quantify the contribution to the output indicator. This is a 


target value for the entire project7. 


Activity A.T1.1… (autonumber) 


Activity Title  Please give a short title to the activity. 


Start Date  Enter the envisaged start date for the activity. 


End Date  Enter the envisaged end date for the activity.  


Activity Description 


Description  Please give a brief description of the activity.  


Deliverable D.T.1.1… 


(autonumber)  


Please only list the major milestone deliverables, such as 


studies, reports, etc.  


Title  Deliverable title. 


Target Value  How many deliverables does the project plan to deliver?  


Description  Give a brief description of the deliverable.  


                                                             
5 Not applicable for CN 
6 For CN please remove output indicator 
7 Not applicable for CN 
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Delivery Month  Indicate the month when the deliverable is expected to 


be available.  


Add Deliverable  Click on this button to add more deliverables under this 


activity.  


Add Activity  Click on this button to add more activities.  


 


Work Package Investment – Project Specific 


To activate the Work Package Investment, please click on the + sign. 
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 Fields name Fill in instructions 


Title  Please give a short title to the Work Package.  


Partners 


Select the WP Responsible 


Partner  


Please choose the partner responsible for the Work 


Package from the list.  


Select Partners Involved  Please select other partners involved.  


Summary Investment 


Please give a summary 


description of the work 


package and its objective. 


Please specify to which 


project objective it 


contributes.  


It is important that the reader of the application 


understands the purpose of the work package to achieve 


the overall project objectives.  


 


Investment description including technical specification 


and quantification. 


Justification Explain the need for investment to achieve project 


objectives and results.  


Describe clearly the cross-border relevance of the 


investment. 


Describe who is benefiting (e.g. beneficiaries, regions, 


end-users etc.) from this investment and in what way. 


In case of pilot investment, please clarify which problem it 


tackles, which findings you expect from it, how it can be 


replicated and how the experience coming from it will be 


used for the benefit of the programme area. 
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Location Of Investment Location of the physical investment; if possible a concrete 


address where the investment will take place 


Risk Associated With The 


Investment 


Description of the risks associated with the investment, 


go/no-go decisions, etc. (if any). 


Investment Documentation Please list all technical requirements and permissions 


(e.g. building permits) required for the investment 


according to the respective national legislation.  In case 


they are already available attach them to this application 


form, otherwise indicate when you expect them to be 


available. 


Ownership Who owns the site where the investment is located? 


Who will retain ownership of the investment at the end of 


the project? 


Who will take care of maintenance of the investment? 


How will this be done? 


Main Outputs 


Output O.T1.1… 


(autonumber)  


Projects are expected to deliver viable products and 


services, whose impact should contribute to programme 


level results. Each of the Investment priority have been 


designed to focus project applicants on delivering 


tangible, durable outputs, assisting the delivery of the 


programme’s ambitions of measurable positive changes 


in the Programme area. Each project's intended results 


and outputs are expected to facilitate the changes sought 


by the Interreg V-A RO-HU Programme.  


Title  Please give a short title for the product or service. 


Define the product/service 


that will be developed by the 


end of the project.  


It is important that the reader of the application 


understands what viable outputs the project will deliver.  


Output indicator: choose the 


corresponding output 


Indicator, to which the 


product/service will 


contribute.  


Programme Output indicators have been developed to 


express and measure project outputs. They are 


dependent on the selected Investment priority. All Output 


indicators are collected at project level and aggregated at 


programme level.  


Please describe project main outputs that will be 


delivered based on the activities carried out in this work 


package. For each project main output a programme 


output indicator should be chosen. Please note that they 


need to have the same measurement unit. 


Date  Indicate the month when the output is expected to be 


available.  


Quantity  Quantify the contribution to the output indicator. This is a 


target value for the entire project.  


Activity A.T1.1… (autonumber) 







                                  
 


45 
 


Activity Title  Please give a short title to the activity. 


Start Date  Enter the envisaged start date for the activity.  


End Date  Enter the envisaged end date for the activity.  


Activity Description 


Description  Please give a brief description of the activity.  


Deliverable D.T.1.1… 


(autonumber)  


Please only list the major milestone deliverables, such as 


studies, reports, etc.  


Title  Deliverable title  


Target Value  How many deliverables does the project plan to deliver?  


Description  Give a brief description of the deliverable.  


Delivery Month  Indicate the month when the deliverable is expected to 


be available.  


Add Deliverable  Click on this button to add more deliverables under this 


activity.  


Add Activity  Click on this button to add more activities.  


 


WP Investment contain all activities regarding or associated with  infrastructure 


(including studies, taxes, ...). Other activities not related to WP Management, WP 


Communication and WP Investment must be placed at WP Implementation. 


 


 


 


Section D.2.: Target Groups 
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 Fields name Fill in instructions 


Target Groups  


Select Target groups Select from list 


 


 


Section D.3. Define Periods 


 


- after 
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In this section, you will define the reporting periods for the project. Important: the reporting 


periods form the basis for the project budget. If you do not create any periods, you cannot enter 


the project budget! 


The reporting periods depends on project implementation period. Further to this, 


if you create the periods incorrectly (i.e. too many or too few periods), this will 


have major consequences for entering the budget data 


 


 


 Fields name Fill in instructions 


Add  Please click the + sign to create a new reporting period.  


Start Date (automatic)  Period 0 represent preparation period8. 


Period 1 starts with the project start date. 


Note: when you change the project start date, you have 


to refresh the reporting periods by clicking on 


“Recalculate Periods”  


End Date  The end date should be set 3 month for projects under 18 


months and 4 month for projects exceeding 18 months. 


The final period ends with the project end date.  


Reporting Date  The reporting date is 15 working days after the end date 


of the reporting period. Note: the reporting date for the 


final report is 30 working days after the project end 


date!!!  


 


 


 


 


 


 


 


 


 


 


 


                                                             
8 Some Calls do not allow the preparation period (e.g. FA) 
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Section E: 1-3. Project Budget 


E1. Partner budget 


 


Note: For each partner, you should define BOTH the budget AND the contribution (match 


funding)! Remember that the project costs and the project finances should balance. You can 


check this on the tab “Project Budget Overview”. 


All costs for each partner must be entered per period and per work package.  


Before you enter any costs, please double check that the reporting periods 


are correct! 
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Partner budget 


 Fields name Fill in instructions 


Budget Flat rates  Please tick this box to use the 15% flatrate for office and 


administration costs.  


Budget by Work Package OR Budget by Period 


Staff costs  Expenditure on staff costs shall consist of gross employment 


costs of staff employed by the beneficiary in one of the 


following ways:  


(a) full time;  


(b) part-time with a fixed percentage of time worked per 


month;  


(c) part-time with a flexible number of hours worked per 


month; or  


(d) on an hourly basis.  


Office and administration  Automatically calculated. 


Travel  Fill in travel costs.  


External expertise and 


services  


Expenditure on external expertise and service costs are 


limited to services and expertise provided by a public or 


private law body or a natural person other than the 


beneficiary of the operation.  


Equipment  Expenditure for the financing of equipment purchased by the 


beneficiary of the operation other than those covered by 


office and administrative expenditure.  


Infrastructure and works The investment specification is to be filled-in only in the full 


application form (FAF). 


Net Revenue  Planned project revenues which will be deducted from 


eligible costs.  
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Partner contribution 


 


 
 


To add the row for the State contribution, please click on the + sign. 


 


 
 


 


 


 


Own 


contribution 


The + button to  add 


the  State 


contribution 


 


State 


contribution 







                                  
 


51 
 


 Fields name Fill in instructions 


Partner Contribution Rate  It is automatically filled in. 


Source of Contribution 


Source of Contribution + 


Amount  


First row must be fill in with partner’s own contribution (2% 


in case of RO applicants, 0% in case of HU public authorities, 


5% in case of HU private applicants, etc.). 


Please add State contribution by clicking the + button. Please 


specify the public source of funding in this case (13% in case 


of RO applicants, 15% in case of HU public authorities,10% in 


case of HU private applicants, etc.). 


Please enter the amount in Euro! 


Target Value  This field indicates the expected amount of match funding 


contribution based on the partner’s cost budget and the 


chosen intervention rate.  


 


E.2. Activities Outside 


 
 


In this section, you will define the activities outside eligible area (if there are) and the related 


budget. Describe the location and how these activities will benefit the programme area. What 


is the added value of activities to be carried out outside (the Union part of) programme area? 


E.3. Project Breakdown Budget 


It is automatically filled in with all previously entered data. 


Section F. Project Budget Overview 


It is automatically filled in with all previously entered data. 
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Section G: Attachments 


 


 
 


The applicants can upload documents into eMS. 


Click on the button to add new attachments. 


 


The size of the file to be uploaded cannot exceed 50MB. 


 


Not any format file can be uploaded! 


The files extension recognized by eMS are: gif, jpeg, png, tiff, doc, docx, pdf, xls, xlsx, 


ppt, pptx, mp4, mov, avi, wmv, zip, rar. 
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PART E - Submitting the application 
 


After completing the application form and attaching all necessary supporting documents, you 


are recommended to save it as a Pdf File (menu item) 


 


Please verify it thoroughly !!!  


 


 


Any mistake in filling in the AF observed after the submission of AF cannot be 


rectified and will lead to a lower score in assessment phase. 


 


 
 


Before you are able to submit your application, you will need to click on “Check Saved Project” 


to activate the automatic checks. If any issues are found, such as missing or wrong data, you will 


need to correct this before you can save and check it again. 
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Only after all checks are okay, you will be able to submit your application by 


clicking the “Submit checked project” virtual button. 
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If the application is successfully submitted a message will be displayed on the screen. 


 


 


After submission, you as the Lead Applicant will receive an automatic email confirmation. 


 


 Once submitted you are not able to make further changes to your application. 


 


Note: You can submit the application until the time and date of the call deadline, 


Bucharest time (EET). Please take time zone differences into account!!! 


 


 


After submitting the application the Lead Applicant will see the project status in the column 


“Project_state”  of the table “List Of Projects” as Subm = Submitted. 


Now the application will enter in the assessment phase (Administrative and Eligibility Check) by 


the Assessment Working Group, while the Lead Applicant can check the status of the application 
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in the eMS (My projects section) and answer to the clarifications send by the members of the 


Assessment Working Group. 


 


Please note that the clarifications will be send officially using the email section of 


the eMS as an attached letter of clarification and the Lead Applicant will respond 


only through email from eMS. Errata, amendments to the Application package 


which will be sent after the deadline without being explicitly requested shall not 


be considered. 


 


 


We strongly advise you to keep an eye on your eMS email in order to be able to 


respond to any clarifications may be requested during the assessment phase! 


 


 


 


 


PART F - Help and Technical Support 
 


For any problems you might experience with the eMS, please contact the Joint Secretariat 


at joint.secretariat@brecoradea.ro or by telephone at +40 259 473 174 or +40 359 436 529 


during office hours9. 


 


Please note that the JS has maximum two days to respond to your request after 


the receipt of your email or phone, and in case of specific errors we will forward 


your problem to the INTERACT team!!! 


 


 


 


 


 


 


 


 
                                                             
9 Office hours means between 9.00 – 17.00 (EET) 
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Reporting form 1 


 


 


  


The reporting form for errors (bugs) and malfunctions occurred in the system 


 


 


To: joint.secretariat@brecoradea.ro 


Subject: Reporting errors for eMS 


 


 


Allow me to inform you of the error (bug) or eMS system malfunction, detected by the user . . . . 


. . . . . . . . . . . . . . . . . . . . . . . . . .  (the user name from eMS sistem), regarding the module / function 


/ screen / section / field. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  


 


The error (bug) or failure lies in. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . and it was 


triggered by following action: . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  


. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 


 


 


 


(Please attach the „ print screen” with the error message in and jpg format file) 


 


 


 


 


Best regards, 


(Please fill in the details of the contact person) 
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Reporting form 2 


 


 


The reporting form for providing user support on using the eMS system 


 


 


To: joint.secretariat@brecoradea.ro 


Subject: providing user support on using the eMS system 


 


 


 


Please provide assistance for the user. . . . . . . . . . . . . . . . . (the user name from eMS sistem), 


regarding the using of the module / function / screen / section / field. . . . . . . . . . . . . . . . . . . . . . . . 


. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .   


in order to perform the action. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 


. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 


. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 


 


 


 


 


 


Thank you, 


(Please fill in the details of the contact person) 
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Subsidy contract 


 


eMS Code…………………………………… 


Subsidy contract  


from ERDF 


No……….…../……………. 


INDICATIVE TEMPLATE 


 


The following Subsidy contract between  


 


Ministry of Regional Development and Public Administration 


17 Apolodor Street, Bucharest, Romania, tax registration no.:…………… 


acting as Managing Authority for the Interreg V-A Romania-Hungary Programme, 
hereinafter referred to as MA, 


 


represented by 


 


…………………………….., Minister of Regional Development and Public Administration 


 


and 


.......... [Name and address, fiscal registration number],  


represented by ………………………………………………………………….. 


 


hereinafter referred to as Lead Beneficiary (LB) 


 


is concluded on the basis of the approved Application no. <eMS code>, having 
as legal basis: 


 Regulation (EU) No 1303/2013 of the European Parliament and of the Council of 17 
December 2013 laying down common provisions on the European Regional 
Development Fund, the European Social Fund, the Cohesion Fund, the European 
Agricultural Fund for Rural Development and the European Maritime and Fisheries 
Fund and laying down general provisions on the European Regional Development 
Fund, the European Social Fund, the Cohesion Fund and the European Maritime and 
Fisheries Fund and repealing Council Regulation (EC) No 1083/2006; 


 Regulation (EU) No 1299/2013 of the European Parliament and of the Council of 17 
December 2013 on specific provisions for the support from the European Regional 
Development Fund to the European territorial cooperation goal; 


 Regulation (EU) No 1301/2013 of the European Parliament and of the Council of 17 
December 2013 on the European Regional Development Fund and on the specific 
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provisions concerning the Investment for growth and jobs goal and repealing 
Regulation (EC) No 1080/2006; 


 Regulation (EU, Euratom) No 966/2012 of the European Parliament and of the 
Council of 25 October 2012 on the financial rules applicable to the general budget 
of the Union and repealing Council Regulation (EC, Euratom) No 1605/2002; 


 Commission Delegated Regulation (EU) No 1268/2012 of 29 October 2012 on the 
rules of application of Regulation (EU, Euratom) No 966/2012 of the European 
Parliament and of the Council on the financial rules applicable to the general budget 
of the Union; 


 Commission Delegated Regulation (EU) No. 481/2014 of 4 March 2014 
supplementing Regulation (EU) No. 1299/2013 of the European Parliament and of 
the Council of 17 December 2013 on specific provisions for the support from the 
European Regional Development Fund to the European territorial cooperation goal; 


 Government Ordinance No. 29/2015 on the management and use of external grant 
and national public co-financing for European Territorial Cooperation Objective, for 
the 2014-2020 period, and its Implementing rules; 


 Interreg V-A Romania-Hungary Programme, approved by the European Commission 
by Decision no.9112/09.12.2015; 


 Memorandum of Implementation (MoI) – Arrangements between Member States 
participating in the Interreg V-A Romania-Hungary Programme - between the 
Ministry of Regional Development and Public Administration from Romania, acting 
as Member State and Managing Authority with Certification function, the Prime 
Minister’s Office from Hungary, acting as Member State and National Authority, and 
the Audit Authority within the Romanian Court of Accounts, acting as Audit 
Authority. 


 


 


§ 1 Object 


1) The object of this contract is the award of ERDF financing by the MA for the 
implementation of the Concept Note, phase I – development of the .......... [index 
and title of the project], herein referred to as “project”, according to the decision of the 
Monitoring Committee no………… on .......... [date] in ......... [place]. 


2) The LB receives funding on the basis of the provisions of the present contract and its 
annexes, which the LB declares to know and accept.   


3) The LB accepts the funding and shall coordinate the implementation of the project in 
due time according to the provisions of the present contract and of the national and 
European legislation. 


 


§ 2 Duration of the contract  


1) The Subsidy contract becomes effective on the date the last party signs it. The last 
party signing has the obligation to note the date.  


2) The implementation of the project starts on ……………….(dd/mm/yyyy) 


3) The implementation period of phase I – development of the project is of ……… 
[maximum 6] months. 


4) The submission of the sole reimbursement claim cannot exceed the xxxxxxxx2017. 
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5) The validity of the Subsidy contract ends in 5 years from the financial closure of the 
project. If the Full Application (FA) is selected for financing under the Interreg V-A 
Romania-Hungary Programme, the present contract ends in 5 years from the financial 
closure of the project, including the implementation of the Full Application. 


 


§ 3 Budget of the project 


1) The total eligible value is …… EUR <amount in figures> (non-refundable financing and 
the contribution of the partner), out of which: 


a) <amount in figures> EUR ERDF, representing XX% 


b) <amount in figures> EUR State Budgets Co-financing, representing XX 
% [depends on the state of residence] 


c) <amount in figures> EUR Partners own contribution, representing XX 
% 


2) Any ineligible expenditure shall be supported by the LB and Project Beneficiaries, apart 
from the approved budget.  


§ 4 Value of the contract  


1) The value of the present contract is ……EUR <amount in figures> / …..<amount in 
letters>, representing the maximum total ERDF eligible value of the project according to 
Annex1 - Budget of the project; MA commits itself to transfer these funds, representing 
……………..% of the total eligible value of the project, to the LB. 


2) The funding will be paid on the basis of the reported eligible expenditure. MA will 
make the transfer of ERDF in the limit of the existent balance at the date of reimbursement 
claim, and in case of insufficient funds, payment process is suspended until and if the 
European Commission credits the program’s account with the amounts representing the 
ERDF funds. 


3) If the European Commission takes the decision of interrupting or totally suspending 
the funds, the Managing Authority may terminate the contract. 


4) In case of observations and/or reservations raised by the Commission on the 
description of the Management and Control System of the Interreg V-A Romania-Hungary 
Programme or in case of a system error detected, the MA has the right to temporarily 
withhold payments to a particular beneficiary (LB or PB) or the project as a whole. Payment 
suspension(s) shall be lifted as soon as observations and/or reservations raised by the 
Commission have been withdrawn and the MA has received sufficient evidence on the 
solution of the systemic error(s) detected. 


5) The Lead Beneficiary commits itself to support its own contribution and the non-eligible 
expenditures as well as to ensure the temporary availability of funds for the proper 
implementation of the project until they are reimbursed by the MA. 


 


§ 5 Eligible Expenditures 


1) The starting date for the eligibility of expenditure is the first day after approval of the 
project by the Monitoring Committee, except for the preparation costs. Expenditures for 
the operation must be paid out at the latest within 30 calendar days after the 
implementation period. Expenditures committed and incurred after the finalization of 
the implementation period shall not be eligible. 


2) Expenditure is incurred when the activity that has generated the expenditure (for 
example the works executed in accordance with the conditions of the contract) has 
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been completed or the services foreseen in a contract have been provided and 
accepted by the beneficiaries. Proof of expenditures incurred relates to supporting 
documents indicating the completion of the activity, for instance take over certificates 
or confirmation of service delivery. 


3) The expenditures related to the project are eligible provided that they observe the 
applicable European and national legislation in force, as well as the Programme’ rules 
on expenditures, and they are stipulated in Annex 1 – Budget of the project, and 
provided that they observe the terms and conditions stipulated in the present contract. 
The Programme rules are available on Programme’s website, www.interreg-rohu.eu. 


4) As an exception from the provisions of paragraph 1, preparation costs are eligible if 
they were incurred between 1st of January, 2014 and the submission of the Concept 
Note Application Form and paid at the latest within 2 months after the Concept Note 
approval by the MC, as provided in the rules of the Call for proposals.  


5) All preparation costs shall be requested for reimbursement into the sole reimbursement 
claim.  


 


§ 6 Reimbursement of the expenditures 


1) The LB shall submit progress reports to the JS every 3 months. The instructions 
presented in the reporting models must be followed exactly. All reports must be 
submitted in English. 


2) Even if no expenditure was incurred, the progress report shall be submitted in due time 
to the JS. 


3) The LB must send to the JS via the electronic system the Progress Report and the sole 
reimbursement claim and all supporting documents, within maximum 3 months after the 
Subsidy contract for Full Application is concluded. 


4) The Reimbursement claim submitted by the LB shall contain only validated expenditure 
and shall be supported by the First Level Control Certificate and afferent Report issued 
by the Controllers of the Project Beneficiaries. 


5) The LB must present all documents to the controllers and make sure that all 
beneficiaries present their documents to their designated controllers within maximum 15 
working days after concluding the Subsidy contract for Full Application, in order to be 
verified and validated before drafting and forwarding the reimbursement claims. 


6) The funds are reimbursed only in Euro and will be transferred into a special bank 
account opened for the project, indicated by the LB. The expenditures resulted from the 
exchange rate risk are ineligible expenditures for the project. The exchange rate risk is 
borne by the beneficiary concerned.  


7) The expenditure incurred in a currency other than euro shall be converted into euro by 
using the monthly accounting exchange rate of the Commission in the month during 
which that expenditure was submitted for verification to the first level controller.  


8) The LB transfers the received ERDF amounts to all beneficiaries within maximum 5 
working days as of cashing in the amounts from the MA and will make no deduction, 
retention or further specific charge from the ERDF amounts it receives. 
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§ 7 Rights and duties of the parties 


A. Lead Beneficiary 
In addition to the obligations of the LB as already stated, the LB undertakes the following 
duties: 


1) The LB guarantees that it is entitled to represent all beneficiaries participating in the 
project and that it has established with its partners the division of the responsibilities 
regarding the project in the form of the Partnership Agreement. The LB has the 
responsibility of implementing the project according to the provisions of the present 
contract, of the Application form approved by the Monitoring Committee and its annexes, of 
the Partnership Agreement (annexed to the present contract), of the Project 
Implementation Manual and of the national and European legislation in force. The LB shall 
be responsible in front of the MA for the implementation of the obligations assumed in the 
Contract and in the Partnership Agreement, for the implementation of the project and for 
achieving the goals stipulated in the contract and its Annexes.  


2) The LB guarantees furthermore that itself and all beneficiaries participating in the 
project have complied with all legal requirements and that all necessary approvals for the 
correct implementation of the project have been obtained. 


3) The LB laid down the arrangements for its relations with the beneficiaries 
participating in the project in the Partnership Agreement (Annex 3 to the present contract) 
comprising, inter alia, provisions guaranteeing the sound management of the funds 
allocated to the project, including the arrangements for recovering amounts unduly paid. 


4) The LB ensures the implementation of the entire project and has to: 


a) assume responsibility for ensuring implementation of the entire project; 


b) ensure that expenditure presented by all beneficiaries participating in the project has 
been incurred in implementing the project and corresponds to the activities agreed 
between the beneficiaries, and is in accordance with the provisions of the Subsidy 
contract; 


c) inform the JS/MA, according to the provisions of the Project Implementation Manual, 
10 working days before the date the LB or the Project Beneficiaries intend to launch a 
public procurement procedure, in case the estimated value of the public procurement 
contract is below the thresholds mentioned in the applicable national legislation with up 
to 1,000 euro; 


d) inform the MA, within 5 working days from the occurrence of such circumstances, if 
one of the disbursement conditions ceases to be fulfilled, or circumstances arise which 
entitle the MA to reduce payment or to demand repayment of the subsidy wholly or in 
part;  
e) comply with the regulations referred to in the preamble to this contract as well as 
with relevant national and European legislation; 


e) know and observe the provisions of the Guide for Applicants for Flagship Projects, 
paying special attention to the limitations (value, percentage, duration etc) referred to 
therein and of the Project Implementation Manual published on the programme website 
www.interreg-rohu.eu; 


f) observe and make sure that all Project Beneficiaries observe the national and 
European legislation on state aid, equal opportunities, non-discrimination, national 
integrity, sustainable development, environmental protection; 


g) make and satisfy itself that all Project Beneficiaries make all expenditure according 
to the national laws on public procurement of the country on whose territory the 
beneficiary is located. The Romanian beneficiaries which are not stipulated as such in 
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the respective laws or in special laws regarding procurement should follow at least the 
general principles stated in the Programme’ rules on eligibility of expenditure; 


h) ensure that all the Project Beneficiaries select the final beneficiaries of the projects 
(target groups) by a transparent procedure; 


i) present and to ensure that the Project Beneficiaries present their expenditures to 
the controllers for verification within 15 working days after concluding the subsidy 
contract for Full Application, in order to be verified before drafting and forwarding the 
reimbursement claims.  


j) ensure that all Project Beneficiaries submit their contributions to the reimbursement 
claim at least 10 calendar days before the deadline for submitting the reimbursement 
claim to the JS; 


k) ensure that all Project Beneficiaries have a proper analytical accounting system; the 
accounting system must be in line with the national legislation; 


l) observe and make sure that all Project Beneficiaries observe the provisions from the 
Visual Identity Manual (published on the programme website www.interreg-rohu.eu). 


m) provide the evaluators carrying out the Programme evaluation and ex-post 
evaluation of the Programme according to Articles 55, 56 and 57 of Regulation (EU) No 
1303/2013 with any document or information necessary to assist the evaluation. 


5) The LB verifies that the controllers have verified and validated the expenditure 
presented by the beneficiaries participating in the project.  


6) The reimbursement claim and the progress report contain information consolidated by 
the LB, at project level; thus, the LB presents consolidated reimbursement claims and 
consolidated progress reports, being responsible for collecting documents and 
information from every Project Beneficiary.  


7) LB is liable towards the MA for ensuring that all of its partners have a legal status, that 
they have the capacity to manage the project, that they observe the provisions from 
the Guide of Applicants and the Project Implementation Manual. Moreover the LB is 
liable towards the MA for ensuring that the Project Beneficiaries fulfil their obligations 
under this contract. The LB is also liable towards the MA for all irregularities, even those 
committed by the project beneficiaries.  


8) The LB must answer all written requests from the MA, JS or other bodies involved in the 
implementation of the Programme within the deadline stipulated in the respective 
request. In case such request refers to additional implementation reports, the LB is 
responsible for gathering the information from all partners in due time.   


9) The LB takes full responsibility for the damages caused to third parties from its own 
fault during the implementation of the project. MA has no responsibility for the 
damages caused to third parties as a result of executing the contract. 


10) The LB and Project Beneficiaries must not receive or have received money from other 
programmes for the same project. 


11) Any results or rights related to the project, including author’s rights and/or any other 
intellectual or industrial property rights, obtained from the implementation or as a result 
of the implementation of the contract, except the cases where such rights exist before 
the contract, shall represent the property of the LB and its partners, as the case may 
be.  


12) The Lead Beneficiary understands and agrees that the MA may delegate tasks to the JS, 
according to the Implementing Agreement concluded between the MA and the JS and 
therefore the Lead Beneficiary agrees to cooperate with the JS in the same way as with 
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the MA. 


13) In dully justified cases, not imputable to the beneficiaries, when a Project Beneficiary is 
in impossibility of fulfilling its obligations according to the contract, the beneficiary may 
request, through the Lead Beneficiary and with the written agreement of all 
beneficiaries, the suspension of the implementation period, for a clearly determined 
period of time, no longer than 45 calendar days. After verifying the conditions, the MA 
may approve, under its specific conditions, through a written decision of the Head of 
MA, the suspension of the contract, starting with the date indicated by the beneficiary. 
The Beneficiary requesting the suspension of the implementation period has the 
obligation to inform MA in maximum 3 working days from the date when he took notice 
of the situation, in any written form (including e-mail) and the Lead Beneficiary has the 
obligation to submit all the relevant documents in maximum 5 working days, including 
the written agreement of all project beneficiaries. The suspension may be requested 
only once during the implementation period. 


14) The LB has the obligation to inform the MA about any situation that may cause the 
termination or delay in the execution of the Subsidy contract, within 5 working days 
from the date of acknowledgment of such a situation. In this case, the MA may decide 
the termination / suspension of the Subsidy contract. 


15) If the MA demands repayment of the ERDF in accordance with this contract, the LB is 
liable to the MA for the total ERDF. 


16) During the implementation period of the project as well as after the end of the 
implementation period of the project, for a 3 years period from the official closure of 
the Interreg V-A Romania-Hungary Programme, the LB has the obligation to preserve 
and to present, to the Joint Secretariat (JS, within Oradea Regional Office for Cross 
Border Cooperation on Romanian - Hungarian Border, Romania), MA, Certifying 
Authority (CA, within the Romanian Ministry of Regional Development and Public 
Administration), Audit Authority (AA, within the Romanian Court of Accounts), European 
Commission (EC), European Court of Auditors and any other body designated to 
perform controls on the use of the financing, all project documents, including the 
inventory for the actives gained as a result of using the funds. The time period shall be 
interrupted either in the case of legal proceedings or by a duly justified request of the 
Commission. The documents must be properly archived. Also, the MA must be informed 
on the location of these documents. 


 


B. Managing Authority 


1) The MA shall make available the information regarding the official closure date of the 
Programme to the LB within 5 working days from the date of the receipt of the 
Commission’s official notification in this respect. 


2) The MA has the right to decide on the eligibility of expenditure related to the 
reimbursement claims. 


3) The MA has the obligation to support the LB by providing necessary information and 
clarifications for the implementation of the project. 


4) The MA has the obligation to reply to any written request from the LB in maximum 30 
calendar days from the date the MA receives the request. 


5) The MA ensures the technical and financial monitoring of the project. 


6) The MA shall authorize all eligible expenditures related to the reimbursement claims 
submitted by the LB. 


7) The MA has the obligation to inform the LB regarding the reports, conclusions and 
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recommendations made by the European Commission or Audit Authority that may affect 
the implementation of the present contract. 


8) In case one of the obligations of the Lead Beneficiary/Beneficiary is not fulfilled, the MA 
may suspend the execution of the contract. 


9) In case of suspending the contract, the MA shall notify the Lead Beneficiary regarding 
this decision, duration of the suspension period, the proposed corrective measures and also 
the related financial measures. The MA shall also notify the Lead Beneficiary if the 
suspension period is cancelled prior to the initially set deadline.   


10) Subject to availability of funds, the Managing Authority shall pay the total amount of 
eligible public expenditure due no later than 90 calendar days from the date of submission 
of the reimbursement claim by the Lead Beneficiary. 


11) The payment deadline mentioned in paragraph 10 may be interrupted by the Managing 
Authority in either of the following duly justified cases: 


a) the amount of the reimbursement claim is not due or the appropriate supporting 
documents have not been provided; 


b) an investigation has been initiated in relation to a possible irregularity affecting 
the expenditure concerned. 


12) For the purpose of Article 7, letter A, paragraph 16, the Managing Authority shall 
inform the Lead Beneficiary on the date of submission of the accounts in which the 
expenditure of the project is included.  


13) The Managing Authority has the right to modify the provisions of the contract 
unilaterally through instructions, which shall be communicated to the Beneficiaries and 
posted on the Programme’s website, www.interreg-rohu.eu. The instructions shall become 
part of the contract. The modifications are effective from the communications date. 


14) The MA is entitled to publish data regarding the project in accordance with Article 
115(2) of Regulation (EU) no. 1303/2013. 


 


§ 8 Publicity 


1) The Beneficiaries are responsible for the implementation of the information and 
publicity activities related to the grants received through the Programme.   


2) The Lead Beneficiary must ensure transparency and accurate information to the mass 
media on the projects financed under the Interreg V-A Romania-Hungary Programme.  


3) All information and publicity actions developed by the beneficiaries (including the Lead 
Beneficiary) must observe the Visual Identity Manual (available on the programme 
website www.interreg-rohu.eu or, upon request, at the Joint Secretariat).  


4) The Project Beneficiaries shall request beforehand the approval by the JS for all 
information and publicity measures developed under the project, in compliance with the 
provisions of the Visual Identity Manual.  


5) The rules stipulated in the Visual Identity Manual are mandatory for all beneficiaries. 


6) By accepting the funding, the Beneficiaries give their acceptance for their inclusion in 
the list of projects published in accordance with Article 115(2) of Regulation (EU) no. 
1303/2013. 


7) The Beneficiaries shall ensure the proper means of communication between the project 
and the Programme, including: 


a. participation, whenever requested, in trainings organized by the JS; 
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b. participation, whenever requested, in other events organised by the 
Programme with the purpose of presenting/ discussing/ developing/ sharing 
project results and creating synergies with other projects and relevant 
organisations. 


§ 9 Confidentiality 


1) The Managing Authority and the Lead Beneficiary undertake to preserve the 
confidentiality of any document, information or other material communicated to them in 
confidence until at least five years from the official closure of the Programme.  


2) As an exception from the rules provided in the previous paragraph, the data used for 
publicity purposes, for informing on and promoting the use of ERDF funds, shall not be 
considered as having confidential status. 


3) Releasing any information to persons involved in implementing / verifying / controlling / 
auditing the project shall be performed on confidential basis and shall only cover the 
information that is necessary for implementing the project. 


4) The Managing Authority has the right to release information regarding the project 
requested by public institutions investigating the project.   


5) The contracting party shall bare no responsibility for releasing information on the 
contract if: 


a. the information was released with the written agreement of the other 
contracting party; or 


b. the contracting party was legally forced to release the information. 


6) Failing to observe the confidentiality obligation gives the damaged party the right to 
claim compensations from the damaging party. 


 


§ 10 Conflict of interests 


1) In the present Contract, the conflict of interests represents any circumstances defined 
as such in the national/European legislation. 


2) Any conflict of interests that arises during the implementation of the contract shall be 
immediately notified to the JS. The MA reserves the right to verify such circumstances and 
take the necessary measures, where necessary. 


 


§11 Irregularities or fraud.  Recovery of the funding  


1) “Irregularity” according to the current Contract is any failure to observe the law, 
regulation and compliance with the provisions of the memorandums of understanding, 
financing agreements regarding the Community funds and related co-financing, as well as 
with the provisions of the contracts concluded according to these 
memorandums/agreements, resulting from an action or inaction of the Beneficiary, which 
by an ineligible expenditure prejudices or may prejudice the general budget of the 
European Communities or the budgets managed by, or on behalf of, the European 
Communities and/or the budgets granting the related co-financing. 


2) “Fraud” according to the current Contract is any intentional act or omission in 
connection with obtaining or using European funds and/or public funds related to these 
incriminated by the Criminal Code or other special laws. 


3) MA shall show zero tolerance to any suspected cases of fraud and shall take all 
necessary measures in order to prevent and correct such cases, according to national and 
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European legislation in force.  


4) In case of irregularity, the MA shall impose to the Lead Beneficiary all the necessary 
measures for the elimination or diminishing of the consequences on the implementation of 
the project.  


5) MA may suspend or terminate the contract in case the beneficiaries fail to take the 
measures imposed.  


6) In case an irregularity is committed, the LB is responsible for reimbursing to the MA the 
amount affected by the irregularity, even if the irregularity was committed by one of the 
Project Beneficiaries. 


7)  The MA takes the decision for suspending/terminating the contract, after verifying the 
reasons presented by the LB and/or JS and the related documents. 


8) If before the end date of the suspension period of the contract execution, the Lead 
Beneficiary or/and Project Beneficiaries fulfils the corrective measures established by the 
MA and also of his financial corrections, the MA notifies JS and the beneficiaries regarding 
the restarting of contract execution, mentioning the date from which this starts. 


9) If, until the expiration of the suspension period, the Lead Beneficiary or/and Project 
Beneficiaries does not fulfil the corrective or financial measures established by MA, MA 
decides the termination of the contract. 


10) In case the contract shall be terminated, the MA notifies the LB regarding this decision 
and the related financial measures. In this case, the MA will request that within 30 calendar 
days as of the receipt of the notification, the LB shall return the amounts that the 
notification refers to, including the bank charges, and interests, if the case. 


11) In case of irregularities committed after the end of the implementation period of the 
project, during the whole sustainability period, the Lead Beneficiary has the obligation, in 
30 calendar days from the receipt of the notification from the MA, to reimburse the 
amounts unduly paid including the bank charges, and interests, if the case. 


12) For the irregularities committed by a Project Beneficiary, the LB is entitled to request 
these amounts from the responsible Project Beneficiary in order to pay them to the MA. . In 
specific cases, for irregularities discovered after payment of the final reimbursement claim, 
the beneficiaries may repay the due amounts directly to the MA, notifying the LB about this 
option. 


13) If the Lead Beneficiary does not manage to recover the unduly paid ERDF contribution 
from the Project Beneficiaries, it will inform the MA and will send all necessary documents 
for the MA to be able to take all necessary measures for recovery of the respective 
amounts according to the provisions of MoI and relevant legislation in force. 


14) In case the MA, does not succeed in securing repayment from the Lead Beneficiary, the 
Member State on whose territory the beneficiary concerned is located shall reimburse the 
Managing Authority the amount unduly paid to that beneficiary , according to the provisions 
of the MoI relevant legislation in force. 


15) Any extra payment, including those resulting from deviations from the initially estimated 
amounts, as in the case of expenditures calculated on flat or maximum rates basis done by 
the MA is considered unduly paid amount, and the LB has to repay the respective amounts 
within 30 calendar days as of the receiving date of the notification from the MA. 


15) In case the irregularity is discovered before the final payment, the MA may decide on 
reducing of the reimbursed amount starting with the next payment until the total recovery 
of the debt, to which the bank charges are added. 


16) In case the irregularity resulting in an unduly paid amount is discovered after the final 
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payment or the debt was not entirely recovered, the MA shall notify the LB regarding the 
unduly paid amount, and the LB has the obligation to return, within 30 calendar days as of 
the receiving date of the notification, the amount, including bank charges. 


17) Starting with the 31st day as of the expiry of the deadlines stipulated at paragraphs 10, 
11, 14, 16 an interest rate 1.5% higher than the rate applied by the European Central Bank 
as in force on the first working day from the month of the deadline date shall be applied to 
the owed amounts. 


18) The LB shall pay the bank charges resulted from the reimbursing of the amounts to the 
MA. 


 


§ 12 Audit, control and evaluation of the project 


1) The responsible auditing bodies of the EU and the two partner states and, within their 
responsibility, the Audit Authority from Romania and the group of auditors as well as the 
MA are entitled to audit the proper use of funds by the LB or by  Project Beneficiaries or 
arrange for such an audit to be carried out by authorized persons.  


2) A first level control system has been established both in Romania and Hungary in order 
to check the expenditure made by the Project Beneficiaries from each country. Therefore, 
each partner has the obligation to ensure that its expenditures are checked and validated 
by a controller from the state on whose territory it is located, before the reimbursement 
claim is submitted. 


3) The MA is entitled to verify and to control the proper use of funds by the LB or by its 
project beneficiaries. The verifications to be carried out by the managing authority shall 
cover administrative, financial, technical and physical aspects of project, as appropriate.  
The MA shall be responsible for the control of the proper use of funds by the LB or by its 
partner beneficiaries, in particular through preventing, detecting and correcting 
irregularities and recovering amounts unduly paid together with interest on late payments 
where appropriate. 


4) The LB will provide all documents required for the audit, control or evaluation, provide 
necessary information and give access to its business premises. The LB and Project 
Beneficiaries  are at all times obliged to retain for audit and control purposes all files, 
documents and data about the project for a period of three years from the official closure 
of the Interreg V-A Romania-Hungary Programme. The documents must be properly 
archived. Also, the MA must be informed on the location of these documents. 


5) The LB must have separate accounts for the project, according to the national 
legislation.  


6) The LB is obliged to guarantee that both the LB and all of Project Beneficiaries fulfil the 
duties stipulated above. 


7) The LB and Project Beneficiaries must observe the recommendations received after an 
audit control, otherwise the MA has the right to terminate the contract. 


 


§ 13 Assignment, legal succession 


1) The Lead Beneficiary cannot renounce totally or partially the rights and obligations 
resulted from the present contract unless it has the clear agreement of the MA and of the 
Monitoring Committee. 


2) In case of legal succession, e.g. where the LB changes its legal form, the LB is obliged to 
transfer all duties under this contract to the legal successor. The LB shall notify the MA 
about any change with 15 working days beforehand. 
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§ 14 Amendment  


1) Any request for modification of the Subsidy contract has to be justified and submitted 
by the LB to the Joint Secretariat in a written form, as regulated in the Programme’s 
Implementation Manual. The Joint Secretariat will analyze the request and may request 
additional information from LB, and after clarifications (if the case) submits the request 
of modification for approval to the Managing Authority or the Monitoring Committee 
according to the type of the modification requested. The Addendum to the Subsidy 
contract has to be signed by both parties according to the approval of the Managing 
Authority /Monitoring Committee. 


The Managing Authority/Monitoring Committee has the right to refuse the proposed 
modifications by the partner (or part of them) for which justification was not provided 
and which were not considered acceptable. In case the proposed modification was 
refused by the Managing Authority, it cannot be requested again.  


2) The LB has to request the modification of the Subsidy contract by addendum in the 
following cases:  
 
    a) budget reallocation between Project Beneficiaries; 


b) budgetary reallocations between the budgetary lines. 


3) Extension of the implementation period, changes in the partnership, and substantial 
changes in the content of the project are not allowed. 


4) Further detailed rules describing each case of Subsidy contract modification are set in 
the Project Implementation Manual, available on the Programme’s website www.interreg-
rohu.eu. 


5) The parties have the obligation to inform on the initiation to amend the present contract 
with minimum 30 calendar days before the addendum is intended to produce its effects. 


6) The last request for modification of the Subsidy contract should be submitted no later 
than two months before the end date of the project. 


7) As an exception from the provisions of paragraphs 1 and 2 of the present article, other 
changes in the project will not require Subsidy contract modification by addendum, but the 
LB has to notify the Joint Secretariat in a written form in each case at the moment when 
the changes occur. The JS will verify that the project change does not fall under cases 
regulated in paragraph 2 and will inform the LB without any delay if it requires Subsidy 
contract modification by addendum. 


8) Addenda become effective in the day of their signing by the last party. Modifications 
incurred in the respective national/ European applicable legislation with impact on the 
implementation of the contract, become effective from the date the respective legal act 
enters into force without being confirmed through addenda. 


9) Data, including scanned documents, introduced/uploaded into eMS is binding for all 
Beneficiaries. Beneficiaries will not appeal against the data and documents that they have 
introduced in the eMS for the project concerned.     


 


§ 15 Termination 


1) Any breach of the provisions of the present contract may result in the termination of 
the present contract and in the recovery of the financing, including any interest and/or 
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related bank charges. 


2) The MA is entitled to terminate this contract, without any other formality, and to 
demand repayment of the already paid amounts, if: 


a) The Full Application developed for the project is not finally selected for financing, or 
if it is not financed for any reason; thus the Subsidy contract is automatically 
terminated. In this case the beneficiary cannot raise any financial claims against the 
MA. It applies also in case of termination of Subsidy contract during the 
implementation of FA; 


b) The MA finds an inconsistency between the reality and the declarations of the LB in 
the Application form, regarding the financing of the project from national or 
European public funds, or regarding the financing from other national or European 
Programmes; or 


c) The MA or audit bodies find that the subsidy awarded has been partially or entirely 
misapplied for purposes other than those agreed upon herein, including 5 years 
after the final payment; or 


d) The LB closes down; or 


e) The MA finds that during the implementation period of the project including 5 years 
after the financial closure of the FA project, the LB or any project partner wholly or 
partly sells or transfer in any form the right of property of the goods purchased 
from the financing, including under the conditions of article 71 from Regulation 
1303/2013 (a cessation or relocation of a productive activity outside the programme 
area, a change in ownership of an item of infrastructure which gives to a firm or a 
public body an undue advantage or a substantial change affecting its nature, 
objectives or implementation conditions which would result in undermining the 
original objectives); or 


f) The LB fails to observe the provisions of article 7 of the present contract; 


g) The MA decides that the project is ineligible, if during its implementation, including 
5 years after the final payment modifications appear that affect the implementation 
conditions/create for a third party an unjustified advantage, and the modification is 
the result of a change in the nature of the property/ ceasing/ change of the location 
of the project; or 


h) The MA finds that, during the implementation period of the project, including 5 
years after the financial closure of the FA project, the LB or any Project Beneficiary 
wholly or partly sells the project/results of the project/intellectual or industrial 
property rights drawn from the project/goods purchased from the financing granted 
herein to a third party; or 


i) The MA finds that the LB failed to notify the MA in the deadline on a case of conflict 
of interests or the necessary measures for ending such a situation were not taken; 
or 


j) The MA finds that the Lead Beneficiary made false declarations regarding the VAT 
eligibility and state aid, or any other false declarations.  


3) The MA is entitled to terminate this contract, with a previous conciliation procedure, 
and to demand repayment of the amounts already paid if:  


a) the project has not been or cannot be fully implemented by carrying out the 
planned activities, the planned outputs and results or the project cannot or could 
not be realized in due time; or 


b) the LB has failed to submit within the deadlines required reports or proofs, or to 
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supply necessary information, within the set deadline and has not justified these 
delays; or 


c) the LB or the Project Beneficiaries has/have impeded or prevented the auditing or 
control; or the recommendations resulted from the audit missions are not observed;  
or 


d) a fraud is discovered at the LB/Project Beneficiary level; or 


e) the LB has failed to fulfil any other conditions or requirements stipulated in this 
contract; or 


f) The LB repeatedly fails to submit Progress reports and Reimbursement claims within 
the set deadlines; or 


g) the LB fails to provide immediate information about circumstances that delay, 
hinder or make impossible the realization of the project, as well as about any 
circumstances that trigger a change of the reimbursement conditions and 
frameworks as laid down in this contract or which entitle the Managing Authority to 
reduce or demand repayment of the ERDF contribution wholly or in part. 


4) In case the European Commission takes the decision of interrupting or totally 
suspending the funds, the Managing Authority may terminate/cancel the contract. 


5) If the MA exercises its right of termination, the LB is obliged to transfer the 
reimbursed amounts to the MA. The amounts are due within 30 calendar days following the 
date of the letter by which the MA asserts the repayment claim; the due date will be stated 
explicitly in the order for recovery. In case of non-payment at the due date, penalties 
bigger with one and a half point than the rate applied by the Central European Bank from 
the first working day from the month of the deadline date shall be applied to the owed 
amounts. These penalties will not be supported from the contract value (they are non-
eligible expenditure).  


6) If any of the circumstances stipulated at paragraph 3 or 4 appear before the entire 
amount of the subsidy is paid to the Lead Beneficiary, the payments will cease and there 
will be no requests from the Lead Beneficiary for the reimbursement of the remaining 
amount. 


7) In case of decommitment according to art. 6(15), after the receipt of the 
notification form the LB, the MA shall proceed to the termination of the contract and 
recoverz of all amounts paid as reimbursed. 


8) For all cases of contract termination as mentioned within the present contract, the 
Lead Beneficiary is legally late.    


 


§ 16 Force majeure 


1) Force majeure is any external event, unforeseeable, absolutely invincible and inevitable 


occurred after the conclusion of this Subsidy contract and which prevents the execution of 


all or part of this contract. Force majeure, established under the law, exonerates the 


parties in case of failure to execute totally or partially the obligations under this Contract, 


as long as the force majeure is in force, and only if the other party has been duly notified. 


It is not considered force majeure an event similar to those above which, without creating 


an impossibility of execution, makes extremely expensive the fulfilment of the obligations of 


one of the parties. The party invoking force majeure shall notify the other party regarding 


the force majeure event, within 5 calendar days from the date of issue of the force 


majeure. The party invoking force majeure is required to send to the other party, the 
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document stating the existence of force majeure, within 15 calendar days from the date of 


its communication by the competent entity. The party invoking force majeure has the 


obligation to communicate the date of termination of the force majeure, within 5 calendar 


days of the termination. 


2) The responsible party will support all costs of the notification procedure. 


3) The parties shall take all measures at their disposal to limit the consequences of Force 


Majeure. 


4) If the party claiming force majeure does not notify the commencement and termination 


of the force majeure, under the terms and conditions laid down, it will not be exempted 


from responsibility and will pay all damages caused by the lack of notice to the other Party. 


5) The execution of the contract is suspended from the occurrence of force majeure during 
the whole period of its action. 


6) If force majeure and / or its effects lead to the suspension of the execution of this 
Subsidy contract for a period longer than 3 months, the Parties will meet within a period 
not exceeding 10 calendar days from the expiry date of this period in order to agree on 
how to continue, modify or terminate the Contract. 


7) Fortuitous event does not exonerate the parties in case of failure to execute totally or 
partially the obligations under this Contract. 


 


§ 17 Correspondence 


1) To the effect of this contract, the parties shall choose headquarters at the address 
mentioned below where any official notifications can be lawfully served: 


MA -...........................................[Name, address, telephone, fax, email address, fiscal 
registration number] (as MA) 


JS -...........................................[Name, address, telephone, fax, email address, fiscal 
registration number] (as JS) 


Lead Beneficiary- ...........................................[Name, address, telephone, fax, email 
address, fiscal registration number] 


2) All correspondence between the MA and the LB shall be done through the JS, in 
English. 


3)  Any change of headquarters shall be forwarded to the other party of this contract 
within 15 calendar days following the change of Address. 


 


§ 18 Applicable law and settlement of disputes 


1) In case a dispute arises between the MA and the LB, regarding the implementation of 
the present contract, an amicable settlement shall be attempted. The competent legal 
authorities from Bucharest shall solve the dispute in case no mutual agreement can be 
reached.  


2) Romanian law governs the present contract. 


3) The present contract forces the parties to observe in all and with good faith every 
provision, according to the principle of the bindery legal force of the contract between 
parties.  


4) If any provision in this contract should be wholly or partly ineffective, the parties to 
this contract undertake to replace the ineffective provision by an effective provision which 
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comes as close as possible to the purpose of the ineffective provision. 


 


§ 19 Final provisions 


1) This Contract is issued in three original copies, in English language, one for the 
Beneficiary, one for the Managing Authority and one for the Joint Secretariat.  


2) The following Annexes shall be deemed to form and be read and construed as part 
of this contract: 


Annex 1: Budget of the project 


Annex 2: Approved Application form 


Annex 3: Partnership Agreement  


3) The contract and its Annexes are to be taken as mutually explanatory of one 
another. For the purposes of interpretation, the priority of the documents shall be in 
accordance with the following sequence: 


a) Subsidy contract; 


b) Any subsequent amendments of the contract and its Annexes made in 
accordance with the provisions of Article 14. 


 


 


 


Managing Authority Lead Beneficiary 


Legal representative:  


Name:  


Legal representative:  


Name:  


Signature     


Date  


Signature     


Date 
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FA Subsidy contract 
 


eMS Code…………………………………… 


Subsidy contract  


from ERDF 


No……….…../……………. 


INDICATIVE TEMPLATE 


 


The following  Subsidy contract between  


 


Ministry of Regional Development and Public Administration 


17 Apolodor Street, Bucharest, Romania, tax registration no.:…………… 


acting as Managing Authority for the Interreg V-A Romania-Hungary Programme, 
hereinafter referred to as MA, 


 


represented by 


 


…………………………….., Minister of Regional Development and Public Administration 


 


and 


.......... [Name and address, fiscal registration number],  


represented by ………………………………………………………………….. 


 


hereinafter referred to as Lead Beneficiary (LB) 


 


is concluded on the basis of the approved application no. <e-MS code>, having as legal 
basis: 


 Regulation (EU) No 1303/2013 of the European Parliament and of the Council of 17 
December 2013 laying down common provisions on the European Regional 
Development Fund, the European Social Fund, the Cohesion Fund, the European 
Agricultural Fund for Rural Development and the European Maritime and Fisheries 
Fund and laying down general provisions on the European Regional Development 
Fund, the European Social Fund, the Cohesion Fund and the European Maritime and 
Fisheries Fund and repealing Council Regulation (EC) No 1083/2006; 


 Regulation (EU) No 1299/2013 of the European Parliament and of the Council of 17 
December 2013 on specific provisions for the support from the European Regional 
Development Fund to the European territorial cooperation goal; 


 Regulation (EU) No 1301/2013 of the European Parliament and of the Council of 17 
December 2013 on the European Regional Development Fund and on the specific 
provisions concerning the Investment for growth and jobs goal and repealing 
Regulation (EC) No 1080/2006;  


 Regulation (EU, Euratom) No 966/2012 of the European Parliament and of the 
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Council of 25 October 2012 on the financial rules applicable to the general budget 
of the Union and repealing Council Regulation (EC, Euratom) No 1605/2002; 


 Commission Delegated Regulation (EU) No 1268/2012 of 29 October 2012 on the 
rules of application of Regulation (EU, Euratom) No 966/2012 of the European 
Parliament and of the Council on the financial rules applicable to the general 
budget of the Union; 


 Commission Delegated Regulation (EU) No. 481/2014 of 4 March 2014 supplementing 
Regulation (EU) No. 1299/2013 of the European Parliament and of the Council of 17 
December 2013 on specific provisions for the support from the European Regional 
Development Fund to the European territorial cooperation goal; 


 Government Ordinance No. 29/2015 on the management and use of external grant 
and national public co-financing for European Territorial Cooperation Objective, for 
the 2014-2020 period, and its Implementing rules; 


 Interreg V-A Romania-Hungary Programme, approved by the European Commission 
by Decision no.9112/09.12.2015; 


 Commission Implementing Regulation (EU) No 215/2014 of 7 March 2014 laying 
down rules for implementing Regulation (EU) No 1303/2013 of the European 
Parliament and of the Council laying down common provisions on the European 
Regional Development Fund, the European Social Fund, the Cohesion Fund, the 
European Agricultural Fund for Rural Development and the European Maritime and 
Fisheries Fund and laying down general provisions on the European Regional 
Development Fund, the European Social Fund, the Cohesion Fund and the European 
Maritime and Fisheries Fund with regard to methodologies for climate change 
support, the determination of milestones and targets in the performance 
framework and the nomenclature of categories of intervention for the European 
Structural and Investment Funds; 


 Memorandum of Implementation (MoI) – Arrangements between Member States 
participating in the Interreg V-A Romania-Hungary Programme - between the 
Ministry of Regional Development and Public Administration from Romania, acting 
as Member State and Managing Authority with Certification function, the Prime 
Minister’s Office from Hungary, acting as Member State and National Authority, and 
the Audit Authority within the Romanian Court of Accounts, acting as Audit 
Authority. 


 


§ 1 Object  


1) The object of this contract is the award of ERDF financing by the MA for the 
implementation of the Full Application – phase II – implementation of .......... [index 
and title of the project], herein referred to as “project”, according to the decision of 
the Monitoring Committee no………… on .......... [date] in ......... [place]. 


2) The LB receives funding on the basis of the provisions of the present contract and its 
annexes, which the LB declares to know and accept.   


3) The LB accepts the funding and shall coordinate the implementation of the project in 
due time according to the provisions of the present contract and of the national and 
European legislation. 


 


§ 2 Duration of the contract  


1) The Subsidy contract becomes effective on the date the last party signs it. The last 
party signing has the obligation to note the date.  
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2) The implementation of the project starts on ……………….(dd/mm/yyyy).  


3) The implementation period of the project is of ……… [maximum 42 - x months of CN 
implementation period] months. 


4) The Subsidy contract ends in 5 years from the financial closure of the project. 


5) The submission of the last reimbursement claim cannot exceed 6 months from the 
finalisation of the implementation of the project. 


 


§ 3 Budget of the project 


1) The total eligible value is …… EUR <amount in figures> (non-refundable financing and 
the contribution of the partner), out of which: 


a) <amount in figures> EUR ERDF, representing XX% 


b) <amount in figures> EUR State Budgets Co-financing, representing XX % 
[depends on the state of residence] 


c) <amount in figures> EUR Partners own contribution, representing XX % 


2) Any ineligible expenditure shall be supported by the LB and Project Beneficiaries, apart 
from the approved budget.  
 


§ 4 Value of the contract  


1) The value of the present contract is ……EUR <amount in figures> / …..<amount in 
letters>, representing the maximum total ERDF eligible value of the project according to 
Annex 1 - Budget of the project; MA commits itself to transfer these funds, representing 
……………..% of the total eligible value of the project, to the LB. 


2) The funding will be paid on the basis of the reported eligible expenditure. MA will 
make the transfer of ERDF in the limit of the existent balance at the date of 
reimbursement claim, and in case of insufficient funds, payment process is suspended until 
and if the European Commission credits the programme’s account with the amounts 
representing the ERDF funds. 


3) If the European Commission takes the decision of interrupting or totally suspending 
the funds, the Managing Authority may terminate the contract. 


4) In case of observations and/or reservations raised by the Commission on the 
description of the Management and Control System of the Interreg V-A Romania-Hungary 
Programme or in case of a system error detected, the MA has the right to temporarily 
withhold payments to a particular beneficiary (LB or PB) or the project as a whole. 
Payment suspension(s) shall be lifted as soon as observations and/or reservations raised by 
the Commission have been withdrawn and the MA has received sufficient evidence on the 
solution of the systemic error(s) detected. 


5) The Lead Beneficiary commits itself to support its own contribution and the non-
eligible expenditures as well as to ensure the temporary availability of funds for the proper 
implementation of the project until they are reimbursed by the MA. 


6) In the case of net revenue generating projects, the MA shall recover the amounts 
according to the proportionality principle and observing the provisions of Regulation (EU) 
No. 1303/2013. 


 


§ 5 Eligible Expenditures 


1) The starting date for the eligibility of expenditure is the first day after approval of 
the project by the Monitoring Committee. Expenditures for the operation must be paid out 
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at the latest within 30 calendar days after the implementation period. Expenditures 
committed and incurred after the finalization of the implementation period shall not be 
eligible. 


2) Expenditure is incurred when the activity that has generated the expenditure (for 
example the works executed in accordance with the conditions of the contract) has been 
completed or the services foreseen in a contract have been provided and accepted by the 
beneficiaries. Proof of expenditures incurred relates to supporting documents indicating 
the completion of the activity, for instance take over certificates or confirmation of 
service delivery. 


3) The expenditures related to the project are eligible provided that they observe the 
applicable European and national legislation in force, they are stipulated in Annex 1 – 
Budget of the project and provided that they observe the rules set at Programme level and 
the terms and conditions stipulated in the present contract. The Programme rules are 
available on Programmes website, www.interreg-rohu.eu. 


 


§ 6 Reimbursement of the expenditures 


1) The LB shall submit progress reports to the JS every 4 months. The instructions 
presented in the reporting models must be followed exactly. All reports must be 
submitted in English.  


2) In case the LB does not present the expenditures incurred in a progress report, it is 
mandatory for the LB to present the expenditures previously omitted in the next 
progress report, under penalty of forfeiture of the right to seek reimbursement for the 
costs in question.  


3) The LB must send to the JS via the electronic system the reimbursement claims and all 
supporting documents, according to the spending forecast annexed to the Partnership 
Agreement, in compliance to paragraph 1 and based on the conditions provided 
hereunder, in the Project Implementation Manual and in the applicable legislation.  


4) Even if no expenditure was incurred, the progress report shall be submitted in due time 
to the JS. 


5) The Reimbursement claim submitted by the LB shall contain only validated expenditure 
and shall be supported by the First Level Control Certificate and afferent Report issued 
by the Controllers of the Project Beneficiaries. 


6) The LB must present all documents to the controllers and make sure that all Project 
Beneficiaries present their documents, in order to be verified before drafting and 
forwarding the reimbursement claims.  


7) The funds are reimbursed only in Euro and will be transferred into a special bank 
account opened exclusively for the project, indicated by the LB. The expenditures 
resulted from the exchange rate risk are non-eligible expenditures for the project. The 
exchange rate risk is borne by the beneficiary concerned. 


8) The expenditure incurred in a currency other than the euro shall be converted into 
euro by using the monthly accounting exchange rate of the Commission in the month 
during which that expenditure was submitted for verification to the first level 
controller. The LB transfers the received ERDF amounts to all beneficiaries within 5 
working days as of cashing in the amounts from the MA and will make no deduction, 
retention or further specific charge from the ERDF amounts it receives. 


9) The spending forecast of the project is set out in Annex 3 to the present contract. 


10) The LB has the possibility to deviate from the spending forecasts and submit 
reimbursement claims to the MA at any given time for one or more beneficiaries, 
provided that the reimbursement claim is not lower than 10.000 euro ERDF.  



http://www.interreg-rohu.eu/
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11) A reimbursement claim shall be submitted at least for every reporting period of 4 
months, according to Article 6, paragraph 1.  


12) In case of underspending compared to the spending forecast, the MA, at the half of the 
implementation period, is entitled to decommit the project by reducing the original 
project budget and the corresponding ERDF contribution, as follows: 


a) In case of beneficiaries having a financial execution lower than 75% as compared 
to the initially estimated spending forecast, a decommitment of 10% shall apply to 
the budget of the beneficiaries who have not respected their schedule of 
reimbursement; 


b) In case of beneficiaries having a financial execution lower than 50% as compared 
to the initially estimated spending forecast, a decommitment of 25% shall apply to 
the budget of the beneficiaries who have not respected their schedule of 
reimbursement. 


13) In case of a decision on the decommitment of the project, the Lead Beneficiary shall 
submit to the MA a revised budget, reflecting the decommitment, within two weeks 
following the receipt of MA’s notification. In case of failure to respect the deadline, 
the decommitment shall be applied proportionally to all budgetary lines.  The 
modification of the contract in case of decommitment at project level shall take the 
form of a decision of the representative of the Managing Authority signing the contract 
which will be notified to the Lead Beneficiary and which becomes part of the contract.  


14)  The decommitment shall be done without prejudice for beneficiaries’ obligation to 
implement all the activities and achieve all the results, according to the approved 
Application Form. 


15) In case of decommitment, the Lead Beneficiary together with the Project Beneficiaries 
may decide to give up financing, and properly notify the MA within two weeks following 
the receipt of MA’s notification. In this case, the LB has the obligation to repay to the 
MA all the funds received.  


16) The Progress Report and Reimbursement Claim have to be submitted to the JS at the 
latest within 3 months after the reporting period. The final Progress Report and final 
Reimbursement Claim have to be submitted to the JS at the latest within 4 months 
after the end date of the implementation period of the project. Not observing the 
deadlines may result in not reimbursing the amounts. 


 


 7 Rights and duties of the parties 


A. Lead Beneficiary 


In addition to the obligations of the LB as already stated, the LB undertakes the following 
duties: 


1) The LB guarantees that it is entitled to represent all beneficiaries participating in the 
project and that it has established with its project partners the division of the 
responsibilities regarding the project in the form of the Partnership Agreement.  


2) The LB has the responsibility of implementing the project according to the provisions of 
the present contract, of the application form approved by the Monitoring Committee 
and its annexes, of the Partnership Agreement (annexed to the present contract), of 
the Project Implementation Manual and of the national and European legislation in 
force. The LB shall be responsible in front of the MA for the implementation of the 
obligations assumed in the Contract and in the Partnership Agreement, for the 
implementation of the project and for achieving the goals stipulated in the contract 
and its annexes.  


3) The LB guarantees furthermore that itself and all beneficiaries participating in the 
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project have complied with all legal requirements and that all necessary approvals for 
the correct implementation of the project have been obtained.  


4) The LB laid down the arrangements for its relations with the beneficiaries participating 
in the project in the Partnership Agreement  (Annex 3 to the present contract) 
comprising, inter alia, provisions guaranteeing the sound management of the funds 
allocated to the project, including the arrangements for recovering amounts unduly 
paid. 


5) The LB ensures the implementation of the entire project and has to: 


a) assume responsibility for ensuring implementation of the entire project; 


b) ensure that expenditure presented by all Beneficiaries participating in the project 
has been incurred in implementing the project and corresponds to the activities agreed 
between the beneficiaries, and is in accordance with the provisions of the Subsidy 
contract; 


c) inform the JS/MA, according to the provisions of the Project Implementation Manual, 
10 working days before the date the LB or the Project Beneficiaries intend to launch a 
public procurement procedure, in case the estimated value of the public procurement 
contract is below the thresholds mentioned in the applicable national legislation with 
up to 1000 euro; 


d) inform the MA, within 5 working days from the occurrence of such circumstances, if 
one of the disbursement conditions ceases to be fulfilled, or circumstances arise which 
entitle the MA to reduce payment or to demand repayment of the subsidy in wholly or 
in part;  


e) comply with the regulations referred to in the preamble to this contract as well as 
with relevant national and European legislation; 


f) guarantee that itself and all Project Beneficiaries drafting the Technical Project / 
Detailed Design, will do the utmost to obtain the necessary approvals, agreements and 
construction permits within 9 months from the signature of Subsidy contract;  


g) know and observe the provisions of the Guide for Applicants for Flagship Projects, 
paying special attention to the limitations (value, percentage, duration etc) referred to 
therein and of the Project Implementation Manual (published on the programme 
website www.interreg-rohu.eu); 


h) observe and make sure that all Project Beneficiaries observe the national and 
European legislation on state aid, equal opportunities, non-discrimination, national 
integrity, sustainable development, environmental protection; 


i) make and satisfy itself that all Project Beneficiaries make all expenditure according 
to the national laws on public procurement of the country on whose territory the 
beneficiary is located. The Romanian beneficiaries which are not stipulated as 
Contracting authority in the respective laws or in special laws regarding procurement 
should follow at least the general principles stated in the Programme’ rules on 
eligibility of expenditure; 


j) ensure that all Project Beneficiaries select the final beneficiaries of the projects 
(target groups) by a transparent procedure; 


k) present and to ensure that the Project Beneficiaries present their expenditures to 
the controllers for verification in 15 working days after the reporting period ended, 
except for the final report, where the cut-off date is extended to 30 working days, so 
that the deadline for submitting the reimbursement claim to the JS will be met; 


l) ensure that all Project Beneficiaries submit their contributions to the 
reimbursement claim at least 10 calendar days before the deadline for submitting the 
reimbursement claim to the JS; 



http://www.interreg-rohu.eu/
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m) ensure that all Project Beneficiaries have a proper analytical accounting system; 
the accounting system must be in line with the national legislation; 


n) observe and make sure that all Project Beneficiaries observe the provisions from 
the Visual Identity Manual (published on the programme website www.interreg-
rohu.eu). 


o) provide the evaluators carrying out the Programme evaluation and ex-post 
evaluation of the Programme according to Articles 55, 56 and 57 of Regulation (EU) No 
1303/2013 with any document or information necessary to assist the evaluation. 


6) The LB ensures that the controllers have verified and validated the expenditure 
presented by the beneficiaries participating in the project.  


7) The reimbursement claim and the progress report contain information consolidated by 
the LB, at project level; thus, the LB presents consolidated reimbursement claims and 
consolidated progress reports, being responsible for collecting documents and 
information from every Project Beneficiary.  


8) LB is liable towards the MA for ensuring that all of its partners have a legal status, that 
they have the capacity to manage the project, that they observe the provisions from 
the Guide for Applicants for Flagship Projects and the Project Implementation Manual. 
Moreover the LB is liable towards the MA for ensuring that its partners fulfil their 
obligations under this contract. The LB is also liable towards the MA for all 
irregularities, even those committed by the Project Beneficiaries.  


9) The LB must answer all written requests from the MA, JS or other bodies involved in 
the implementation of the Programme within the deadline stipulated in the respective 
request. In case such request refers to additional implementation reports, the LB is 
responsible for gathering the information from all partners in due time.   


10) The LB takes full responsibility for the damages caused to third parties from its own 
fault during the implementation of the project. MA has no responsibility for the 
damages caused to third parties as a result of executing the contract. 


11) The LB and Project Beneficiaries must not receive or have received money from other 
programmes for the project concerned. 


12) Any results or rights related to the project, including author’s rights and/or any other 
intellectual or industrial property rights, obtained from the implementation or as a 
result of the implementation of the contract, except the cases where such rights exist 
before the contract, shall represent the property of the LB and its partners, as the case 
may be.  


13) The LB cannot mortgage or impose any other form of financial or legal burden / bank 
guarantee on the infrastructure invested in / goods purchased from the financing 
throughout the implementation period of the project and 5 years after the financial 
closure of the project.  


14) In case of projects comprising investment in infrastructure or productive investment, 
the Lead Beneficiary shall reimburse the MA the amounts received according to art. 71 
of Regulation (EU) no. 1303/2013 if within 5 years of the financial closure of the 
project it is subject to any of the following: 


a) a cessation or relocation of a productive activity outside the programme area; 


b) a change in ownership of an item of infrastructure which gives to a firm or a 
public body an undue advantage; 


c) a substantial change affecting its nature, objectives or implementation 
conditions which would result in undermining its original objectives. 


15) The Lead Beneficiary understands and agrees that the MA may delegate tasks to the JS, 
according to the Framework Agreement regarding the delegation of responsibilities 
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concluded between the MA and the JS and therefore the Lead Beneficiary agrees to 
cooperate with the JS in the same way as with the MA. 


16) In dully justified cases, not imputable to the beneficiaries, when a Project Beneficiary 
is in impossibility of fulfilling its obligations according to the contract, the beneficiary 
may request, through the Lead Beneficiary and with the written agreement of all 
beneficiaries, the suspension of the implementation period, for a clearly determined 
period of time. After verifying the conditions, the MA may approve, under its specific 
conditions, through a written decision of the representative of MA signing the contract, 
the suspension of the contract starting with the date indicated by the beneficiary. The 
Beneficiary requesting the suspension of the implementation period has the obligation 
to inform MA in maximum 3 working days from the date when he took notice of the 
situation, in any written form (including e-mail) and the Lead Beneficiary has the 
obligation to submit all the relevant documents in maximum 5 working days, including 
the written agreement of all Project Beneficiaries. During the suspension period no 
activity shall be performed by any of the project beneficiaries. 


17) The LB has the obligation to inform the MA about any situation that may cause the 
termination or delay in the execution of the Subsidy contract, within 5 working days 
from the date of acknowledgment of such a situation. In this case, the MA may decide 
the termination / suspension of the Subsidy contract.If the MA demands repayment of 
the ERDF in accordance with this contract, the LB is liable to the MA for the total ERDF 
that has been reimbursed. 


18) During the implementation period of the project as well as after the end of the 
implementation period of the project, for a 3 years period from the official closure of 
the Interreg V-A Romania-Hungary Programme, , the LB has the obligation to preserve 
and to present, to the Joint  Secretariat (JS, within Oradea Regional Office for Cross-
Border Cooperation on Romanian-Hungarian Border , Romania), MA, Certifying 
Authority (CA, within the Romanian Ministry of Regional Development and Public 
Administration), Audit Authority (AA, within the Romanian Court of Accounts), 
European Commission (EC), European Court of Auditors and any other body designated 
to perform controls on the use of the financing, all project documents, including the 
inventory for the actives gained as a result of using the funds. The time period shall be 
interrupted either in the case of legal proceedings or by a duly justified request of the 
Commission. The documents must be properly archived. Also, the MA must be informed 
on the location of these documents. 


19) In case of remaining funds/economies, the LB must notify the MA within 15 days 
following the finalization of implementation of the public procurement contracts at 
project level.  


20) The LB must clearly specify in the notification the amounts of the remaining funds and 
if there is a need of re-using these within the project. 


21) The LB and its partners must ensure the sustainability of the project results and, after 
the project’s implementation period has ended, the following 5 years the LB has the 
obligation to submit annually a sustainability report. 


22) The LB must implement the recommendations received after an audit control, 
otherwise the MA has the right to terminate the contract. The LB ensures that the 
project beneficiaries fulfill this obligation.  


 


B. Managing Authority 


1) The MA shall make available the information regarding the official closure date of the 
Programme to the LB within 5 working days from the date of the receipt of the 
Commission’s official notification in this respect. 
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2) The MA has the right to decide on the eligibility of expenditure related to the 
reimbursement claims. 


3) The MA has the obligation to support the LB by providing necessary information and 
clarifications for the implementation of the project. 


4) The MA has the obligation to reply to any written request from the LB in maximum 30 
calendar days from the date the MA receives the request. 


5) The MA ensures the technical and financial monitoring of the project. 


6) The MA shall authorize all eligible expenditures related to the reimbursement claims 
submitted by the LB. 


7) The MA has the obligation to inform the LB regarding the reports, conclusions and 
recommendations made by the European Commission or Audit Authority that may affect 
the implementation of the present contract. 


8) Additional obligatory deadlines to submit a reimbursement claim may be set by the MA 
in order to avoid decommitment of ERDF contribution at programme level. The additional 
deadlines shall be communicated at least 2 months in advance to the LB. 


9) In case one of the obligations of the Lead Beneficiary/Beneficiary is not fulfilled, the 
MA may suspend the execution of the contract. 


10) In case of suspending the contract, the MA shall notify the Lead Beneficiary regarding 
this decision, duration of the suspension period, the proposed corrective measures and also 
the related financial measures. The MA shall also notify the Lead Beneficiary if the 
suspension period is cancelled prior to the initially set deadline.   


11) Subject to availability of funds, the Managing Authority shall pay the total amount of 
eligible public expenditure due no later than 90 calendar days from the date of submission 
of the reimbursement claim by the Lead Beneficiary. 


12) The payment deadline mentioned in paragraph 11 may be interrupted by the Managing 
Authority in either of the following duly justified cases: 


a) the amount of the reimbursement claim is not due or the appropriate supporting 
documents have not been provided; 


b) an investigation has been initiated in relation to a possible irregularity affecting 
the expenditure concerned. 


13) For the purpose of Article 7,letter A, paragraph 18, the Managing Authority shall inform 
the Lead Beneficiary on the date of the official closure of the Interreg V-A Romania-
Hungary Programme.  


14) The Managing Authority has the right to modify the provisions of the contract 
unilaterally through instructions, which shall be communicated to the Beneficiaries and 
posted on the Programme’s website, www.interreg-rohu.eu. The instructions shall become 
part of the contract. These modifications become effective from the date of 
communication. 


15) The MA is entitled to publish data regarding the project in accordance with Article 
115(2) of Regulation (EU) no. 1303/2013. 


16) The Managing Authority may decommit/use the remaining funds following the 
finalization of public procurement procedures and/or public procurement contracts at 
project level. 


17)  In case that during project implementation or during up to 5 years after the financial 
closure of the project[1], illegal state-aid incidence is discovered, the MA may apply a 
correction up to 100% for the respective project, and the amounts paid to the beneficiaries 


                                                 
[1] The date of the last financial transfer at project level; 
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shall be recovered in whole or in part, by the Managing Authority, together with interest 
calculated depending on the amounts involved and the time period in which they were 
available to beneficiaries, and adding penalties and debts from the date of grant award to 
the date of recovery. 


 


§ 8 Publicity 


1) The Lead Beneficiary must inform and must ensure that all Project Beneficiaries inform 
the public, by means of the measures laid down in Annex XII of Regulation (EU) no. 
1303/2013, about the assistance obtained from the Funds. 


2) The Lead Beneficiary is responsible for the implementation of the information and 
publicity activities related to the non-refundable financial assistance received through the 
programme.   


3) The Lead Beneficiary must ensure and must satisfy itself that all Project Beneficiaries 
ensure transparency and accurate information to the mass media on the projects financed 
under Interreg V-A Romania-Hungary Programme.  


4) All information and publicity actions developed by the beneficiaries (including the Lead 
Beneficiary) must observe the Visual Identity Manual (available on the programme website 
www.interreg-rohu.eu or, upon request, at the Joint Secretariat).  


5) The Project Beneficiaries shall request beforehand the approval by the JS for all 
information and publicity measures developed under the project, in compliance with the 
provisions of the Visual Identity Manual. 


6) The publications edited within a project financed under Interreg V-A Romania-Hungary 
Programme shall include the name of the project and reference to the EU co-financing of 
the Programme, on the first and the last cover. The publications shall also contain 
contacts (persons, institution/organization, phone, fax, email and postal address) for the 
persons interested in finding out further details. The responsibility for the content of 
materials belongs solely to the beneficiary. However, authorised reviews are necessary 
from competent institutions from both countries. 


7) For all information and publicity actions developed by the Project Beneficiaries, the 
Lead Beneficiary must ensure that they archive in a single place (hard copy and/or 
electronically) the documents related to these activities (eg: information and publicity 
materials they produced: printed materials, audio-video materials). 


8) The Lead Beneficiary is responsible to inform the Joint Secretariat regarding the 
information and publicity measures taken in order to promote the projects financed under 
the Programme 


9) The rules stipulated in the Visual Identity Manual are mandatory for the Lead 
Beneficiary and all Project Beneficiaries. 


10) By accepting the funding, the LB and its beneficiaries give their acceptance for their 
inclusion in the list of projects published in accordance with Article 115(2) of Regulation 
(EU) no. 1303/2013. 


11) The Lead Beneficiary shall ensure the proper means of communication between the 
project and the programme, including: 
a. participation, whenever requested, in LB trainings organized by the JS;  
b. participation, whenever requested, in other events organised by the Programme 
with the purpose of presenting/ discussing/ developing/ sharing project results and 
creating synergies with other projects and relevant organisations; 
c. providing a visible link on the project’s website to the Programme website.  


 


§ 9 Confidentiality 



http://www.interreg-rohu.eu/
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1) The Managing Authority and the Lead Beneficiary undertake to preserve the 
confidentiality of any document, information or other material communicated to them in 
confidence until at least five years from the official closure of the Programme.  


2) As an exception from the rules provided in the previous paragraph, the data used for 
publicity purposes, for informing on and promoting the use of ERDF funds, shall not be 
considered as having confidential status. 


3) Releasing any information to persons involved in implementing / verifying / controlling 
/ auditing the project shall be performed on confidential basis and shall only cover the 
information that is necessary for implementing the project. 


4) The Managing Authority has the right to release information regarding the project,  
requested by public institutions investigating the project.   


5) The contracting party shall bare no responsibility for releasing information on the 
contract if: 


a. the information was released with the written agreement of the other 
contracting party; or 


b. the contracting party was legally forced to release the information. 


6) Failing to observe the confidentiality obligation gives the damaged party the right to 
claim compensations from the damaging party. 


 


§ 10 Conflict of interests 


1)  In the present Contract, the conflict of interests represents any circumstances defined 
as such in the national/European legislation. 


2) Any conflict of interests that arises during the implementation of the contract shall be 
immediately notified to the JS. The MA reserves the right to verify such circumstances and 
take the necessary measures, where necessary. 


 


§11 Irregularities or fraud. Recovery of the funding  


1) “Irregularity” according to the current Contract is any failure to observe the law, 
regulation and compliance with the provisions of the memorandums of understanding, 
financing agreements regarding the Community funds and related co-financing, as well as 
with the provisions of the contracts concluded according to these 
memorandums/agreements, resulting from an action or inaction of any Beneficiary, which 
by an ineligible expenditure prejudices or may prejudice the general budget of the 
European Communities or the budgets managed by, or on behalf of, the European 
Communities and/or the budgets granting the related co-financing. 


2) “Fraud” according to the current Contract is any intentional act or omission in 
connection with obtaining or using European funds and/or public funds related to these 
incriminated by the Criminal Code or other special laws. 


3) MA shall show zero tolerance to any suspected cases of fraud and shall take all 
necessary measures in order to prevent and correct such cases, according to national and 
European legislation in force. 


4) In case of irregularity, the MA shall impose to the Lead Beneficiary all the necessary 
measures for the elimination or diminishing of the consequences on the implementation of 
the project.  


5) MA may suspend or terminate the contract in case the beneficiaries fail to take the 
measures imposed.  


6) In case an irregularity is committed, the LB is responsible for reimbursing to the MA the 
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amount affected by the irregularity, even if the irregularity was committed by one of the 
Project Beneficiaries. 


7)  The MA takes the decision for suspending/terminating the contract, after verifying the 
reasons presented by the LB and/or JS and the related documents. 


8) If before the end date of the suspension period of the contract execution, the Lead 
Beneficiary or/and Project Beneficiaries fulfils the corrective measures established by the 
MA and also of his financial corrections, the MA notifies JS and the beneficiaries regarding 
the restarting of contract execution, mentioning the date from which this starts. 


9) If, until the expiration of the suspension period, the Lead Beneficiary or/and Project 
Beneficiaries does not fulfil the corrective or financial measures established by MA, MA 
decides the termination of the contract. 


10) In case the contract shall be terminated, the MA notifies the LB regarding this decision 
and the related financial measures. In this case, the MA will request that within 30 
calendar days as of the receipt of the notification, the LB shall return the amounts that 
the notification refers to, including the bank charges, and interests, if the case. 


11) In case of irregularities committed after the end of the implementation period of the 
project, during the whole sustainability period, the Lead Beneficiary has the obligation, in 
30 calendar days from the receipt of the notification from the MA, to reimburse the 
amounts unduly paid including the bank charges, and interests, if the case. 


12) For the irregularities committed by a Project Beneficiary, the LB is entitled to request 
these amounts from the responsible Project Beneficiary in order to pay them to the MA. In 
specific cases, for irregularities discovered after payment of the final reimbursement 
claim, the beneficiaries may repay the due amounts directly to the MA, notifying the LB 
about this option. 


13) If the Lead Beneficiary does not manage to recover the unduly paid ERDF contribution 
from the Project Beneficiaries, it will inform the MA and will send all necessary documents 
for the MA to be able to take all necessary measures for recovery of the respective 
amounts according to the provisions of MoI and relevant legislation in force. 


14) In case the MA does not succeed in securing repayment from the Lead Beneficiary, the 
Member State on whose territory the beneficiary concerned is located shall reimburse the 
Managing Authority the amount unduly paid to that beneficiary, according to the provisions 
of the MoI relevant legislation in force.   


15) Any extra payment, done by the MA is considered unduly paid amount, and the LB has 
to repay the respective amounts within 30 calendar days as of the receiving date of the 
notification from the MA.   


16)  In case the irregularity is discovered before the final payment, the MA may decide on 
reducing of the reimbursed amount starting with the next payment until the total recovery 
of the debt, to which the bank charges are added. 


17) In case, before the final payment, the MA determines that project 
indicators/objectives were not fulfilled/were partially fulfilled, proportional financial 
deductions shall be applied, according to relevant legal provisions and the provisions of the 
Project Implementation Manual. 


18) In case the irregularity resulting in an unduly paid amount is discovered after the final 
payment or the debt was not entirely recovered, the MA shall notify the LB regarding the 
unduly paid amount, and the LB has the obligation to return, within 30 calendar days as of 
the receiving date of the notification, the amount, including bank charges. 


19) In case the project contribution to indicators is lower compared to the application 
form, the MA is entitled to decommit project funds by reducing the original project budget 
and the corresponding ERDF contribution, as follows: 


a)        10% decommitment will apply to the budget of the beneficiaries in case the 
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project indicators were reached lower than 75% of the initial project indicators 
(average at project level considering all indicators); 
b)      25% decommitment will apply to the budget of the beneficiaries in case the 
project indicators were reached lower than 50% of the initial project indicators 
(average at project level, considering all indicators). 


20) Starting with the 31st day as of the expiry of the deadlines stipulated at paragraphs 10, 
11, 14 or 17 an interest rate 1.5% higher than the rate applied by the European Central 
Bank as in force on the first working day from the month of the deadline date shall be 
applied to the owed amounts.  


21)   In case financial corrections are applied by the European Commission to the 
Programme with regard to the performance framework, according to Article 22 of 
Regulation (EU) No. 1303/2013, and based on the provisions of Commission Implementing 
Regulation (EU) No 215/2014, then the Managing Authority may decide to cover the 
financial correction from the projects’ budgets which have not achieved their indicators. 


22)  The LB shall pay the bank charges resulted from the reimbursing of the amounts to the 
MA. 


  


§ 12 Audit, control and evaluation of the project 


1) The responsible auditing bodies of the EU and the two partner states and, within 
their responsibility, the Audit Authority from Romania and the group of auditors as well as 
the MA are entitled to audit the proper use of funds by the LB or by Project Beneficiaries 
or arrange for such an audit to be carried out by authorized persons.  


2) A first level control system has been established both in Romania and Hungary in 
order to check the expenditure made by the Project Beneficiaries from each country. 
Therefore, each partner has the obligation to ensure that its expenditures are checked and 
validated by a controller from the state on whose territory it is located, before the 
reimbursement claim is submitted. 


3) The MA is entitled to verify and to control the proper use of funds by the LB or by 
Project Beneficiaries. The verifications to be carried out by the Managing Authority shall 
cover administrative, financial, technical and physical aspects of project, as appropriate.  
The MA shall be responsible for the control of the proper use of funds by the LB or by its 
partner beneficiaries, in particular through preventing, detecting and correcting 
irregularities and recovering amounts unduly paid together with interest on late payments 
where appropriate. 


4) The LB will provide all documents required for the audit, control or evaluation, provide 
necessary information and give access to its business premises. The LB and Project 
Beneficiaries are at all times obliged to retain for audit and control purposes all files, 
documents and data about the project for a period of three years  from the official closure 
of the Interreg V-A Romania-Hungary Programme. The documents must be properly 
archived. Also, the MA must be informed on the location of these documents. 


5) The LB must have separate accounts for the project, according to the national 
legislation.  


6) The LB is obliged to guarantee that both the LB and all of Project Beneficiaries fulfil the 
duties stipulated above. 


7) The LB and Project Beneficiaries must observe the recommendations received after an 
audit control, otherwise the MA has the right to terminate the contract. 


 


§ 13 Assignment, legal succession 


1) The Lead Beneficiary cannot renounce totally or partially the rights and obligations 
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resulted from the present contract unless it has the clear agreement of the MA and of the 
Monitoring Committee. 


2) In case of legal succession, e.g. where the LB changes its legal form, the LB is 
obliged to transfer all duties under this contract to the legal successor. The LB shall notify 
the MA about any change with 15 working days beforehand. 


 


§ 14 Amendment  


1) Any request for modification of the Subsidy contract has to be justified and submitted 
by the LB to the Joint Secretariat in a written form, as regulated in the Programme’s 
Implementation Manual. The Joint Secretariat will analyze the request and may request 
additional information from LB, and after clarifications (if the case) submits the 
request of modification for approval to the Managing Authority or the Monitoring 
Committee according to the type of the modification requested. The Addendum to the 
Subsidy contract has to be signed by both parties according to the approval of the 
Managing Authority /Monitoring Committee. 


The Managing Authority/Monitoring Committee has the right to refuse the proposed 
modifications by the partner (or part of them) for which justification was not provided 
and which were not considered acceptable. In case the proposed modification was 
refused by the Managing Authority, it cannot be requested again. 


2) The LB has to request the modification of the Subsidy contract by addendum in the 
following cases: 


a) changes in the partnership; 


b) substantial changes in the content of the project; 


c) budget reallocation between Project Beneficiaries; 


d) budgetary reallocations between the budgetary lines; 


e) extension of the implementation period. 


3) Further detailed rules describing each case of Subsidy contract modification are set in 
the Project Implementation Manual, available on the Programme’s website www.interreg-
rohu.eu. 


4) The parties have the obligation to inform on the initiation to amend the present 
contract with minimum 30 calendar days before the addendum is intended to produce its 
effects. 


5) The last request for modification of the Subsidy contract should be submitted no later 
than two months before the end date of the project. 


6) As an exception from the provisions of paragraphs 1 and 2 of the present article, other 
changes in the project will not require Subsidy contract modification by addendum, but 
the LB has to notify the Joint Secretariat in a written form in each case at the moment 
when the changes occur. The JS will verify that the project change does not fall under 
cases regulated in paragraph 2 and will inform the LB without any delay if it requires 
Subsidy contract modification by addendum. 


7) The Lead Beneficiary can submit only two Addenda to extend the implementation 
period, case in which the approval of the Managing Authority/ Monitoring Committee is 
needed. The MA’s approval is needed for extending the project implementation period 
with up to 3 months, while periods exceeding 3 months need the MC’s approval. In 
exceptional and duly justified cases the MA may accept additional addenda. 


8) Addenda become effective in the day of their signing by the last party. Modifications 
incurred in the respective national/European applicable legislation with impact on the 
implementation of the contract, become effective from the date the respective legal act 



http://www.interreg-rohu.eu/

http://www.interreg-rohu.eu/
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enters into force without being confirmed through addenda. 


9) Data, including scanned documents, introduced/uploaded into eMS is binding for all 
Beneficiaries. Beneficiaries will not appeal against the data and documents that they have 
introduced in the eMS for the project concerned. 


 


§ 15 Termination 


1) Any breach of the provisions of the present contract may result in the termination 
of the present contract and in the recovery of the financing, including any interest and/or 
related bank charges. 


2) The MA is entitled to terminate this contract, in whole or in part, without any other 
formality, and to demand repayment of the already paid amounts, if: 


a) The MA finds an inconsistency between the reality and the declarations of the LB in 
the application form, regarding the financing of the project from national or 
European public funds, or regarding the financing from other national or European 
Programmes; or 


b) The MA or audit bodies find that the subsidy awarded has been partially or entirely 
misapplied for purposes other than those agreed upon herein, including 5 years 
after the final payment; or 


c) the LB closes down; or 


d) The MA finds that  during the implementation period of the project including 5 
years after the financial closure of the project, the LB or any project partner 
wholly or partly sells or transfer in any form the right of property of the 
infrastructure invested in / goods purchased from the financing, including under 
the conditions of article 71 from Regulation 1303/2013 (a cessation or relocation of 
a productive activity outside the programme area, a change in ownership of an item 
of infrastructure which gives to a firm or a public body an undue advantage or a 
substantial change affecting its nature, objectives or implementation conditions 
which would result in undermining the original objectives); or 


e) The MA decides that the project is ineligible, if during its implementation, including 
5 years after the financial closure modifications appear that affect the 
implementation conditions/ create for a third party an unjustified advantage, and 
the modification is the result of a change in the nature of the property/ ceasing/ 
change of the location of the project; or 


f) The MA finds that, during the implementation period of the project, including 5 
years after the financial closure, the LB or any Project Beneficiary wholly or partly 
sells the project/results of the project/intellectual or industrial property rights 
drawn from the project/goods purchased from the financing granted herein to a 
third party; or 


g) The MA finds that the LB failed to notify the MA in the deadline on a case of 
conflict of interests or the necessary measures for ending such a situation were not 
taken; or 


h) The MA finds that the Lead Beneficiary made false declarations regarding the VAT 
eligibility and state aid, or any other false declarations.  


3) The MA is entitled to terminate this contract, with a previous conciliation 
procedure, and to demand repayment of the amounts already paid amounts if:  


a) the project has not been or cannot be fully implemented by carrying out the 
planned activities, the planned outputs and results or the project cannot or could 
not be realized in due time; or 
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b) the LB has failed to submit within the deadlines required reports or proofs, or to 
supply necessary information, within the set deadline and has not justified these 
delays; or 


c) the LB or the Project Beneficiaries has/have impeded or prevented the auditing or 
control; or the recommendations resulted from the audit missions are not observed;  
or 


d) a fraud is discovered at the LB/Project Beneficiary level; or 


e) the LB has failed to fulfil any other conditions or requirements stipulated in this 
contract; or 


f) the LB repeatedly fails to submit Progress reports and Reimbursement claims within 
the reporting deadlines; or 


g) the LB fails to provide immediate information about circumstances that delay, 
hinder or make impossible the realization of the project, as well as about any 
circumstances that trigger a change of the reimbursement conditions and 
frameworks as laid down in this contract or which entitle the Managing Authority to 
reduce or demand repayment of the ERDF contribution wholly or in part. 


4) In case the European Commission takes the decision of interrupting or totally 
suspending the funds, the Managing Authority may terminate the contract. 


5) If the MA exercises its right of termination, the LB is obliged to transfer the 
reimbursed amounts to the MA. The amounts are due within 30 calendar days following the 
date of the letter by which the MA asserts the repayment claim; the due date will be 
stated explicitly in the order for recovery. In case of non-payment at the due date, 
penalties bigger with one and a half point than the rate applied by the Central European 
Bank from the first working day from the month of the deadline date shall be applied to 
the owed amounts. These penalties will not be supported from the contract value (they 
are ineligible expenditure).  


6) If any of the circumstances stipulated at paragraph 3 or 4 appear before the entire 
amount of the subsidy is paid to the Lead Beneficiary, the payments will cease and there 
will be no requests from the Lead Beneficiary for the reimbursement of the remaining 
amount. 


7) In case of decommitment according to art. 6(15), after the receipt of the 
notification form the LB, the MA shall proceed to the termination of the contract and 
recovery of all amounts paid as reimbursed. 


8) For all cases of contract termination as mentioned within the present contract, the 
Lead Beneficiary is legally late.    


 


§ 16 Force majeure 


1) Force majeure is any external event, unforeseeable, absolutely invincible and inevitable 
occurred after the conclusion of this Subsidy contract and which prevents the execution of 
all or part of this contract. Force majeure, established under the law, exonerates the 
parties in case of failure to execute totally or partially the obligations under this Contract, 
as long as the force majeure is in force, and only if the other party has been duly notified. 
It is not considered force majeure an event similar to those above which, without creating 
an impossibility of execution, makes extremely expensive the fulfilment of the obligations 
of one of the parties. The party invoking force majeure shall notify the other party 
regarding the force majeure event, within 5 calendar days from the date of issue of the 
force majeure. The party invoking force majeure is required to send to the other party, 
the document stating the existence of force majeure, within 15 calendar days from the 
date of its communication by the competent entity. The party invoking force majeure has 
the obligation to communicate the date of termination of the force majeure, within 5 
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calendar days of the termination. 


2) The responsible party will support all costs of the notification procedure. 


3) The parties shall take all measures at their disposal to limit the consequences of Force 


Majeure. 


4) If the party claiming force majeure does not notify the commencement and termination 


of the force majeure, under the terms and conditions laid down, it will not be exempted 


from responsibility and will pay all damages caused by the lack of notice to the other 


Party. 


5) The execution of the contract is suspended from the occurrence of force majeure during 
the whole period of its action. 


6) If force majeure and / or its effects lead to the suspension of the execution of this 
Subsidy contract for a period longer than 3 months, the Parties will meet within a period 
not exceeding 10 calendar days from the expiry date of this period in order to agree on 
how to continue, modify or terminate the Contract. 


7) Fortuitous event does not exonerate the parties in case of failure to execute totally or 
partially the obligations under this Contract. 


 


§ 17 Correspondence 


1) To the effect of this contract, the parties shall choose headquarters at the address 
mentioned below where any official notifications can be lawfully served: 


MA -...........................................[Name, address, telephone, fax, email address, 
fiscal registration number] (as MA) 


JS -...........................................[Name, address, telephone, fax, email address, 
fiscal registration number] (as JS) 


Lead Beneficiary- ...........................................[Name, address, telephone, fax, 
email address, fiscal registration number] 


2) All correspondence between the MA and the LB shall be done through the JS, in English. 


3)  Any change of headquarters shall be forwarded to the other party of this contract 
within 15 calendar days following the change of Address. 


 


§ 18 Applicable law and settlement of disputes 


1) In case a dispute arises between the MA and the LB, regarding the implementation of 
the present contract, a friendly conciliation shall be attempted. The competent legal 
authorities from Bucharest shall solve the dispute in case no mutual agreement can be 
reached.  


2) Romanian law governs the present contract. 


3) The present contract forces the parties to observe in all and with good faith every 
provision, according to the principle of the bindery legal force of the contract between 
parties.  


4) If any provision in this contract should be wholly or partly ineffective, the parties to 
this contract undertake to replace the ineffective provision by an effective provision which 
comes as close as possible to the purpose of the ineffective provision. 


 


§ 19 Final provisions 
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1) This Contract is issued in three original copies, in English language, one for the 
Lead Beneficiary, one for the Managing Authority and one for the Joint Secretariat.  


2) The following Annexes shall be deemed to form and be read and construed as part of 
this contract: 


Annex 1: Budget of the project 


Annex 2: Approved application form 


Annex 3: Partnership Agreement 
 


3) The contract and its Annexes are to be taken as mutually explanatory of one another. 
For the purposes of interpretation, the priority of the documents shall be in accordance 
with the following sequence: 


a) Subsidy contract; 


b) Any subsequent amendments of the contract and its Annexes made in 
accordance with the provisions of Article 14. 


 


 


 


Managing Authority Lead Beneficiary 


Legal representative:  


Name:  


Legal representative:  


Name:  


Signature     


Date  


Signature     


Date 
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1   


Concept Note Application Form  


 


PART A – Project summary 


  


A.1 Project identification  


Programme priority Select from drop-down 


Specific objective Select from drop-down (then automatically inserted in 
C.2.1) 


Project acronym   


Project  title  


Project number Automatically filled in 


Name of the Lead Applicant organization 
in English language 


 


Name of the Lead Applicant organization 
in original language 


 


Project duration No of month 


Start date  


End date  
 


A.2 Project summary  


Please note that information provided must relate to the Project proposal you are 
planning to develop if your Concept Note is going to be selected! 


Please give a short overview of the project and describe:  


- the common challenge of the programme area you are jointly tackling in your project; 


- the overall objective of the project and the expected change your project will make to the 
current situation; 


- the main outputs you will produce and who will benefit from them; 


- the approach you plan to take and why is cross-border approach needed; 


- what is new/original about it. 


- simplified action plan;  
- the project idea is endorsed by relevant authorities;  
- the estimated budget for FA1, on partner level; 


- the needs and constraints of the target country(ies) and/or region(s); 


In English language [7,000 characters] 


 


                                                        


1
 Please make sure that the Total project estimated budget Template is filled-in and attached. 
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A.3 Concept Note budget summary2 


 


 


PARTNER PROGRAMME CO-FINANCING CONTRIBUTION 
TOTAL 


ELIGIBLE 
BUDGET Partner 


Partner 
abbreviation 


Country ERDF 
ERDF Co-
Financing 


Percentage 
of total 
ERDF 


Public 
Contribution 


Private 
Contribution 


Total public 
Contribution 


Sub Total For Partner Inside        


Lead 
Applicant 


   
 


85%     


Partner 2          


Partner 3          


…..          


Partner n          


Sub Total For Partner Outside        


Total        


Obs: Public contribution include State contribution and Own contribution if Applicant is public institution.


                                                        


2
 All data in this table is automatically filled in from PART D. 
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 PART B - Project partners 


Please note that information provided must relate to the Project proposal you are 
planning to develop if your Concept Note is going to be selected! 


 


B.1. Project Partner 1* 


Partner Role In The Project   


Partner Name in English  


Partner Name.   


Abbreviation   


Department  


Postal code City   


Street number   


Home Page  


Vat Number  


Recover Vat   


Other National Identifying Number  


Type of Identifying Number  


Type of Partner   


Co-Financing Source   


Co-Financing (%)  


Legal Representative First name   


Legal Representative Last name  


Legal Representative Email  


Legal Representative Telephone  


Contact Person First name   


Contact Person Last name  


Contact Person Email  


Contact Person Telephone  


Legal Status public  


Experiences   


Benefit  


Other International Projects  


*Please repeat the table for each project partner, including the Associated Partners 
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PART C – Project description 


C.1 Project relevance. Please note that information provided must relate to the Full 
Application you are planning to develop if your Concept Note is going to be selected! 


 


C.1.1 Territorial challenge. What are the common territorial challenges that will be tackled by 
the project? 


Please describe the relevance of your project for the programme area in terms of common 
challenges and opportunities addressed. 


 


 


C.1.2 Project Approach. How does the project tackle the identified common challenges 
and/or opportunities and what is new about the approach the project takes? 


Please describe new solutions that will be developed during the project and/or existing solutions 
that will be adopted and implemented during the project lifetime and in what way the approach 
goes beyond existing practice in the sector/programme area/participating countries. 


 


 


C.1.3 Cooperation Reason. Why is cross-border cooperation needed to achieve the project’s 
objectives and result? 


Please explain why the project objectives cannot be efficiently reached acting only on a 
national/regional/local level and/or describe what benefits the project beneficiaries/target 
groups/ project area/programme area gain in taking a cross-border approach. 


 


 


C.1.4 Please select all cooperation criteria that apply to your project and describe how you will 
fulfil them. 


Cooperation criteria Description 


Joint Development    


Joint Implementation    


Joint Staffing   


Joint Financing   


 


C.2 Project focus. Please note that information provided must relate to the Full 
Application you are planning to develop if your Concept Note is going to be selected! 


C.2.1 Project objectives, expected results and main outputs 


Programme priority specific objective 


Project main overall objective 


 


What is the main overall objective of the project and how does it link to the programme objective? Specify 


one project main objective and describe its contribution to the programme priority specific objective. 


 
 


 


 
 







INTERREG V-A ROMANIA-HUNGARY  


  CN Application Form  


5   


Programme result 


Select one programme result indicator your project will contribute to. 


 


 
 


 


Project main result 


What is/are the projects main results and how does it they link to the programme result indicator? Specify 


your one or more projects main result and describe its their contribution to the programme result indicator. 


 
 


 


Project overall objectives 


Which are the specific objectives the project will be working towards? Define max. 3 project specific 


objectives. 
Title of specific objective  Please provide a short explanation on the defined 


specific objective 


  


  


  


 


 


Project main outputs 


Overview table on project outputs as defined in the work plan 


Programme 
output 


indicators 


Programme 
output 


indicator 
targets 


Project 


Target Sum 
Measurement 


Unit 


Project main 
output 


quantification 
(target) 


Project main 
output 
number 


Project main 
output 
(title) 


       


 


C.2.2 Target groups  


Target groups  


(automatically inserted 
from work plan) 


 


Please further specify the target groups 
(e.g. bilingual elementary schools, 
environmental experts, etc.). 


Target value 


Please indicate the 
size of the target 
group you will 
reach.3 


Target group type 1   


Target group type 2   


Target group type n   


 


C.2.3 Durability of project outputs and results4 


How will the project ensure that project outputs and results have a lasting effect beyond project 
duration? 


Please describe concrete measures (including institutional structures, financial resources etc.) 
taken during and after project implementation to ensure and/or strengthen the durability of the 
project outputs and results. If relevant, explain who will be responsible and/or who will be the 
owner of results and outputs. 


                                                        


3 To avoid double counting of target groups, the quantification of the target groups reached had to be taken out of the work plan 
section. 
4
 It’s either/or option with the same questions in the work packages. 
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C.2.4 Transferability of project outputs and results5 


How will the project ensure that project outputs and results are applicable and replicable by 
other organisations/regions/countries outside of the current partnership? 


Please describe to what extent it will be possible to transfer the outputs and results to other 
organisations/regions/countries outside of the current partnership. 


 


 


 


C.3 Project context6. Please note that information provided must relate to the Full 
Application you are planning to develop if your Concept Note is going to be selected! 


C.3.1 How does the project contribute to the wider strategies and policies? 


Please describe the project’s contribution to relevant strategies and policies; in particular, those 
concerning the project or programme area. 


 


 


Indicate if the project contributes to the following strategies and describe in what way.7 


Strategy title 1   


Strategy title 2   


 


 


C.3.2 What are the synergies with past or current EU and other projects or initiatives the 
project makes use of? 


 


 


 


C.3.3 How does the project build on available knowledge? 


Please describe the experiences/lessons learned the project draws on, and other available 
knowledge the project capitalises on. 


 


 


 


C.4 Horizontal principles. Please note that information provided must relate to the Full 
Application you are planning to develop if your Concept Note is going to be selected! 


Please indicate which type of contribution to horizontal principles applies to the project, and 


                                                        


5 It’s either/or option with the same questions in the work packages. 
6
 Please make reference to the EUSDR, also. 


7 Relevant strategies need to be listed; it’s usually only one macro regional per programme area. 
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justify the choice. 


Horizontal principles 
Description of the 
contribution 


Type of contribution 


Sustainable development  
Drop-down list: neutral, positive 
effects; 


Equal opportunities and non-
discrimination 


 
Drop-down list: neutral, positive 
effects; 


Equality between men and 
women 


 
Drop-down list: neutral, positive 
effects; 


 


C.5 Work plan per work packages PHASE 1 (CONCEPT NOTE) 


Please note that this section regards the activities you plan for the implementation of 
the CONCEPT NOTE phase. 


WP Nr WP title WP start 
month 


WP end 
month 


WP budget 


0 Project preparation*  MM.YYYY MM.YYYY  


Involved partners Lead Applicant/ Applicant 2/ Applicant x 


Summary description of activities carried out and contribution of each partner 
(max. 2000 characters) 


 


 


*Please insert sub-sections for each work package, depending on your approach. 


 


C.6 Activities outside (the Union part of) the programme area8 


Please note that this section regards the activities you plan for the implementation of 
the CONCEPT NOTE phase. 


If applicable, please list activities to be carried out outside (the Union part of) the programme 
area. Describe how these activities will benefit the programme area. 


 
 


Total budget of activities to be carried out outside (the Union part of) the 
programme area (indicative) 


EUR 
manually inserted 


  ERDF outside (the Union part of) the 
programme area (indicative) 


EUR 
manually inserted 


  % of total ERDF (indicative) may be limited to 
20%  


 


 


 


 


 


                                                        


8 All activities to be carried out outside the fund eligible area should be described (including activities by applicants located inside 


and applicants located outside (the Union part of) the programme area). In line with Art 20 ETC Regulation, the benefits of any 
activity carried out outside (the Union part of) the programme area need to be justified. 
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C.7 Indicative time plan (automatically generated) 


Please note that this section regards the activities you plan for the implementation of 
the CONCEPT NOTE phase. 


 Period 1 


Work packages and 
activities 


Month 
1 


Month 
2 


Month 
3 


Month 
4 


Month 
5 


Month 
6 


WP Preparation       


A 1.1 title  D.1.9     


A 1.2 title    D.1.2   


WP Management       


A 2.1 title       


A 2.2 title       


WP Implementation       


A 4.1 title       


A 4.2 title       


WP Investments       


A 5.1 title       


A 5.2 title       


 


 
 


 


 


 


                                                        


9
 In case a delivery date has been specified for deliverables, deliverables could also be shown in the Gantt chart. 
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PART D - Project10 budget11  


Please note that this section regards the activities you plan for the implementation of the concept note phase. 


 


D.1 Project budget per co-financing source (fund) - breakdown per partner 


 


Partner Programme Co-financing Contribution 


Total Eligible 
Partner 


Partner 
Abbreviation 


Country ERDF 


ERDF Co- 


Financing 


(percent)* 


Percentage Of 
Total ERDF** 


Public 


Contribution 


*** 


Private 


Contribution 


**** 


Total Public 


Contribution


***** 


1 -  LA    85% 100%     


2 – PP 2          


Sub-total For Partners Inside         


 Sub-total For Partners Outside        


Total        


* The ERDF Co-financing is set to maximum 85% under Interreg V-A Programme 


** ERDF Co-financing split per Partner Applicant shall be automatically calculated in the eMS 


*** Public contribution includes state contribution and own contribution if applicant is a public institution OR in case of private applicants, the public 
contribution only includes the state contribution 


**** This column will be filled-in by private applicants only referring to their own contribution  


***** ERDF + Public Contribution 


                                                        


10
 Concept Note Budget 


11
 Please see the excel templates, attached. We strongly recommend applicants to use them in order to carefully plan project budgets;  
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D.2 Project Budget Overview Partner / Budget line 
 


Partner 


Co-


financing 
Source 


Staff 


costs 


Office and 


administration 


Travel and 


accommodation 


External 


expertise and 
services 


Infrastructure 


& works 


Total 


Budget 


Total 


Eligible 


1 -  LA ERDF        


2 – PP2 ERDF        


Total        


Percentage of Total 
Budget 


       


 
D.3 Project budget - overview per partner / per period 
 


Partner Co-financing Source Period 1 Total Budget Total Eligible 


1 -  LA ERDF    


2 – PP2 ERDF    


Total       


Percentage of Total Budget 
      


 
D.4 Project budget - overview per partner/ per WP 
 


Partner 
Co-financing 


Source 
Wp P Wp M Wp I Wp I Total Budget Total Eligible 


1 -  LA ERDF       


2 – PP2 ERDF       


Total             


Percentage of Total Budget             


 
 
D.5 Project budget - overview per WP / per budget line 
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Wp Number 
Staff 


costs 


Office and 


administration 


Travel and 


accommodation 


External 
expertise and 


services 


Infrastructure & 


works 


Total 


Budget 


Total 


Eligible 


Wp Preparation        


Wp Management        


Wp Implementation        


Wp Investment        


Total             


Percentage of Total Budget             


 
D.6 Project budget - overview per WP/ per period 


 


Wp  Period 0 Period 1 Total Budget Total Eligible 


Wp Preparation     


Wp Management     


Wp Implementation     


Wp Investment     


Total  
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PART E – Project annexes 


Please list all annexes that you attach to this project proposal. 
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Pre-Agreement for Partnership



Pre-Agreement for Partnership 


to be signed in case of Flagship Projects


Title of the Project proposal: ……


Acronym: …….


Having regard to 


· Regulation (EU) No 1303/2013 of the European Parliament and of the Council of 17 December 2013 laying down common provisions on the European Regional Development Fund, the European Social Fund, the Cohesion Fund, the European Agricultural Fund for Rural Development and the European Maritime and Fisheries Fund and laying down general provisions on the European Regional Development Fund, the European Social Fund, the Cohesion Fund and the European Maritime and Fisheries Fund and repealing Council Regulation (EC) No 1083/2006,

· Regulation (EU) No 1299/2013 of the European Parliament and of the Council of 17 December 2013 on specific provisions for the support from the European Regional Fund to the European territorial cooperation goal (ETC regulation) laying down the detailed provisions of the ETC programmes,

· Regulation (EU) No 1301/2013 of the European Parliament and of the Council of 17 December 2013 on the European Regional Development Fund and on specific provisions concerning the Investment for growth and jobs goal and repealing Regulation (EC) No 1080/2006,

· The Interreg V-A Romania-Hungary Programme (hereinafter referred to as Cooperation Programme), as approved by Commission Decision no. 9112/09.12.2015,

the following has been agreed between


.............., having its head office at ..... in (address)........., VAT no or Fiscal code number................, represented by....................., as Lead Beneficiary (hereinafter referred to as LB) of the project proposal called............ <Acronym>;


and


………….having its head office at ..... in (address)........., VAT no or Fiscal code number................, represented by....................., as Project Beneficiary no. 2;


………….having its head office at ..... in (address)........., VAT no or Fiscal code number................, represented by....................., as Project Beneficiary no. 3;


To be multiplied by no. of PBs

hereinafter jointly referred to as the Parties


for the elaboration and implementation of the Concept Note  <project title>, with acronym <project acronym>, to be submitted for evaluation and approval in the framework of the Restricted Call for Proposals for Flagship projects to be launched under the Interreg V-A Romania-Hungary Programme. 


The Parties convene and sign the followings:

Article 1


Project Objectives


1. The project <Acronym> shall contribute to the objectives set out in the Cooperation Programme. The project objectives are described in Annex 1 to the present agreement and shall be further elaborated in the Concept Note, to be submitted for evaluation and approval in the framework of the Restricted Call for Proposals for Flagship projects launched under the Interreg V-A Romania-Hungary Programme.

Article 2


Object and aim of the Pre-Agreement for Partnership 


1. The parties, through the present Pre-Agreement for Partnership, define the relations that shall govern them in the partnership set up in order to submit the above-mentioned Concept Note for evaluation and approval.

2. Whereas the Concept Note is selected for further development of the Full Application, the partner applicants shall sign a Partnership Agreement for implementation of the approved Concept Note, prior to the signature of the dedicated subsidy contract between the Managing Authority and the Lead Applicant, and its provisions, together with provisions of the Concept Note Application Form and its Annexes shall become binding for the Parties.


3. The mutual responsibilities for the development of the project and submission of the Full Application shall be detailed in the Concept Note Application Form, to be submitted for assessment by the Evaluation Committee, and further on, for selection by the Monitoring Committee of the Interreg V-A Romania-Hungary Programme. The Parties have to fully respect the content and obligations set by the abovementioned documents.

Article 3


Duration of the Pre-Agreement for Partnership 


1. This Pre-Agreement is valid from the date of signature by all parties and shall remain in force as follows:


a) until the Partnership Agreement afferent to the Full Application enters into force, which shall further define the rules and sharing of responsibilities among the Parties for implementing the full project;

b) until the receipt of rejection notification for the project proposal, be that in the Concept Note of Full Application phases.


Article 4


Rights and duties of the parties


1. The LB shall:

a) ensure the coordination of the development of the Concept Note within the deadlines commonly agreed, according to the activities and financial allocations established for each of the Parties and in line with the requirements of the Restricted Call for Proposal;

b) ensure the observance of agreements regarding the project budget, allocation and activities per Parties, for the preparation of the Concept Note, and for the development of the project and its Full Application, as well as their further mentioning in the Partnership Agreement;

c) be responsible for the overall coordination, management and submission, in due time, of the Concept Note. The LB assumes responsibilities for the entire project proposal vis-à-vis the Joint Secretariat and the Managing Authority;

d) ensure that its own decision-making level supports the project; 

e) ensure that the necessary permits and authorisations are obtained in due time, prior to the submission of the Concept Note, if needed.

f) appoint a contact person for contributing to the elaboration of parts of the Concept Note under their responsibility and authorise the contact person to represent the LB;


g) ensure that PBs are involved in the decision making regarding to the Concept Note, and especially, agrees with all PBs beforehand any request or information is addressed to the Joint Secretariat in relation to the relevant Restricted Call for Proposals;


h) support PBs in defining their part of the Concept Note by providing them with the correct information, indications and clarifications on the procedures, the forms and other relevant documents, ensuring that all the PBs receive every relevant information;


i) ensure pre-financing of its activities necessary for the elaboration of the Concept Note/detailed project proposal until the project is approved and becomes entitled for reimbursements.

2. The PBs shall: 


a) provide the LB with all the information necessary to coordinate the contribution of PBs in developing the Concept Note within the deadlines commonly agreed, according to the activities and financial allocations established for each of the Parties and in line with the requirements of the Restricted Call for Proposal;

b) contribute to ensuring the observance of agreements regarding the project budget, allocation and activities per PB, and for the development of the project and its Full Application as well as their further mentioning in the Partnership Agreement;

c) contribute to overall Concept Note elaboration and submission, and further on to its implementation, according to their part undertaken with due care and motivation, completing their activities foreseen and communicated by the LB, in due time;

d) ensure that its own decision making level supports the project and ensure obtaining of the necessary permits and authorisations and involvement of the relevant stakeholders at local, regional and national level, in due time, prior to the submission, if needed; 


e) appoint a contact person for contributing to the parts of the Concept Note under their responsibility and authorise the contact person to represent the PB,


f) ensure pre-financing of its activities necessary for the elaboration of the parts of Concept Note/detailed project proposal what the PB is responsible for, until the project is approved and becomes entitled for reimbursements.


<The PBs may stipulate any other arrangement that they consider necessary in their relation >. 

Article 5

Confidentiality


1. The parties agree that any information that they obtain during the elaboration of the project proposal is confidential.

Article 6

Modifications, withdrawals, disputes and legal succession


1. Any modification to the present Pre-Agreement shall be previously agreed and signed by all parties and attached to it as an addendum. 

2. In case of any dispute between the Parties, the Parties are obliged to work towards an amicable settlement. 

3. In case of legal succession, e.g. when a one of the Parties changes its legal form, all duties under this contract are transferred to the legal successor. Should a legal succession occur, the concerned Party shall notify beforehand the LB, and the LB has to notify the Joint Secretariat.

Article 7

Working Language


1. The working language of the partnership governed by this agreement shall be English. All documentations shall be submitted in English. In case of the translation of any document into another language, the English version shall be the binding one.


Article 8

Concluding provisions


1. This Pre-Agreement for Partnership is done in <number> originals, of which <number> is received by each of the contracting parties.


2. By signing this Pre-Agreement the Parties have fully understood and accepted its content including the objective(s) stipulated in Annex 1, and undertake the activities and responsibilities in the meaning as included therein.


3. The Parties acknowledge that in case the Concept Note is approved, a detailed project proposal shall be elaborated and Partnership Agreement shall be signed stipulating the rights and responsibilities of the implementation between the Parties. 


Place and date:

		....................................


Stamp and signature


Name of legal representative 


Name of organisation


as Lead Beneficiary 

		....................................


Stamp and signature 


Name of legal representative


Name of organisation


               as Project Beneficiary 1




		....................................


Stamp and signature 


Name of legal representative


Name of organisation


as Project Beneficiary 2

		





Annex 1

Objective(s) of the project proposal

� Add as many signature cases, as necessary.
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Anexa 1

 


Antetul agentiei judetene pentru protectia mediului 


Nr. inregistrare ................. 


 


FORMULAR REFERAT

 


Datele de identificare ale solicitantului de proiect 


Titlul proiectului 


Localizarea proiectului 


 Pentru avizarea acestei propuneri de proiect agentia judeteana pentru protectia mediului trebuie sa mentioneze: 


1. daca proiectul face parte din planul de actiune pentru protectie a mediului din judet/regiune sau din alte strategii locale, dupa caz; 


2. actul de reglementare detinut de catre solicitant (pentru instalatiile existente); 


3. daca realizarea proiectului propus necesita eliberarea actelor de reglementare si, daca da, care sunt acestea, dupa caz; 


- declaratia Natura 2000; 


- pana la semnarea contractului: SEA, EIA, inclusiv evaluare adecvata, dupa caz; 


- inainte de ultimul decont - autorizatie de functionare; 


4. daca proiectul aduce beneficii asupra mediului. 


 


De acord cu proiectul propus

 

Director executiv,

..................................

PAGE  
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[To be printed on an official letterhead of the signing organisation]



Compliance Letter

Name of the signing organisation (original), including department (if relevant)


______________________________________________________________________________


Name of the signing organisation (English), including department (if relevant)

______________________________________________________________________________


		rogramme

		INTERREG V-A ROMANIA-HUNGARY



		Priority axis

		



		Investment priority

		



		Project title

		



		Project acronym

		



		Name of the applicant requesting the Compliance letter

		



		Name and country of the applicant(s) concerned by the project proposal
 

		





We hereby confirm:

· that we were informed about the preparation of the above-mentioned project,

YES



































































NO


· that we acknowledged the participation of the above-mentioned partners in the project,

YES



































































NO


· that the topic tackled by this project is in line with ______________________________ ____________________________________________________________________________________________________________________________________________________________(the relevant national / regional / county strategy dealt with by the institution/authority issuing the compliance letter).

YES



































































NO


Justification (please insert additional lines, if needed): 


____________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________


_____________________________________________________________________________________


_____________________________________________________________________________________


_____________________________________________________________________________________


_____________________________________________________________________________________


_____________________________________________________________________________________


_____________________________________________________________________________________


_____________________________________________________________________________________


_____________________________________________________________________________________


_____________________________________________________________________________________


_____________________________________________________________________________________


_____________________________________________________________________________________


_____________________________________________________________________________________


_____________________________________________________________________________________


_____________________________________________________________________________________


_____________________________________________________________________________________

Supporting documents (please add any relevant extracts of strategic documents, to justify your decision): ________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________

		Place and date

		



		Name of signing person

		



		Position of signing person

		



		Signature 

and institution stamp 

(if exists)

		





* amendments to the text of the template or template not correctly completed will lead to the ineligibility of the whole application

� Ministries and other units, acting under their subordination, coordination or under their authority, public authorities on national / regional / county level


2 Name of other project partner applicants; please insert a line for each partner in the project
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Project (Lead) Applicant Declaration



 [To be printed on an official letterhead of the Applicant organisation]

Project (Lead) Applicant Declaration


Project (Lead) Applicant Declaration under the Interreg V-A Romania-Hungary

(Name/Surname ________________________________- identified with the ID, nr.______ issued by ___________________________, as legal representative of (beneficiary name), acting as (quality(Lead beneficiary/beneficiary) in the project (project title) knowing that false in declaration represents a crime under the Criminal Code, I declare that:


A. Declaration for submission


· I certify that the information contained in the application form and its annexes is accurate and true and that the financial support from the Programme is necessary for the project to be implemented.


· I certify that the information from the paper version is identic with the information from the scanned version. I understand that in case differences are identified between the electronic version and the paper version my application could be rejected. 


· I certify that the project is in line with the relevant EU and national/regional legislation and policies of the regions and countries involved;


· I confirm that the project respects the principles of transparency, national integrity, equal opportunities and non-discrimination, sustainable development, equality between men and women and has no harmful impact on the environment; 

· I confirm that the project is in line with the EUSDR (except projects submitted under PA4)
;

· I confirm that my organization is committed to take part in the project’s activities and financing;


· I certify that I have no knowledge of any reason for which the project could not be implemented or its implementation could be delayed.


· I understand that if there are any missing, inexact or incomplete data in this Application Form or its annexes, my application could be rejected. 


B. Declaration of eligibility

· The body/institution I represent is not bankrupt or wound up, has not its affairs administered by the courts, has not entered into an arrangement with creditors, has not suspended business activities, is not the subject of proceedings concerning those matters, and is not in any analogous situation arising from a similar procedure provided for in national legislation or EU regulations;


· Its legal representatives have not been convicted of an offence concerning professional conduct by a judgment which has the force of res judicata (i.e., against which no appeal is possible);


· Its legal representatives are not guilty of serious professional misconduct proven by any means;


· The body I represent has fulfilled all obligations relating to the payment of debts to the consolidated state budget;


· Its legal representatives have not been the subject of a judgment which has the force of res judicata for fraud, corruption, involvement in a criminal organisation or any other illegal activity detrimental to the Communities or national  financial interests;


· Neither the body/institution I represent, nor its legal representatives have been declared to be in serious breach of contract for failure to comply with their contractual obligations in connection with a procurement procedure or other grant award procedure financed by the Community or national budget;


· The body/institution I represent has not benefited of financing support from public funds in the past 5 years before the deadline for submitting the applications under this call for proposals for the same operation in terms of objectives, activities and results achieved (for infrastructure projects this provision refers to the same type of infrastructure/segment of infrastructure);


· Neither the body/institution I represent, nor its legal representatives are subject to a conflict of interests; the conflict of interests represents any circumstances that may affect the evaluation or implementation process, in an objective and impartial manner. Such circumstances may result from economic interests, political or national preferences or family connections. 


· Neither the body/institution I represent, nor its legal representatives are guilty of misrepresentation in supplying the information required by the Managing Authority /Joint Secretariat as a condition of participation in the call for proposals;


· Neither I nor any of the body/institution I represent, nor its legal representatives have attempted or will attempt to obtain confidential information or influence the evaluation bodies during the evaluation process of current or previous calls for proposals.


· The body/institution I represent is entitled to take action in the field/fields addressed by the project.

· The operation has not been physically completed or fully implemented before the application for funding under the programme is submitted by the beneficiary to the managing authority, irrespective of whether all related payments have been made by the beneficiary. For activities implemented before the submission of an application for funding, for which the expenses will be reimbursed as preparatory costs, applicable legislation has been complied with; 

· The operation does not include activities which were part of an operation which has been or should have been subject to a procedure of recovery in accordance with Article 71 following the relocation of a productive activity outside the programme area.


· No activities that are foreseen to be externalised will be also performed by own staff (for projects externalising parts or hole of the project management, including external expertise related to the organisation of the public procurements for the project, services related to the financial and technical reporting for the project or other activities).


C. Declaration for commitment

· The body/institution I represent will provide its own contribution to the eligible expenditure and ensure the temporary availability of funds necessary to run the project before and between the reimbursements from the Programme;

· The body/institution I represent will cover all non-eligible expenditures corresponding to its activities incurred during project implementation;

· The body/institution I represent will ensure that the representatives in the project management team are available throughout the entire project implementation period;

· The body/institution I represent will ensure the availability of all other resources planned to be used for implementing the project, as they were described within the Application Form.

· The body/institution I represent declares that budget cuts / reviews of the size of the estimated budget may become necessary, in the context of the pre-defined condition of ensuring a balanced financial allocation among the 8 eligible counties
;

· The body/institution I represent declares to accept all obligations as a project beneficiary deriving from the subsidy contract, which will be signed by the lead beneficiary of the project after the approval, as well as the project partnership agreement which will be concluded between all beneficiaries participating in the project;


· The body/institution I represent commits itself in complying with the relevant public procurement rules (internal, national, European and programme specific rules if existing) and in making the results available to the public, free of charge, under equal conditions, even during the period of sustainability;

· The body/institution I represent commits itself in complying with the obligation on ensuring project sustainability and its operation for at least 5 years after the financial closure of the project;


· The body/institution I represent confirms that any project expenditure related to the above mentioned project has not, is, neither will be funded by any other EU programme.

· The body/institution I represent confirms that any possible generated revenues are declared within the project budget;


D.Statement about VAT


 FORMCHECKBOX 
  only non-recoverable VAT is included in the Applicant budget and I declare that the non-recoverable VAT is borne by the Applicant as final beneficiary; OR


 FORMCHECKBOX 
  recoverable VAT is not included in the Applicant budget and I am aware that recoverable VAT will not be eligible for reimbursement; OR 


 FORMCHECKBOX 
  declares that VAT can be partially recovered in our organisation and that the recoverable part is not included in the Applicant budget as it is not eligible for reimbursement.

E. Statement on Applicant’s contribution

1) commits itself to the project and the activities laid down in the application form, and intends to provide the total amount of EUR [insert amount] as contribution to the project’s budget as follows:  

		Type of contribution

		EUR  (if applicable)

		From (if applicable)



		Own public contribution

		insert amount

		insert name of the contributing organisation 



		Own private contribution


-

		insert amount

		insert name of the contributing organisation 



		Total

		

		





2) states that has 
 FORMCHECKBOX 
 public / 
 FORMCHECKBOX 
 private legal status;

F. Please complete according to your case, if your institution/organisation was involved in previous projects financed under ETC Programmes 2007-2013 with previous average weighted financial execution rates of less than 50%, taking into consideration the value of their initial approved budget:


·  yes

·  No

· Not Applicable

Project Applicant signature 

· Place and date


· Name of signing person


· Position of signing person


· Signature of Applicant

· Stamp of Applicant (if available)

� According to the provisions of the approved Cooperation Programme;
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		TOTAL PROJECT ESTIMATED BUDGET

										CONCEPT NOTE

		Applicant				Lead Applicant 1				Project Applicant 2				Project Applicant 3				Project Applicant 4				Project Applicant 5				Project Applicant 6				Project Applicant 7				Project Applicant 8				Total

		Name of organisation in English

						Short description of costs		Amount		Short description of costs		Amount		Short description of costs		Amount		Short description of costs		Amount		Short description of costs		Amount		Short description of costs		Amount		Short description of costs		Amount		Short description of costs		Amount

		Staff costs

		Office and administration (max 15% of staff costs)

		Travel and accomodation

		External expertise and services

		Equipment				-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-

		Infrastructure and works

		Total eligible partner applicant budget						€ 0.00				€ 0.00				€ 0.00				€ 0.00				€ 0.00				€ 0.00				€ 0.00				€ 0.00		€ 0.00

		ERDF		%

				Amount				€ 0.00				€ 0.00				€ 0.00				€ 0.00				€ 0.00				€ 0.00				€ 0.00				€ 0.00		€ 0.00

		National co-financing		%

				Amount				€ 0.00				€ 0.00				€ 0.00				€ 0.00				€ 0.00				€ 0.00				€ 0.00				€ 0.00		€ 0.00

		Own private contribution		%

				Amount				€ 0.00				€ 0.00				€ 0.00				€ 0.00				€ 0.00				€ 0.00				€ 0.00				€ 0.00		€ 0.00

		Total eligible budget				€ 0.00

										FULL APPLICATION

		Applicant				Lead Applicant 1				Project Applicant 2				Project Applicant 3				Project Applicant 4				Project Applicant 5				Project Applicant 6				Project Applicant 7				Project Applicant 8				Total

		Name of organisation in English

						Short description of costs		Amount		Short description of costs		Amount		Short description of costs		Amount		Short description of costs		Amount		Short description of costs		Amount		Short description of costs		Amount		Short description of costs		Amount		Short description of costs		Amount

		Staff costs

		Office and administration (max 15% of staff costs)

		Travel and accomodation

		External expertise and services

		Equipment

		Infrastructure and works

		Total partner applicant budget						€ 0.00				€ 0.00				€ 0.00				€ 0.00				€ 0.00				€ 0.00				€ 0.00				€ 0.00		€ 0.00

		Net revenue

		Total eligible partner applicant budget						€ 0.00		€ 0.00		€ 0.00		€ 0.00		€ 0.00		€ 0.00		€ 0.00		€ 0.00		€ 0.00		€ 0.00		€ 0.00		€ 0.00		€ 0.00		€ 0.00		€ 0.00		€ 0.00

		ERDF		%

				Amount				€ 0.00				€ 0.00				€ 0.00				€ 0.00				€ 0.00				€ 0.00				€ 0.00				€ 0.00		€ 0.00

		National co-financing		%

				Amount				€ 0.00				€ 0.00				€ 0.00				€ 0.00				€ 0.00				€ 0.00				€ 0.00				€ 0.00		€ 0.00

		Own private contribution		%

				Amount				€ 0.00				€ 0.00				€ 0.00				€ 0.00				€ 0.00				€ 0.00				€ 0.00				€ 0.00		€ 0.00

		Total eligible budget				€ 0.00

		TOTAL PROJECT ELIGIBLE BUDGET				€ 0.00

		Total ERDF amount		%

				Amount		€ 0.00

		Total National co-financing		%

				Amount		€ 0.00

		Ceilings to be checked

		Applicant				Lead Applicant 1				Project Applicant 2				Project Applicant 3				Project Applicant 4				Project Applicant 5				Project Applicant 6				Project Applicant 7				Project Applicant 8				Total

		Name of organisation in English				Amount				Amount				Amount				Amount				Amount				Amount				Amount				Amount

		Costs related to activities carried out outside the eligible area ( max 10% of the total ERDF)																																				0

		Related costs for expropriation (up to 5% of the ERDF estimated costs for the investment object.)																																				0

		Site supervision (up to 5% of the total works contract)																																				0





Sheet2
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				PROGRAMME OUTPUT INDICATORS
Please state your project's contribution to any of the output indicators presented below that the partnership commits for in case your project is selected for financing



				Priority axis		Investment Priority		Specific Objective		Output Indicator		Measurement unit		Target value on programme level		Target value of the project

				PA2.Improve sustainable cross-border mobility and remove bottlenecks (Cooperating on accessibility) 		7b: Enhancing regional mobility by connecting secondary and tertiary nodes to TEN-T infrastructure, including multimodal nodes 		Improved cross-border accessibility through connecting secondary and tertiary nodes to TEN-T infrastructure 		 Total length of newly built roads 		km		16.00

										 Total length of reconstructed or upgraded roads 		km		18.00





				Lead Applicant signature 

				    Place and date

				    Name of signing person

				    Position of signing person

				    Signature of Applicant

				    Stamp of Applicant (if available)













&G	




image1.jpeg





Guide for Applicants_FSP.pdf/V. CN Application Form and annexes/6 Environmental indicators.xlsx
enviromental

		ENVIRONMENTAL INDICATORS 
Please indicate your project's contribution to any of the environmental indicators presented below. 





		Environmental issue				Monitoring indicators (that result from the relevant environmental objective)*		Description 



		Air and fighting climate change				I5: Number of sustainable routes in the eligible area







				Please indicate if the project contributes to EU Strategy for the Danube Region (encourages synergistic effects, innovative solutions, replication capacity at macro regional level, convergence with other EUSDR relevant projects)



				Lead Applicant signature 

				    Place and date

				    Name of signing person

				    Position of signing person

				    Signature of Applicant

				    Stamp of Applicant (if available)
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Associated Partner Declaration



 [To be printed on an official letterhead of the Associated Partner organisation]

Associated Partner Declaration


Associated Partner Declaration under the Interreg V-A Romania-Hungary

(Name/Surname ________________________________- identified with the ID, nr.______ issued by ___________________________, as legal representative of (beneficiary name), acting as associated partner in the project (project title) knowing that false in declaration represents a crime under the Criminal Code, I declare that:


A. Declaration for submission


· I certify that the information contained in the application form and its annexes is accurate and true and that the financial support from the Programme is necessary for the project to be implemented.


· I certify that the information from the paper version is identic with the information from the scanned version. I understand that in case differences are identified between the electronic version and the paper version my application could be rejected. 


· I certify that the project is in line with the relevant EU and national/regional legislation and policies of the regions and countries involved;


· I confirm that the project respects the principles of transparency, national integrity, equal opportunities and non-discrimination, sustainable development, equality between men and women and has no harmful impact on the environment; I confirm that the project is in line with the EUSDR (except projects submitted under PA4);

· I confirm that my organization is committed to take part in the project’s activities;


· I certify that I have no knowledge of any reason for which the project could not be implemented or its implementation could be delayed.


· I understand that if there are any missing, inexact or incomplete data in this Application Form or its annexes, my application could be rejected. 


B. Declaration of eligibility

· The body/institution I represent is not bankrupt or wound up, has not its affairs administered by the courts, has not entered into an arrangement with creditors, has not suspended business activities, is not the subject of proceedings concerning those matters, and is not in any analogous situation arising from a similar procedure provided for in national legislation or EU regulations;


· Its legal representatives have not been convicted of an offence concerning professional conduct by a judgment which has the force of res judicata (i.e., against which no appeal is possible);


· Its legal representatives are not guilty of serious professional misconduct proven by any means;


· The body I represent has fulfilled all obligations relating to the payment of debts to the consolidated state budget;


· Its legal representatives have not been the subject of a judgment which has the force of res judicata for fraud, corruption, involvement in a criminal organisation or any other illegal activity detrimental to the Communities or national  financial interests;


· Neither the body/institution I represent, nor its legal representatives have been declared to be in serious breach of contract for failure to comply with their contractual obligations in connection with a procurement procedure or other grant award procedure financed by the Community or national budget;


· Neither the body/institution I represent, nor its legal representatives are subject to a conflict of interests; the conflict of interests represents any circumstances that may affect the evaluation or implementation process, in an objective and impartial manner. Such circumstances may result from economic interests, political or national preferences or family connections. 


· Neither the body/institution I represent, nor its legal representatives are guilty of misrepresentation in supplying the information required by the Managing Authority /Joint Secretariat as a condition of participation in the call for proposals;


· Neither I nor any of the body/institution I represent, nor its legal representatives have attempted or will attempt to obtain confidential information or influence the evaluation bodies during the evaluation process of current or previous calls for proposals.


· The body/institution I represent is entitled to take action in the field/fields addressed by the project.

· The operation has not been physically completed or fully implemented before the application for funding under the programme is submitted by the beneficiary to the managing authority, irrespective of whether all related payments have been made by the beneficiary. For operations started before the submission of an application for funding, applicable law relevant for the operation has been complied with;


· The operation does not include activities which were part of an operation which has been or should have been subject to a procedure of recovery in accordance with Article 71 following the relocation of a productive activity outside the programme area.


C. Declaration for commitment

· The body/institution I represent will ensure that the representatives in the project management team are available throughout the entire project implementation period;

Associated Partner signature 

· Place and date


· Name of signing person


· Position of signing person


· Signature of Associated Partner

· Stamp of Associated Partner (if available)

PAGE  

2





Guide for Applicants_FSP.pdf/V. CN Application Form and annexes/8 Preliminary declaration of construction works HU.doc
Előzetes nyilatkozat az építési munkálatokról



[A Partner szervezet hivatalos fejlécével ellátott papírra kell kinyomtatni]

Előzetes nyilatkozat az építési munkálatokról


A projekt címe: ......................

……………………………………………………………………………………………………… (Pályázó megnevezése / címe / telefonszáma / e-mail címe) által előterjesztett kérelem alapján, a következő ingatlan – telek és/vagy épület – esetében ……………………………………………………….. (cím, irányítószám, helyrajzi szám), melyet a következőképpen lehet jellemezni: 


.…………………………………………………………………………………………………………………………………....


.…………………………………………………………………………………………………………………………………....


.…………………………………………………………………………………………………………………………………....


az építési munkálatok engedélyezésére vonatkozó nemzeti jogszabályok értelmében, különösképpen a következő jogszabályokra való tekintettel:


……………………………………………………………………………………………………………………………..........

.…………………………………………………………………………………………………………………………………....


.…………………………………………………………………………………………………………………………………....


.…………………………………………………………………………………………………………………………………....


KIJELENTEM A KÖVETKEZŐKET:


1. JOGI KERETRENDSZER
:


1.1......................................................................................................


1.2......................................................................................................


1.3......................................................................................................


1.4...................................................................................................... 

2. GAZDASÁGI SZERKEZET
:


2.1......................................................................................................2.2......................................................................................................2.3......................................................................................................2.4......................................................................................................


3. MŰSZAKI KERETRENDSZER
:


3.1......................................................................................................3.2......................................................................................................3.3.....................................................................................................


4. AZ ÉPÍTÉSI ENGEDÉLY MEGSZERZÉSÉNEK VÁRHATÓ FELTÉTELEI A KÖRNYEZETI HATÁSOK KAPCSÁN:


A beruházás
 környezeti hatásvizsgálat tárgya / környezetvédelmi engedély köteles: IGEN / NEM


A környezetvédelmi engedély megszerzésének várható időtartama: …..hónap


5. SZÜKSÉGES ENGEDÉLYEK ÉS JÓVÁHAGYÁSOK 

5.1. Közművek és infrastruktúra területén (jelölje meg a megfelelőket):

· vízellátás

· csatornázás

· villamos energia

· hőszolgáltatás

· földgáz

· telefonos szolgáltatások

· köztisztaság

· városi közlekedés

· egyéb engedélyek/jóváhagyások

5.2. Engedélyek és jóváhagyások a következő területeken (jelölje meg a megfelelőket):

· tűzvédelem, 

· polgári védelem, 

· egészségügy.

5.3. A kormányzati szervek vagy decentralizált közigazgatási szervek által kiállított különleges engedélyek/jóváhagyások (amennyiben relevánsak):


………………………………………………………………………………………………………………………………………..

5.4. Speciális tanulmányok vagy jóváhagyások (amennyiben relevánsak)

………………………………………………………………………………………………………………………………………..

Helyszín és dátum




……………………………………………………………..

Építész aláírása




………………………………………………………………

Magyar Építész Kamara által kiadott azonosító szám …………………………………………………….

� Olyan okirat, melyet egy engedélyezett építész állít ki a pályázó kérésére, amelyben elő vannak írva a beruházáshoz kapcsolódó fő feltételek, a nemzeti jogszabályok és a pályázó által szolgáltatatott információk alapján.





� Pl.: 1.1: beépített / beépítetlen terület; 1.2: tulajdonjogi viszonyok a földhivatal által kiállított hatósági bizonyítvány alapján; 1.3: ingatlan terhei, elővásárlási jog, közhasznú terület; 1.4: kulturális örökség és/vagy természeti értékek listáján, vagy azok védelmi területén szereplő épület vagy a helyi önkormányzatok szabályozása szerint helyi kulturális örökségvédelmi oltalom alatt lévő épület;


� Pl.: 2.1: jelenlegi használat; 2.2: a jóváhagyott településrendezési terv, településfejlesztési koncepció vagy integrált településfejlesztési stratégia szerint meghatározott rendeltetés; 2.3: Áfa státusz; 2.4: helyi vagy megyei tanács döntések egyéb rendelkezései azon területről, ahol az épület található;


� Pl.: 3.1: településrendezési tervből kinyert információk, beleértve a releváns várostervezési szabályokat, Kataszteri és Ingatlan-nyilvántartási Hivatal kataszteri tervei vagy tereprendezési tervek, valamint azon felállított korlátozások, amikor az ingatlan egy különleges teleptípushoz tartozik (védett terület, ideiglenes vagy állandó építési tilalom); 3.2: a beruházás tervezésekor figyelembe veendő városi jellegű követelmények/megszorítások, pl.: a telek és épületek viszonya a szomszédos közutakhoz; kötelezően betartandó távolságok az épületek elhelyezésekor a szomszédos ingatlanokhoz viszonyítva; az épületek térfogati és/vagy általános megjelenési elemei a szomszédos épületekhez viszonyítva, valamint a 253/1997 (XII.20) Korm. rendelet az Országos Településrendezési és Építési Követelményekről (OTÉK) és helyi tervezési előírások egyéb rendelkezései; az új épületek maximális magassága és térfogati jellemzői, a szintek számában és tényleges magasságban (méter) kifejezve; maximális kihasználtság százalékban kifejezve és a maximális földhasználati tényező, a helyszín területéhez viszonyítva; a parcellák minimális és/vagy maximális méretei és területei; 3.3: a meglévő közművekre való csatlakozás (víz, szennyvízcsatorna, gáz, villamos energia, hőenergia, telekommunikáció, városi közlekedés, stb.); gyalogos és járműforgalom, parkolóhely szükséglet és gépkocsik hozzáférése a területhez, az idevonatkozó előírások szerint.


 


� A rendelkezésre álló információk és a beruházás előkészítési fázisa alapján 
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[To be printed on an official letterhead of the Applicant organization]

Affidavit

in case of land acquisition
 (purchase/expropriation)

Project (Lead) Applicant Declaration under the Interreg V-A Romania-Hungary


(Name/Surname ________________________________- identified with the ID, nr.______ issued by ___________________________, as legal representative of (beneficiary name), acting as (quality of the Lead beneficiary/beneficiary) in the project (project title), to the best of my knowledge, I declare that I am aware that:


· The feasibility of the investment planned within the above mentioned project might be conditioned by the expropriation of relevant real estates;

· The expropriation process will be finalised by the contracting of the Full Application, in case my Concept Note is selected to be supported;

· The signing of the financing contract for the Full Application phase is conditioned by the submission of the Title Deed on the respective real estate, latest in 3 months after the date of the notification for approval of the FA;

· The maximum expenditure budgeted for land acquisition (purchase or expropriation) will be no more than 5% of the ERDF estimated costs for the investment objective.

Project Applicant signature 


		Place and date

		



		Name of signing person

		



		Position of signing person

		



		Signature of Applicant

		



		Stamp of Applicant

		





� Only in case of roads construction.
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INTERREG V-A ROMANIA-HUNGARY  


 


Full Application Form  


 


 


PART A – Project summary 


 


A.1 Project identification  


Programme priority Select from drop-down 


Specific objective Select from drop-down (then automatically inserted 
in C.2.1) 


Project acronym   


Project  title  


Project number Automatically filled in 


Name of the Lead Applicant organization 
in English  


 


Name of the Lead Applicant organization 
in original language 


 


Project duration No of month 


Start date  


End date  
 


A.2 Project summary  


Please give a short overview of the project and describe:  


- the common challenge of the programme area you are jointly tackling in your project; 


- the overall objective of the project and the expected change your project will make to 
the current situation; 


- the main outputs you will produce and who will benefit from them; 


- the approach you plan to take and why is cross-border approach needed; 


- what is new/original about it? 


In English language [7000 characters] 
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A.3 Project budget summary1 


 


 


PARTNER PROGRAMME CO-FINANCING CONTRIBUTION 
TOTAL 


ELIGIBLE 


BUDGET Partner 
Partner 


abbreviation 
Country ERDF 


ERDF Co-
Financing 


Percentage 
of total 
ERDF 


Public 
Contribution 


Private 
Contribution 


Total Public 
Contribution 


Sub Total For Partner Inside        


Lead 
Partner 


   
 


     


Partner 2          


Partner 3          


…..          


Partner n          


Sub Total For Partner Outside        


Total        


Obs: Public contribution include State contribution and Own contribution if applicant is public institution.


                                                        


1
 All data in this table is automatically filled in from PART D (PART E, if used by the programme). 
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PART B - Project partners 


B.1. Project Partner 1 


 


Partner Role In The Project   


Partner Name in English  


Partner Name.   


Abbreviation   


Department  


Postal code City   


Street number   


Home Page  


Vat Number  


Recover Vat   


Other National Identifying Number  


Type of Identifying Number  


Type of Partner   


Small or Medium Enterprise   


Co-Financing Source   


Co-Financing (%)  


Legal Representative First name   


Legal Representative Last name  


Legal Representative Email  


Legal Representative Telephone  


Contact Person First name   


Contact Person Last name  


Contact Person Email  


Contact Person Telephone  


Legal Status public  


Experiences   


Benefit  


Other International Projects  


*Please repeat the table for each project partner 


 


 


 


 







INTERREG V-A ROMANIA-HUNGARY 


  FULL Application Form  


4   


 


PART C – Project description 


C.1 Project relevance 


C.1.1 Territorial challenge. What are the common territorial challenges that will be tackled by 
the project? 


Please describe the relevance of your project for the programme area in terms of common 
challenges and opportunities addressed. 


 


 


C.1.2 Project Approach. How does the project tackle the identified common challenges 
and/or opportunities and what is new about the approach the project takes? 


Please describe new solutions that will be developed during the project and/or existing solutions 
that will be adopted and implemented during the project lifetime and in what way the approach 
goes beyond existing practice in the sector/programme area/participating countries. 


 


 


C.1.3 Cooperation Reason. Why is cross-border cooperation needed to achieve the project’s 
objectives and result? 


Please explain why the project objectives cannot be efficiently reached acting only on a 
national/regional/local level and/or describe what benefits the project beneficiaries/target 
groups/ project area/programme area gain in taking a cross-border approach. 


 


 


C.1.4 Please select all cooperation criteria that apply to your project and describe how you will 
fulfil them. 


Cooperation criteria Description 


Joint Development    


Joint Implementation    


Joint Staffing   


Joint Financing   


 


 


 


 


C.2 Project focus 


C.2.1 Project objectives, expected results and main outputs 


Programme priority specific objective 


Project main overall objective 
 


What is the main overall objective of the project and how does it link to the programme objective? Specify 


one project main objective and describe its contribution to the programme priority specific objective. 


 


 
 


 


 







INTERREG V-A ROMANIA-HUNGARY 


  FULL Application Form  


5   


 


 


 
Programme result 


Select one programme result indicator your project will contribute to. 


 
 


 


 
 


Project main result 


What is/are the projects main results and how does it they link to the programme result indicator? Specify 
your one or more projects main result and describe its their contribution to the programme result indicator. 


 


 


 


 
Project overall objectives 


Which are the specific objectives the project will be working towards? Define max. 3 project specific 


objectives. 
Title of specific objective  Please provide a short explanation on the defined 


  


  


  


  


 


 
 


Project main outputs 


Overview table on project outputs as defined in the work plan 


Programme 
output 


indicators 


Programme 
output 


indicator 
targets 


Project 
Target Sum 


Measurement 
Unit 


Project main 
output 


quantification 
(target) 


Project main 
output 
number 


Project main 
output 
(title) 


       


 


C.2.2 Target groups  


Target groups  


(automatically inserted 
from work plan) 


 


Please further specify the target groups 
(e.g. bilingual elementary schools, 
environmental experts, etc.). 


Target value 


Please indicate the 
size of the target 
group you will 
reach.2 


Target group type 1   


Target group type 2   


Target group type n   


 


C.2.3 Durability of project outputs and results3 


How will the project ensure that project outputs and results have a lasting effect beyond project 


                                                        


2 To avoid double counting of target groups, the quantification of the target groups reached had to be taken out of the work plan 
section. 
3
 It’s either/or option with the same questions in the work packages. 
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duration? 


Please describe concrete measures (including institutional structures, financial resources etc.) 
taken during and after project implementation to ensure and/or strengthen the durability of the 
project outputs and results. If relevant, explain who will be responsible and/or who will be the 
owner of results and outputs. 


 


 


 


C.2.4 Transferability of project outputs and results4 


How will the project ensure that project outputs and results are applicable and replicable by 
other organisations/regions/countries outside of the current partnership? 


Please describe to what extent it will be possible to transfer the outputs and results to other 
organisations/regions/countries outside of the current partnership. 


 


 


 


C.3 Project context 


C.3.1 How does the project contribute to the wider strategies and policies? 


Please describe the project’s contribution to relevant strategies and policies; in particular, those 
concerning the project or programme area. 


 


 


Indicate if the project contributes to the following strategies and describe in what way.5 


Strategy title 1   


Strategy title 2   


 


C.3.2 What are the synergies with past or current EU and other projects or initiatives the 
project makes use of? 


 


 


 


C.3.3 How does the project build on available knowledge? 


Please describe the experiences/lessons learned the project draws on, and other available 
knowledge the project capitalises on. 


 


 


 


C.4 Horizontal principles 


Please indicate which type of contribution to horizontal principles applies to the project, and 


                                                        


4 It’s either/or option with the same questions in the work packages. 
5 Relevant strategies need to be listed; it’s usually only one macro regional per programme area. 
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justify the choice. 


Horizontal principles 
Description of the 
contribution 


Type of contribution 


Sustainable development  
Drop-down list: neutral, positive 
effects; 


Equal opportunities and non-
discrimination 


 
Drop-down list: neutral, positive 
effects; 


Equality between men and 
women 


 
Drop-down list: neutral, positive 
effects; 


 


 


C.5 Work plan per work packages 


WP 
Nr 


WP title 
WP start 


date 
WP end date WP budget 


1 Management 
Automatic 
from activities 


Automatic 
from activities 


Automatically 
filled in from 
part D or E 


Partner involvement 


WP responsible partner Lead Applicant – automatically inserted from Part B - Partners 


Partner involved Drop-down list 


Describe how the management on the strategic and operational level will be carried out in the 
project, specifically: 


- structure, responsibilities and procedures for the day-to-day management and co-
ordination; 


- communication within the partnership; 
- reporting and evaluation procedures; 
- risk and quality management. 


 


Please describe activities and deliverables within the work package. 


Activity 
1.1 


Activity title Start month 
(MM.YYYY) 


End month 
(MM.YYYY) 


Activity description 
 


D 1.1.1 
Deliverable Target value Delivery 


month 
(MM.YYYY) 


Activity 
1.2 


Activity title Start month 
(MM.YYYY) 


End month 
(MM.YYYY) 


Activity description 
 


D 1.2.1 
Deliverable Target value Delivery 


month 
(MM.YYYY) 


Activity 
1.3 


Activity title Start month 
(MM.YYYY) 


End month 
(MM.YYYY) 


Activity description 
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D 1.3.1 
Deliverable Target value Delivery 


month 
(MM.YYYY) 


Activity 
1.4 


Activity title Start month 
(MM.YYYY) 


End month 
(MM.YYYY) 


Activity description 
 


Activity 
1.5 


Activity title Start month 
(MM.YYYY) 


End month 
(MM.YYYY) 


Activity description 
 


D 1.5.1 
Deliverable Target value Delivery 


month 
(MM.YYYY) 


 


WP Nr WP title WP start 
month 


WP end 
month 


WP budget 


2 Communication activities 
Automatic 
from activities 


Automatic 
from activities 


Automatically 
filled in from 
part D or E 


Partner involvement 


WP responsible partner Drop-down list 


Partner involved  Drop-down list 


Project specific 
objectives 


 


Communication 
objectives  


What can communications do 
to reach a specific project 
objective? 


Approach/Tactics  


How do you plan to reach your 
target groups? 


Specific objective 1 


(Pre-filled from C.2.1) 


Possibility to fill in 0 - 2 
communication objectives per 
project objective 


 


Specific objective 2 


(Pre-filled from C.2.1) 


Possibility to fill in 0 - 2 
communication objectives per 
project objective 


 


Specific objective 3 


(Pre-filled from C.2.1) 


Possibility to fill in 0 - 2 
communication objectives per 
project objective 


 


Please describe activities and deliverables within the work package. 


Activity 
2.1 


Activity title Start month 
(MM.YYYY) 


End month 
(MM.YYYY) 


Activity description 
 


D 2.1.1 
Deliverable Target value Delivery 


month 
(MM.YYYY) 
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Activity 
2.2 


Activity title Start month 
(MM.YYYY) 


End month 
(MM.YYYY) 


Activity description 
 


D 2.2.1 
Deliverable Target value Delivery 


month 
(MM.YYYY) 


Activity 
2.3 


Activity title Start month 
(MM.YYYY) 


End month 
(MM.YYYY) 


Activity description 
 


D 2.3.1 
Deliverable Target value Delivery 


month 
(MM.YYYY) 


Activity 
2.4 


Activity title Start month 
(MM.YYYY) 


End month 
(MM.YYYY) 


Activity description 
 


Activity 
2.5 


Activity title Start month 
(MM.YYYY) 


End month 
(MM.YYYY) 


Activity description 
 


D 2.5.1 
Deliverable Target value Delivery 


month 
(MM.YYYY) 


 


WP Nr WP title WP start 
month 


WP end month WP budget 


3 - 7  
Automatic 
from activities 


Automatic from 
activities 


Automatically 
filled in from 
part D or E 


Applicants’ involvement 


WP responsible partner Drop-down list 


Involved partner Drop-down list 


Summary description and objective of the work package including explanation of how 
will applicants be involved (who will do what). 
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Please describe project main outputs that will be delivered based on the activities carried out in 
this work package. For each project main output a programme output indicator should be chosen. 
Please note that they need to have the same measurement unit. 


Project main output6 Describe your project 
main output  
(500 characters) 


Quantify your 
contribution  


Delivery 
month 


Choose a 
programme 
output indicator 
to which the 
project main 
output will 
contribute 


Output 3.1  
(automatic 
numbering) 


Main 
output 1 


  Number MM.YYYY Drop-down list 


Output 3.2 
(automatic 
numbering)  


Main 
output 2 


  Number MM.YYYY Drop-down list 


Output n 
(automatic 
numbering) 


Main 
output n 


  Number MM.YYYY Drop-down list 


Target groups involvement 


Who will use the main outputs delivered in this 
work package? 


Drop-down list of pre-defined target groups 
(multiple selection possible) 


How will you involve target groups (and other 
stakeholders) in the development of the project 
main outputs? 


 


Durability and transferability of main outputs delivered in this work package7 


How will the project main outputs be further 
used once the project has ended?  


Please describe concrete measures (including eg 
institutional structures, financial sources etc) 
taken during and after project implementation 
to ensure the durability of the project main 
outputs. 


If relevant, please explain who will be 
responsible and/or the owner of the output.  


 


How will the project ensure that the project 
outputs are applicable and replicable by other 
organisations/regions/countries outside of the 
current partnership? 


Please describe to what extent it will be possible 
to transfer the outputs to other 
organisations/regions/countries outside of the 
current partnership. 


 


Please describe activities and deliverables within the work package. 


Activity Activity title Start month End month 


                                                        


6 Not every work package must/will have one or several project main outputs. Main output (an output that contributes directly to the 
project result) is not the same with a deliverable (a side-product of the project that contributes to the project main output). 
7 It’s either/or option with the same questions in C.2.3 and C.2.4. 







INTERREG V-A ROMANIA-HUNGARY 


  FULL Application Form  


11   


3.1 (MM.YYYY) (MM.YYYY) 


Activity description 
 


D 3.1.1 
Deliverable Target 


value 
Delivery 
month 
(MM.YYYY) 


Activity 
3.2 


Activity title Start month 
(MM.YYYY) 


End month 
(MM.YYYY) 


Activity description 
 


D 3.2.1 
Deliverable Target 


value 
Delivery 
month 
(MM.YYYY) 


Activity 
3.3 


Activity title Start month 
(MM.YYYY) 


End month 
(MM.YYYY) 


Activity description 
 


D 3.3.1 
Deliverable Target 


value 
Delivery 
month 
(MM.YYYY) 


Activity 
3.4 


Activity title Start month 
(MM.YYYY) 


End month 
(MM.YYYY) 


Activity description 
 


Activity 
3.5 


Activity title Start month 
(MM.YYYY) 


End month 
(MM.YYYY) 


Activity description 
 


D 3.5.1 
Deliverable Target 


value 
Delivery 
month 
(MM.YYYY) 


 


 


WP Nr Investment title8 WP start 
month 


WP end 
month 


WP budget 


8 - n  
Automatic 


from activities 
Automatic 


from activities 


Automatically 
filled in from 
part D or E 


Applicants’ involvement 


WP responsible partner Drop-down list 


Involved partner Drop-down list 


Summary description and objective of the work package including explanation of how 
will applicants be involved (who will do what). 


                                                        


8 It’s either/or option with the section C.8 Investment. 
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Investment description including technical specification and quantification. 


 


 


Justification 
Explain the need for investment to achieve project objectives and results.  
Describe clearly the cross-border relevance of the investment. 
Describe who is benefiting (e.g. beneficiaries, regions, end-users etc.) from this investment and in 
what way. 
 
In case of pilot investment, please clarify which problem it tackles, which findings you expect 
from it, how it can be replicated and how the experience coming from it will be used for the 
benefit of the programme area. 


 


Location of the investment 


Location of the physical investment; if 
possible a concrete address where the 
investment will take place 


Drop-down list (NUTS3 codes + whole programme 
area) 


Risks associated with the investment 
Description of the risks associated with the investment, go/no-go decisions, etc. (if any) 


 


Investment documentation 
Please list all technical requirements and permissions (e.g. building permits) required for the 
investment according to the respective national legislation.  In case they are already available 
attach them to this application form, otherwise indicate when you expect them to be available. 


 


Ownership 
Who owns the site where the investment is located? 
Who will retain ownership of the investment at the end of the project? 
Who will take care of maintenance of the investment? How will this be done? 


 


Please describe project main outputs that will be delivered based on the activities carried out 
in this work package. For each project main output a programme output indicator should be 
chosen. Please note that they need to have the same measurement unit. 


Project main output9 
Describe your project 


main output (500 
characters) 


Quantify 
your 


contributio
n 


Delivery 
month 


Choose a programme 
output indicator to 
which the project 
main output will 


contribute 


Output 8.1  
(automatic 
numbering) 


Main 
output 1 


  Number 
MM.YYY
Y 


Drop-down list 


Output 8.2 
(automatic 
numbering)  


Main 
output 2 


  Number 
MM.YYY
Y 


Drop-down list 


Output n 
(automatic 


Main 
output n 


  Number 
MM.YYY
Y 


Drop-down list 


                                                        


9 Not every work package must/will have one or several project main outputs. Main output (an output that contributes directly to the 
project result) is not the same with a deliverable (a side-product of the project that contributes to the project main output). 
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numbering) 


Target groups involvement 


Who will use the main outputs delivered in this work 
package? 


Drop-down list of pre-defined target 
groups (multiple selection possible) 


How will you involve target groups (and other 
stakeholders) in the development of the project main 
outputs? 


 


Durability and transferability of main outputs delivered in this work package10 


How will the project main outputs be further used 
once the project has been finalised?  


Please describe concrete measures (including e.g. 
institutional structures, financial sources etc) taken 
during and after project implementation to ensure the 
durability of the project main outputs. 


If relevant, please explain who will be responsible 
and/or the owner of the output.  


NB. Take note of rules governing ownership of 
outputs linked to investments (items of infrastructure) 
in line with Art 71 CPR. 


 


How will the project ensure that the project outputs 
are applicable and replicable by other 
organisations/regions/countries outside of the current 
partnership? 


Please describe to what extent it will be possible to 
transfer the outputs to other 
organisations/regions/countries outside of the current 
partnership. 


 


Please describe activities and deliverables within the work package. 


Activity 
8.1 


Activity title Start month 
(MM.YYYY) 


End month 
(MM.YYYY) 


Activity description 
 


D 8.1.1 
Deliverable Target value Delivery month 


(MM.YYYY) 


Activity 
8.2 


Activity title Start month 
(MM.YYYY) 


End month 
(MM.YYYY) 


Activity description 
 


D 8.2.1 
Deliverable Target value Delivery month 


(MM.YYYY) 


Activity 
8.3 


Activity title Start month 
(MM.YYYY) 


End month 
(MM.YYYY) 


Activity description 
 


                                                        


10 It’s either/or option with the same questions in C.2.3 and C.2.4. 
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D 8.3.1 
Deliverable Target value Delivery month 


(MM.YYYY) 


Activity 
8.4 


Activity title Start month 
(MM.YYYY) 


End month 
(MM.YYYY) 


Activity description 
 


Activity 
8.5 


Activity title Start month 
(MM.YYYY) 


End month 
(MM.YYYY) 


Activity description 
 


D 8.5.1 
Deliverable Target value Delivery month 


(MM.YYYY) 
 


C.6 Activities outside (the Union part of) the programme area11 


If applicable, please list activities to be carried out outside (the Union part of) the programme 
area. Describe how these activities will benefit the programme area. 


 
 


Total budget of activities to be carried out outside (the Union part of) the 
programme area (indicative) 


EUR 
manually inserted 


  ERDF outside (the Union part of) the 
programme area (indicative) 


EUR 
manually inserted 


  % of total ERDF (indicative) may be limited to 
20%  


 


C.7 Indicative time plan12 (automatically generated) 


 Period 1 Period 2 Period 3 


WPs and 
activities 


Month 
1 


Month 
2 


Month 
3 


Month 
4 


Month 
5 


Month 
6 


Month 
7 


Month 
8 


Month 
9 


Month 
x 


WP 1 title           


A 1.1 title           


A 1.2 title 
 


 
   


D.1.2
.113 


   
 


A 1.3 title           


A 1.4 title 
 


 
    


 D.1.4
.1 


 
 


A 1.5 title          O1.1 


WP 2 title           


A 2.1 title           


A 2.2 title           


A 2.3 title           


                                                        


11 All activities to be carried out outside the fund eligible area should be described (including activities by applicants located inside 


and applicants located outside (the Union part of) the programme area). In line with Art 20 ETC Regulation, the benefits of any 
activity carried out outside (the Union part of) the programme area need to be justified. 
12 There are different options to show time: implementation month / calendar month / period / quarter of the year. 
13


 In case a delivery date has been specified for deliverables, deliverables should also be shown in the Gantt chart. 
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A 2.4 title           


A 2.5 title           


WP 3 title           


Etc           
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PART D - Project budget  


D.1 Project budget per co-financing source (fund) - breakdown per partner 
 


Partner Programme Co-financing Contribution 


Total 
Eligible Partner 


Partner 


Abbreviation 
Country ERDF 


ERDF Co- 


Financing(percent) 


Percentage 


Of Total 
ERDF 


Public 


Contribution 


Private 


Contribution 


Total Public 


Contribution 


1 -  LA          


2 – PP2          


Sub-total For Partners Inside         


 Sub-total For Partners Outside        


Total        


 


 


 
 


 
 


 
 


 


 
 


 
 


 


 
 


 
 


 


D.2 Project Budget Overview Partner / Budget line 
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Partner 


Co-


financing 
Source 


Staff 


costs 


Office and 


administration 


Travel and 


accommodation 


External 


expertise and 
services 


Equipment 
Infrastructure 


& works 


Total 


Budget 


Net 


Revenue 


Total 


Eligible 


1 -  LA ERDF          


2 – PP2 ERDF          


Total          


Percentage of Total 


Budget 
         


 


 


Co-
financing 


Source 


Staff 


costs 


Office and 


administration 


Travel and 


accommodation 


External 
expertise and 


services 


Equipment 
Infrastructure 


& works 


Total 


Budget 


Net 


Revenue 


Total Eligible 


Budget 


ERDF          


 
 
D.3 Project budget - overview per partner / per period 
 


Partner Co-financing Source Period 1 Period 2 Total Budget Net Revenue Total Eligible 


1 -  LA ERDF      


2 – PP2 ERDF      


Total           


Percentage of Total Budget 
          


 
 


Co-financing Source Period 1 Period 2 Total Budget Net Revenue Total Eligible Budget 
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ERDF      


 
 
D.4 Project budget - overview per partner/ per WP 


 


 


Partner 
Co-financing 


Source 
Wp M 


Wp 


T1 
Wp I1 Wp I2 Wp C Total Budget Net Revenue Total Eligible 


1 -  LA ERDF         


2 – PP2 ERDF         


Total                 


Percentage of Total Budget                 


 
 


Co-financing 
Source 


Wp M Wp T1 Wp I1 Wp I2 Wp C 
Total 


Budget 
Net 


Revenue 
Total Eligible 


Budget 


ERDF                 


 
 
 
D.5 Project budget - overview per WP / per budget line 


 


Wp Number 
Staff 


costs 


Office and 


administration 


Travel and 


accomodation 


External 


expertise and 
services 


Equipment 
Infrastructure & 


works 


Total 


Budget 


Net 


Revenue 


Total 


Eligible 


Wp M          


Wp T1          


Wp I1          


Wp I2          


Wp C          


Total                 


Percentage of Total Budget                 
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Co-financing 


Source 


Staff 


costs 


Office and 


administration 


Travel and 


accommodation 


External 


expertise and 
services 


Equipment 
Infrastructure 


& works 


Total 


Budget 


Net 


Revenue 


Total Eligible 


Budget 


ERDF          


 
 
D.6 Project budget - overview per WP/ per period 


 


Wp Number Period 1 Period 2 Total Budget Net Revenue Total Eligible 


Wp P      


Wp M      


Wp T1      


Wp I1      


Wp I2      


Wp C      


Total 
     


 
 


Co-financing Source Period 1 Period 2 Total Budget Net Revenue Total Eligible Budget 


ERDF           


Total EU Funds            


ERDF Equivalent           
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PART E – Project annexes 


Please list all annexes that you attach to this project proposal. 
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PARTNERSHIP DECLARATION

Project identification 


		Project title

		



		Project acronym

		



		Official name of the lead applicant organization

		





{Name/Surname - ......} identified with the ID, nr.:...., issued by ......., as legal representative of {applicant name - ....}, knowing that false in declaration represents a crime under the Criminal Code, I declare that the body/institution I represent will participate in the project {project title....} acting as (Lead applicant/applicant... and will sign the Partnership Agreement with all project beneficiaries before the signature of the subsidy contract for the second phase - Full Application. 


I agree and understand that the beneficiaries in this project are:


Lead Applicant: {Lead Applicant name ....} 


Applicant: {Applicant name ....} – 


Applicant: {Applicant name ....} – 


Applicant: {Applicant name ....} – 


Applicant: {Applicant name..} – 


and I will support the implementation of the operation. 


		Complete name of the legal representative of the [lead applicant/applicant]

		



		Position within the organisation 

		



		Date:

		



		Signature of the legal representative of the [lead applicant/applicant ]

		



		Stamp of the [lead applicant/applicant ]

		







Guide for Applicants_FSP.pdf/VI. Full Application and annexes/2 Project (Lead) Applicant Declaration.doc
Project (Lead) Applicant Declaration



 [To be printed on an official letterhead of the Applicant organisation]

Project (Lead) Applicant Declaration


Project (Lead) Applicant Declaration under the Interreg V-A Romania-Hungary

(Name/Surname ________________________________- identified with the ID, nr.______ issued by ___________________________, as legal representative of (beneficiary name), acting as (quality(Lead beneficiary/beneficiary) in the project (project title) knowing that false in declaration represents a crime under the Criminal Code, I declare that:


A. Declaration for submission


· I certify that the information contained in the application form and its annexes is accurate and true and that the financial support from the Programme is necessary for the project to be implemented.


· I certify that the information from the paper version is identic with the information from the scanned version. I understand that in case differences are identified between the electronic version and the paper version my application could be rejected. 


· I certify that the project is in line with the relevant EU and national/regional legislation and policies of the regions and countries involved;


· I confirm that the project respects the principles of transparency, national integrity, equal opportunities and non-discrimination, sustainable development, equality between men and women and has no harmful impact on the environment;


· I confirm that the project is in line with the EUSDR (except projects submitted under PA4);


· I confirm that my organization is committed to take part in the project’s activities and financing;


· I certify that I have no knowledge of any reason for which the project could not be implemented or its implementation could be delayed.


· I understand that if there are any missing, inexact or incomplete data in this Application Form or its annexes, my application could be rejected. 


B. Declaration of eligibility

· The body/institution I represent is not bankrupt or wound up, has not its affairs administered by the courts, has not entered into an arrangement with creditors, has not suspended business activities, is not the subject of proceedings concerning those matters, and is not in any analogous situation arising from a similar procedure provided for in national legislation or EU regulations;


· Its legal representatives have not been convicted of an offence concerning professional conduct by a judgment which has the force of res judicata (i.e., against which no appeal is possible);


· Its legal representatives are not guilty of serious professional misconduct proven by any means;


· The body I represent has fulfilled all obligations relating to the payment of debts to the consolidated state budget;


· Its legal representatives have not been the subject of a judgment which has the force of res judicata for fraud, corruption, involvement in a criminal organisation or any other illegal activity detrimental to the Communities or national  financial interests;


· Neither the body/institution I represent, nor its legal representatives have been declared to be in serious breach of contract for failure to comply with their contractual obligations in connection with a procurement procedure or other grant award procedure financed by the Community or national budget;


· The body/institution I represent has not benefited of financing support from public funds in the past 5 years before the deadline for submitting the applications under this call for proposals for the same operation in terms of objectives, activities and results achieved (for infrastructure projects this provision refers to the same type of infrastructure/segment of infrastructure);


· Neither the body/institution I represent, nor its legal representatives are subject to a conflict of interests; the conflict of interests represents any circumstances that may affect the evaluation or implementation process, in an objective and impartial manner. Such circumstances may result from economic interests, political or national preferences or family connections. 


· Neither the body/institution I represent, nor its legal representatives are guilty of misrepresentation in supplying the information required by the Managing Authority /Joint Secretariat as a condition of participation in the call for proposals;


· Neither I nor any of the body/institution I represent, nor its legal representatives have attempted or will attempt to obtain confidential information or influence the evaluation bodies during the evaluation process of current or previous calls for proposals.


· The body/institution I represent is entitled to take action in the field/fields addressed by the project.

· The operation has not been physically completed or fully implemented before the application for funding under the programme is submitted by the beneficiary to the managing authority, irrespective of whether all related payments have been made by the beneficiary. For activities  implemented before the submission of an application for funding, for which the expenses will be reimbursed as preparatory costs, applicable legislation has been complied with;


· The operation does not include activities which were part of an operation which has been or should have been subject to a procedure of recovery in accordance with Article 71 following the relocation of a productive activity outside the programme area.

· No activities that are foreseen to be externalised will be also performed by own staff (for projects externalising parts or hole of the project management, including external expertise related to the organisation of the public procurements for the project, services related to the financial and technical reporting for the project or other activities). 

C. Declaration for commitment

· The body/institution I represent will provide its own contribution to the eligible expenditure and ensure the temporary availability of funds necessary to run the project before and between the reimbursements from the Programme;

· The body/institution I represent will cover all non-eligible expenditures corresponding to its activities incurred during project implementation;

· The body/institution I represent will ensure that the representatives in the project management team are available throughout the entire project implementation period;

· The body/institution I represent will ensure the availability of all other resources planned to be used for implementing the project, as they were described within the Application Form.

· The body/institution I represent declares that budget cuts / reviews of the size of the estimated budget may become necessary, in the context of the pre-defined condition of ensuring a balanced financial allocation among the 8 eligible counties
;

· The body/institution I represent declares to accept all obligations as a project beneficiary deriving from the subsidy contract, which will be signed by the lead beneficiary of the project after the approval, as well as the project partnership agreement which will be concluded between all beneficiaries participating in the project;


· The body/institution I represent commits itself in complying with the relevant public procurement rules (internal, national, European and programme specific rules if existing) and in making the results available to the public, free of charge, under equal conditions, even during the period of sustainability; 


· The body/institution I represent commits itself in complying with the obligation on ensuring project sustainability and its operation for at least 5 years after the financial closure of the project;


· The body/institution I represent confirms that any project expenditure related to the above mentioned project has not, is, neither will be funded by any other EU programme.

· The body/institution I represent confirms that any possible generated revenues are declared within the project budget;


D.Statement about VAT


 FORMCHECKBOX 
  only non-recoverable VAT is included in the Applicant budget and I declare that the non-recoverable VAT is borne by the Applicant as final beneficiary; OR


 FORMCHECKBOX 
  recoverable VAT is not included in the Applicant budget and I am aware that recoverable VAT will not be eligible for reimbursement; OR 


 FORMCHECKBOX 
  declares that VAT can be partially recovered in our organisation and that the recoverable part is not included in the Applicant budget as it is not eligible for reimbursement.

E. Statement on Applicant’s contribution

1) commits itself to the project and the activities laid down in the application form, and intends to provide the total amount of EUR [insert amount] as contribution to the project’s budget as follows:  

		Type of contribution

		EUR  (if applicable)

		From (if applicable)



		Own public contribution

		insert amount

		insert name of the contributing organisation 



		Own private contribution

		insert amount

		insert name of the contributing organisation 



		Total

		

		





2) states that has 
 FORMCHECKBOX 
 public / 
 FORMCHECKBOX 
 private legal status;

Project Applicant signature 

· Place and date


· Name of signing person


· Position of signing person


· Signature of Applicant

· Stamp of Applicant (if available)

� According to the provisions of the approved Cooperation Programme;
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FEASIBILITY STUDY[footnoteRef:1] [1:  To be drafted for new investments.] 


Template



A. Written parts

General data:

1. Name of the investment; 

2. Location (county, city/town/commune/village, street, no.);

3. Owner of the investment;

4. Beneficiary of the investment;

5. Author of the FS.

General information regarding the investment project;

1. The current situation and relevant info on the responsible entity in relation with the implementation of the investment project; 

2. Description of the investment:

a) Data regarding any previous studies or analyses proving the opportunity of the investment; Conclusions of the prefeasibility study or those of the detailed long-term investment plan (if such studies are available) concerning the actual state, the necessity and opportunity of promoting the investment, as well as the selected technical economic scenario OR

b) The technical and economic scenarios for reaching the project’s investment objectives, unless either a prefeasibility study or a detailed long-term investment plan is available; 

- Suggested scenarios (minimum two, if available[footnoteRef:2]);  [2:  In case of HU applicants;] 


- The recommended scenario; 

- Advantages of the recommended scenario; 

c) Description of the construction, its functionality and the technological approach, on case to case basis;

3. Technical data of investment; 

a) Area / location;

b) Juridical status of the location (the land);

c) Total surface, urban/rural;

d) Studies and analyses;

- Topographical studies, including topographical plans of the emplacement of marks, lists of marks in the national system of reference;

- Geotechnical studies, including plans of the emplacement of drillings, the complex fiches containing the results of the lab determinations, analyses of the underground waters, the geotechnical report including recommendations for foundation and consolidation;

- Any other necessary/mandatory according to the national legislation studies, on case to case basis;

e) Main features of the construction, the possible scenarios to build it and the best recommended scenario;

f) Current state of the existent utilities and analysis of the estimated utility costs; 

- The necessary utilities for the recommended building scenario;

- Technical solutions for the necessary utilities;

g) Conclusions of the evaluation study regarding the estimated impact on the environment;

4. Duration of the construction works and the estimated milestones, as well as the execution planning; 

Estimated costs of the investment.

1. Total cost, detailed on the main budgetary lines of the general estimate (template provided below);

2. Cash flow, related to the works execution planning.

Cost-benefit analysis:

1. Identification of investment and definition of the objectives, including the estimated duration of the implementation; 

2. Analysis of the possible options;

3. Financial analysis[footnoteRef:3], including calculation of the financial performance indicators: cumulated flow, the actual net value, internal returns rate and the cost-benefit report; [3:  Minimum option (no investment), maximum option (investment 100%), medium option (average investment); the recommended option will be indicated;] 


4. Economic analysis[footnoteRef:4], including calculating the economic performance indicators: cumulated flow, the actual net value, internal returns rate and the cost-benefit report; [4:  Mandatory only for major public investments;] 


5. Sensitivity analysis;

6. Risk analysis;



Financial sources for the investment:

The financing sources for the investment must be in compliance with the valid legislation, as it follows: own funds, banking loans, state budget/local public budget and external loans, contracted or guaranteed by the state, grants or other legal sources;

Estimated number of jobs created:

1. No. of jobs created in the execution/implementation phase;

2. No. of jobs created in the operation phase (post-implementation);

Main technical and economic indicators of the investment:

1. Total value, incluing VAT (RON/HUF)  

 (Month/year, 1 euro = ..... RON/HUF),

Out of which:

- Construction and fitting;

2. Schedule of the works;

- Year I;

- Year II

.................;

3. Duration (months);

4. Resources (quantities and values);

5. Other relevant indicators, based on the specific of the investment;  

Permits and approvals:

1. The statement of the beneficiary of the investment regarding the opportunity and the necessity of the project; 

2. Urban planning permit/Legally building permit or a proof that the process for obtaining the permit has started;

3. Approvals regarding the connection to the necessary utility sources (heat, electricity, water-sewage, communications, etc.);

4. Environmental approval;

5. Other specific approvals and permits, according to the valid national legislation; 

B. Drawn parts:

1. Zonal location plan (1:25000 - 1:5000);

2. General location plan (1: 2000 - 1:500);

3. Plans and general sections of the architecture, resistance, fittings and the coordination plans of all necessary specialists contributing to the actual investment; 

4. Special plans, longitudinal sections and cross sections , on case to case basis; 







GENERAL ESTIMATE
of costs necessary for the investment / construction works ...............*)

In RON/HUF/EUR using the exchange rate ……., on.......... (Year/month/day) 

		

		

		

		

		

		

		

		



		

		No. 

		Name of chapters/subchapters

		Net value 

		VAT

		Gross value



		

		

		

		RON/HUF

		EUR

		RON/HUF/EUR

		RON/HUF

		EUR



		

		1

		2

		3

		4

		5

		6

		7



		

		CHAPTER 1 Costs for procuring and preparing the land 



		

		1.1

		Procuring land

		

		

		

		

		



		

		1.2

		Preparing land

		

		

		

		

		



		

		1.3

		Preparations for the environmental protection and recovery of landscape towards the initial status 

		

		

		

		

		



		

		TOTAL CHAPTER 1

		

		

		

		

		



		

		CHAPTER 2 Costs for ensuring the access to the necessary utilities 



		

		TOTAL CHAPTER 2

		

		

		

		

		



		

		CHAPTER 3 Costs for design and technical assistance 



		

		3.1

		Field studies

		

		

		

		

		



		

		3.2

		Taxes for obtaining the permits, approvals and authorizations 

		

		

		

		

		



		

		3.3

		Design and engineering

		

		

		

		

		



		

		3.4

		Preparing public procurements

		

		

		

		

		



		

		3.5

		Consulting

		

		

		

		

		



		

		3.6

		Technical assistance

		

		

		

		

		



		

		TOTAL CHAPTER 3

		

		

		

		

		



		

		CHAPTER 4 Costs of the investment



		

		4.1

		Construction and fitting

		

		

		

		

		



		

		4.2

		Technological machinery fitting

		

		

		

		

		



		

		4.3

		Machineries, equipment and fitting 

		

		

		

		

		



		

		4.4

		Machineries without fitting and transport equipment 

		

		

		

		

		



		

		4.5

		Endowments  

		

		

		

		

		



		

		4.6

		Intangible assets  

		

		

		

		

		



		

		TOTAL CHAPTER 4

		

		

		

		

		



		

		CHAPTER 5 Other costs



		

		5.1

		Field organization 5.1.1. Construction works 5.1.2. Field related operational costs

		

		

		

		

		



		

		5.2

		Fees, taxes, loan related costs

		

		

		

		

		



		

		5.3

		Miscellaneous, unpredictable costs 

		

		

		

		

		



		

		TOTAL CHAPTER 5

		

		

		

		

		



		

		CHAPTER 6 Costs of technological tests and handing over to the beneficiary 



		

		6.1

		Training the operating staff

		

		

		

		

		



		

		6.2

		Technological tests

		

		

		

		

		



		

		TOTAL CHAPTER 6

		

		

		

		

		



		

		TOTAL GENERAL

		

		

		

		

		



		

		Out of which Construction + Fitting

		

		

		

		

		





*) name of the investment / construction works



ESTIMATE
for ............................................*)

In RON/HUF/EUR using the exchange rate ……., on.......... (Year/month/day) 

		

		

		

		

		

		

		

		



		

		No.

		Name of chapters/subchapters

		Net value 

		VAT

		Gross value



		

		

		

		RON/HUF

		EUR

		RON/HUF/EUR

		RON/HUF

		EUR



		

		1

		2

		3

		4

		5

		6

		7



		

		I. – Construction works



		

		1

		Earthworks

		

		

		

		

		



		

		2

		Construction: resistance (foundation, resistance structure) and architecture (partitions, finishes)

		

		

		

		

		



		

		3

		Isolations

		

		

		

		

		



		

		4

		Electrical installations

		

		

		

		

		



		

		5

		Sanitary installation 

		

		

		

		

		



		

		6

		Heating, climate control, ventilation, radio-tv, intranet

		

		

		

		

		



		

		7

		Natural gas installations

		

		

		

		

		



		

		8

		Telecommunications

		

		

		

		

		



		

		...

		...............................

		

		

		

		

		



		

		TOTAL I

		

		

		

		

		



		

		II. - Fitting



		

		...

		Machinery fitting and technological equipment

		

		

		

		

		



		

		TOTAL II

		

		

		

		

		



		

		III. - Procurement



		

		...

		Machineries, equipment and fitting 

		

		

		

		

		



		

		...

		Machineries fitting and transport equipment 

		

		

		

		

		



		

		...

		Endowments  

		

		

		

		

		



		

		TOTAL III

		

		

		

		

		



		

		TOTAL (TOTAL I + TOTAL II + TOTAL III)

		

		

		

		

		





*) name of the investment object.
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I



BILITY STUDY



1



 



Template



 



 



A.



 



Written parts



 



General data:



 



1.



 



Name of the investment; 



 



2.



 



Location



 



(



county



, 



city/town/commune/village



, 



street



, 



no.



);



 



3.



 



Owner of the investment



;



 



4.



 



Beneficiary of the investment



;



 



5.



 



Author of the FS



.



 



General information 



regarding the investment project;



 



1.



 



The current situation and relevant info on the responsible entity in relation with the 



implementation of the investment project; 



 



2.



 



Description of the investment



:



 



a)



 



Data regarding any previous studies or analyses prov



ing the opportunity of the 



investment;



 



Conclusions of the prefeasibility study or those of the detailed long



-



term 



investment plan (if such studies are available) concerning the actual state, the necessity 



and opportunity of promoting the investment, as wel



l as the selected technical economic 



scenario OR



 



b)



 



The technical and 



economic



 



scenarios 



for reaching the project’s



 



investment



 



objectives



, 



unless either a prefeasibility study or a detailed long



-



term investment plan is available;



 



 



-



 



Suggested scenarios



 



(minimum 



two



, if available



2



);



 



 



-



 



The recommended scenario; 



 



-



 



Advantages of the recommended scenario; 



 



                                        



                        



 



1



 



To be drafted for new investments.



 



2



 



In case of HU applicants;



 






                                              


 


 


 


FEASIBILITY STUDY


1


 


Template 


 


A. Written parts 


General data: 


1. Name of the investment;  


2. Location (county, city/town/commune/village, street, no.); 


3. Owner of the investment; 


4. Beneficiary of the investment; 


5. Author of the FS. 


General information regarding the investment project; 


1. The current situation and relevant info on the responsible entity in relation with the 


implementation of the investment project;  


2. Description of the investment: 


a) Data regarding any previous studies or analyses proving the opportunity of the 


investment; Conclusions of the prefeasibility study or those of the detailed long-term 


investment plan (if such studies are available) concerning the actual state, the necessity 


and opportunity of promoting the investment, as well as the selected technical economic 


scenario OR 


b) The technical and economic scenarios for reaching the project’s investment objectives, 


unless either a prefeasibility study or a detailed long-term investment plan is available;  


- Suggested scenarios (minimum two, if available


2


);  


- The recommended scenario;  


- Advantages of the recommended scenario;  


                                                                 


1


 To be drafted for new investments. 


2


 In case of HU applicants; 
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DOCUMENTATION FOR APPROVAL OF INTERVENTION WORKS
 


Template

A. Written parts


General data:


1. Name of the investment; 


2. Location (county, city/town/commune/village, street, no.);


3. Owner of the investment;


4. Beneficiary of the investment;


5. Author of the FS.


General information regarding the investment project;


1. The current situation:


· Technical status regarding the compliance with the main quality criteria in constructions, according to the relevant national legislation; 


· The inventory value of the construction;


· Proof of the major force, if the case;


2. Conclusions of the technical expertise report/the energetic audit report; 


· Presentation of at least two options; 


· Recommendation of the expert/auditor regarding the optimal development solution technically and economically, as presented by the documentation for endorsement of the construction;


Technical data:


1. Description of the basic works and of those resulting to be necessary after completion of the basic works; 


2. Description of the modernizing works in the consolidated/rehabilitated/repaired spaces;  


3. Utility consumption:


a) Necessary utilities, in case of modernizing works; 


b) Estimates regarding the exceeding of the initial utility consumption;  


Duration of the construction and the estimated milestones; Graphics; 


Estimated costs of the investment.


1. Total cost, detailed on the main budgetary lines of the general estimate (template provided below);


2. Cash flow, based on the duration of the construction and the estimated milestones.


Indicators of the economic efficiency appreciation: 


- Comparative analysis of the intervention works as opposed to the inventory value of the construction; 


Financial sources for the investment:


The financing sources for the investment must be in compliance with the valid legislation, as it follows: own funds, banking loans, state budget/local public budget and external loans, contracted or guaranteed by the state, grants or other legal sources;


Estimated number of jobs created:


1. No. of jobs created in the execution/implementation phase;


2. No. of jobs created in the operation phase (post-implementation);


Main technical and economic indicators of the investment:


1. Total value, including VAT (RON/HUF)  


 (Month/year, 1 euro = ..... RON/HUF),


Out of which:


- Construction and fitting;


2. Schedule of the works;


- Year I;


- Year II


.................;


3. Duration (months);


4. Resources (quantities and values);


5. Other relevant indicators, based on the specific of the investment;  


Permits and approvals:


1. Urban planning permit/Legally building permit or a proof that the process for obtaining the permit has started;


2. Approvals regarding the connection to the necessary utility sources (heat, electricity, water-sewage, communications, etc.);


3. Environmental approval;


4. Other specific approvals and permits, according to the valid national legislation; 


B. Drawn Parts:


1. Zonal location plan (1:25000 - 1:5000);


2. General location plan (1: 2000 - 1:500);


3. Plans and general sections of the architecture, resistance, fittings and the coordination plans of all necessary specialists contributing to the actual investment; 


4. Special plans, longitudinal sections and cross sections, on case to case basis; 


GENERAL ESTIMATE
of costs necessary for the investment / construction works ...............*)


In RON/HUF/EUR using the exchange rate ……., on.......... (Year/month/day) 


		

		

		

		

		

		

		

		



		

		No. 

		Name of chapters/subchapters

		Net value 

		VAT

		Gross value



		

		

		

		RON/HUF

		EUR

		RON/HUF/EUR

		RON/HUF

		EUR



		

		1

		2

		3

		4

		5

		6

		7



		

		CHAPTER 1 Costs for procuring and preparing the land 



		

		1.1

		Procuring land

		

		

		

		

		



		

		1.2

		Preparing land

		

		

		

		

		



		

		1.3

		Preparations for the environmental protection and recovery of landscape towards the initial status 

		

		

		

		

		



		

		TOTAL CHAPTER 1

		

		

		

		

		



		

		CHAPTER 2 Costs for ensuring the access to the necessary utilities 



		

		TOTAL CHAPTER 2

		

		

		

		

		



		

		CHAPTER 3 Costs for design and technical assistance 



		

		3.1

		Field studies

		

		

		

		

		



		

		3.2

		Taxes for obtaining the permits, approvals and authorizations 

		

		

		

		

		



		

		3.3

		Design and engineering

		

		

		

		

		



		

		3.4

		Preparing public procurements

		

		

		

		

		



		

		3.5

		Consulting

		

		

		

		

		



		

		3.6

		Technical assistance

		

		

		

		

		



		

		TOTAL CHAPTER 3

		

		

		

		

		



		

		CHAPTER 4 Costs of the investment



		

		4.1

		Construction and fitting

		

		

		

		

		



		

		4.2

		Technological machinery fitting

		

		

		

		

		



		

		4.3

		Machineries, equipment and fitting 

		

		

		

		

		



		

		4.4

		Machineries without fitting and transport equipment 

		

		

		

		

		



		

		4.5

		Endowments  

		

		

		

		

		



		

		4.6

		Intangible assets  

		

		

		

		

		



		

		TOTAL CHAPTER 4

		

		

		

		

		



		

		CHAPTER 5 Other costs



		

		5.1

		Field organization 5.1.1. Construction works 5.1.2. Field related operational costs

		

		

		

		

		



		

		5.2

		Fees, taxes, loan related costs

		

		

		

		

		



		

		5.3

		Miscellaneous, unpredictable costs 

		

		

		

		

		



		

		TOTAL CHAPTER 5

		

		

		

		

		



		

		CHAPTER 6 Costs of technological tests and handing over to the beneficiary 



		

		6.1

		Training the operating staff

		

		

		

		

		



		

		6.2

		Technological tests

		

		

		

		

		



		

		TOTAL CHAPTER 6

		

		

		

		

		



		

		TOTAL GENERAL

		

		

		

		

		



		

		Out of which Construction + Fitting

		

		

		

		

		





*) name of the investment / construction works


ESTIMATE
for ............................................*)


In RON/HUF/EUR using the exchange rate ……., on.......... (Year/month/day) 


		

		

		

		

		

		

		

		



		

		No.

		Name of chapters/subchapters

		Net value 

		VAT

		Gross value



		

		

		

		RON/HUF

		EUR

		RON/HUF/EUR

		RON/HUF

		EUR



		

		1

		2

		3

		4

		5

		6

		7



		

		I. – Construction works



		

		1

		Earthworks

		

		

		

		

		



		

		2

		Construction: resistance (foundation, resistance structure) and architecture (partitions, finishes)

		

		

		

		

		



		

		3

		Isolations

		

		

		

		

		



		

		4

		Electrical installations

		

		

		

		

		



		

		5

		Sanitary installation 

		

		

		

		

		



		

		6

		Heating, climate control, ventilation, radio-tv, intranet

		

		

		

		

		



		

		7

		Natural gas installations

		

		

		

		

		



		

		8

		Telecommunications

		

		

		

		

		



		

		...

		...............................

		

		

		

		

		



		

		TOTAL I

		

		

		

		

		



		

		II. - Fitting



		

		...

		Machinery fitting and technological equipment

		

		

		

		

		



		

		TOTAL II

		

		

		

		

		



		

		III. - Procurement



		

		...

		Machineries, equipment and fitting 

		

		

		

		

		



		

		...

		Machineries fitting and transport equipment 

		

		

		

		

		



		

		...

		Endowments  

		

		

		

		

		



		

		TOTAL III

		

		

		

		

		



		

		TOTAL (TOTAL I + TOTAL II + TOTAL III)

		

		

		

		

		





*) name of the investment object.


� For investments that do not require Feasibility Study – on already existing investment objectives.
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enviromental

		ENVIRONMENTAL INDICATORS 
Please indicate your project's contribution to any of the environmental indicators presented below. 





		Environmental issue				Monitoring indicators (that result from the relevant environmental objective)*		Description 



		Air and fighting climate change				I5: Number of sustainable routes in the eligible area







				Please indicate if the project contributes to EU Strategy for the Danube Region (encourages synergistic effects, innovative solutions, replication capacity at macro regional level, convergence with other EUSDR relevant projects)



				Lead Applicant signature 

				    Place and date

				    Name of signing person

				    Position of signing person

				    Signature of Applicant

				    Stamp of Applicant (if available)





&G	
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Associated Partner Declaration



 [To be printed on an official letterhead of the Associated Partner organisation]

Associated Partner Declaration


Associated Partner Declaration under the Interreg V-A Romania-Hungary

(Name/Surname ________________________________- identified with the ID, nr.______ issued by ___________________________, as legal representative of (beneficiary name), acting as associated partner in the project (project title) knowing that false in declaration represents a crime under the Criminal Code, I declare that:


A. Declaration for submission


· I certify that the information contained in the application form and its annexes is accurate and true and that the financial support from the Programme is necessary for the project to be implemented.


· I certify that the information from the paper version is identic with the information from the scanned version. I understand that in case differences are identified between the electronic version and the paper version my application could be rejected. 


· I certify that the project is in line with the relevant EU and national/regional legislation and policies of the regions and countries involved;


· I confirm that the project respects the principles of transparency, national integrity, equal opportunities and non-discrimination, sustainable development, equality between men and women and has no harmful impact on the environment;I confirm that the project is in line with the EUSDR (except projects submitted under PA4);

· I confirm that my organization is committed to take part in the project’s activities;


· I certify that I have no knowledge of any reason for which the project could not be implemented or its implementation could be delayed.


· I understand that if there are any missing, inexact or incomplete data in this Application Form or its annexes, my application could be rejected. 


B. Declaration of eligibility

· The body/institution I represent is not bankrupt or wound up, has not its affairs administered by the courts, has not entered into an arrangement with creditors, has not suspended business activities, is not the subject of proceedings concerning those matters, and is not in any analogous situation arising from a similar procedure provided for in national legislation or EU regulations;


· Its legal representatives have not been convicted of an offence concerning professional conduct by a judgment which has the force of res judicata (i.e., against which no appeal is possible);


· Its legal representatives are not guilty of serious professional misconduct proven by any means;


· The body I represent has fulfilled all obligations relating to the payment of debts to the consolidated state budget;


· Its legal representatives have not been the subject of a judgment which has the force of res judicata for fraud, corruption, involvement in a criminal organisation or any other illegal activity detrimental to the Communities or national  financial interests;


· Neither the body/institution I represent, nor its legal representatives have been declared to be in serious breach of contract for failure to comply with their contractual obligations in connection with a procurement procedure or other grant award procedure financed by the Community or national budget;


· Neither the body/institution I represent, nor its legal representatives are subject to a conflict of interests; the conflict of interests represents any circumstances that may affect the evaluation or implementation process, in an objective and impartial manner. Such circumstances may result from economic interests, political or national preferences or family connections. 


· Neither the body/institution I represent, nor its legal representatives are guilty of misrepresentation in supplying the information required by the Managing Authority /Joint Secretariat as a condition of participation in the call for proposals;


· Neither I nor any of the body/institution I represent, nor its legal representatives have attempted or will attempt to obtain confidential information or influence the evaluation bodies during the evaluation process of current or previous calls for proposals.


· The body/institution I represent is entitled to take action in the field/fields addressed by the project.

· The operation has not been physically completed or fully implemented before the application for funding under the programme is submitted by the beneficiary to the managing authority, irrespective of whether all related payments have been made by the beneficiary. For operations started before the submission of an application for funding, applicable law relevant for the operation has been complied with;


· The operation does not include activities which were part of an operation which has been or should have been subject to a procedure of recovery in accordance with Article 71 following the relocation of a productive activity outside the programme area.


C. Declaration for commitment

· The body/institution I represent will ensure that the representatives in the project management team are available throughout the entire project implementation period;

Associated Partner signature 

· Place and date


· Name of signing person


· Position of signing person


· Signature of Associated Partner

· Stamp of Associated Partner (if available)

PAGE  

3
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Partnership for a better future                                                     1                                                                   www.interreg-rohu.eu 


 


Phase I – Concept Note 
ADMINISTRATIVE AND ELIGIBILITY CHECK GRID 
Project identification  


Project title  


Project acronym  


Project number  


Official name of the Lead Applicant organization  


 


No. Criteria Description Yes No NA Comments1 


A. Administrative criteria 


A.1 The application package is compiled in English. 


Application form, annexes and supporting 


documents are submitted as requested in 


the Guide for Applicants  


    


A.2 


 


Application Form is correctly filled in.  


 


All applicable sections of the Application 


Form are correctly filled in (no missing 


information). 


    


A.3 Where the case, the provided templates are used. 
e.g. (Lead) Applicant Declaration, 


compliance letters, etc. 


 


 


 


 


 


 
 


A.4 


There is a pre-agreement signed among participating 


partners2.  


Please note this document will not be the subject of 


completion. 


Annex V.1 


To be provided in EN language 
    


                                                           
1 If follow up is needed (in case of unfulfilled criterion that may be satisfied through clarification/completion), option NO should be ticked and the requirement 
could be described in the “comments” field, awaiting for the relevant documentation. Shall be settled upon receipt /failure to comply.  


2 Stipulating the partners’ commitment to develop and submit the complete project documentation 







        
Administrative and eligibility check CN 


 


2 
 


No. Criteria Description Yes No NA Comments1 


A.5 


Project (Lead) Applicant Declaration3/Associated 


Partners Declaration (if the case) is included, 


properly filled-in, dated, stamped and signed by the 


legal representative.  


Please note this document will not be the subject of 


completion. 


Annex V.3; Annex V.7 


To be provided in EN language. 
    


A.6 


Copies of the establishing documents of the 


Applicants/Associated Partners4 are included: Articles of 


Association, Statutes, Deed of foundation, establishing 


resolution law, or equivalent documents according to 


the national legislation, etc. 


Additionally, establishing documents are provided for 


the related branch office, proving its existence and the 


relationship with the headquarter. 


 


Exception: public institutions, authorities 


do NOT need to submit this document!  


With regard to Churches in Hungary: In 


case the religious organization is listed in 


the register kept by the Minister of 


Human Capacities 


(http://egyhaz.emmi.gov.hu/), the extract 


issued by the Minister must be attached. 


In case the Church is not listed in the 


register, official confirmation issued by 


the Main Church must be attached. 


To be provided in RO/HU language. 


    


A.7 


The official statement5 of the relevant decision-


making body regarding the support of the project and 


the availability of the own contribution for the planned 


investment, during the implementation of the project is 


attached.  


i.e. County Council Decision, Local Council 


Decision, Board of Directors Decision, 


authorized person etc. 


To be provided in RO/HU language. 


    


A.8 
Compliance letters, at least one letter from Romanian 


authorities (county/regional OR national level) and one 


i.e. Ministry of Regional Development and 


Public Administration, Ministry of Culture, 
    


                                                           
3 Stipulating that all eligibility criteria are properly complied with; to be submitted for Lead Applicant and all Applicants/Associated Partners (if the case) also. 


4 To be submitted for Lead Applicant and all Project Applicants/Associated Partners (if the case) also. 


5 To be submitted for Lead Applicant and all Project Applicants also. 



http://egyhaz.emmi.gov.hu/





        
Administrative and eligibility check CN 


 


3 
 


No. Criteria Description Yes No NA Comments1 


from Hungarian County Councils, as required by the 


national legislations, are included6.   


National Park Directorate, Environmental 


and Water Management Directorates, 


State Forestry Service/National Forest 


Administration Romsilva, National 


Administration Apele Române, Ministry of 


Public Health, Ministry of Education, 


County Councils etc. 


Annex V.2 


To be provided in EN language. 


A.9 


Extracts of relevant strategies and / or other 


relevant development strategic documents, proving the 


project’s compliance are attached.  


i.e. National Health Strategy 2014 – 2020, 


General Master Plan on Transport, county 


strategy, etc. 


To be provided in RO/HU language. 


    


A.10 


In case of Romanian applicants: 


Justifying document stating the method of 


representation (according to the national legislation). 


In case of Hungarian applicants: 


Original specimen of signature, containing the 


method of representation of the legally authorized 


representative(s), certified by a public notary in original 


language, is included.  


Please note this document will not be the subject of 


completion. 


For HU applicants: In case of double 


representation, e.g. if the mayor and the 


notary can represent the local 


government only together, the specimens 


of signature of both are required! 


To be provided in RO/HU language. 


    


A.11 


Letter of empowerment: 


For RO applicants: signed and stamped by the legal 


representative of the applicant institution 


Necessary when a person, other than the 


legal representative, is to sign certain 


official documents. 


    


                                                           
6 The letter will include proper justification of the projects (non) compliance.  


 







        
Administrative and eligibility check CN 


 


4 
 


No. Criteria Description Yes No NA Comments1 


For HU applicants: 


Certified by a public notary in original language, if the 


case.  


Please note this document will not be the subject of 


completion. 


To be provided in RO/HU language. 


A.12 


The job descriptions for all positions included in the 


proposed management team AND/OR the Terms of 


references, in case the management is externalized7 


are included; 


The tasks / requirements will be 


proportionate with the complexity of the 


project. 


To be provided in EN language. 


    


A.13 


In case of Romanian Applicants: 


Urban planning certificate (certificat de urbanism) is 


attached. 


In case of Hungarian Applicants: 


Preliminary declaration of construction works is 


attached. 


Annex V.8, for Hungarian Applicants 


To be provided in RO/HU language. 
    


A.14 


Title deed (extras de carte funciară / tulajdoni lap 


másolat) issued by the Land Registry, not older than 30 


calendar days, of each real estate (land and / or 


building) affected by the investment is attached.  


In case the land and / or building is in concession / 


administration, it must be proved that the duration of 


the concession / administration of the land and / or 


building is based on a long term 


contract/enactment (i.e. min. 5 years after the 


estimated month for the financial closure of the 


project) and that the owner of the real estate has 


Exceptions: title deeds for road 


construction where land acquisition 


(purchase/expropriation) deems 


necessary, in case they are not yet 


available due to non-completion of the 


acquisition procedures. See Criterion 


A.16. 


To be provided in RO/HU language. 


 


    


                                                           
7 Flagship Projects are projects of significant complexity and the capacity of the partners is of high importance in the efficient and sustainable management of the 
projects. Therefore, the Programme strongly recommends avoiding the externalization of the project management. Moreover, maximum score will be granted only 
to applications ensuring the project’ management staff. 
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No. Criteria Description Yes No NA Comments1 


given his written agreement that the applicant is free 


to perform the investment.  


A.15 


Declaration from the land and / or building/ item 


of infrastructure owner is included, stating that the 


land and / or building / item of infrastructure is: free of 


any encumbrances, not the object of a pending 


litigation, not the object of a claim according to the 


relevant national legislation.  


 


Exceptions for purchase/ expropriation, in 


case of roads, as described above, under 


A.14 


To be provided in RO/HU language. 


    


A.16 


At least the administrative act approving the 


opportunity to develop the technical 


documentation/plans/design for the investment 


objective subject to the grant application is attached, or 


a document of a similar value 


(i.e. Government/County/Local Council Decision for 


approval the start of the preparation of the planned 


investment/design of the feasibility study related to the 


planned investment)  


In case of road infrastructure.  


To be provided in RO/HU language. 
    


A.17 
Affidavit regarding the land acquisition (purchase / 


expropriation) process   


Annex V.9 


Only in case the road infrastructure 


involves purchase / expropriations of 


land. 


The document will state that purchase / 


expropriation is necessary and that the 


respective applicant understands its 


obligation to complete the 


purchase/expropriation process and to 


submit the title deed in maximum 3 


months after the notification of approval 


for FA, ensuring they understand the 


penalties in case they fail. 


To be provided in EN language. 
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No. Criteria Description Yes No NA Comments1 


A.18 


Copy of the prior bilateral agreement with the 


commitment of the Member States to set up Schengen-


compatible border-crossing checkpoints (or other 


existing solutions according to the legislation in force at 


the time of submission of the project proposals) at the 


completion of any such projects, and to operate it for at 


least 5 years or until the enlargement of the Schengen 


zone, for projects that include cross-border road 


infrastructure, is submitted. 


To be provided in RO/HU/EN language.     


A.19 


Copy of the bilateral agreement, in force at the time 


of submission of project proposals, in case of CB 


infrastructure, for projects financing CB infrastructure 


other than roads, is submitted. 


To be provided in RO/HU/EN language.     


A.20 The total project estimated budget is attached. 
Annex V.4  


To be provided in EN language. 
    


A.21 
Programme output indicators - project 


commitment is attached.  


Annex V.5 


To be provided in EN language. 
    


A.22 Environmental Indicators list is attached. 
Annex V.6 


To be provided in EN language. 
    


A.23 
For RO applicants: Template MMP, signed/stamped by 


Environmental Protection Agency at county level.   


Annex.V.10 


To be provided in RO language. 
    


B. Eligibility criteria 


B.1 
The Lead Applicant is Romanian or Hungarian public 


body. 


 


 
    


B.2 


The Applicants (other than Lead Applicant)/Associated 


Partners8 are Romanian or Hungarian public bodies / 


bodies governed by public law / state owned companies 


     


                                                           
8 In case an Associated Partner fails to comply with the eligibility rules of the present Call for Proposal, the project can be approved by the Monitoring Committee 
under conditions that the respective associated partners is eliminated as such. 
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No. Criteria Description Yes No NA Comments1 


/ non-profit bodies / EGTC, established according to the 


relevant national legislation as described in the CP, for 


each Investment priority. 


B.3 
The (Lead) Applicant/Associated Partner9 has legal 


competencies the project relevant field10.  


For all project proposals, it is compulsory 


that the Applicants / Associated Partners 


have among their attributions, according 


with its statute or according to the 


national legislation, the implementation of 


the proposed activities or they must prove 


that they have a partnership agreement 


with the institutions competent to 


implement such activities, according with 


their statute or according to the national 


legislation. 


    


B.4 
The (Lead) Applicants fulfil the location criteria, set out 


in section 2.2.1.1. Eligibility of applicants.  


All partners (including the national / 


regional organizations’ branch offices) are 


located in the eligible area of the 


programme. In case the public entity's 


headquarter is registered outside the 


eligible programme area, the public entity 


has legal competencies for implementing 


operations in the programme area. 


    


B.5 
The Associated Partner11 fulfils the location criteria, set 


out in section 2.2.1.1. Eligibility of applicants. 


The Associated Partners (including the 


national / regional organizations’ branch 


offices) are located in the eligible area of 


    


                                                           
9 Idem footnote 8 above. 


10 The criterion applies to all Applicants/Associated Partners. 


11 In case an associated partner fails to comply with the eligibility rules of the present Call for Proposal, the project can be approved by the Monitoring Committee 
under conditions that the respective associated partners is eliminated as such. 
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No. Criteria Description Yes No NA Comments1 


the programme. 


B.6 
There are at least two eligible partners, one from each 


country, involved in the project. 
     


B.7 
The maximum number of partners in the project is 8, 


including the Lead Applicant. 
     


B.8 
The maximum number of Associated Partners in the 


project is 4: 2 RO and 2 HU. 
     


B.9 


The partnership has maximum one potential beneficiary 


with previous average weighted financial execution rate 


(considering the value of their part of the projects’ 


budgets) of less than 50% for projects financed under 


HURO Programme 2007-2013. 


The respective potential beneficiary, if the case, is not 


the Lead Applicant. 


Annex V.3 


 
    


B.10 


The full project implementation period reaches the limit 


of the minimum and does not exceed the limit of the 


maximum monthly limits set in the Call. 


Start and end dates (i.e. depending on 


the closure of the Call of proposals or the 


end of the programme period) and 


duration of the project. 


    


B.11 
All the 4 joint criteria are described, involving all 


Applicants (including the Lead).  


Joint development, joint implementation, 


joint staffing and joint financing. 
    


B.12 
Minimum 2 joint criteria are described, in case of 


Associated Partners. 


Joint financing is not applicable in case of 


Associated Partners. 
    


B.13 


The proposal demonstrates a level of proportionality of 


at least 40% between the contribution to the 


programme’ output indicators and the necessary 


financial resources  


Annex V.4 (estimated total budget of the 


project (CN+FA)) 


Proposals demonstrating a level of 


proportionality lower than 40% shall not 


be further assessed, and may not be 


recommended for support 


    


B.14 
In case of Ip 7/b, the road proposed to be developed 


provides or improves direct access of secondary and 
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tertiary nodes to TEN-T core or comprehensive network 


and related infrastructure (as settled in the Cooperation 


Programme). 


B.15 


The total amount of the budget for Concept Note is 


ranged between the limits set in the Guide for 


Applicants (0-350,000 Euro) 


Concept Note budget.     


B.16 


The percentage of the financial support requested from 


ERDF and state budgets are within the limits indicated 


in the Guide for Applicants (GfA).   


Concept Note budget.     


B.17 


The estimated amounts/percentages of the financial 


support requested from ERDF and state budgets 


(CN+FA) is between the limits set in the GfA. 


Annex V.4., chapter 1.4 of GfA      


B.18 


The proposal complies with the rule setting the 


maximum ceiling for the small-scale infrastructure 


investments (Ip 6/c and 8/b).  


Annex V.4. This limitation concerns 
exclusively investments in cultural and 


tourism infrastructure. 


 


    


B.19 
The total estimated budget of the project (CN+FA) is 


between the limits set in the GfA  


Concept Note Budget 


Annex V.4  
    


B.20 


Total budget of activities to be carried out outside the 


programme area is up to maximum 10% from the total 


support requested from ERDF at project level. 


Concept Note Budget 


Annex V.4  
    


B.21 


Total cost of investments in roads under Investment 


priorities other than Priority Axis 2 does not exceed 30% 


of the total eligible budget of the project. 


Annex V.4      


B.22 


If any, the costs of land acquisition (purchase 


/expropriations) will be included in the CN/AF budget up 


to 5% of the ERDF estimated costs for the investment 


objective. 


Concept Note Budget/AF Budget 


Annex V.4 
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B.23 
The value of site supervision is limited to 5% of the 


total estimated works related cost. 
Annex V.4      


       


The project proposal is formally compliant. 12    


Recommendations13: 


 
    


 


                                                           
12 Conditioned by the formulated recommendations (if any).  


13 In case the proposal is not fully compliant, in the case of the costs limitations (criteria B20-B23), the project proposal will be passed for quality assessment 
under the condition that the necessary budget-cuts will be made in the quality assessment phase.  
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Phase I – Concept Note 


QUALITY ASSESSMENT GRID 


Project identification  


Project title  


Project acronym  


Project number  


Official name of the Lead Applicant organization  


  


No. Criteria Description Numerical assessment Comments Sections in CN 


A. Strategic criteria  
The assessment will focus on the information regarding the 


project proposal to be developed. All the sections of the 


Concept Note regarding the relevance of the project, the 


strategic character and/or the importance of the cross-


border partnership are being assessed in this phase, while 


the maturity of the project proposal is going to be the 


exclusive subject of the Full Application assessment.    


0-80   


A.1 


The project is relevant to the 


objectives and priorities of the 


Call for Proposals (10 p). 


Do the challenges 


addressed in the project 


match the thematic focus 


of the selected specific 


objective as set out in the 


CP? 


Maximum score will be 


given to project ideas 


directly contributing to the 


programme’s objectives, 


having a significant 


contribution to achieving 


the output/results 


indicators, especially those 


The project’s results and main outputs clearly 


link to programme priority and its indicators: 


The project main overall objective clearly links to 


an Investment priority (Ip) of the Programme = 


2 p. 


The project main results clearly link to a 


programme result indicator = 2 p. 


 


The project main outputs clearly link to the 


project specific objectives = 2 p.  


The project main outputs clearly link to 


programme output indicators,   


stated in the Performance Framework of the 


Programme; for Ips 7/b, 7/c and 9/a, the key 


 


Project 


objectives, 


expected 


results and 


main outputs 


C.2.1. 
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No. Criteria Description Numerical assessment Comments Sections in CN 


listed in the Performance 


Framework of the CP.  


implementation steps defined by the targets set 


for the 2018 milestone are also relevant = 4 p. 


A.2 


The proposed intervention is 


of considerable impact in the 


programme’s area; strategic 


projects must be potential 


best-practices in their areas of 


intervention (including synergy 


with other EU initiatives and 


avoidance of duplication) (5 


p). 


Is the proposal (the 


Concept Note) 


accompanied by support 


letters from relevant 


authorities, key 


professionals and targeted 


communities on 


national/regional/county 


level? 


What are the synergies 


with other past or current 


EU and other projects or 


EU initiatives the project 


makes use of?  


How does the project 


make use of building 


available knowledge? 


The project is acknowledged and/or supported 


by relevant authorities, key professionals and the 


targeted communities. = 2 p. 


The project has synergies with implemented 


project carried out under previous cooperation 


programmes / EU programmes= 2 p. 


The project capitalizes the results of previous EU 


projects= 1 p.   


 


 


 


 


 


Project 


summary A.2., 


Project context 


C.2.3., C.2.4.,  


C.3.2., C.3.3., 


Support letters 


A.3 


The proposed intervention is 


part of a relevant 


development strategy on 


county, regional or national 


level (5 p). 


Does the project 


contribute to any of the 


policies and strategies 


relevant to the 


Programme area?  


All projects should 


demonstrate their 


contribution of planned 


interventions towards 


macro-regional strategy, 


The project contributes to the implementation of 


the EUSDR1 = 1 p. 


The project is in line with a national / regional 


strategy, relevant for the Programme area = 3 


p. 


The project is in line with the county strategy, 


relevant for the Programme area = 1 p. 


 


 


  


 


Project context 


C.3.1., extracts 


from relevant 


strategies 


                                                           
1 The EUSDR is a macro-regional strategy adopted by the EC on 08 December 2010 and endorsed by the European Council on 24 June 2011. The Strategy was 


developed by the Commission together with the Danube Region countries and stakeholders in order to address common challenges.  
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No. Criteria Description Numerical assessment Comments Sections in CN 


subject to the needs of 


the programme area as 


identified by the Member 


States and taking into 


account, where applicable, 


strategically important 


projects identified in those 


strategies.  


A.4 


The project addresses 


common territorial challenges 


and opportunities in the 


programme area - there is a 


real demand for the project; 


the project is of cross border 


value (5 p). 


What are the common 


territorial challenges that 


will be tackled by the 


project? 


What is the projects’ 


approach in addressing 


these common 


challenges and / or joint 


assets?  


Does the project justify 


the need for cross border 


cooperation (does the 


proposed approach - 


activities, outputs and 


their use - and the 


partnership demonstrate 


the need for cross border 


cooperation)? 


The project demonstrates 


new solutions that go 


beyond the existing 


practice in the sector / 


programme area / 


participating countries or 


adapts and implements 


already developed 


solutions.  


Common challenge is widely addressed in the 


Programme area by the project = 2 p. 


The approach is new and it is proven that the 


cross-border cooperation is needed = 1.5 p. 


There is a real demand for the project = 1.5 p. 


 


 


 


Project 


relevance 


C.1.1., C.1.2., 


C.1.3. 


 


A.5 The project proves all 4 joint Does the project show a Partnership demonstrates strong commitment  Project 
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cooperation criteria (5p). 


 


 


strong cross border 


character? 


and contributions (observing joint development, 


joint implementation, joint staffing and joint 


financing) = 5 p. 


Intermediate score can be granted, 


depending on the provided information. 


Minimum 2 joint criteria are described, in case of 


Associated Partners are involved (joint 


development and joint implementation). 


relevance C.1.4. 


/ Cooperation 


criteria 


A.6 


The project addresses clearly 


identified needs and 


constraints of the target 


country (ies) and/or region(s) 


(10 p). 


Have the local specific 


needs been clearly 


defined and does the 


proposal address them 


appropriately? 


Addressed needs are clearly described = 3 p. 


The proposed solutions are relevant for the 


identified needs and constraints = 4 p. 


There are verifiable information sources to 


support the data presented (statistics, published 


surveys, etc.) = 3 p. 


 


Project 


summary, A.2., 


Project 


relevance C.1., 


Target groups 


C.2.2. statistics, 


surveys, etc. 


A.7 


The target groups and the 


final beneficiaries are clearly 


defined and strategically 


chosen 


Clear rationale is given on the 


necessity of the intervention 


in relation with the identified 


needs of the target group (10 


p). 


Are the selected target 


groups relevant in 


relation to the selected 


specific objective?  


Are they defined in terms 


of provenience and 


number?  


Is the selection 


methodology clearly 


described? 


The target groups are strategically chosen 


considering the specifics of the project = 4 p. 


The target groups are clearly defined in terms of 


provenience = 2 p. 


There are numerical indicators attached 


regarding the size of the target groups = 2 p.  


The selection methodology is clearly described = 


2 p. 


 


 


Target groups 


C.2.2. 


A.8 


The proposal contains specific 


added-value   elements 


related to horizontal 


principles, and environmental 


issues (5 p). 


 


Does the project plan 


outputs that will bring 


additional value in the 


field of horizontal 


principles?   


Contribution to the following horizontal 


principles is clearly demonstrated:  


 


Ip 6/c, 


7/b, 


7/c 


8/b 9/a 


Sustainable 


development 


3 p. 1 p. 0,5 p. 


Equal 


opportunities 


0,5 p. 1,5 p. 3 p. 


 


Horizontal 


principles C.4. 
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and non-


discrimination 


Equality 


between men 


and women 


0,5 p. 1,5 p. 0,5 p. 


 4 p. 4 p. 4 p. 


 


Clearly demonstrated contribution to any of the 


programme level environmental indicators 


(Annex II.2 of the GfA and Annex V.6) = 1 p.;  


A.9 


The proposal demonstrates 


relevant impact in terms of 


approach, in relation to the 


output indicators of the 


relevant Investment priority 


(15 p).    


Is there proportionality 


between the ratio of 


estimated output 


indicators of the operation 


and total output indicators 


per Ip versus ratio of 


costs of the operation and 


the total allocated budget 


per Ip? Please consult the 


relevant Fact Sheet. 


90%-100% = 15 p. 


80% - 90%= 12 p. 


70%-80% = 8 p.  


60%-70%= 4 p. 


50%-60%=1p. 


40%-50%= 0 p. 


 


 


 


Total project 


estimated 


budget (annex 


V.3) 


A.10 


The size of the proposed 


partnership is in line with the 


proposed objectives, activities 


and the overall volume of the 


project; 


The project involves the 


relevant partners needed to 


address the territorial 


challenge/opportunity and the 


objectives specified (10 p). 


The foreseen partnership 


covers the needed 


professional 


competencies; The Lead 


Applicant and his partners 


/ associated partners have 


relevant experience for 


implementing the 


proposed project2;  


Score will be maximum 10 points depending on 


the organization’s experience in participating in 


and/or managing EU co-financed projects or 


other international projects of similar size and 


complexity. 


The role and responsibilities of the Applicants / 


Associated Partners are well justified and the 


contribution to the project is properly defined = 


2 p. 


  


 


Project Partners 


B.,  


Work Plan / 


Work Packages 


C.5. 


Job descriptions 


and / or ToRs. 


                                                           
2 Flagship Projects are projects of significant complexity and the capacity of the partners is of high importance in the efficient and sustainable management of the 
projects. Therefore, the Programme strongly recommends avoiding the externalization of the project management. Moreover, maximum score will be granted only 
to applications ensuring the project’ management staff. 
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Partner organisations have proven experience in 


the thematic field concerned, as well as the 


necessary capacity to implement the project 


(financial, human resources, etc.) = 2 p. 


With respect to the project‘s objectives, the 


project partnership:  


- is balanced as regards the levels, sectors, 


territory = 2 p. 


- consists of partners / associated partners that 


complement each other = 2 p. 


- all partners / associated partners play a defined 


role in the partnership = 2 p.  


B.  Operational criteria  
The following two operational criteria are related to the 


Concept Note, in terms of financial allocation versus 


activities planned in order to develop full mature project 


proposals.  


0-20   


B.1 


 


The overall design of the 


action is coherent; 


The action is feasible and 


consistent in relation to the 


objectives and expected 


results (10 p). 


In particular, does it 


reflect the analysis of the 


problems involved; take 


into account external 


factors and relevant 


stakeholders? 


There is coherence 


between the expected 


results and the proposed 


approach. Can the listed 


results described be 


achieved through the 


proposed approach (do 


the planned outputs and 


activities lead to the 


described results? Is the 


proposed approach 


realistic?)  


There is a logical link (correlation) between 


problems, objectives, resources, activities, 


outputs and results= 2 p. 


The project activities are clearly described, 


realistic and achievable = 2 p. 


The proposal is realistic and consistent from a 


technical point of view = 2 p. 


The project results are realistic = 2 p. 


The activities follow a logical time-sequence = 2 


p. 


 


 


Work Plan / 


Work Packages 


C.5 


The Concept 


Note Budget 
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B.2 


The estimated costs are 


realistic, eligible in terms of 


destination and sufficient in 


relation to the objectives set  


(10 p) 


The planned budget of the 


project is adequate in 


relation to the planned 


activities, outputs, results, 


and involvement of 


current and planned 


partners. 


Maximum score will be granted for the CN 


estimated budget, if well justified, balanced 


against the planned activities and eligible  


= 10 p. 


 


Intermediate score can be granted, 


depending on the provided information. 


 


Work Plan / 


Work Packages 


C.5 The Concept 


Note Budget 


      


The concept note is recommended for support : 


                      YES 


                       


                      NO      


Total score3:  


 


Comments  


 


                                                           
3 The minimum threshold for the Quality Assessment is of 65 points out of the total possible score of 100 points. Also, the minimum threshold for the strategic 
criteria total score is of 50 points out of the total possible score of 80 points. 
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Phase II – Full Application 
ADMINISTRATIVE AND ELIGIBILITY CHECK GRID 
Project identification  


Project title  


Project acronym  


Project number  


Official name of the Lead Applicant organization  


                            


No. Criteria Description Yes No NA Comments1 


A. Administrative criteria 


A.1 
The application package is submitted until 


the deadline.  


Full Application is submitted no later than 1 


month after the end of the implementation 


period of the Concept Note.  


    


A.2 


 


Application form is correctly filled in and 


compiled in English. 


 


All applicable sections of the Application Form 


are correctly filled in (no missing information).  


Application form, annexes and supporting 


documents are submitted as requested in the 


Guide for Applicants 


 


 


 


 


 


 
 


A.3 
Where the case, the provided templates are 


used.  
e.g. (Lead) Applicant Declaration, etc. 


 


 


 


 


 


 
 


A.4 


Partnership Declaration, signed and 


stamped by all parties/entities is attached, 


separately submitted by each of the partners. 


Annex VI.1 


To be provided in EN language. 
    


                                                           
1 If follow up is needed (in case of unfulfilled criterion that may be satisfied through clarification/completion), option NO should be ticked and the requirement 
could be described in the “comments” field, awaiting for the relevant documentation. Shall be settled upon receipt /failure to comply. 
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Please note this document will not be the 


subject of completion. 


A.5 


Project (Lead) Applicant 


Declaration2/Associated Partners 


Declaration (if the case) is included, 


properly filled-in, dated, stamped and signed 


by the legal representative.  


Please note this document will not be the 


subject of completion. 


Annex VI.2; Annex VI.7.   


To be provided in EN language. 
    


A.6 


Copies of the establishing documents3 


of the Applicants/Associated Partners are 


included: Articles of Association, Statutes, 


Deed of foundation, or establishing resolution 


law, equivalent documents according to the 


national legislation, etc., if the case. 


Additionally, establishing documents are 


provided for the related branch office, 


proving its existence and the relationship 


with the headquarter. 


 


Exception: public institutions, authorities do 


NOT need to submit this document!  


With regard to Churches in Hungary: In case 


the religious organization is listed in the 


register kept by the Minister of Human 


Capacities (http://egyhaz.emmi.gov.hu/), the 


extract issued by the Minister must be 


attached. In case the Church is not listed in 


the register, official confirmation issued by the 


Main Church must be attached. 


To be provided in RO/HU language. 


    


A.7 
The official statement4 of the relevant 


decision-making body regarding the support 


i.e. County Council Decision, Local Council 


Decision, Board of Directors Decision, 
    


                                                           
2 Stipulating that all eligibility criteria are properly complied with; to be submitted for Lead Applicant and all Project Applicants/Associated Partners (if the case) 
also. 


3 To be submitted for Lead Applicant and all Applicants/Associated Partners (if the case) also, ONLY if the establishing documents have been modified since 
submission of the Concept Note application pack. 


 


4
 To be submitted for Lead Applicant and all Applicants also. 



http://egyhaz.emmi.gov.hu/
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of the project and the availability of the own 


contribution for the planned investment, 


during the implementation of the project is 


attached.  


authorized person, etc. 


To be provided in RO/HU language. 


 


A.8 


In case of Romanian applicants: 


Justifying document stating the method of 


representation (according to the national 


legislation) 


In case of Hungarian applicants: 


Original specimen of signature 


containing the method of representation of 


the legally authorized representative(s), 


certified by a public notary in original 


language, is included.  


Please note this document will not be the 


subject of completion. 


In case of double representation, ex. if the 


mayor and the notary can represent the local 


government only together, the specimens of 


signature of both are required! 


To be provided in RO/HU language. 


 


    


A.9 


Letter of empowerment: 


For RO applicants: signed and stamped by 


the legal representative of the applicant 


institution 


For HU applicants: 


Certified by a public notary in original 


language, if the case.  


Please note this document will not be the 


subject of completion. 


Necessary when a person, other than the legal 


representative, is to sign certain official 


documents. 


To be provided in RO/HU language. 


 


    


A.10 


The job descriptions for all positions 


included in the proposed management team 


AND/OR the Terms of references, in case 


The tasks/requirements will be proportionate 


with the complexity of the project. 


To be provided in EN language. 
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No. Criteria Description Yes No NA Comments1 


the management is externalized, are 


included5. 


 


A.11 


Feasibility study6 / Documentation for 


approval of intervention works7 is 


included, according to the format provided as 


Annex VI.3 / Annex VI.4 for each investment, 


including geotechnical, geological, 


hydrological, hydro geotechnical, photometric 


and stability surveys concerning the 


investment location.  


The Feasibility Study/Documentation for 


approval of intervention works or its revised 


version is valid according to the national 


legislation (the document must bear the 


date of elaboration / revision). However, 


this/these document(s) should be submitted 


as supporting documents to the Application 


Form and should be accompanied by the 


legal agreements and approvals (e.g. Local / 


County Council Decision, proof of the 


reception of the service, etc.) 


For the projects involving the construction / 


upgrading / modernization of transport 


infrastructure, a traffic study must be 


presented containing data on the current and 


the estimated traffic. 


To be provided in EN language. 


 


    


A.12 
Other relevant studies/surveys not older 


than one year (evaluations, strategies, 


Multiyear documents, adopted as such will also 


be considered! 
    


                                                           
5 Flagship Projects are projects of significant complexity and the capacity of the partners is of high importance in the efficient and sustainable management of the 


projects. Therefore, the Programme strongly recommends avoiding the externalization of the project management. Moreover, maximum score will be granted only 
to applications ensuring the project management staff. 


6 For new investments. 


7 For already existing investment objects. 
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No. Criteria Description Yes No NA Comments1 


design plans, opportunity studies, impact 


assessment, location studies, etc.). 


To be provided in RO/HU language. 


 


A.13 


Title deed (extras de carte funciară / 


tulajdoni lap másolat) issued by the Land 


Registry, not older than 30 calendar days, of 


each real estate (land and/or building) 


affected by the investment is attached. 


In case the land and / or building is in 


concession / administration, it must be 


proved that the duration of the concession / 


administration of the land and / or building is 


based on a long term contract / 


enactment (i.e. min. 5 years after the 


estimated month for the financial 


closure of the project) and that the 


owner of the real estate has given his 


written agreement that the applicant is 


free to perform the investment. 


Exceptions: title deeds for road construction 


where land acquisition 


(purchase/expropriation) deems 


necessary, in case they are not yet available 


due to non-completion of the acquisition 


procedures. See Criterion A.16. 


To be provided in RO/HU language. 


 


    


A.14 


Declaration from the land and / or 


building / item of infrastructure owner 


is included, stating that the land and / or 


building / item of infrastructure is: free of 


any encumbrances, not the object of a 


pending litigation, not the object of a claim 


according to the relevant national legislation. 


 


Exceptions for purchase/ expropriation, in case 


of roads, as described above, under A.13  


To be provided in RO/HU language. 
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No. Criteria Description Yes No NA Comments1 


A.15 


For RO applicants: 


At least the Government/ county/ local 


council Decision approving the start of the 


purchase / expropriation procedure and the 


approval of the technical and economic 


indicators for the respective investment 


For HU applicants: 


If available, the Building Permit, OR  the 


proof that the process of obtaining the 


building permit has started, issued by the 


competent authority. 


Only in case the road infrastructure involves 


purchase / expropriations of land. 


To be provided in RO/HU language. 


 


    


A.16 
Environmental indicators list, proposed to be 


fulfilled is attached.  


Annex VI.5.  


To be provided in EN language. 


 


    


B. Eligibility criteria 


B.1 


The identity of the (Lead) Applicants 


/Associated Partners is the same as 


presented in the Concept Note. 


Information provided in Project summary A.1. 


of FA and Concept Note 
    


B.2 


The Full Application Form is developed based 


on the information provided within the 


Concept Note. 


The partnership, objectives, main activities, 


estimated results and the defined output 


indicators are the same as presented in the 


CN. 
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No. Criteria Description Yes No NA Comments1 


B.3 
The (Lead) Applicant8 has legal competencies 


in the project relevant field.  


For all operations, it is compulsory that the 


applicants have among their attributions, 


according with its statute or according to the 


national legislation, the implementation of the 


proposed activities or they must prove that 


they have a partnership agreement with the 


institutions competent to implement such 


activities, according with their statute or 


according to the national legislation. 


    


B.4 


All Applicants (including the Lead Applicant 


fulfil the location criteria set out in section 


2.2.1.1. Eligibility of Applicants.  


All Applicants (including the national / regional 


organizations’ branch offices with or without 


legal entity) are located in the eligible area of 


the programme. 


In case the public entity's headquarter is 


registered outside the eligible programme 


area, the public entity has legal competencies 


for implementing operations in the programme 


area. 


    


B.5 


The Associated Partner9 fulfils the location 


criteria, set out in section 2.2.1.1. Eligibility 


of applicants. 


All Associated Partner (including the national / 


regional organizations’ branch offices) are 


located in the eligible area of the programme. 


    


B.6 


The project implementation period reaches 


the limit of the minimum and does not 


exceed the limit of the maximum monthly 


     


                                                           
8 The criterion applies to all Project Partners/Associated Partners. However, in case an associated partner fails to comply with the eligibility rules of the present 


Call for Proposal, the project can be approved by the Monitoring Committee under conditions that the respective associated partners is eliminated as such. 


 


9 In case an associated partner fails to comply with the eligibility rules of the present Call for Proposal, the project can be approved by the Monitoring Committee 
under conditions that the respective associated partners is eliminated as such. 
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No. Criteria Description Yes No NA Comments1 


limits set in the Call. 


B.7 
All the 4 joint criteria are described, involving 


all Applicants (including the Lead). 


Joint development, joint implementation, joint 


staffing and joint financing 
    


B.8 
Minimum 2 joint criteria are described, in 


case of Associated Partners are involved. 


Joint financing is not applicable in case of 


Associated Partners. 
    


B.9 


The financial support requested from ERDF 


and state budgets are ranged between the 


limits set in the Call. 


Chapter 1.4 and 2.1. of GfA     


B.10 


The percentage of the financial support 


requested from ERDF and state budgets are 


within the limits indicated in the Applicant’s 


Guide. 


Chapter 1.4 of GfA     


B.11 


The proposals complies with the rule setting 


the maximum ceiling for the small-scale 


infrastructure investments (Ip 6/c and 8/b).  


Approved CN budget and estimated budget for 


FA 


This limitation concerns exclusively 
investments in cultural and tourism 


infrastructure. 
 


    


B.12 


Total cost of investments in roads under 


Investment priorities other than Priority Axis 


2 does not exceed 30% of the total eligible 


budget of the project. 


Approved CN budget and estimated FA budget     


B.13 


The total budget is similar with the 


estimation made in the Concept Note. 


The variation does not exceed +/-10% and 


the total budget (CN+FA) is within the limits 


indicated in the Applicant’s Guide. 


Chapter 2.1. of GfA     


B.14 


Total budget of activities to be carried out 


outside the programme area is up to 


maximum 10% from the total support 


requested from ERDF at project level. 


The information must be available in the Full 


Application, FA budget and approved CN 


budget. 
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No. Criteria Description Yes No NA Comments1 


B.15 


If any, the costs of purchase/expropriations 


are included in the budget up to 5% of the 


ERDF estimated costs for the investment 


objective. 


FA budget+CN budget     


B.16 
The value of site supervision is limited to 5 


% of the total estimated works related cost.  
Estimated budget for FA     


       


The project proposal is formally compliant. 10    


Recommendations11:  


 


 


                                                           
10 Conditioned by the formulated recommendations (if any).  


11 In case the proposal is not fully compliant, in the case of the costs limitations (criteria B12-B16), the project proposal will be passed to quality assessment under 
the condition that the necessary budget-cuts will be made. 
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Phase II – Full Application  
QUALITY ASSESSMENT GRID 
Project identification  


Project title  


Project acronym  


Project number  


Name of the Lead Applicant organization  


 


Assessment Criteria 
Guiding principles for the assessment  To what extent does the project meet 


the following criteria: 


Numerical 


assessment 
Comments 


Sections in 


FA 


Management (20 p.) 


 


To what extent are 


management structures and 


procedures in line with the 


project size, duration and 


needs? 


 Management structures are proportionate to the project size and needs and allow 
partners’ involvement in decision-making = 4 p. 


 Management procedures (such as reporting and evaluation procedures in the area of 
finance, project content, communication) are clear, transparent, efficient and effective = 4 
p. 


 Project management includes regular contact between project partners and ensures 
transfer of expertise across the partnership (internal communication within the 
partnership) = 4p. 


 Necessary provisions for risk and quality management are in place; the project 
demonstrates a proper risks assessment and a concerted risk management plan; = 4 p.  


 The Lead Applicant demonstrates capacity to manage EU co-financed projects or other 
international projects or can ensure adequate measures for management support; The 
partnership and/or the project management team cover the needed professional 
competences; = 4 p. 


  Project 


summary  


A. 


Project 


partners  


B. 


Work plan / 


work packages 


C.5. 


 


Communication  


(10 p.) 


 


To what extent are 


communication activities 


appropriate and forceful to 


 The communication objectives clearly link to the project specific objectives = 3 p. 


 The approach/tactics chosen are appropriate to reach communication objectives = 3 p. 


 Communication activities and deliverables are appropriate to reach the relevant target 
groups and stakeholders = 4 p. 


  Work plan / 


work packages 


C.5. 
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Assessment Criteria 
Guiding principles for the assessment  To what extent does the project meet 


the following criteria: 


Numerical 


assessment 
Comments 


Sections in 


FA 


reach the relevant target 


groups and stakeholders? 


Work plan (25 p.) 


 


To what extent is the work 


plan realistic, consistent and 


coherent?  


 Proposed activities (including the activities outside the programme area) and deliverables 
are relevant, clearly benefit for the programme area and lead to the planned main outputs 
and result/s = 6 p.  


 Distribution of tasks among partners is appropriate (e.g. sharing of tasks is clear, logical, 
in line with partners’ role in the project, etc.) = 3 p.  


 Time plan is realistic (contingency included) = 3 p. 


  Activities, deliverables and outputs are in a logical time-sequence = 3 p. 


 The importance of investments and their cross-border relevance is demonstrated to reach 
the project objectives - = 5 p. 


  The proposed activities serve the needs of the identified target group = 5 p. 


   


Work plan / 


work packages 


C.5.,  


Periods C.5.1., 


Feasibility 


Study, relevant 


studies/surveys 


 


Impact and sustainability (25 


p.) 


 The project has a mid and long-term impact on the eligible area and target groups = 3 p. 


 The financial and operational sustainability of the project is assured for at least 5 years 
after final payment effected by the MA = 3 p. 


 The results of the project has a catalysing and multiplying effect in the eligible programme 
area = 3 p. 


 Innovative methods are to be implemented in the project = 3 p. 


 The project might become a best practice model = 3 p. 


Contribution to the horizontal principles is clearly demonstrated = 4 p.  


Ip 6/c, 7/b, 7/c 8/b 9/a 


Sustainable development 3 p. 0,5 p. 0,5 p. 


Equal opportunities and non-


discrimination 


0,5 p. 1,5 p. 2,5 p. 


Social inclusion of disadvantaged - 0,5 p. 0,5 p. 


  Durability of 


project, 


outputs and 


results C.2.3, 


Work plan / 


work packages 


C.5., 


Horizontal 


principles C.4., 


Project context 


C.3., 


Cooperation 


criteria C.1.4., 


relevant 


studies/surveys 
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Assessment Criteria 
Guiding principles for the assessment  To what extent does the project meet 


the following criteria: 


Numerical 


assessment 
Comments 


Sections in 


FA 


groups  


Equality between men and women 0,5 p. 1,5 p. 0,5 p. 


 4p 4p 4p 


 


 


 Clearly demonstrated contribution to any of the programme level environmental indicators 
(Environmental Indicators Checklist) = 1 p 


 The applicant indicates the project's contribution to EU Strategy for the Danube Region 
(encourages synergistic effects, innovative solutions, replication capacity at macro regional 
level, convergence with other EUSDR relevant projects) =1p 


 Partnership demonstrates strong commitment and contributions (observing joint 
development, joint implementation, joint staffing and joint financing) = 4 p. 


Budget (20 p.) 


 


To what extent does the 


project budget demonstrate 


value for money? 


To what extent is the budget 


coherent and proportionate? 


 


 The budget is clear and realistic; the project budget only contains eligible costs = 5 p. 


 Sufficient and reasonable resources are planned to ensure project implementation; the 
project will be implemented in line with the principle of cost-effectiveness = 5 p. 


 Total partner budgets reflect real partners’ involvement (are balanced in terms of tasks 
and responsibilities within the partnership and realistic) = 5 p. 


 Project budget appears proportionate to the proposed work plan1 and the main outputs 
and results aimed for = 5 p. 


 


  Work plan / 


work packages 


C.5,  


FA Budget , 


Feasibility 


Study, relevant 


studies/surveys  


 


Total score2 : _______ 


The project proposal is recommended for 


Comments:  


                                                           
1 Financial allocation per budget line is in line with the work plan; distribution of the budget per period is in line with the work plan.   


2 The minimum threshold for score obtained in the Quality Assessment is of 65 points. 
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support:  


                       YES 


                       NO 
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CN Partnership Agreement



eMS Code……………………………………

 Agreement between Lead Beneficiary and Project Beneficiaries

in the project {name, project code}


financed under the Interreg V-A Romania – Hungary Programme


PARTNERSHIP AGREEMENT


Concept Note phase


Having regard to


· Regulation (EU) No 1303/2013 of the European Parliament and of the Council of 17 December 2013 laying down common provisions on the European Regional Development Fund, the European Social Fund, the Cohesion Fund, the European Agricultural Fund for Rural Development and the European Maritime and Fisheries Fund and laying down general provisions on the European Regional Development Fund, the European Social Fund, the Cohesion Fund and the European Maritime and Fisheries Fund and repealing Council Regulation (EC) No 1083/2006,

· Regulation (EU) No 1299/2013 of the European Parliament and of the Council of 17 December 2013 on specific provisions for the support from the European Regional Development Fund to the European territorial cooperation goal,

· Regulation (EU) No 1301/2013 of the European Parliament and of the Council of 17 December 2013 on the European Regional Development Fund and on the specific provisions concerning the Investment for growth and jobs goal and repealing Regulation (EC) No 1080/2006,

· Commission Delegated Regulation (EU) No 240/2014 of 7 January 2014 on the European code of conduct on partnership in the framework of the European Structural and Investment Funds,

· Interreg V-A Romania-Hungary Programme (hereinafter referred to as Cooperation Programme), approved by the European Commission through Decision no. 9112 / 09.12.2015,

· Memorandum of Implementation – Arrangements between Member States participating in the Interreg V-A Romania-Hungary Programme - between the Ministry of Regional Development and Public Administration from Romania, acting as Member State and Managing Authority with Certification function, the Prime Minister’s Office from Hungary, acting as Member State and National Authority, and the Audit Authority within the Romanian Court of Accounts, acting as Audit Authority (MoI).


the following Agreement is concluded between 


.......... [Name, address, fiscal registration number], represented by .......... , as Lead Beneficiary (hereinafter referred to as LB) of the project proposal called............ <Acronym> 


and 


.......... [Name, address, fiscal registration number], represented by .........., as Project Beneficiary no. 2 (hereinafter referred to as PB2), 


.......... [Name, address, fiscal registration number], represented by .......... as Project Beneficiary no. 3 (hereinafter referred to as PB3), 


………….. To be multiplied for as many PBs as necessary

for the implementation of the Concept Note for the project proposal .......... [index and title of the project proposal], approved by the Monitoring Committee of the “Interreg V-A Romania – Hungary Programme” on .......... [date] in ......... [place].


§ 1 Object


1) The object of this Agreement is the organisation of a partnership in order to develop the Concept Note into Full Application Form for the project proposal .......... [index and title of the project], selected under the Interreg V-A Romania – Hungary Programme. 


2) Through the present Agreement, the parties establish their rights and duties, the way of achieving their tasks and the relations between Lead beneficiary and Project Beneficiaries, which shall apply in order to achieve the goals of the above-mentioned project.


3) The terms and conditions herein are acknowledged and accepted by all parties.


§ 2 Duration of the Agreement


1) The Agreement enters into force on the signature date the last party signs. The last party signing has the obligation to note the date.


2) The beginning date of the implementation of the project may be:


· the next day the notification of approval of the project by the Monitoring Committee is received, or


· the next day the Subsidy contract is signed, or


· between notification and signing the Subsidy contract.  

The project implementation starts on ……………..

3) The implementation period of the project is of ………[maximum 6] months. 

4) During the implementation period of the project, as well as after the end of the implementation period for a 3 years period from the official closure of the Interreg V-A Romania-Hungary Programme, all Project Beneficiaries have the obligation to preserve and to present, to the Joint Secretariat (within the Regional Office for Cross-Border Cooperation Oradea for Romania-Hungary Border - BRECO, Romania), MA (within the Ministry of Regional Development and Public Administration from Romania), NA (within Prime Minister Office from Hungary), Certifying Authority (within the Romanian Ministry of Regional Development and Public Administration), Audit Authority (within the Romanian Court of Accounts), European Commission (EC), European Court of Auditors and any other body designated to perform controls on the use of the financing, all project related documents, including the inventory for the actives gained as a result of using the funds. The time period shall be interrupted either in the case of legal proceedings or by a duly justified request of the Commission.


5) The Agreement is valid for 5 years from the financial closure of phase II of the project - Full Application.


 § 3 Value of the project 


1) The total eligible value is …… EUR <amount in figures> (non-refundable financing and the contribution of the beneficiaries-), out of which:


i. … <amount in figures> EUR ERDF, representing … %


ii.  … <amount in figures> EUR State Budgets Co-financing, representing …%


iii.  … <amount in figures> EUR Beneficiaries own contribution, representing …% 


§ 4 Financing of the project


1) MA awards a grant contribution from the ERDF of ……<amount in figures> / …..EUR <amount in letters>, representing …… % of the total eligible value of the project mentioned at article 3 paragraph 1 from the present Agreement.

2) MA awards to Romanian beneficiaries a grant contribution from the national state budget of ……EUR <amount in figures> / …..<amount in letters> Euro, representing ….. % of the total eligible value of the project specified at article 3 paragraph 1 from the present Agreement.


3) NA awards Hungarian beneficiaries a non-repayable contribution from the national state budget of ……EUR <amount in figures> / …..<amount in letters> Euro, representing ….. % of the total eligible value of the project specified at article 3 paragraph 1 from the present Agreement.


4) The Lead Beneficiary and Project Beneficiaries participate in the project with their own contribution representing ……<amount in figures> / …..<amount in letters>, representing …..% of the total eligible value of the project mentioned in article 3 paragraph 1 of the present Agreement and support the non-eligible expenditure, apart from the project budget, according to their contribution to the project.

5) The total eligible budget of LB/ PB 2/ PB 3 is …. out of which …% represents ERDF, …% represents state national co-financing and …% represents its own contribution
. 

6) The Lead Beneficiary is responsible in front of the Managing Authority for the sound financial management of the project.

7) The Lead Beneficiary receives the amounts mentioned at paragraph 1 directly from the MA, and is responsible for transferring the amounts to each Project Beneficiary, according to the Subsidy contract.

8) The Romanian Project Beneficiaries receive the amounts mentioned at paragraph 2 directly from the MA, according to the co-financing contract; the Hungarian Project Beneficiaries receive the amounts mentioned at paragraph 3 directly from the NA, according to the co-financing contract.

9) Any modification of the project has to be agreed by all Project Beneficiaries, justified and submitted by the LB to the Joint Secretariat in a written form. 


§ 5 Eligible Expenditures


1) The expenditures related to the project are eligible provided that they respect the applicable European and national legislation in force, the Interreg V-A RO-HU Programme and Call for Proposal rules, they are stipulated in the project and the respective beneficiary budget, and provided that they comply with the terms and conditions stipulated in the Subsidy contract. 


§ 6 Reimbursement of the expenditures


1) A first level control system has been established both in Romania and Hungary in order to check the expenditure made by the Project Beneficiaries from each country. Therefore, each beneficiary has the obligation to ensure that its expenditures are checked and validated by a controller from the state on whose territory it is located, before the reimbursement claim is submitted. 

2) The LB shall submit via the electronic system the Progress Reports to the JS for every 3 months of the implementation period of the CN. The instructions presented in the reporting models must be followed exactly. All reports must be submitted in English.


3) Even if no expenditure was incurred, the progress report shall be submitted in due time to the JS.


4) The LB must present all documents to the controllers and make sure that all beneficiaries present their documents to their designated controllers within maximum 15 working days after concluding the Subsidy contract for Full Application, in order to be verified and validated before drafting and forwarding the reimbursement claim. All supporting documents shall be uploaded by the LB and Project Beneficiaries via electronic system.


5) The LB must submit via the electronic system the sole reimbursement claim and all supporting documents, within maximum 3 months after the Subsidy contract for Full application is concluded.


6) The Reimbursement claim submitted by the LB shall contain only validated expenditure and shall be supported by the First Level Control Certificate and afferent Report issued by the Controllers of the Project Beneficiaries. The expenditures that were not validated by the controllers are deemed to be ineligible for the programme and shall not be requested for reimbursement. 


7) The funds are reimbursed only in Euro and will be transferred by the MA into a special bank account opened exclusively for the project, indicated by the LB. Costs related to fluctuation of foreign exchange currency are ineligible expenditures for the project. The exchange rate risk is borne by the partner concerned.


8) The expenditure incurred in a currency other than the euro shall be converted into euro by using the monthly accounting exchange rate of the Commission in the month during which that expenditure was submitted for verification to the first level controller. 

9) The LB transfers the received ERDF amounts to all beneficiaries within 5 working days as of cashing in the amounts from the MA and will make no deduction, retention or further specific charge from the ERDF amounts it receives.


§ 7 Rights and duties of the parties


Lead Beneficiary


In addition to the obligations of the LB as already stated, the LB undertakes the following duties:

1) The LB guarantees that it is entitled to represent all beneficiaries participating in the project and that it has established with its project partners the division of the responsibilities regarding the project in the form of the Partnership Agreement. 


2) The LB has the responsibility of implementing the project according to the provisions of the Subsidy contract, of the Concept Note and its annexes approved by the Monitoring Committee, of the present Partnership Agreement (annexed to the Subsidy contract) and of the national and European legislation in force. The LB shall be responsible in front of the MA for the implementation of the obligations assumed in the contract and in the Partnership Agreement, for the implementation of the project and for achieving the goals stipulated in the contract and its annexes.  

3) The LB guarantees furthermore that itself and all beneficiaries have complied with all legal requirements and that all necessary approvals for the proper implementation of the project have been obtained. 

4) The LB ensures the implementation of the entire project and has to:


a. assume responsibility for ensuring implementation of the entire project;


b. ensure that expenditure presented by all Project Beneficiaries has been incurred in implementing the project and corresponds to the activities agreed between all the Project Beneficiaries, and is in accordance with the provisions of the Subsidy contract; 


c. inform the MA, within 5 working days from the occurrence of such circumstances, if one of the disbursement conditions ceases to be fulfilled, or circumstances arise which entitle the MA to reduce payment or to demand repayment of the subsidy wholly or in part; 


d. comply with the regulations referred to in the preamble to this contract as well as with relevant national and European legislation;


e. know and observe the provisions of the Guide for Applicants (GfA) for Flagship Projects, paying special attention to the limitations (value, percentage, duration etc) referred to therein, and of the Subsidy contract; 


f. observe and make sure that all Project Beneficiaries observe the national and European legislation on state aid, equal opportunities, sustainable development, environmental protection;


g. make sure and satisfy itself that all Project Beneficiaries make all expenditure according to the programme relevant public procurement rules;

h. ensure that all the Project Beneficiaries select the final beneficiaries of the projects (target groups) by a transparent procedure;


i. make sure that it receives the contribution of all Project Beneficiaries, in a maximum of 15 working days after the end of the reporting period, so that the deadline for submitting the progress reports to the JS will be met;


j. present its own expenditure, and ensure that the Project Beneficiaries present their expenditures, to the controllers for verification, in maximum 15 working days after the conclusion of the Subsidy contract for the implementation of Full Application. Requests for first level control not accompanied by appropriate supporting documents will not be taken into consideration;

k. ensure that all Project Beneficiaries submit their contributions to the reimbursement claim at least 10 working days before the deadline for submitting the reimbursement claim to the JS;


l. ensure that all Project Beneficiaries have a proper analytical accounting system and the expenditure is properly registered; the accounting system must be in line with the national legislation;


m. observe and make sure that all Project Beneficiaries observe the provisions of the Visual Identity Manual (published on the programme website www.interreg-rohu.eu).


5) The LB ensures that the first level controllers have verified the expenditure presented by the Project Beneficiaries participating in the project. 


6) When drafting the reimbursement claim, LB is liable towards the MA for consolidating the information from all Project Beneficiaries requesting reimbursement of the expenditure, being responsible for collecting documents and information from every partner. Irrespective of the time when reimbursement claims are submitted, LB submits for each reporting period consolidated progress reports, being responsible for collecting documents and information from every partner.


7) LB is liable towards the MA for ensuring that all of its beneficiaries have a legal status, that they have the capacity to manage the project, that they observe the provisions from the GfA. Moreover the LB is liable towards the MA for ensuring that its beneficiaries fulfil their obligations regarding the implementation of the project. The LB is also liable towards the MA for all irregularities, even those committed by the Project Beneficiaries. 


8) The LB must answer all written requests from the MA, JS or other bodies involved in the implementation of the Programme within the deadline stipulated in the respective request. The LB is responsible for gathering the information from all beneficiaries in due time.  


9) The LB takes full responsibility for the damages caused to third parties from its own fault during the implementation of the project. The MA has no responsibility for the damages caused to third parties as a result of executing the contract.


10) The LB must not receive or have received money from other Programmes for the same project. The LB ensures that the Project Beneficiaries respect the same obligation. 


11) Any results or rights related to the project, including author’s rights and/or any other intellectual or industrial property rights, obtained from the implementation or as a result of the implementation of the contract, except the cases where such rights exist before the contract, shall represent the property of the LB and/ or its partners, as the case may be. 


12) The Lead Beneficiary understands and agrees that the MA has delegated tasks to the JS, and therefore the Lead Beneficiary agrees to cooperate with the JS in the same way as with the MA.


13) If the MA demands repayment of the ERDF in accordance with the Subsidy contract, the LB is liable to the MA for the total ERDF that has been reimbursed to him.


14) The LB is at all times obliged to retain for audit purposes all files, documents and data about the project on customary data storage media in a safe and orderly manner. The LB guarantees that all of its Project Beneficiaries fulfil this duty.  


15) During the implementation period of the project as well as after the end of the implementation period of the project, for a 3 years period after the official closure of the Interreg V-A Romania-Hungary Programme, the LB has the obligation to preserve and to present, to the Joint Secretariat (within the Regional Office for Cross-Border Cooperation Oradea for Romania-Hungary Border - BRECO, Romania), MA, Certifying Authority (within the Romanian Ministry of Regional Development and Public Administration), Audit Authority (within the Romanian Court of Accounts), European Commission (EC), European Court of Auditors and any other body designated to perform controls or audits on the use of the financing, all project documents, including the inventory for the actives gained as a result of using the funds. The time period shall be interrupted either in the case of legal proceedings or by a duly justified request of the Commission. The documents must be properly archived. Also, the MA must be informed on the location of these documents. 


16) The LB must observe the recommendations received after an audit control, otherwise the MA has the right to terminate the Subsidy contract. The LB ensures that the Project Beneficiaries fulfil this obligation. 


Project Beneficiaries (including the Lead Beneficiary where applicable)


1) LB/PB implements the part of the project for which it is responsible, in due time, according to the descriptions of the (individual components) Concept Note approved by the Monitoring Committee and other documents agreed between the MA and the LB.


2) The Project Beneficiary has the responsibility of implementing the project according to the provisions of the present Agreement, of the national and European legislation in force.  


3) PB notifies the Lead Beneficiary regarding any situation that may lead to the temporary or permanent impossibility or to any other drawback in the implementation of the project in maximum 3 working days from the event causing the impossibility.


4) LB/PB observes the national and European legislation in general and especially on public procurement, state aid, equal opportunities, sustainable development and environmental protection.


5) LB/PB is responsible for its budget up to the amount it participates in the project.


6) LB/PB shall maintain a proper analytical accounting system and separate bank accounts for the project.


7) The Project Beneficiary supports the Lead Beneficiary in drawing up progress reports and the final report by providing the required data on time; drafts and submits to the Lead Beneficiary all necessary data for the reimbursement claim.


8) The Project Beneficiaries have the obligation to respond to any request of the Lead Beneficiary in the deadline stipulated in the respective requests.


9) Each Project Beneficiary is responsible for uploading in the electronic system the progress report and any other documents, including copies of each supporting document (bills, documents related to the procurement procedure, bank account statements etc.) in due time and signed by the legal representative of the beneficiary, bearing the mentions “according to the original” and also the project code. 


10) Each Project Beneficiary must submit to the Lead Beneficiary any documents necessary for drafting specific documents requested by the MA/JS or other implementing bodies of the programme. 


11) The Lead Beneficiary and any Project Beneficiary will produce all documents required for the audit, control or evaluation, provide necessary information and give access to its business premises. The Lead Beneficiary and the Project Beneficiary are at all times obliged to retain for audit and control purposes all files, documents and data about the project for 3 years from official closure of Interreg V-A Romania-Hungary Programme. The documents must be properly archived. Also, the MA must be informed on the location of these documents.


12) The Project Beneficiaries must implement the measures included in the action plan, at the stipulated deadlines, set by the Lead Beneficiary/MA/JS, according to the recommendations resulted from the audit missions of the European Commission, Audit Authority or other empowered audit and control bodies. 


13) All Project Beneficiaries understand that the Managing Authority (MA) and the National Authority (NA) are entitled to verify and to control the proper use of funds by the LB or by Project Beneficiaries. The verifications to be carried out by the Managing Authority/National Authority shall cover administrative, financial, technical and physical aspects of projects, as appropriate. The MA and NA shall be responsible for the control of the proper use of funds by the LB or by beneficiaries, by preventing, detecting and correcting irregularities and recovering amounts unduly paid together with interest on late payments where appropriate.


14) The Project Beneficiaries understand and agree that the MA may delegate tasks to the JS, therefore JS may act in the name and on behalf of MA.

15) In case an irregularity is discovered, the Project Beneficiary is responsible to reimburse the ERDF amounts affected by the irregularity to the Lead Beneficiary, even if the irregularity was committed by a sub-contractor, in 20 calendar days from notification.

16) Any extra payment done by the Lead Beneficiary to a Project Beneficiary is considered unduly paid amount, and the Project Beneficiary has to repay the respective amounts in 30 calendar days from the receiving date of the notification from the Lead Beneficiary.

17)  In case the unduly paid amounts are not reimbursed to the Lead Beneficiary in due time, the Project Beneficiary has to pay delay penalties.  Starting with the 21st /31st day as of the expiry of the deadlines stipulated at paragraphs 15, 16, an interest rate 1.5% higher than the rate applied by the European Central Bank as in force on the first working day from the month of the deadline date shall be applied to the owed amounts.

18)  The bank charges resulted from reimbursing the unduly paid amounts are borne exclusively by the Project Beneficiary making the reimbursement.


19)  Each Project Beneficiary, including the Lead Beneficiary, shall be responsible to the other Project Beneficiaries and shall pay for the damages resulted from not observing the tasks and obligations established by the present Agreement and its annexes.


20)  Each Project Beneficiary is responsible for the damages caused to third parties from its own fault during the implementation of the project.


21)  LB/PB participates at the setting up of the Joint Steering Committee of the Project and at drafting its rules of procedure.


22)  PB informs the LB, according to the provisions of the Programme Implementation Manual, 10 working days before the date when intend to launch a public procurement procedure, in case the estimated value of the public procurement contract is below the thresholds mentioned in the applicable national legislation with up to 1.000 euro.

§ 8 Steering Committee of the Project


1) The parties shall set up a Steering Committee of the Project, made up of representatives of all Project Beneficiaries and other relevant stakeholders (legal entities) at local/county/reginal level, which shall supervise the proper implementation of the project and perform any other tasks stipulated in the rules of procedure for this committee.


2) The Lead Beneficiary is responsible for setting up the Steering Committee of the Project before the sole reimbursement claim is submitted.


3) The tasks of the Steering Committee of the Project shall be established through the Rules of Procedure of this Committee and shall automatically include the tasks stipulated in this Agreement:


a. responsibilities of each entity involved;


b. settle of any dispute between partners;


c. prepare the list with members of the arbitration court;


d. terminate the Partnership Agreement.


§ 9 Publicity

1) The Lead Beneficiary must inform and must ensure that all Project Beneficiaries inform the public, by means of the measures laid down in Annex XII of Regulation (EU) no. 1303/2013, about the assistance obtained from the Funds.


2) The Lead Beneficiary and all Project Beneficiaries are responsible for the implementation of the information and publicity activities related to the non-reimbursable financial assistance received through the programme.  


3) The Lead Beneficiary must ensure and must satisfy itself that all Project Beneficiaries ensure transparency and accurate information to the mass media on the projects financed under the Programme. 


4) All information and publicity actions developed by the Project Beneficiaries (including the Lead Beneficiary) must observe the Visual Identity Manual (available on the programme website: www.interreg-rohu.eu).

5) The Project Beneficiaries shall request beforehand the approval by the JS for all information and publicity measures developed under the project, in compliance with the provisions of the Visual Identity Manual.


6) The LB ensure the proper means of communication between the project and the programme, including:


a. participation, whenever requested, in LB trainings organized by the JS;

b. participation, whenever requested, in other events organised by the Programme with the purpose of presenting/ discussing/ developing/ sharing project results and creating synergies with other projects and relevant organisations.

§ 10 Confidentiality


1) The Managing Authority and the Lead Beneficiary undertake to preserve the confidentiality of any document, information or other material communicated to them in confidence until at least five years from the official closure of the Programme. 


2) As an exception from the rules provided in the previous paragraph, the data used for publicity purposes, for informing on and promoting the use of ERDF funds, shall not be considered as having confidential status.


3) The Managing Authority has the right to release information regarding the project on request by public institutions, investigating the project.  


4) The contracting party shall bare no responsibility for releasing information on the contract if:


a. the information was released with the written agreement of the other contracting party; or


b. the contracting party was legally forced to release the information.


5) Failing to observe the confidentiality obligation gives the damaged party the right to claim compensations from the damaging party.


§ 11 Conflict of interests


1) In the present Contract, the conflict of interests represents any circumstances that have affected or may affect the execution of the contract by the parties in an objective and impartial manner. Such circumstances may result from reasons involving family, emotional life, economic interests, political or national affinities or any other shared interest with the recipient. 


2) The parties take upon themselves to take all necessary measures in order to avoid any conflict of interests and to keep each other informed, in up to 5  calendar days from finding out, on any circumstances that have generated or may generate such a conflict. Any conflict of interests that arises during the implementation of the contract shall be immediately notified to the JS. The MA reserves the right to verify such circumstances and take the necessary measures, where necessary.


§12 Irregularities or fraud. Recovery of the funding 


1) “Irregularity” according to the present Agreement  is any failure to observe the law, regulation and compliance with the provisions of the memorandums of understanding, financing agreements regarding the Community funds and related co-financing, as well as with the provisions of the contracts concluded according to these memorandums/agreements, resulting from an action or inaction of any Beneficiary, which by an ineligible expenditure prejudices or may prejudice the general budget of the European Communities or the budgets managed by, or on behalf of, the European Communities and/or the budgets granting the related co-financing. 

2) “Fraud” according to the present Agreement is any intentional act or omission relating to: the use or presentation of false, incorrect or incomplete statements or documents, which has as its effect the misappropriation or wrongful retention of funds from the general budget of the European Communities or budgets managed by, or on behalf of, the European Communities; non-disclosure of information in violation of a specific obligation, with the same effect; the misapplication of such funds for purposes other than those for which they were originally granted.

3) MA shall show zero tolerance to any suspected cases of fraud and shall take all necessary measures - including termination of contract and recovery of relevant amounts – in order to prevent and correct such cases, according to relevant national and European legislation in force. 

4) In case of irregularity, the MA shall impose to the Lead Beneficiary all the necessary measures for the elimination or diminishing of the consequences on the implementation of the project. 


5) MA may suspend or terminate the contract in case the beneficiaries fail to take the measures imposed. 


6) In case an irregularity is committed, the LB is responsible for reimbursing to the MA the amount affected by the irregularity, even if the irregularity was committed by one of the Project Beneficiaries.


7)  The MA takes the decision for suspending/terminating the contract, after verifying the reasons presented by the LB and/or JS and the related documents.


8) In case the contract shall be terminated, the MA notifies the LB regarding this decision and the related financial measures. In this case, within 30 calendar days from receiving such notification, the LB and / or Project Beneficiaries shall fully return the amounts specified in the notification, including the bank charges and interests, if the case 

9) For the irregularities committed by a Project Beneficiary, the LB is entitled to request these amounts from the responsible Project Beneficiary in order to be repaid to the MA. In specific cases, for irregularities discovered after payment of the final reimbursement claim, the partners may repay the due amounts directly to the MA, notifying the LB about this option.


10) If the Lead Beneficiary does not manage to recover the unduly paid ERDF contribution from the Project Beneficiaries, it will inform the MA and will send all necessary documents for the MA to be able to take all necessary measures stipulated by the legislation in force.

11) In case the MA, does not succeed in securing repayment from the Lead Beneficiary, the Member State on whose territory the beneficiary concerned is located shall reimburse the Managing Authority the amount unduly paid to that beneficiary, according to the provisions of the MoI.

12)  Any over payment, including those resulting from deviations from the initially estimated amounts, as in the case of expenditures calculated on flat or maximum rates basis (e.g.: the expropriation costs will be reimbursed up to the maximum limit of 5% of the ERDF eligible funds / investment) done by the MA is considered unduly paid amount, and the LB has to repay the respective amounts within 30 calendar days as of the receiving date of the notification from the MA. 

13)  In case the irregularity is discovered before the final payment, the MA is entitled to diminish the reimbursed amount starting with the next payment until the total recovery of the debt, to which the bank charges are added.


14)  In case the irregularity resulting in an unduly paid amount is discovered after the final payment or the debt was not entirely recovered, the MA shall notify the LB regarding the unduly paid amount, and the LB has the obligation to return, within 30 calendar days as of the receiving date of the notification, the amount, including bank charges.


15) The final payment will be made only after the recovery of any known debts from the Lead Beneficiary and/or any other partner of the project.


16) In duly justified cases and based on a statement given by the LB in which he takes the responsibility to transfer the debt amount to the MA in 5 calendar days from the date the final payment is paid by MA, the MA can transfer the amounts related to the final reimbursement claim.


17)  Starting with the 31st  day as of the expiry of the deadlines stipulated at paragraphs 8,  12, 14 an interest rate 1.5% higher than the rate applied  by the European Central Bank as in force on the first working day from the month of the deadline date shall be applied to the owed amounts.


18) In case of observations and/or reservations raised by the Commission on the description of the Management and Control System of the Programme or in case of a system error detected, the MA has the right to temporarily withhold payments to a particular partner (LB or PB) or the project as a whole. Payment suspension(s) shall be lifted as soon as observations and/or reservations raised by the Commission have been withdrawn and the MA has received sufficient evidence on the solution of the systemic error(s) detected.  


§ 13 Disputes between beneficiaries 


Should any dispute arise between Lead Beneficiary and/or any other beneficiary of the project, each Project Beneficiary shall be obliged to submit the dispute to the Steering Committee of the Project in order to reach a settlement.


1) Should the Steering Committee of the Project fail to reach a compromise, Lead Beneficiary and/or any other partner of the project shall be obliged to request and accept arbitration carried out by an ad-hoc arbitration court. This will consist of two people of both nationalities, appointed by the Steering Committee of the Project from the list of persons nominated beforehand. Should this committee fail to designate all the expert arbitrators within one month from the Lead Beneficiary's request, the Lead Beneficiary shall have the authority to appoint both expert arbitrators.


2) Lead Beneficiary and/or any other beneficiary of the project shall be obliged to accept and apply the decisions of the arbitration court, subject to the applicable law hereby agreed upon and in compliance with the provisions of the Community law.


3) Any dispute that, from any reason, fails to be solved by the Steering Committee of the Project and which involves the Lead Beneficiary shall be governed by the law applicable to the Lead Beneficiary, while, if the Lead Beneficiary does not take part in the dispute, the applicable law is the one of the petitioner.


§ 14 Audit, control and evaluation of the project

1) The responsible auditing bodies of the EU and the two partner states and, within their responsibility, the Audit Authority from Romania and the group of auditors as well as the MA are entitled to audit the proper use of funds by the LB or PBs  or arrange for such an audit to be carried out by authorized persons. 


2) A first level control system has been established both in Romania and Hungary in order to check the expenditure made by the Project Beneficiaries from each country. Therefore, each partner has the obligation to ensure that its expenditures are checked and validated by a controller from the state on whose territory it is located, before the reimbursement claim is submitted.


3) The MA is entitled to verify and to control the proper use of funds by the LB or PBs.  The verifications to be carried out by the Managing Authority shall cover administrative, financial, technical and physical aspects of project, as appropriate. The MA shall be responsible for the control of the proper use of funds by the LB or by its Project Beneficiaries, in particular through preventing, detecting and correcting irregularities and recovering amounts unduly paid together with interest on late payments where appropriate.


4) The LB will provide all documents required for the audit, control or evaluation, provide necessary information and give access to its business premises. The LB and PBs  are at all times obliged to retain for audit and control purposes all files, documents and data about the project for a period of three years  from the official closure of the Interreg V-A Romania-Hungary Programme  The documents must be properly archived. Also, the MA must be informed on the location of these documents. 


5) The LB must have separate accounts for the project, according to the national legislation. 


6) The LB is obliged to guarantee that both the LB and all of the PBs  fulfil the duties stipulated above.


7) The LB and PBs  must observe the recommendations received after an audit control, otherwise the MA has the right to terminate the contract.


§ 15 Assignment, legal succession


1) The Lead Beneficiary and/or any other partner of the project cannot renounce totally or partially the rights and obligations resulted from the present Partnership Agreement unless it has the clear agreement of the Steering Committee of the Project.


2) In case of legal succession, e.g. where the LB and/or any other PB  changes its legal form, the LB and/or any other partner of the project is obliged to transfer all duties under this contract to the legal successor. The LB and/or any other PB  shall notify the MA, via JS, about any change with 15 working days beforehand.


§ 16 Amendment of the Agreement


1) Any modification to the present Agreement is made only with the agreement of all parties and takes the form of an addendum to the present Agreement.

2) As an exception from the provisions of paragraph 1, the LB/PB may make the following changes, with the timely notification of the other partners:

i. change of headquarter may be done and shall be forwarded to the MA within 15 calendar days following the change of address; 

ii. material errors in the text of the agreement, notified to the MA immediately upon correction.

3) Addenda enter into force the next day after their signing by the last party, except the case when the addendum confirms modifications occurred in the national/European applicable legislation with impact on the implementation of the present Agreement, modifications that become effective from the date the respective legal acts enter into force.

§ 17 Working language


1) The working language shall be English.


2) Any official internal document of the project shall be made available in the language of the Subsidy contract.


          § 18 Termination of the Agreement


1) In exceptional and duly justified cases, including “force majeure”, the Lead Beneficiary may decide on terminating the Agreement, by a written notification, the obligations the parties have towards the MA remaining valid until the MA or the Monitoring Committee decide to terminate the Subsidy contract.


2) The termination of the Subsidy contract is possible only with prior approval of the MA or of the Monitoring Committee, according to each case. In such case the Partnership Agreement will be also terminated. 

3) The Agreement is terminated, by decision of the Steering Committee of the Project, at the proposal of a Project Beneficiary, without any other delay or formality, the Project Beneficiary being obliged to repay to the Lead Beneficiary the amounts already received, in whole, in the following cases:

a. an inconstancy between the reality and the declarations of the beneficiary in the Application Form is found, regarding the financing of the project from national or European public funds, or regarding the financing from other national or European programmes;


b. the subsidy awarded has been partially or entirely misapplied for other purposes than those agreed upon, including 5 years after the financial closure of the project;


c. insolvency proceedings are instituted against the assets of a beneficiary or insolvency proceedings are dismissed due to lack of assets for cost recovery, provided that this appears to prevent or risk the implementation of the project;


d. a Project Beneficiary closes down;


e. the LB fails to observe the provisions of article 7 of the present Agreement;


f. in case the project is no longer eligible, if during its implementation such modifications appear that affect the implementation conditions / create for a third party an unjustified advantage, or if the modification is the result of a change in the nature of the property/ ceasing/ change of the location of the investment;


g. a Project Beneficiary did not notify the Lead Beneficiary in due time on a case of conflict of interests or the necessary measures for ending such a situation were not taken;


h. the Project Beneficiary did not start the implementation of the project according to the provisions of the approved Concept Note.

4) The Steering Committee of the project, at the proposal of a Project Beneficiary, has the right to terminate this Agreement if: 


a. the project has not been or cannot be fully implemented by carrying out the planned activities, the planned outputs and results or the project cannot or could not be realized in due time; or 


b. the Project Beneficiary has failed to submit in the deadlines the required reports or proofs, or to supply necessary information, in the deadline and has not duly justified these delays; or


c. the Project Beneficiary has impeded or prevented the auditing; or the recommendations resulted from the audit missions have not been observed;  or


d. a fraud is discovered at Project Beneficiary level; or 

e. the Project Beneficiary has failed to fulfil any other conditions or requirements stipulated in this Agreement.

5) Any breach of the provisions of the present Agreement may result in the termination of the present Agreement and in decommitment of financing and repayment of amounts unduly paid.


§ 19 Force majeure and fortuitous event


1) Force majeure is any external event, which cannot be foreseen, unavoidable and absolutely invincible. 


2) Fortuitous event is defined as an event which cannot be foreseen or prevented by the party which would have been called to take action if the event would not have occurred.  


3) Force majeure and fortuitous event exonerate the parties of their obligations/part of their obligations affected by the force majeure/fortuitous event. 


4) If a party is or will be prevented from performing any of its obligations under the Partnership Agreement by Force Majeure or fortuitous event, then it shall give notice to the other party of the event or circumstances constituting the Force Majeure or fortuitous event and shall specify the obligations, the performance of which is or will be prevented. The notice shall be given within 5 calendar days after the party became aware, (or should have become aware), of the relevant event or circumstance constituting Force Majeure or fortuitous event. 


5) The responsible party will support all related costs (if any) if the notification procedure is not observed. 


6) The execution of the Partnership Agreement is suspended during the period of “force majeure” or fortuitous event, for the period the event exists.


7) In case the Partnership Agreement must be suspended from this reason on a period longer than three months, the MA has the right to decide on the continuation/modification/termination of the Partnership Agreement, as it is an annex to the Subsidy contract. 


§ 20 Correspondence

1) The correspondence for the present Agreement shall be submitted to the following addresses:


· Lead Beneficiary……………………..


· Project Beneficiary 2…………………………


· Project Beneficiary 3…………………………


2) The reports and reimbursement claim, as any other official document submitted for the implementation of the project must be signed by the legal representative of the Project Beneficiary or by its mandate. 


3) The entire correspondence regarding the present Agreement shall be done in written form, by mentioning the title of the project, the project code and shall have a registration number (entry and exit).


§ 21 Applicable law


1) The parties undertake to comply in good faith with all and every provision hereof according to the binding value of the Agreement entered into by the parties. 

2) The Agreement is governed by the law of the country of the Lead Beneficiary.

§ 22 Final provisions

1) The present Agreement is concluded in … copies. Each copy must be countersigned by  the Lead Beneficiary and every Project Beneficiary.


2) The following Annexes shall be deemed to form and be read and constituted as part of this Agreement: 


Annex 1: Budget of the project;

Annex 2: Approved Concept Note application form.

3) The Agreement and its annexes are to be taken as mutually explanatory of one another. For the purposes of interpretation, the priority of the documents shall be in accordance with the following sequence:


a) Partnership Agreement;

b) Any subsequent amendments of the Agreement and its annexes made in accordance with the provisions of Article 16.

§ 23 Signatures


		Lead Beneficiary

		Project Beneficiary 2



		Legal representative: 


Name: 

		Legal representative: 


Name: 



		Signature






Date 

		Signature






Date



		Project Beneficiary 3



		Legal representative:  


Name: 



		Signature:






Date:





�  This article shall be completed for each beneficiary. 
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FA Partnership Agreement



 Agreement between Lead Beneficiary and Project Beneficiaries

in the project {name, project code}


financed under the Interreg  V-A Romania – Hungary Programme



PARTNERSHIP AGREEMENT

Full Application Phase

Having regard to


· Regulation (EU) No 1303/2013 of the European Parliament and of the Council of 17 December 2013 laying down common provisions on the European Regional Development Fund, the European Social Fund, the Cohesion Fund, the European Agricultural Fund for Rural Development and the European Maritime and Fisheries Fund and laying down general provisions on the European Regional Development Fund, the European Social Fund, the Cohesion Fund and the European Maritime and Fisheries Fund and repealing Council Regulation (EC) No 1083/2006,

· Regulation (EU) No 1299/2013 of the European Parliament and of the Council of 17 December 2013 on specific provisions for the support from the European Regional Development Fund to the European territorial cooperation goal,

· Regulation (EU) No 1301/2013 of the European Parliament and of the Council of 17 December 2013 on the European Regional Development Fund and on the specific provisions concerning the Investment for growth and jobs goal and repealing Regulation (EC) No 1080/2006,

· Commission Delegated Regulation (EU) No 240/2014 of 7 January 2014 on the European code of conduct on partnership in the framework of the European Structural and Investment Funds,

· Interreg V-A Romania-Hungary Programme (hereinafter referred to as Cooperation Programme), approved by the European Commission through Decision no. 9112 / 09.12.2015,

· Memorandum of Implementation – Arrangements between Member States participating in the Interreg V-A Romania-Hungary Programme - between the Ministry of Regional Development and Public Administration from Romania, acting as Member State and Managing Authority with Certification function, the Prime Minister’s Office from Hungary, acting as Member State and National Authority, and the Audit Authority within the Romanian Court of Accounts, acting as Audit Authority (MoI).

the following Agreement is concluded between 


.......... [Name, address, fiscal registration number], represented by ..........as Lead Beneficiary (hereinafter referred to as LB) of the project proposal called….<Acronym> 


and 


.......... [Name, address, fiscal registration number], represented by ..........as Project Beneficiary no.2 (hereinafter referred to as PB2), 


.......... [Name, address, fiscal registration number], represented by .......... as Project Beneficiary no. 3 (hereinafter referred to as PB3), 


………….. To be multiplied for as many PBs as necessary

for the implementation of the project .......... [index and title of the project], approved by the Monitoring Committee of the “Interreg V-A Romania – Hungary Programme” - on .......... [date] in ......... [place].


§ 1 Object


1) The object of this Agreement is the organisation of a partnership in order to implement the project .......... [index and title of the project], selected under the Interreg V-A Romania – Hungary Programme. 


2) Through the present Agreement, the parties establish their rights and duties, the way of achieving their tasks and the relations between Lead beneficiary and Project Beneficiaries, which shall apply in order to achieve the goals of the above-mentioned project.


3) The terms and conditions herein are acknowledged and accepted by all parties.


§ 2 Duration of the Agreement


1) The Agreement enters into force on the signature date the last party signs. The last party signing has the obligation to note the date.


2) The beginning date of the implementation of the project may be:


· the next day the notification of approval of the project by the Monitoring Committee is received; or


· the next day the Subsidy contract is signed; or


· between notification and signing the Subsidy contract.  

The project implementation starts on ……………..

3) The implementation period of the project is of ……… months. 

4) During the implementation period of the project, as well as after the end of the implementation period for a 3 years period from the official closure of the Interreg V-A Romania-Hungary Programme , all Project Beneficiaries have the obligation to preserve and to present, to the Joint Secretariat (within the Regional Office for Cross-Border Cooperation Oradea for Romania-Hungary Border - BRECO, Romania), MA (within the Ministry of Regional Development and Public Administration from Romania), NA (within Prime Minister Office from Hungary), Certifying Authority (within the Romanian Ministry of Regional Development and Public Administration), Audit Authority (within the Romanian Court of Accounts), European Commission (EC), European Court of Auditors and any other body designated to perform controls on the use of the financing, all project related documents, including the inventory for the actives gained as a result of using the funds. The time period shall be interrupted either in the case of legal proceedings or by a duly justified request of the Commission.


5) The Agreement is valid for 5 years from the financial closure of the project.


 § 3 Value of the project 


1) The total eligible value is …… EUR <amount in figures> (non-refundable financing and the contribution of the beneficiaries-), out of which:


i. … <amount in figures> EUR ERDF, representing … %


ii.  … <amount in figures> EUR State Budgets Co-financing, representing …%


iii.  … <amount in figures> EUR Beneficiaries own contribution, representing …% 


§ 4 Financing of the project


1) MA awards a grant contribution from the ERDF of ……<amount in figures> / …..EUR <amount in letters>, representing………….% of the total eligible value of the project mentioned at article 3 paragraph 1 from the present Agreement.

2) MA awards to Romanian beneficiaries a grant contribution from the national state budget of ……EUR <amount in figures> / …..<amount in letters> Euro, representing  …………….. % of the total eligible value of the project specified at article 3 paragraph 1 from the present agreement.


3) NA awards Hungarian beneficiaries a non-repayable contribution from the national state budget of ……EUR <amount in figures> / …..<amount in letters> Euro, representing ………….. % of the total eligible value of the project specified at article 3 paragraph 1 from the present agreement.


4) The Lead Beneficiary and Project Beneficiaries participate in the project with their own contribution representing ……<amount in figures> / …..<amount in letters>, representing …..% of the total eligible value of the project mentioned in article 3 paragraph 1 of the present Agreement and support the non-eligible expenditure, apart from the project budget, according to their contribution to the project.

5) The total eligible budget of LB / PB 2 / PB 3 is …. out of which …% represents ERDF, …% represents state national co-financing and …% represents its own contribution
. 

6) The Lead Beneficiary is responsible in front of the Managing Authority for the sound financial management of the project.

7) The Lead Beneficiary receives the amounts mentioned at paragraph 1 directly from the MA, and is responsible for transferring the amounts to each Project Beneficiary, according to the Subsidy contract.

8) The Romanian Project Beneficiaries receive the amounts mentioned at paragraph 2 directly from the MA, according to the co-financing contract; the Hungarian Project Beneficiaries receive the amounts mentioned at paragraph 3 directly from the NA, according to the co-financing contract

9) Any modification of the project has to be agreed by all Project Beneficiaries, justified and submitted by the LB to the Joint Secretariat in a written form. 


§ 5 Eligible Expenditures


1) The expenditures related to the project are eligible provided that they respect the applicable European and national legislation in force, the Interreg V-A RO-HU Programme and Call for Proposal rules, they are stipulated in the project and the respective beneficiary budget, and provided that they comply with the terms and conditions stipulated in the Subsidy contract. 


§ 6 Reimbursement of the expenditures


1) A first level control system has been established both in Romania and Hungary in order to check the expenditure made by the Project Beneficiaries from each country. Therefore, each beneficiary has the obligation to ensure that its expenditures are checked and validated by a controller from the state on whose territory it is located, before the reimbursement request is submitted. 


2) The Schedule for first level control requests and reimbursement claims for the project is provided in Annex 2 to the present Agreement. 


3) Regular reporting period is of 4 months from the start of project implementation, as set-up in the Subsidy contract. The instructions presented in the reporting models must be followed exactly. All reports must be submitted in English.

4) The LB must present all documents to the controllers and make sure that all beneficiaries present their documents as well, in maximum 15 working days after the reporting period, in order to be verified before drafting and forwarding the reimbursement claims. Exception is the final report, where the cut-off date is extended to 30 working days, so that the deadline for submitting the reimbursement claim to the JS will be met. All supporting documents should be uploaded by the LB and Project Beneficiaries via electronic system.


5) The LB must submit to Joint Secretariat (JS) the reimbursement claims based on the conditions provided hereunder and in the applicable legislation. 


6) The Reimbursement claims submitted by the LB shall contain only validated expenditure and shall be supported by the First Level Control Certificate and afferent Report issued by the Controllers of the Project Beneficiaries. The expenditures that were not validated by the controllers are deemed to be ineligible for the programme and shall not be requested for reimbursement. 


7) Even if no expenditure was incurred, the progress report shall be submitted in due time to the JS.


8) The LB has the possibility to deviate from the spending forecasts and submit reimbursement claims at any given time for one or more Project Beneficiaries, provided that the reimbursement claim is not lower than 10,000 euro ERDF. 

9) The total amount to be requested for first level control verification mentioned in Annex 2 at the half of the implementation period cannot be changed. 


10) In case the total amounts requested for first level control verification are lower compared to the total amounts forecasted for the half of the implementation period in Annex 2, the MA is entitled to decommit project funds by reducing the original project budget and the corresponding ERDF contribution, as follows:


a) 10% reduction of the budget for the beneficiaries who have requested amounts for first level control lower than 75% of the initial amounts included in the schedule for first level control requests; 


b) 25% reduction of the budget for the beneficiaries who have requested amounts for first level control less than 50% of the initial amounts included in the schedule for first level control requests. 


11) In case of a decision on the decommitment at project level, the Lead beneficiary shall submit to the MA a revised budget, reflecting the decommitment, within two weeks following the receipt of MA’s notification. In case of failure to respect the deadline, the decommitment shall be applied proportionally to all budgetary lines. The modification of the contract in case of decommitment at project level shall take the form of a decision of the representative of the Managing Authority signing the Subsidy contract, which will be notified to the Lead Beneficiary, and which becomes part of the contract.  


12) In case of decommitment, the Lead Beneficiary together with the beneficiaries may decide to give up financing, but in this case all the funds paid as advance / reimbursed shall be recovered by the Managing Authority. The decommitment shall be done without prejudice for beneficiaries’ obligation to implement all the activities and achieve all the results, according to the approved Application Form.


13) In case beneficiaries decide not to externalize activities, as foreseen in the approved Application Form, and decide to implement them “in house”, without requesting the reimbursement of the respective amounts from the Programme, the project budget shall be reduced automatically with the respective amounts. To this end the beneficiaries have the obligation of informing the MA in due time, through the LB, regarding the decision taken and request the reduction of the budget. The reduction of the budget shall take the form of a decision of the representative of the Managing Authority signing the Subsidy contract, which will be notified to the LB/PBs, and which becomes part of the contract.   


14)  The Progress Report and Reimbursement Claim have to be submitted to the JS at the latest within 3 months after the reporting period. The final Progress Report and final Reimbursement Claim have to be submitted to the JS at the latest within 4 months after the end date of the implementation period of the project. Not meetingthe deadlines may result in not reimbursing the amounts.


15) The funds are reimbursed only in Euro and will be transferred by the MA into a special bank account opened exclusively for the project, indicated by the LB. Costs related to fluctuation of foreign exchange currency are ineligible expenditures for the project. The exchange rate risk is borne by the partner concerned.


16) The expenditure incurred in a currency other than the euro shall be converted into euro by using the monthly accounting exchange rate of the Commission in the month during which that expenditure was submitted for verification to the first level controller. 

17) The LB transfers the received ERDF amounts to all beneficiaries within 5 working days as of cashing in the amounts from the MA and will make no deduction, retention or further specific charge from the ERDF amounts it receives.


§ 7 Rights and duties of the parties


Lead Beneficiary


In addition to the obligations of the LB as already stated, the LB undertakes the following duties:

1) The LB guarantees that it is entitled to represent all beneficiaries participating in the project and that it has established with its project partners the division of the responsibilities regarding the project in the form of the Partnership Agreement. 


2) The LB has the responsibility of implementing the project according to the provisions of the Subsidy contract, of the Application Form and its annexes approved by the Monitoring Committee, of the present Partnership Agreement (annexed to the Subsidy contract) and of the national and European legislation in force. The LB shall be responsible in front of the MA for the implementation of the obligations assumed in the contract and in the Partnership Agreement, for the implementation of the project and for achieving the goals stipulated in the contract and its annexes. 


3) The LB guarantees furthermore that itself and all beneficiaries have complied with all legal requirements and that all necessary approvals for the proper implementation of the project have been obtained. 

4) The LB ensures the implementation of the entire project and has to:


a. assume responsibility for ensuring implementation of the entire project;


b. ensure that expenditure presented by all Project Beneficiaries has been incurred in implementing the project and corresponds to the activities agreed between all the Project Beneficiaries, and is in accordance with the provisions of the Subsidy contract; 


c. inform the MA, within 5 working days from the occurrence of such circumstances, if one of the disbursement conditions ceases to be fulfilled, or circumstances arise which entitle the MA to reduce payment or to demand repayment of the subsidy wholly or in part; 


d. comply with the regulations referred to in the preamble to this contract as well as with relevant national and European legislation;


e. know and observe the provisions of the Guide for Applicants (GfA) for Flagship Projects, paying special attention to the limitations (value, percentage, duration etc) referred to therein, and of the Subsidy contract; 


f. observe and make sure that all Project Beneficiaries observe the national and European legislation on state aid, equal opportunities, sustainable development, environmental protection;


g. make sure and satisfy itself that all Project Beneficiaries make all expenditure according to the programme relevant public procurement rules;

h. ensure that all the Project Beneficiaries select the final beneficiaries of the projects (target groups) by a transparent procedure;

i. present its own expenditure, and ensure that the Project Beneficiaries present their expenditures, to the controllers for verification, in maximum 15 working days after the end of the reporting period, except for the final report, where the cut-off date is extended to 30 working days, so that the deadline for submitting the reimbursement claim to the JS will be met. Requests for first level control not accompanied by appropriate supporting documents will not be taken into consideration;

j. ensure that all Project Beneficiaries submit their contributions to the reimbursement claim at least 10 working days before the deadline for submitting the reimbursement claim to the JS;


k. ensure that all Project Beneficiaries have a proper analytical accounting system and the expenditure is properly registered; the accounting system must be in line with the national legislation;


l. observe and make sure that all Project Beneficiaries observe the provisions of the Visual Identity Manual (published on the programme website www.interreg-rohu.eu).


5) The LB ensures that the first level controllers have verified the expenditure presented by the Project Beneficiaries participating in the project. 


6) When drafting the reimbursement claim, LB is liable towards the MA for consolidating the information from all Project Beneficiaries requesting reimbursement of the expenditure, being responsible for collecting documents and information from every partner. Irrespective of the time when reimbursement claims are submitted, LB submits for each reporting period consolidated progress reports, being responsible for collecting documents and information from every partner.


7) LB is liable towards the MA for ensuring that all of its beneficiaries have a legal status, that they have the capacity to manage the project, that they observe the provisions of the GfA. Moreover the LB is liable towards the MA for ensuring that its beneficiaries fulfil their obligations regarding the implementation of the project. The LB is also liable towards the MA for all irregularities, even those committed by the Project Beneficiaries. 


8) The LB must answer all written requests from the MA, JS or other bodies involved in the implementation of the Programme within the deadline stipulated in the respective request. The LB is responsible for gathering the information from all beneficiaries in due time.  


9) The LB takes full responsibility for the damages caused to third parties from its own fault during the implementation of the project. The MA has no responsibility for the damages caused to third parties as a result of executing the contract.


10) The LB must not receive or have received money from other Programmes for the same project. The LB ensures that the Project Beneficiaries respect the same obligation. 


11) Any results or rights related to the project, including author’s rights and/or any other intellectual or industrial property rights, obtained from the implementation or as a result of the implementation of the contract, except the cases where such rights exist before the contract, shall represent the property of the LB and/ or its partners, as the case may be. 


12) The LB cannot mortgage or impose any other form of bank guarantee on the goods purchased from the financing throughout the implementation period of the project and 5 years after the financial closure of the project . 


13) In case of projects comprising investment in infrastructure or productive investment, the Lead Beneficiary shall reimburse the MA the amounts received if within 5 years after the financial closure of the project it is subject to any of the following:


a) a cessation or relocation of a productive activity outside the programme area;


b) a change in ownership of an item of infrastructure which gives to a firm or a public body an undue advantage;


c) a substantial change affecting its nature, objectives or implementation conditions which would result in undermining its original objectives.


14) The Lead Beneficiary understands and agrees that the MA has delegated tasks to the JS, according to the  Framework Agreement concluded between the MA and the JS and therefore the Lead Beneficiary agrees to cooperate with the JS in the same way as with the MA.


15) In dully justified cases, not imputable to the beneficiaries, when a Project Beneficiary is in impossibility of fulfilling its obligations according to the contract, the partner may request through the Lead Beneficiary and with the written agreement of all beneficiaries, the suspension of the implementation period, for a clearly determined period of time, no longer than 45 calendar days. After verifying the conditions, the MA may approve, under its specific conditions, through a written decision of the Head of MA signing the contract, the suspension of the contract starting with the date indicated by the partner. The partner requesting the suspension of the implementation period has the obligation to inform MA in maximum 3 working days from the date when he took notice of the situation, in any written form (including e-mail) and the Lead Beneficiary has the obligation to submit all the relevant documents in maximum 5 working days, including the written agreement of all Project Beneficiaries. The suspension may be requested only once during the implementation period. During the suspension period no activity shall be performed by any of the Project Beneficiaries.


16) If the MA demands repayment of the ERDF in accordance with the Subsidy contract, the LB is liable to the MA for the total ERDF that has been reimbursed to him.


17) The LB is at all times obliged to retain for audit purposes all files, documents and data about the project on customary data storage media in a safe and orderly manner. The LB guarantees that all of its Project Beneficiaries fulfil this duty.  


18) During the implementation period of the project as well as after the end of the implementation period of the project, for a 3 years period after the official closure of the Interreg V-A Romania-Hungary Programme, the LB has the obligation to preserve and to present, to the Joint Secretariat (within the Regional Office for Cross-Border Cooperation Oradea for Romania-Hungary Border - BRECO, Romania), MA, Certifying Authority (within the Romanian Ministry of Regional Development and Public Administration), Audit Authority (within the Romanian Court of Accounts), European Commission (EC), European Court of Auditors and any other body designated to perform controls or audits on the use of the financing, all project documents, including the inventory for the actives gained as a result of using the funds. The time period shall be interrupted either in the case of legal proceedings or by a duly justified request of the Commission. The documents must be properly archived. Also, the MA must be informed on the location of these documents. 


19) The LB must observe the recommendations received after an audit control, otherwise the MA has the right to terminate the Subsidy contract. The LB ensures that the Project Beneficiaries fulfil this obligation. 


Project Beneficiaries (including the Lead Beneficiary where applicable)


1) LB/PB implements the part of the project for which it is responsible, in due time, according to the descriptions of the (individual components) Application Form approved by the Monitoring Committee and other documents agreed between the MA and the LB.


2) The Project Beneficiary has the responsibility of implementing the project according to the provisions of the present Agreement, of the national and European legislation in force.  


3) PB notifies the Lead Beneficiary regarding any situation that may lead to the temporary or permanent impossibility or to any other drawback in the implementation of the project in maximum 3 working days from the event causing the impossibility.


4) LB/PB do the utmost to obtain the necessary approvals, agreements and construction authorizations within 9 months from the signing of Subsidy contract. 


5) LB/PB observes the national and European legislation in general and especially on public procurement, state aid, equal opportunities, sustainable development and environmental protection.


6) LB/PB is responsible for its budget up to the amount it participates in the project.


7) LB/PB shall maintain a proper analytical accounting system and separate bank accounts for the project.


8) The Project Beneficiary supports the Lead Beneficiary in drawing up progress reports and the final report by providing the required data on time; drafts and submits to the Lead Beneficiary all necessary data for the reimbursement claims.


9) The Project Beneficiaries have the obligation to respond to any request of the Lead Beneficiary within the deadline stipulated in the respective requests.


10)  PB has to inform the LB, according to the provisions of the Project Implementation Manual, 10 working days before the date he intends to launch a public procurement procedure, in case the estimated value of the public procurement contract is below the thresholds mentioned in the applicable national legislation with up to 1,000 euro.


11)  Each Project Beneficiary is responsible for uploading in the electronic system the progress report and any other documents, including copies of each supporting document (bills, documents related to the procurement procedure, bank account statements etc.) in due time and signed by the legal representative of the beneficiary, bearing the mentions “according to the original” and also the project code. 


12)  The beneficiaries must present the documents related to the expenditures to the first level control in 15 working days from the end of the reporting period, according to the spending forecast attached. Exception is the final report, where the cut-off date is extended to 30 working days, so that the deadline for submitting the reimbursement claim to the JS will be met.

13) LB/PB cannot mortgage or impose any other form of bank guarantee on the goods purchased from the financing throughout the implementation period of the project and 5 years after the financial closure of the project .


14)  Each Project Beneficiary must submit to the Lead Beneficiary any documents necessary for drafting specific documents requested by the MA/JS or other implementing bodies of the programme. 


15)  The Project Beneficiary will produce all documents required for the audit, control or evaluation, provide necessary information and give access to its business premises. The Lead Beneficiary and the Project Beneficiary are at all times obliged to retain for audit and control purposes all files, documents and data about the project for 3 years after the official closure of the Interreg V-A Romania-Hungary Programme.. The documents must be properly archived. Also, the MA must be informed on the location of these documents.


16)  The Project Beneficiaries must implement the measures included in the action plan, at the stipulated deadlines, set by the Lead Beneficiary/MA/JS, according to the recommendations resulted from the audit missions of the European Commission, Audit Authority or other empowered audit and control bodies. 


17)  All Project Beneficiaries understand that the Managing Authority (MA) and the National Authority (NA) are entitled to verify and to control the proper use of funds by the LB or by Project Beneficiaries. The verifications to be carried out by the Managing Authority/National Authority shall cover administrative, financial, technical and physical aspects of projects, as appropriate. The MA and NA shall be responsible for the control of the proper use of funds by the LB or by beneficiaries, by preventing, detecting and correcting irregularities and recovering amounts unduly paid together with interest on late payments where appropriate.


18)  The Project Beneficiaries understand and agree that the MA may delegate tasks to the JS, therefore JS may act in the name and on behalf of MA.


19)  In case an irregularity is discovered, the Project Beneficiary is responsible to reimburse the ERDF amounts affected by the irregularity to the Lead Beneficiary, even if the irregularity was committed by a sub-contractor, in 20 calendar days from notification; starting the 21st day the Lead Beneficiary may request delay penalties bigger with one and a half point than the rate applied by the Central European Bank from the first working day from the month of the deadline date.


20)  Any extra payment done by the Lead Beneficiary to a Project Beneficiary is considered unduly paid amount, and the Project Beneficiary has to repay the respective amounts in 30 calendar days from the receiving date of the notification from the Lead Beneficiary.

21)  In case the unduly paid amounts are not reimbursed to the Lead Beneficiary in due time, the Project Beneficiary has to pay delay penalties.  Starting with the 21st /31st  day as of the expiry of the deadlines stipulated at paragraphs 19, 20, an interest rate 1.5% higher than the rate applied by the European Central Bank as in force on the first working day from the month of the deadline date shall be applied to the owed amounts.

22)  The bank charges resulted from reimbursing the unduly paid amounts are borne exclusively by the Project beneficiary making the reimbursement.


23)  Each Project Beneficiary, including the Lead Beneficiary, shall be responsible to the other Project Beneficiaries and shall pay for the damages resulted from not observing the tasks and obligations established by the present Agreement and its annexes.


24)  Each Project Beneficiary is responsible for the damages caused to third parties from its own fault during the implementation of the project.


25)  LB/PB participates at the setting up of the Joint Steering Committee of the Project and at drafting its rules of procedure.


§ 8 Steering Committee of the Project


1) The parties shall set up a Steering Committee of the Project, made up of representatives of all Project Beneficiaries, which shall supervise the proper implementation of the project and perform any other tasks stipulated in the rules of procedure for this committee.


2) The Lead Beneficiary is responsible for setting up the Steering Committee of the Project before the first reimbursement claim is submitted.


3) The tasks of the Steering Committee of the Project shall be established through the Rules of Procedure of this Committee and shall automatically include the tasks stipulated in this Agreement:


a. settle any dispute between partners;


b. prepare the list with members of the arbitration court;


c. terminate the Partnership Agreement.


§ 9 Publicity

1) The Lead Beneficiary must inform the public and must ensure that all Project Beneficiaries inform the public, by means of the measures laid down in Annex XII of Regulation (EU) no. 1303/2013, about the assistance obtained from the Funds.


2) The Lead Beneficiary and all Project Beneficiaries are responsible for the implementation of the information and publicity activities related to the non-reimbursable financial assistance received through the programme.  


3) The Lead Beneficiary must ensure and must satisfy itself that all Project Beneficiaries ensure transparency and accurate information to the mass media on the projects financed under the Programme. 


4) All information and publicity actions developed by the Project Beneficiaries (including the Lead Beneficiary) must observe the Visual Identity Manual (available on the programme website: www.interreg-rohu.eu or on request at the Joint Secretariat).

5) The Project Beneficiaries shall request beforehand the approval by the JS for all information and publicity measures developed under the project, in compliance with the provisions of the Visual Identity Manual.


6) The publications edited within a project financed under the Programme shall include the name of the project and reference to the EU co-financing of the Programme, on the first and the last cover. The publications shall also contain contacts (persons, institution/organization, phone, fax, email and postal address) for the persons interested in finding out further details.  The responsibility for the content of materials belongs solely to the beneficiary. However, authorised reviews are necessary from competent institutions from both countries.

7) For all information and publicity actions developed by the Project Beneficiaries, the Lead Beneficiary must ensure that they archive in a single place (hard copy and/or electronically) the documents related to these activities (eg: information and publicity materials they produced, as printed materials, audio-video materials).


8) The Lead Beneficiary is responsible to inform the Joint Secretariat regarding the information and publicity measures taken in order to promote the projects financed under ERDF.


9) The rules stipulated in the Visual Identity Manual are mandatory for the Lead Beneficiary and all Project Beneficiaries.


10)  By accepting the funding, the LB and its partners give their acceptance for their inclusion in the list of projects published in accordance with Article 115(2) of Regulation (EU) no. 1303/2013.


11) The LB ensure the proper means of communication between the project and the Programme, including:


a. participation, whenever requested, in LB trainings organized by the JS;

b. participation, whenever requested, in other events organised by the Programme with the purpose of presenting/ discussing/ developing/ sharing project results and creating synergies with other projects and relevant organisations;

c. providing a visible link on the project’s website to the Programme website.

§ 10 Confidentiality


1) The Managing Authority and the Lead Beneficiary undertake to preserve the confidentiality of any document, information or other material communicated to them in confidence until at least five years from the official closure of the Programme. The release of information to persons involved in implementing/ verifying/ controlling/ auditing the project shall be performed on confidential basis and shall cover the information that is necessary for implementing the project.


2) The data used for publicity purposes, for informing on and promoting the use of ERDF funds, shall not be considered as having confidential status.


3) The Managing Authority has the right to release information regarding the project on request by public institutions, investigating the project.  


4) The contracting party shall bare no responsibility for releasing information on the contract if:


a. the information was released with the written agreement of the other contracting party; or


b. the contracting party was legally forced to release the information.


5) Failing to observe the confidentiality obligation gives the damaged party the right to claim compensations from the damaging party.


§ 11 Conflict of interests


1) In the present Contract, the conflict of interests represents any circumstances that have affected or may affect the execution of the contract by the parties in an objective and impartial manner. Such circumstances may result from reasons involving family, emotional life, economic interests, political or national affinities or any other shared interest with the recipient. 


2) The parties take upon themselves to take all necessary measures in order to avoid any conflict of interests and to keep each other informed, in up to 5 calendar days from finding out, on any circumstances that have generated or may generate such a conflict. Any conflict of interests that arises during the implementation of the contract shall be immediately notified to the JS. The MA reserves the right to verify such circumstances and take the necessary measures, where necessary.


§12 Irregularities or fraud. Recovery of the funding 


1) “Irregularity” according to the present Agreement is any failure to observe the law, regulation and compliance with the provisions of the memorandums of understanding, financing agreements regarding the Community funds and related co-financing, as well as with the provisions of the contracts concluded according to these memorandums/agreements, resulting from an action or inaction of any Beneficiary, which by an ineligible expenditure prejudices or may prejudice the general budget of the European Communities or the budgets managed by, or on behalf of, the European Communities and/or the budgets granting the related co-financing. 

2) “Fraud” according to the present Agreement is any intentional act or omission relating to: the use or presentation of false, incorrect or incomplete statements or documents, which has as its effect the misappropriation or wrongful retention of funds from the general budget of the European Communities or budgets managed by, or on behalf of, the European Communities; non-disclosure of information in violation of a specific obligation, with the same effect; the misapplication of such funds for purposes other than those for which they were originally granted.

3) MA shall show zero tolerance to any suspected cases of fraud and shall take all necessary measures - including termination of contract and recovery of relevant amounts – in order to  prevent and correct such cases, according to the national and European legislation in force. The MA shall insure that any amount paid as a result of fraud shall be recovered.   


4) In case of irregularity, the MA shall impose to the Lead Beneficiary all the necessary measures for the elimination or diminishing of the consequences on the implementation of the project. 


5) MA may suspend or terminate the contract in case the beneficiaries fail to take the measures imposed. 


6) In case an irregularity is committed, the LB is responsible for reimbursing to the MA the amount affected by the irregularity, even if the irregularity was committed by one of the Project Beneficiaries.


7)  The MA takes the decision for suspending/terminating the contract, after verifying the reasons presented by the LB and/or JS and the related documents.


8) In case the Subsidy contract shall be terminated, the MA notifies the LB regarding this decision and the related financial measures. In this case, within 30 calendar days from receiving such notification, the LB and / or Project Beneficiaries shall fully return the amounts specified in the notification, including the bank charges and interests, if the case.

9) In case of irregularities committed after the end of the implementation period of the project, the Lead Beneficiary has the obligation, in 30 calendar days from the receipt of the notification from the MA, to reimburse the amounts unduly paid including the bank charges, and interests, if the case

10) For the irregularities committed by a Project Beneficiary, the LB is entitled to request these amounts from the responsible Project Beneficiary in order to be repaid to the MA. In specific cases, for irregularities discovered after payment of the final reimbursement claim, the partners may repay the due amounts directly to the MA, notifying the LB about this option.


11) If the Lead Beneficiary does not manage to recover the unduly paid ERDF contribution from the Project Beneficiaries, it will inform the MA and will send all necessary documents for the MA to be able to take all necessary measures stipulated by the legislation in force.

12) In case the MA, does not succeed in securing repayment from the Lead Beneficiary, the Member State on whose territory the beneficiary concerned is located shall reimburse the Managing Authority the amount unduly paid to that beneficiary, according to the provisions of the MoI.

13)  Any over payment, including those resulting from deviations from the initially estimated amounts, as in the case of expenditures calculated on flat or maximum rates basis (e.g.: the expropriation costs will be reimbursed up to the maximum limit of 5% of the ERDF eligible funds / investment) done by the MA is considered unduly paid amount, and the LB has to repay the respective amounts within 30 calendar days as of the receiving date of the notification from the MA. 

14)  In case the irregularity is discovered before the final payment, the MA is entitled to diminish the reimbursed amount starting with the next payment until the total recovery of the debt, to which the bank charges are added.


15)  In case the irregularity resulting in an unduly paid amount is discovered after the final payment or the debt was not entirely recovered, the MA shall notify the LB regarding the unduly paid amount, and the LB has the obligation to return, within 30 calendar days as of the receiving date of the notification, the amount, including bank charges.


16) The final payment will be made only after the recovery of any known debts from the Lead Beneficiary and/or any other partner of the project.


17) In duly justified cases and based on a statement given by the LB in which he takes the responsibility to transfer the debt amount to the MA in 5 calendar days from the date the final payment is paid by MA, the MA can transfer the amounts related to the final reimbursement claim.


18)  Starting with the 31st day as of the expiry of the deadlines stipulated at paragraphs 8,9, 13, 15, an interest rate 1.5% higher than the rate applied by the European Central Bank as in force on the first working day from the month of the deadline date shall be applied to the owed amounts. 

19) In case financial corrections are applied by the European Commission to the Programme with regard to the performance framework, according to Article 22 of Regulation (EU) No. 1303/2013, the Managing Authority may decide to cover the financial correction from the projects’ budgets which have not achieved their indicators.

20) In case of observations and/or reservations raised by the Commission on the description of the Management and Control System of the Programme or in case of a system error detected, the MA has the right to temporarily withhold payments to a particular partner (LB or PB) or the project as a whole. Payment suspension(s) shall be lifted as soon as observations and/or reservations raised by the Commission have been withdrawn and the MA has received sufficient evidence on the solution of the systemic error(s) detected.  

§ 13 Disputes between beneficiaries 


Should any dispute arise between Lead Beneficiary and/or any other beneficiary of the project, each Project Beneficiary shall be obliged to submit the dispute to the Steering Committee of the Project in order to reach a settlement.


1) Should the Steering Committee of the Project fail to reach a compromise, Lead Beneficiary and/or any other partner of the project shall be obliged to request and accept arbitration carried out by an ad-hoc arbitration court. This will consist of two people of both nationalities, appointed by the Steering Committee of the Project from the list of persons nominated beforehand. Should this committee fail to designate all the expert arbitrators within one month from the Lead Beneficiary's request, the Lead Beneficiary shall have the authority to appoint both expert arbitrators.


2) Lead Beneficiary and/or any other beneficiary of the project shall be obliged to accept and apply the decisions of the arbitration court, subject to the applicable law hereby agreed upon and in compliance with the provisions of the Community law.


3) Any dispute that, from any reason, fails to be solved by the Steering Committee of the Project and which involves the Lead Beneficiary shall be governed by the law applicable to the Lead Beneficiary, while, if the Lead Beneficiary does not take part in the dispute, the applicable law is the one of the petitioner.


§ 14 Audit, control and evaluation of the project

1) The responsible auditing bodies of the EU and the two partner states and, within their responsibility, the Audit Authority from Romania and the group of auditors as well as the MA are entitled to audit the proper use of funds by the LB or PBs or arrange for such an audit to be carried out by authorized persons. 


2) A first level control system has been established both in Romania and Hungary in order to check the expenditure made by the Project Beneficiaries from each country. Therefore, each partner has the obligation to ensure that its expenditures are checked and validated by a controller from the state on whose territory it is located, before the reimbursement request is submitted.


3) The MA is entitled to verify and to control the proper use of funds by the LB or PBs. The verifications to be carried out by the Managing Authority shall cover administrative, financial, technical and physical aspects of project, as appropriate. The MA shall be responsible for the control of the proper use of funds by the LB or by its Project Beneficiaries, in particular through preventing, detecting and correcting irregularities and recovering amounts unduly paid together with interest on late payments where appropriate.


4) The LB will provide all documents required for the audit, control or evaluation, provide necessary information and give access to its business premises. The LB and PBs are at all times obliged to retain for audit and control purposes all files, documents and data about the project for a period of three years  from the official closure of the Interreg V-A Romania-Hungary Programme The documents must be properly archived. Also, the MA must be informed on the location of these documents. 


5) The LB must have separate accounts for the project, according to the national legislation. 


6) The LB is obliged to guarantee that both the LB and all of the PBs  fulfil the duties stipulated above.


7) The LB and PBs must observe the recommendations received after an audit control, otherwise the MA has the right to terminate the contract.


§ 15 Assignment, legal succession


1) The Lead Beneficiary and/or any other partner of the project cannot renounce totally or partially the rights and obligations resulted from the present Partnership Agreement unless it has the clear agreement of the Steering Committee of the Project.


2) In case of legal succession, e.g. where the LB and/or any other PB  changes its legal form, the LB and/or any other PB is obliged to transfer all duties under this contract to the legal successor. The LB and/or any other PB shall notify the MA about any change with 15 working days beforehand.


§ 16 Amendment of the Agreement


1) Any modification to the present Agreement is made only with the agreement of all parties and takes the form of an addendum to the present Agreement.

2) As an exception from the provisions of paragraph 1, the LB/PB may make the following changes, with the timely notification of the other partners:

i. change of headquarter may be done and shall be forwarded to the MA within 15 calendar days following the change of address;

ii. material errors in the text of the Agreement notified to the MA immediately upon correction.

3) Addenda enter into force the next day after their signing by the last party, except the case when the addendum confirms modifications occurred in the national/European applicable legislation with impact on the implementation of the present Agreement, modifications that become effective from the date the respective legal acts enter into force.

§ 17 Working language


1) The working language shall be English.


2) Any official internal document of the project shall be made available in the language of the Subsidy contract.


          § 18 Termination of the Agreement


1) In exceptional and duly justified cases, including “force majeure”, the Lead Beneficiary may decide on terminating the Agreement, by a written notification, the obligations the parties have towards the MA remaining valid until the MA or the Monitoring Committee decide to terminate the Subsidy contract.


2) The termination of the Subsidy contract is possible only with prior approval of the MA or of the Monitoring Committee, according to each case. In such case the Partnership Agreement will be also terminated. 

3) The Agreement is terminated, by decision of the Steering Committee of the Project, at the proposal of a Project Beneficiary, without any other delay or formality, the Project Beneficiary being obliged to repay to the Lead Beneficiary the amounts already received, in whole, in the following cases:

a. an inconstancy between the reality and the declarations of the beneficiary in the Application Form is found, regarding the financing of the project from national or European public funds, or regarding the financing from other national or European programmes;


b. the subsidy awarded has been partially or entirely misapplied for other purposes than those agreed upon, including 5 years after the financial closure of the project;


c. insolvency proceedings are instituted against the assets of a beneficiary or insolvency proceedings are dismissed due to lack of assets for cost recovery, provided that this appears to prevent or risk the implementation of the project;


d. a Project Beneficiary closes down;


e. In case of projects comprising investment in infrastructure or productive investment, the MA finds that during the implementation period of the project including 5 years after the financial closure of the project, the LB or any Project Beneficiary are subject to any of the following: 


· A cessation or relocation of a productive activity outside the programme area;


· A change in ownership of an item of infrastructure which gives to a firm or public body an undue advantage;


· A substantial change affecting its nature, objectives or implementation conditions which would result in undermining its original objectives.

f. the LB fails to observe the provisions of article 7 of the present Agreement;


g. in case the project is no longer eligible, if during its implementation such modifications appear that affect the implementation conditions/ create for a third party an unjustified advantage, or if the modification is the result of a change in the nature of the property/ ceasing/ change of the location of the investment;


h. a Project Beneficiary did not notify the Lead Beneficiary in due time on a case of conflict of interests or the necessary measures for ending such a situation were not taken;


i. the Project Beneficiary did not start the implementation of the project according to the provisions of the approved Application Form;


4) The Steering Committee of the project, at the proposal of a Project Beneficiary, has the right to terminate this Agreement if: 


a. the project has not been or cannot be fully implemented by carrying out the planned activities, the planned outputs and results or the project cannot or could not be realized in due time; or

b. the Project Beneficiary has failed to submit in the deadlines the required reports or proofs, or to supply necessary information, in the deadline and has not duly justified these delays or


c. the Project Beneficiary has impeded or prevented the auditing; or the recommendations resulted from the audit missions have not been observed;  or


d. a fraud is discovered at Project Beneficiary level;,or 

e. the Project Beneficiary has failed to fulfil any other conditions or requirements stipulated in this Agreement.

5) Any breach of the provisions of the present Agreement may result in the termination of the present Agreement and in decommitment of financing and repayment of amounts unduly paid.


§ 19 Force majeure and fortuitous event


1) Force majeure is any external event, which cannot be foreseen, unavoidable and absolutely invincible. 


2) Fortuitous event is defined as an event which cannot be foreseen or prevented by the party which would have been called to take action if the event would not have occurred.  


3) Force majeure and fortuitous event exonerate the parties of their obligations/part of their obligations affected by the force majeure/fortuitous event. 


4) If a party is or will be prevented from performing any of its obligations under the Partnership Agreement by Force Majeure or fortuitous event, then it shall give notice to the other party of the event or circumstances constituting the Force Majeure or fortuitous event and shall specify the obligations, the performance of which is or will be prevented. The notice shall be given within 5 calendar days after the party became aware, (or should have become aware), of the relevant event or circumstance constituting Force Majeure or fortuitous event. 


5) The responsible party will support all related costs (if any) if the notification procedure is not observed. 


6) The execution of the Partnership Agreement is suspended during the period of “force majeure” or fortuitous event, for the period the event exists.


7) In case the Partnership Agreement must be suspended from this reason on a period longer than three months, the MA has the right to decide on the continuation/modification/termination of the Partnership Agreement, as an annex to the Subsidy contract. 


§ 20 Correspondence

1) The correspondence for the present Agreement shall be submitted to the following addresses:


· Lead Beneficiary……………………..


· Project Beneficiary 2…………………………


· Project Beneficiary 3…………………………


2) The reports and reimbursement claims and any other official document submitted for the implementation of the project must be signed by the legal representative of the Project Beneficiary or by its mandate. 


3) The entire correspondence regarding the present Agreement shall be done in written form, by mentioning the title of the project, the project code and shall have a registration number (entry and exit).


§ 21 Applicable law


1) The parties undertake to comply in good faith with all and every provision hereof according to the binding value of the Agreement entered into by the parties. 

2) The Agreement is governed by the law of the country of the Lead Beneficiary.

§ 22 Final provisions

1) The present Agreement is concluded in … copies. Each copy must be countersigned by the Lead Beneficiary and every Project Beneficiary.


2) The following Annexes shall be deemed to form and be read and constituted as part of this Agreement: 


Annex 1: Budget of the project;

Annex 2: Schedule for spending forecast and reimbursement claims;

Annex 3: Approved Application Form.

3) The Agreement and its annexes are to be taken as mutually explanatory of one another. For the purposes of interpretation, the priority of the documents shall be in accordance with the following sequence:


a) Partnership Agreement;

b) Any subsequent amendments of the Agreement and its annexes made in accordance with the provisions of Article 16.

§ 23 Signatures


		Lead Beneficiary

		Project Beneficiary 2 



		Legal representative: 


Name: 

		Legal representative: 


Name: 



		Signature






Date 

		Signature






Date



		Project Beneficiary 3 



		Legal representative:  


Name: 



		Signature:






Date:





�  This article shall be completed for each beneficiary. 





1
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Schedule for Spending Forecast and Reimbursement Claims for Full Application Form

		

		LB

		PB2

		PB3

		PB4

		…

		PB8

		Reimbursement Claims (RC)



		Period
 1 - <Month>

		

		

		

		

		

		

		



		Period 2 - <Month>

		

		

		

		

		

		

		



		Period 3 - <Month>

		

		

		

		

		

		

		



		………………..

		

		

		

		

		

		

		



		Total of spent amounts at half of the implementation period


		

		

		

		

		

		

		



		………………….

		

		

		

		

		

		

		



		Period n (n is the last period of implementation) - <Month>

		

		

		

		

		

		

		





Each partner (including Lead Beneficiary) will fill in the amounts estimated to be requested for first level control verification.

Filling in the grey cells is mandatory for each partner, those amounts cannot be changed throughout the project lifetime (decommitment at project level analysis is based on those amounts). Please correlate those figures with the planning of activities from the application form. 

� Period=4 months


�See Art. 6.9 of Partnership Agreement;  If the half of the implementation period does not coincide with the end of a reporting period, the end date of that reporting period will be considered the deadline;    
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List of abbreviations 


AA Audit Authority 


ATU Administrative Territorial Unit, as defined by the Law 351/2001 of Romania 


B2B business-to-business 


BCP border crossing point 


BRECO Biroul Regional pentru Cooperare Transfrontalieră Oradea pentru Graniţa 


România-Ungaria ( Oradea Regional Office for Cross-Border Cooperation) 


CBC 
Programme 


Cross-Border Cooperation Programme 


CfP Call for Proposal 


CP Cooperation Programme 


CPR Common provisions regulation (Regulation (EU) No 1303/2013 of the European 
Parliament and of the Council of 17 December 2013 laying down common 


provisions on the European Regional Development Fund, the European Social 
Fund, the Cohesion Fund, the European Agricultural Fund for Rural 


Development and the European Maritime and Fisheries Fund and laying down 


general provisions on the European Regional Development Fund, the European 
Social Fund, the Cohesion Fund and the European Maritime and Fisheries Fund 


and repealing Council Regulation (EC) No 1083/2006) 


CSF Common Strategic Framework 


CTS Common Territorial Strategy 


DMCS Description of Management and Control System 


EARDF European Agricultural Rural Development Fund 


EC European Commission 


EDF European Development Fund 


EGTC European Grouping of Territorial Cooperation 


EMFF European Maritime and Fisheries Fund 


eMS Electronic Monitoring System 


ENI European Neighbourhood Instrument 


ERDF European Regional Development Fund 


ESF European Social Fund 


ESI Funds European Structural and Investment Funds 


ETC European Territorial Cooperation 


EU European Union 


EU 2020 European Commission Communication: EUROPE 2020 - A strategy for smart, 
sustainable and inclusive growth 


EUR euro 


EUSDR The EU Strategy for the Danube Region 


FLC First level control system 


FPR Final Progress Report 


GDP gross domestic product 


GfA Guide for Applicants 


GoA Group of Auditors 


HIT harmonized implementation tools developed by the INTERACT for the ETC 


Programmes 


HU Hungary 


HUF Hungarian forint 


ICT information and communication technology 


IP Info Point units in Hungary 


Ip investment priority 


IPA Instrument for Pre-Accession Assistance 


ITI Integrated Territorial Investments 


JS Joint Secretariat 


JWG Joint Working Group 



http://ec.europa.eu/regional_policy/what/future/experts_documents_en.cfm
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LB Lead Beneficiary 


MA Managing Authority 


MC Monitoring Committee 


MS Member State of the EU 


NA National Authority 


NGO non-governmental organization 


NUTS Nomenclature des unites territoriales statistiques (Nomenclature of territorial 
units for statistics) 


PA Priority axis 


PP Project partner 


PR Partner Progress Report 


PFR Project Follow-up Report 


PPR Project Progress Report 


R&D/R+D research and development 


R&DI research, development and innovation 


RO Romania 


RON Romanian leu 


RTDI research, technology development and innovation 


SC ERDF Subsidy Contract 


SME small and medium-sized enterprise 


SO Specific objective 


STA Strategic Territorial Analysis 


SWOT strengths, weaknesses, opportunities, and threats 


TA Technical Assistance 


TEN-T Trans-European Transport Network 


TO thematic objective 
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Glossary of terms 


Acronym The acronym is the abbreviation used for the project title or project partners. 


Applicant / 
Potential 
Benficiary 


Any legal entity which submits an application to be financed by the programme; 


Applicants 
Manual 


The Applicants Manual is part of the Application package intended to provide applicants 
detailed and specific information about the programme, project requirements, eligibility 
rules, application and assessment processes, project implementation principles and to 
guide them through the drafting of the project proposals. 


Application 
package 


All documents required when applying for funding. The essential part of the package is 
the application form, which is accompanied by different annexes, in accordance with 
programme rules. 


Associated 
Partner 


Bodies willing to be involved in a project with an observer or associated status without 
financially contributing to the project. The partnership must demonstrate the benefits  
that the involved associated partner shall bring to the project and its follow up.  
The eligibility criteria to be met by the Associated Partners are mentioned in the GfA. 


Beneficiary Any applicant whose application has been approved for financing; 


Capacities 


Capacities are to be understood as the combination of all the strengths, attributes and 
resources available within a community, society or organization that can be used to 
achieve agreed goals (UNISDR, 2009: Terminology). They comprise the enabling policy, 
legal and institutional environment including human resources development and the 
respective managerial systems. Capacities may include infrastructure and physical 
means, institutions, societal coping abilities, as well as human knowledge, skills and 
collective attributes such as social relationships, leadership and management. 


Capitalisation 
Capitalisation is the valorisation of knowledge and results generated by projects in a 
certain thematic field meant to ensure a stronger impact on the policy making process 
at local, regional, national and European level. 


Co-financing 


In general, the term refers to the situation when there are more financing sources for 
the same project or activity. In the EU programmes environment, usually there are 2 or 
more sources of financing. In case of Interreg V-A Romania-Hungary Programme, 
financing is provided from ERDF and state contribution and/or own sources (can be 
public or private) of the project participant. 


Cohesion Policy 


Cohesion policy was enshrined in the Treaties with the adoption of the Single European 
Act (1986). It is built on the assumption that redistribution between richer and poorer 
regions in Europe is needed in order to balance out the effects of further economic, 
social and territorial integration. 


Cooperation 
criteria 


The four joint criteria used to measure to what extent projects cooperate. Project 
partners shall cooperate in the development and implementation of projects. In 
addition, they shall cooperate in the staffing or the financing of projects, or in both. 


Costs incurred 
Costs accumulated in relation to preparation and/or implementation of the project that 
are recorded as liabilities on a balance sheet of the partner organisation until they are 
discharged or paid. Incurred costs may include both direct and indirect costs. 


Cross-border 
cooperation 


The collaboration between adjacent areas across borders. The main aim is to reduce the 
negative effects of borders as administrative, legal and physical barriers, tackle common 
problems, and exploit untapped potential. Through joint management of programmes 
and projects, mutual trust and understanding are strengthened, and the cooperation 
process is enhanced. 


Cross-Border 
Partner 


Compulsory Project Partner from the other side of the border where the Lead 
Beneficiary is situated; 
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Cultural 
heritage and 
resources 


Cultural heritage is composed of tangible heritage including buildings and historic 
places, monuments, etc. and intangible cultural heritage which refers to practices, 
representations, expressions, knowledge, skills etc. (UNESCO 2003: Convention for the 
safeguarding of the intangible cultural heritage). 
Cultural resources comprise both elements, the tangible and intangible cultural heritage, 
encompassing current culture, including progressive, innovative and urban culture.  


Durability 
Durability of projects outputs and results refers to the long-lasting effect of the project 
achievements beyond project implementation timeframe. 


Electronic 
Monitoring 
System (eMS) 


The eMS is a monitoring system with communication portal to support submission, 
approval, management and administration of projects in the context of ETC 
programmes. The system supports collection of all information on submitted and 
approved projects, their implementation and achievements, modifications and closure. 
Additionally aggregated data on the progress of projects and a programme are recorded 
in the system. All programme bodies are able to communicate with beneficiaries via the 
system and re-use the data already collected. The eMS is built to support programme 
authorities in day-to-day programme management and should fulfil all legal 
requirements. 


Eligible 
expenditure 
 


Expenditures made by a Beneficiary, related to the operations financed through the 
programme, which comply with the rules set and spent accordingly and thus can be 
reimbursed from ERDF and state co-financing; 


Eligible 
area/region 


The Hungarian and Romanian counties located in the border area, as mentioned in the 
Cooperation document approved by the European Commission; 


Eligibility 
period 


A timeframe during which project expenditure must be incurred and paid (unless 
simplified cost options are used) in order to qualify for reimbursement from the 
programme funds. 


European 
Regional 
Development 
Fund (ERDF) 


One of the financing instruments of the European Union, through which the present 
programme is financed. Beneficiaries will get support for their projects besides the state 
co-financing from ERDF. 


European 
transport 
network (TEN-
T) 


European transport networks are to be understood in the sense of the Trans-European 
transport network (TEN-T) consisting of infrastructure for railways, inland waterways, 
roads, maritime and air transport, thereby ensuring the smooth functioning of the 
internal market and strengthening economic and social cohesion (Regulation (EU) No 
1315/2013: Union guidelines for the development of the trans-European transport 
network). It is developed through a dual-layer approach, consisting of a comprehensive 
network which constitutes the basic layer and a core network. The core network 
consists of the strategically most important parts and constitutes the backbone of the 
multi-modal mobility network. It concentrates on those components of TEN-T with the 
highest European added value: cross border missing links, key bottlenecks and multi-
modal nodes. 


Flat rate 


One of the simplified cost options. Specific categories of eligible costs which are clearly 
identified in advance are calculated by applying a percentage fixed ex-ante to one or 
several other categories of eligible costs. Flat rates involve approximations of costs and 
are defined based on fair, equitable and verifiable calculation methods, or they are 
established by the Fund specific regulations. 


FLC (first level 
of control) 


First Level of Control involves checking administrative, financial, technical and physical 
aspects of operations, as appropriate. It involves checking that all project expenditure is 
eligible according to the Common Eligibility Rules of the relevant programme, European 
Regulations and National Legislation. 


Lead 
Beneficiary  


Project participant taking the overall responsibility for the development and the 
implementation of a project. Each Lead beneficiary is expected to conclude the 
Partnership Agreement (with its project partners) and the Subsidy Contract (with the 
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Managing Authority), ensure a sound cross-border project management as well as the 
project implementation, and transfer the due ERDF contributions to the single partners. 


Legal 
representative 


A person authorised to sign binding documents (e.g., application form, subsidy contract) 
on behalf of an organisation. 


Mobility 
planning 


Low carbon mobility planning is to be understood as a set of interrelated measures 
designed to satisfy the mobility needs of people and businesses. They are the result of 
an integrated planning approach and address low carbon forms of transport. 


Multimodal 
transport 


Multimodal transport is understood as the carriage of goods by at least two different 
modes of transport. Intermodal transport is therefore a particular type of multimodal 
transport (in accordance with the European Conference of Ministers of Transport 
(ECMT) definition). Thereby environmentally friendly transport solutions are those 
allowing a significant reduction of emissions of CO2, NOx and particulate matter as well 
as of noise. 


National 
Legislation  


The legislation of the state on whose territory the beneficiary is located 


Natural 
heritage and 
resources 


As natural heritage are considered natural features, geological and physiographical 
formations (including habitats) and natural sites or precisely delineated natural areas. 
(UNESCO, 1972: Convention concerning the Protection of the World Cultural and Natural 
Heritage). 
 
Natural resources are produced by nature, commonly subdivided into non - renewable 
resources, such as minerals and fossil fuels, and renewable natural resources that 
propagate or sustain life and are naturally self-renewing when properly managed, 
including plants and animals, as well as soil and water (IUCN, 2011: Definitions). 


Own 
contribution 


Amount with which all beneficiaries have to contribute to the total eligible amount of 
their own project budget. 


Partnership 
Agreement 


Agreement signed by all project partners which states the rights and obligations of the 
partners related to the activities to be implemented within the project and other issues 
to be settled in order to properly implement the project. 


Peripheral 
region/area 


A peripheral region/area is to be understood as a marginalised or badly accessible 
territory. It has the opposite characteristics of a core region. A peripheral region has 
mostly rural characteristics with only few major centres of urbanisation. Most people 
work in primary activities, while job opportunities and wage levels tend to be lower than 
in core regions. Consequently, those regions often suffer from out-migration. 


Programme 
output 
indicator 


An indicator describing the "physical" product of spending resources through policy 
interventions. 


Programme 
result   


The change sought (in the reference situation) in view of the specific objective to be 
achieved. 


Programme 
Priority Axis 


The Programme Priority Axes are the thematic areas around which the programme is 
structured. 


Potential 
applicant 


Any legal entity meeting the eligible criteria for submitting an application to be financed 
by the programme; 


Progress 
Report 


The Progress Report is the report to be submitted by the Lead beneficiaries to the JS at 
the end of each reporting period, outlining performed activities within the period as well 
as associated eligible expenditure. It documents the progress of the project and serves 
as reimbursement request. 


Project (main) 
output 


The outcome of the activities funded, telling us what has actually been produced for the 
money given to the project. It can be captured by a programme output indicator, and 
directly contributes to the achievement of the project result. 
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Project 
assessment 


One part of the project selection process. It implies in-depth quality assessment of the 
project application. 


Project 
implementation 
phase 


All activities performed by project partners which were presented in the application form 
and approved by the programme. 


Project 
modification 


Change of the agreed-upon project scope as defined by the approved application form. 


Project overall 
objective 


Provides overall context for what the project is trying to achieve, and aligns to 
programme priority specific objective. It relates to the strategic aspects of the project. 


Project Partner 


An organization involved in the project preparation and implementation, which receives 
ERDF and state support in order to implement the proposed activities. Project Partners 
are involved in a contractual relationship with National Authorities for the state co-
financing, and will conclude a Partnership Agreement with the Lead beneficiary for 
governing the rights and responsibilities brought by the implementation of their 
common project; 


Project 
partnership 
agreement 


Contract signed between the Lead Partner and all Project Partners containing all duties 
and responsibilities of each project partner before, during and after the project 
implementation. 


Project 
Proposal / 
Application 


Application package fulfilled by an applicant and submitted via eMS. 


Project result 
The immediate advantage of carrying out the project, telling us about the benefit of 
using the project main outputs. It should indicate the change the project is aiming for. 


Project specific 
objective 


A concrete statement describing what the project is trying to achieve. It refers to the 
project main outputs. It can be evaluated at the conclusion of a project to see whether 
it was achieved or not. 


Regional 
passenger 
transport 
system 


A regional passenger transport system can be defined as the combination of vehicles, 
infrastructure, and operations that enable the movements or satisfy the travel demand 
of people within a defined region. 


Reporting 
period 


A reporting period is generally a four-month period, the deadlines for which will be set 
in the Subsidy Contract and at the end of which the Lead beneficiaries will have to 
submit a Progress Report. 


Secondary 
nodes 


Secondary nodes are the branching or crossing points of the core and comprehensive 
networks, they represent cities (at least of regional importance) and/or multimodal 
connections. Source: EC letter “Clarification on building infrastructure in programming 
logic for 2014-2020 CBC programmes” (COM to Slovakia, March 2014) 


Simplified cost 
options 


Contrary to real costs, simplified cost options modify the concept of expenditure paid by 
project partners. They involve approximations of costs, and are calculated according to 
a pre-defined method (e.g., established by the programme on the basis of a fair, 
equitable and verifiable calculation, or defined by the Fund specific regulations) based 
on outputs, results, or some other costs. The application of simplified cost options 
signifies a departure from the approach of tracing every euro of co-financed expenditure 
to individual supporting documents.  


State 
contribution 


The state contribution is the national public contribution representing a certain 
percentage of the eligible expenditure to be secured by the Partner States in accordance 
with national regulations. 


SME (Micro, 
Small or 
medium-sized 
enterprise) 


The category of micro, small and medium-sized enterprises (SMEs) is made up of 
enterprises which employ fewer than 250 persons and which have an annual turnover 
not exceeding 50 million euro, and/or an annual balance sheet total not exceeding 43 
million euro. 
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http://ec.europa.eu/enterprise/policies/sme/files/sme_definition/sme_user_guide_en.pdf 
(SME definition User guide and model declaration) 


Subsidy  
contract 


It is a grant agreement between the contracting authority (Managing Authority) and the 
Lead beneficiary. 


State aid 


State aid means action by a (national, regional or local) public authority, using public 
resources, to favour certain undertakings or the production of certain goods. A business 
that benefits from such aid thus enjoys an advantage over its competitors. Control of 
state aids thus reflects the need to maintain free and fair competition within the 
European Union. 
Aid which is granted selectively by Member States or through state resources and which 
may affect trade between Member States or distort competition is therefore prohibited 
(Article 107 of the Treaty on the Functioning of the European Union - TFEU). State aid 
may nonetheless be permitted if justified by objectives of general economic interest, if it 
falls within the General Block Exemption (e.g. Article 19 - Cooperation costs of SMEs in 
ETC), if it falls within de minims or if it has been notified to and approved by DG 
Competition. 


Sustainable 
development 


Increase in economic activity which respects the environment and uses natural 
resources harmoniously so that future generations' capacity to meet their own needs is 
not compromised. 


Target group 


The target groups concern those individuals and/or organisations directly positively 
affected by the activities and results of operations. Not necessarily receiving a financial 
grant and even not directly involved in the operation, the target groups may exploit 
project outcomes for their own benefits. 


Tertiary nodes 


Tertiary nodes are urban areas (regional towns, towns, cities) providing jobs and public 
and private services (schools, health or social care, employment services, banks) 
beyond their administrative boundaries and/or places of multimodal nodes. Source: EC 
letter “Clarification on building infrastructure in programming logic for 2014-2020 CBC 
programmes” (COM to Slovakia, March 2014)” 


Total  budget 
The  total  budget  of  a  project  is  established  based  on  the  costs planned by all 
project partners in the application. 


Total eligible 
budget 


Total eligible budget indicates the total budget of a project subject to programme co-
financing. In the Application Form, it is calculated based on the total budget, excluding 
the potential net revenue of the project. 


 
 
Please find here an overview on glossaries, which may be helpful for your queries 
and information search: 
 
http://ec.europa.eu/ipg/content/tips/words-style/jargon-alternatives_en.htm 
 
 



http://ec.europa.eu/ipg/content/tips/words-style/jargon-alternatives_en.htm
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European Legislation 


1. Indicative-Regulation (EU) No 1299/2013 of the European Parliament and of the 
Council of 17 December 2013 on specific provisions for the support from the 
European Regional Development Fund to the European territorial cooperation goal; 


2. Regulation (EU) No 1303/2013 of the European Parliament and of the Council of 17 
December 2013 laying down common provisions on the European Regional 
Development Fund, the European Social Fund, the Cohesion Fund, the European 
Agricultural Fund for Rural Development and the European Maritime and Fisheries 
Fund and laying down general provisions on the European Regional Development 
Fund, the European Social Fund, the Cohesion Fund and the European Maritime and 
Fisheries Fund and repealing Council Regulation (EC) No 1083/2006, with further 
amendments; 


3. Regulation (EU) No 1301/2013 of the European Parliament and of the Council of 17 
December 2013 on the European Regional Development Fund and on specific 
provisions concerning the Investment for growth and jobs goal and repealing 
Regulation (EC) No 1080/2006; 


4. The European Commission Decision No. 9112/09.12.2015 approving the Interreg V-
A Romania-Hungary Programme; 


5. Regulation (EU, EURATOM) No. 966/2012 on the financial rules applicable to the 
general budget of the Union and repealing Council Regulation (EC, Euratom) No 
1605/2002, with further amendments; 


6. Commission Delegated Regulation (EU) No 1268/2012 of 29 October 2012 on the 
rules of application of Regulation (EU, Euratom) No 966/2012 of the European 
Parliament and of the Council on the financial rules applicable to the general budget 
of the Union; 


7. Regulation (EC) No 1370/2007 of the European Parliament and of the Council of 23 
October 2007 on public passenger transport services by rail and by road and 
repealing Council Regulations (EEC) Nos 1191/69 and 1107/70; 


8. Regulation (EC) No 1073/2009 of the European Parliament and of the Council of 21 
October 2009 on common rules for access to the international market for coach and 
bus services, and amending Regulation (EC) No 561/2006, rep.; 


9. Council Directive 92/43/EEC on the conservation of natural habitats and of wild 
fauna and flora; 


10. Council Directive (EEC) No. 85/337 on the assessment of the effects of certain 
public and private projects on the environment, with subsequent completions and 
modifications; 


11. Directive No. 2003/35/EC of the European Parliament and of the Council providing 
for public participation in respect of the drawing up of certain plans and 
programmes relating to the environment and amending with regard to public 
participation and access to justice Council Directives 85/337/EEC and 96/61/EC; 


12. Directive No. 2001/42/EC of the European Parliament and of the Council on the 
assessment of the effects of certain plans and programmes on the environment; 
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13. Directive No. 2003/4/EC of the European Parliament and of the Council on public 
access to environmental information and repealing Council Directive 90/313/EEC; 


14. Directive 2004/18/EC of the European Parliament and of the Council of 31 March 
2004 on the coordination of procedures for the award of public works contracts, 
public supply contracts and public service contracts 


15. Directive No. 2004/35/CE of the European Parliament and of the Council on 
environmental liability with regard to the prevention and remedying of 
environmental damage; 


16. Council Directive No. 91/692/EEC standardizing and rationalizing reports on the 
implementation of certain Directives relating to the environment.  


17. Implementing Acts 


18. (http://ec.europa.eu/regional_policy/information/implementing/index_en.cfm)  


19. Delegated Acts 
(http://ec.europa.eu/regional_policy/information/delegated/index_en.cfm) 


20. Commission Delegated Regulation (EU) No 481/2014 of 4 March 2014 
supplementing Regulation (EU) No 1299/2013 of the European Parliament and of 
the Council with regard to specific rules on eligibility of expenditure for cooperation 
programmes; 


21. Commission Regulation (EU) No 651/2014 of 17 June 2014 declaring certain 
categories of aid compatible with the internal market in application of Articles 107 
and 108 of the Treaty; 


22. Communication from the Commission on the application of the European Union 
State aid rules to compensation granted for the provision of services of general 
economic interest; 


23. Commission Regulation (EC) No 1407/2013 of 18 December 2013 on the application 
of Articles 107 and 108 of the Treaty on the Functioning of the European Union to 
de minimis aid; 


24. Commission Regulation (EC) No 800/2008 of 6 August 2008 declaring certain 
categories of aid compatible with the common market in application of Article 87 
and 88 of the Treaty (General block exemption Regulation); 


25. Commission Regulation (EU) No 1224/2013 of 29 November 2013 amending 
Regulation (EC) No 800/2008 as regards its period of application. 


 
26. Aide memoire on the strategy &management financial & control arrangements. 


27. Commission Implementing Regulation (EU) No 215/2014 of 7 March 2014 laying 
down rules for implementing Regulation (EU) No 1303/2013 of the European 
Parliament and of the Council laying down common provisions on the European 
Regional Development Fund, the European Social Fund, the Cohesion Fund, the 
European Agricultural Fund for Rural Development and the European Maritime and 
Fisheries Fund and laying down general provisions on the European Regional 
Development Fund, the European Social Fund, the Cohesion Fund and the European 
Maritime and Fisheries Fund with regard to methodologies for climate change 
support, the determination of milestones and targets in the performance framework 
and the nomenclature of categories of intervention for the European Structural and 
Investment Funds  
 



http://ec.europa.eu/regional_policy/information/implementing/index_en.cfm

http://ec.europa.eu/regional_policy/information/delegated/index_en.cfm
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Romanian Legislation 


-Indicative- 


 


1. Law No. 315/2004 concerning the regional development in Romania, with 
subsequent completions and modifications; 


2. Law No. 500/2002 on public finance, with subsequent completions and 
modifications; 


3. Law No. 273/2006 regarding local public finance, with subsequent completions and 
modifications; 


4. Law of local public administration No. 215/2001, with subsequent completions and 
modifications; 


5. Law No. 335/2007 regarding the chambers of commerce;  


6. Government Ordinance No. 26/2000 regarding associations and foundations, with 
subsequent modifications and completions; 


7. Law No. 98/2016 regarding public procurement and Government Decision 
No.395/2016  regarding methodological  rules for Law No. 98/2016 


8. Government Ordinance 77/2014 on the national procedures regarding state aid, and 
amending and supplementing Competition Law no. 21/1996;  


9. Government Emergency Ordinance No. 195/2005 regarding the environmental 
protection, with further amendments;  


10. Law No. 202/2002 regarding equal opportunities for men and women, with further 
amendments; 


11. Government Ordinance No. 137/2000 on the prevention and sanctioning of all forms 
of discrimination, rep., with further amendments;  


12. Law No. 7/1996 of cadastre and real estate advertising, with subsequent 
modifications and completions ; 


13. Law No. 10/1995 regarding the quality of constructions, with further amendments;  


14. Ordinance No. 43/1997 regarding the regime of roads, with subsequent completions 
and modifications Law No. 50/1991 regarding the authorization of the execution of 
works, with subsequent modifications and completions; 


15. Law No. 350/2001 regarding the territory arrangement and urban planning, with 
subsequent modifications and completions ; 


16. Government Decision No. 1072/2003 regarding the authorization by the 
Construction State Inspectorate of the technical-economical documentation for the 
investment objectives financed through public funds, with further amendments;  


17. Government Decision No. 28/2008 regarding the approval of the framework content 
of the economic-economic documentation concerning public investments, and of the 
structure and methodology for elaborating the general estimate for investment 
objectives and intervention operations; 


18. Government Decision No. 1865/2006 for the modification of the thresholds 
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regarding the competencies for approving the technical-economic documentation 
for new investment objectives; 


19. Law No. 213/1998 concerning the public property and its juridical regime up to date 
in 2016; 


20. Government Decision No. 445/2009 on the assessment of certain public and private 
projects on the environment, with further amendments; 


21. Law No. 278/2013 on industrial emissions;      


22. Law No. 22/2001 for the ratification of the Convention on the impact assessment on 
environment in cross-border context, adopted at Espoo on 25 February 1991; 


23. Government Decision No. 564/2006 on the framework of public participation to the 
elaboration of certain plans and programmes concerning the environment; 


24. Government Decision No. 1076/2004 establishing the procedure for the elaboration 
of the impact assessment for plans and programmes, with further amendments; 


25. Government Decision No. 878/2005 on the public access to information regarding 
the environment, with further amendments; 


26. Law No. 86/2000 for the ratification of the Aarhus Convention, signed on 
25.06.1998, concerning the access to information, the participation of the public to 
the decision making process and the access to justice regarding the environment 
issues, with further amendments; 


27. Government Emergency Ordinance No. 68/2007 on environmental liability with 
regard to the prevention and remedying of environmental damage, with further 
amendments;  


28. Government Emergency Ordinance No. 12/2007 amending and supplementing 
certain acts transposing the acquis communautaire in the field of environmental 
protection;  


29. Government Decision No. 210/2007 for the completion and modification of several 
legal acts that are transposing the acquis communautaire in the field of 
environmental protection, with further amendments; 


30. Law No. 5/2000 regarding the management of national territory - section III - 
protected areas; 


31. Emergency Government Ordinance No. 57/2007 on the regime of protected natural 
areas, conservation of natural habitats, wild flora and fauna, with further 
amendments and Law No.49/2011 for approval of Emergency Government 
Ordinance No. 57/2007 on the regime of protected natural areas, conservation of 
natural habitats, wild flora and fauna, with further amendments; 


32. Government Ordinance No. 129/2000 regarding professional training, with 
subsequent completions and modifications, rep.; 


33. Government Emergency Ordinance No. 85/2008 for the stimulation of investments, 
with further amendments;  


34. Government Decision No. 518/1995 regarding certain rights and duties of the 
Romanian personnel sent abroad for undertaking temporary missions, with 
subsequent modifications and completions ; 


35. Government Decision No. 1860/2006 concerning the rights and duties of the 
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personnel of public authorities and institutions during the delegation and posting in 
other locality, as well as for moving in the locality, in the work interest, with further 
amendments; 


36. Government Ordinance No. 29/2015 on the management and use of external grant 
and national public co-financing for European Territorial Cooperation Objective, for 
the 2014-2020 period, and its Implementing rules; 


37. Applications norms for GO No.29/2015 on the management and use of external 
grant and national public co-financing for European Territorial Cooperation 
Objective, for the 2014-2020 period, and its Implementing rules;  


38. Law no. 255/2010 on expropriation for public utility necessary to achieve the 
national, county and local objectives. 


39. Ministry of Environment and Forests Ordinance No. 3427/2012 regarding a single 
form in order to submit applications for EU funded projects  


 


 


Hungarian Legislation 


-Indicative- 


 


1. Act CXLIII of 2015 on public procurement; 


2. Act C of 2000 on Accountancy; 


3. Act C of 2015 on Finances of Hungary in 2016; 


4. Act XCII of 2003 on Taxes; 


5. Act CXCV of 2011 on Public Finance; 


6. Act CXXVII of 2007 on Value Added Tax; 


7. Act V of 2013 on the Civil Code; 


8. Act I of 2012 on Labour Code; 


9. Act CLXXXIX of 2011 on local governments of Hungary; 


10. Act XXI of 1996 on regional development and regional settlement; 


11. Act LXXVIII of 1997 on setup and protection of built environment; 


12. Act CXLI of 1997 on real estate registration; 


13. Act LXIV of 2001 on protection of cultural heritage; 


14. Act CCIV of 2011 on national higher education; 


15. Act LXXVII of 2013 on adult training; 


16. Act CXC 2011 on national education; 


17. Act CLXXXVII of 2011 on vocational training; 


18. Act LIII of 1995 on the general rules of environment protection; 


19. Act CLXXXV of 2013 on waste management 


20. Act LVII of 1995 on water management; 
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21. Act LXXV of 2014 on the European Territorial Cooperation; 


22. Act CXXV of 2003 on equal treatment and promotion of equal opportunities; 


23. Act CXII of 2011 on informational self-determination and freedom of information; 


24. Act LXXXIX of 2007 on the state border; 


25. Law no. 206/2011 that stipulates about the activities, functioning of churches and 
enumerates which are the traditional churches; 


26. Act CXXIII of 2007 regarding expropriation; 


27. Government Decree 37/2011 (III.22.) on the Procedure regarding State Aid defined 
by Article 107 (1) of the Treaty on the Functioning of the European Union and on 
the Regional Aid Map; 


28. Government Decree 93/2012 (V. 10.) on the licensing of the construction, putting in 
service and termination of roads; 


29. Government Decree 220/2004 (VII.21.) on the protection of quality of surface 
water; 


30. Government Decree 219/2004 (VII.21.) on the protection of underground water; 


31. Government Decree 90/2007 (IV.26.) on the protection and prevention of 
environment impairment; 


32. Government Decree No 238/2015 (IX. 4.) on the national institutions implementing 
certain programmes related to cross-border co-operation under the European 
Regional Development Fund, the Instrument for Pre-accession Assistance and the 
European Neighbourhood Instrument in the period 2014-2020 (in Hungary); 


33. Government decree 312/2012 (XI. 8.) on the procedures and supervision of 
construction activity and control, and the services of authorities related to 
constructions; 


34. Government decree 343/2006 (XII. 23.) on the designation of construction 
authorities; 


35. Government decree 253/1997 (XII. 20.) on the requirements of urban planning and 
constructions; 


36. Government Decree No 126/2016 (VI.7.) on the implementation of programs 
financed by the European Regional Development Fund and the Instrument for Pre-
accession funds in connection with the European territorial co-operation in the 
2014-2020 programming period regarding the national co-financing in Hungary. 


37. Ministerial decree (KHVM) 18/1996 (VI. 13.) on the content of requests and 
annexes related to water rights implementation permit procedure; 
 


38. Government Decree No. 44/2016. (III. 10.) on the rules of usage of state aid 
granted from European Territorial Cooperation Programmes in the 2014-2020 
programming period; 
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Registration no.:__/___


To:      Head of MA for the Interreg V-A RO-HU Programme



Ministry of Regional Development and Public Administration,


Address: 17 Apolodor Street, north wing, district 5, Bucharest


COMPLAINT

Name of Lead Applicant:


Address:


Phone/Fax:


E-mail:


Fiscal code:


legally represented by:

Name, surname of the legal representative:


Function:


Phone/Fax:


E-mail:


in my capacity of claimant, I hereby file the complaint against the Decision no.___/______ of the Monitoring Committee, related to the application / project proposal, submitted under the Call for Proposal ….………………………………., Priority Axis: …………………….………………; Investment Priority: ………………………………………….…., Application title: ………………………………., eMS Code: ………………………..

The object of the complaint is:

-


-


Reasons for the complaint:


-


-

In support of my complaint I submit the following relevant documents
:


-


-

Name, surname:


(Legally authorized representative)

Signature:


Stamp of the Lead Applicant:

Date: dd/mm/yyyy

� The relevant documentation shall be provided for the sole purpose of supporting the complaint and may not alter the quality or content of the assessed project proposal. 
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