



Interreg


Romania-Hungary

European Regional Development Fund



PROJECT IMPLEMENTATION MANUAL

Version 5/2021



GOVERNMENT OF ROMANIA

www.interreg-rohu.eu

Partnership for a better future



HUNGARIAN
GOVERNMENT

CONTENT

ABBREVIATIONS	5
1. INTRODUCTION	7
2. CONTRACTING	8
2.1 Pre-contracting stage	8
Flow-chart for pre-contracting process	8
2.2 Contracting	12
2.3 Concluding the State Co-financing Contract for RO Beneficiary	14
2.4 Concluding the State Co-financing Contract for HU Beneficiary	15
2.5 Amendment of the ERDF subsidy contract, other project changes	16
2.6 Termination of the Subsidy Contract	26
2.7 Amendment the Co-financing contract	27
2.7.1 Modifications in Romania	27
2.7.2 Modifications in Hungary	27
3. PROJECT IMPLEMENTATION AND MONITORING	27
3.1 General eligibility principles	29
3.2 Implementation of activities based on timing and location	31
3.3 Public procurement	32
3.3.1 General rules	32
3.3.2 Specific rules in case of Romanian beneficiaries	33
3.3.3 Specific rules in case of Hungarian beneficiaries	33
3.4 Implementing information and communication activities.	34
3.5 Partner and project reporting via eMS	36
3.5.1 Partner Report	37
3.5.2 Project Report	39
3.5.2.1 Technical Project Reports	39
3.5.2.2 Financial Project Reports	40
3.5.2.3 Aggregated Technical and Financial Project Reports	40
3.5.3 Final Project Report	41

3.5.4. Verification and payments of the Project Reports	42
3.6 Project level decommitment	45
3.7 Horizontal theme	46
3.8 Indicators	50
3.9 After project finalization	51
4. VALIDATION OF ELIGIBLE EXPENDITURES	54
4.1 Overview of the control process	54
4.2 Validation of expenditures	55
4.3 Validation of eligible expenditures in Romania	58
4.3.1 Eligible costs and the required supporting documents	59
4.3.2 Verification of procurement	63
4.3.3 The rules of the on-the-spot checks	63
4.3.4 Appeal against the first level control report	65
4.4 Validation of eligible expenditures in Hungary	67
4.4.1 Eligible costs and the required supporting documents	69
4.4.2 Verification of procurement	74
4.4.3 The rules of the on-the-spot checks	74
4.4.4 Appeal against the first level control report	75
4.5 Availability of documents and accounting records	77
4.6 Verification of project net revenues	77
4.7 VAT RULES	78
4.7.1 The eligibility of VAT in Romania	78
4.7.2 The eligibility of VAT in Hungary	78
5. STATE AID	79
5.1 What is State Aid?	79
5.1.1 Indirect state aid	80
5.2 General principles of the State aid assessment	81
5.3 Application of State aid instruments	82

5.3.1 Entrustment of a Service of General Economic Interest (SGEI)	82
5.3.2 SGEI under EU Regulation 1370/2007	84
5.3.3 De minimis Regulation	85
5.3.4 General Block Exemption Regulation (GBER)	85
5.4. Reporting and monitoring of State aid	86
5.5 Verification of State aid	88
6. COMMON ERRORS	89
7. IRREGULARITIES AND FRAUDS	91
7.1 Irregularities	91
7.2 Fraud and anti-fraud measures	95
7.2.1 General information	95
7.2.2 Recommendations for the procurement process and anti-fraud measures	95
8. GLOSSARY OF TERMS	113
9. LEGAL FRAMEWORK	121
9.1 General	121
9.2 Specific	126
9.2.1 Romanian Legislation	126
9.2.2 Hungarian Legislation	131
10. ANNEXES	132

ABBREVIATIONS

AA	Audit Authority
AWG	Assessment Working Group
BRECO	Oradea Regional Office for Cross-Border Cooperation
CA	Certifying Authority (Managing Authority took the role of CA)
CBC Programme	Cross-Border Cooperation Programme
CN	Concept Note
CP	Cooperation Programme
EC	European Commission
eMS	Electronic Monitoring System
ERDF	European Regional Development Fund
ETC	European Territorial Cooperation
EU	European Union
FA	Full Application
FLC	First level control
GBER	General Block Exemption Regulation
GfA	Guide for Applicants
HU	Hungary
HUF	Hungarian forint
IP	Info Point units in Hungary
JS	Joint Secretariat
LA	Lead Applicant
LB	Lead Beneficiary
MA	Managing Authority
MC	Monitoring Committee
MFA	Ministry of Foreign Affairs and Trade
MDPWA	Ministry of Development, Public Works and Administration
Mol	Memorandum of Implementation – Arrangements between MS participating in the Interreg V-A Romania-Hungary Programme

MS	Member State of the EU
NA	National Authority
NGO	non-governmental organization
PA	Partnership Agreement
PB	Project Beneficiary
PR	Partner Report
RO	Romania
RON	Romanian leu
SC	ERDF Subsidy Contract
SGEI	Service of General Economic Interest
SZPO	Széchenyi Programme Office Consulting and Service Nonprofit Limited Liability Company (Hungary)
SME	Small and medium-sized enterprise
TEN-T	Trans-European Transport Network

1. INTRODUCTION

The Project Implementation Manual is intended to guide Lead Beneficiaries (LB) and Project Beneficiaries (PB) of operations in the implementation phase of their projects from ERDF and state-co-financing contracting to project closure on questions related to administrative and financial management, on monitoring, reporting and control procedures and on other requirements. It gives advice on questions of general importance to all operations on whole project level, as well as PB level.

The Project Implementation Manual and its annexes can be amended / updated whenever major changes in the Programme implementation system occur. Thus, it is recommended to follow the latest version of the Project Implementation Manual, available on the Programme website: <http://interreg-rohu.eu>.

Attention! *In case an updated version of the PIM is published after the execution date of a certain payment/procurement/activity or after the submission date of a partner/project report, then the verification/validation of those costs will be based on regulations of the updated version of PIM, provided that new rules can only be applied in case they are less restrictive than the original ones. For specific problems related to your particular operation please contact the responsible Joint Secretariat (JS) or Info Point Hungary (IP) for advice. For questions related to the validation of expenditure on PB level please contact the FLC body in your country. You can find the contact details on the above-mentioned official website.*

2. CONTRACTING

2.1 Pre-contracting stage

Flow-chart for pre-contracting process

	Activity	Document	Responsible	Deadline
1	Notifying the Lead Applicant regarding the selection of the project	AWG Notification letter	AWG President	3 working days after MC decision
2	Notifying the JS on the acceptance /refusal of financing	LA confirmation letter	LA legal representative	As specified in the AWG Notification letter
3	Requesting pre-contracting documents	Notification letter regarding pre-contracting documents	JS expert	Next day after LA confirmation letter
4	Modifying the application form into eMS, according to AWG conditions/recommendations, if the case		LB representative, JS expert	A commonly agreed term
5	Uploading the pre-contracting documents into eMS/ Requesting the extension of the deadline (if dully justified)	Letter regarding deadline extension – if the case	LB representative	5 days after letter of requesting pre-contracting documents, or as specified in JS letter
5.1	Notifying the LB on the new deadline for uploading the pre-contracting documents	Notification letter on extended deadline	JS expert	2 days after receiving the Letter regarding deadline extension
5.2	Uploading the pre-contracting documents into eMS	-	LB representative	5 days after receiving the Notification

				letter on extended deadline
6	Verifying the uploaded documents and requesting clarifications, if the case	Clarification letter 1	JS/IP expert	5 days after LB uploaded the documents
6.1.	Uploading the requested clarifications	-	LB representative	5 days after receiving the clarification letter
6.2	Verifying the uploaded clarifications and requesting new clarifications, if the case	Clarification letter 2	JS/PI expert	2 days after LB uploaded the clarifications
6.3	Uploading the new clarifications	-	LB representative	3 days after receiving the Clarification letter 2
6.4.	Verifying the new clarifications	-	JS/PI expert	2 days after LB uploaded the new clarifications
7	Approving the pre-contracting documentation		JS/PI expert	2 days after pre-contracting documentation is complete
7.1	Proposal regarding the refusal of financing, if the case	Notification letter to MA	Head of JS	2 days after pre-contracting documentation is complete

The Monitoring Committee is the body which approves the final list of project proposals selected to be supported for financing. The decision of the MC is communicated in writing, by the JS to the Lead Applicants (LA).

Within maximum **3 working days** from the issuance of the decision of the MC for the selected projects, the JS will inform you via online notification letters on the selection of your project.

The notification letter will include information regarding any recommendations the

MC/Assessment Working Group has issued for the respective project, if the case. Such recommendations will be operated using the eMS applicant user and may refer to, among others, reduction of the project budget, removal/revision of a particular activity, revision of indicators etc. The notification letter will also include the invitation for the LA to express their consent to accept the financing and to indicate in the specific section of eMS the user that will act as LB for the project in the electronic system (eMS). The JS will verify if the LA respected and modified the application according to the recommendations.

Attention! *The starting date for the eligibility of expenditures, except for preparation costs, is the next day following MC Decision regarding the approval of the project. This means that beneficiaries can proceed with the expenditures, when the project implementation starts, according to the project implementation period stated in the Subsidy Contract.*

*Please be advised that the **MA may refuse the contracting of a project** and propose to the MC the rejection of the project from contracting. Therefore, expenditures made by the beneficiaries before the signing of the subsidy contract are made at the **risk of the beneficiaries** and in case the subsidy contract is not signed, these expenditures shall not be reimbursed by the Programme.*

If a beneficiary decides to **refuse the grant**, the respective beneficiary must notify the JS within **3 working days** from the date the notification letter on the MC decision was received.

During this stage, a notification letter will be sent to the selected Lead Beneficiaries which previously expressed their agreement on concluding a Subsidy Contract. Through the notification letter, the LB will be requested to prepare and upload in the eMS a set of documents¹ for all partners in the project. Later-on, after concluding of the Subsidy Contract, the LB² will fill-in in eMS “Supplementary Information” section of the Application Form (with info such as: Project management, Bank Information, Physical location of the Documents, Partnership Agreement, User Assignment).

¹ The list and templates of the necessary documents can be found on the Programme's website www.interreg-rohu.eu

²Conditioned by the configuration of the LB user in the eMS

Attention! *Please be advised that in case any of the beneficiaries has **debts** towards the Hungary-Romania Cross-Border Cooperation Programme 2007-2013 and/or Interreg V-A Romania-Hungary Programme, the project shall not be contracted until these debts are repaid.*

After approval of the project proposal, the Lead Applicant, at this stage becoming the Lead Beneficiary, will sign:

- **The Partnership Agreement (PA)**, stipulating the rights and duties of each beneficiary (tasks, reporting, etc.), the sound financial management of the funds allocated to the project, the arrangements for recovering amounts unduly paid etc. A signed copy of the PA must be uploaded in the e-MS in the Application Form “Supplementary Information” section – Partnership Agreement, thus being presented to the JS during the pre-contracting phase. The LB and its partners may decide to include additional provisions, with prior agreement of the MA, but these should not contradict the rules of the Programme or the applicable European/national legislation.

Attention! *Signing the PA is a precondition for signing the SC and the receipt of funds from the Programme.*

- **The Subsidy Contract (SC)**, stipulating the rights and duties of the LB in relation with the MA. During the pre-contractual phase, it is the LB’s responsibility to ensure that all documents necessary for signing the SC are presented to the JS/uploaded in the eMS.

Attention! *Please read carefully the provisions of the SC, PA and Co-financing contracts, with regards to rights and duties of LB and PBs. Indicative templates of these documents are available on the Programme’s website: www.interreg-rohu.eu.*

The beneficiaries shall upload to the eMS the documents requested by the JS³. The LB will have **5 working days** for uploading the documents. In duly justified cases, the LB may request an additional term yet **not exceeding 5 working days**.

³ The LB shall assume full responsibility regarding the conformity of the uploaded documents with the originals.

Attention! When a **project is selected under certain conditions**, it is very important for LB to provide all the requirements of the MC, within the deadline mentioned. For example, if you didn't submit a Title Deed in case of land acquisition (purchase/ expropriation) when you applied, **you have to provide the Title Deed in maximum 3 months** after the notification of approval for financing, or otherwise the Subsidy and co-financing contracts will not be concluded.

Attention! All documents requested during pre-contracting period, for all beneficiaries, should be submitted within the deadlines⁴ specified by the JS in the notification/clarification letters. The pre-contracting period also includes the requests for clarifications. In case the deadlines⁵ are not respected, your project may not be contracted.

The rejection may be proposed also in case the pre-contracting documents fail to comply with the Programme rules. Please be advised that this is not an exhaustive enumeration.

2.2 Contracting

The rate of the ERDF financing within a project budget is maximum 85% of the total eligible budget.

The rate of the national state budget co-financing is maximum 13% of the total eligible budget for Romanian beneficiaries, other than central public authorities that are financed through the Romanian state budget, and maximum 10% or 15% for Hungarian beneficiaries, in line with national legislation.

Also, each beneficiary has to bring an own contribution to the budget, of minimum 2% of the total budget in case of RO beneficiaries and 5% for HU beneficiaries⁶.

The **Subsidy Contract** is the legal document signed between the MA and the LB,

⁴ The common practice is to set a maximum 5 working days deadline, for any clarification / completion request. However, in justified cases, these deadlines can be either extended or shortened.

⁵ Normally the pre-contracting period, which starts after the approval in eMS of all modifications resulted from the assessment process, will not exceed 27 working days. See the flow-chart above.

⁶ Exceptions are the central budgetary organs, in both Member States.

on the basis of which the ERDF is transferred to the LB.

Attention! *Please be advised that following the verification of the contracting documents by the MA, additional clarifications may be requested. The LB and project beneficiaries have the obligation to provide the requested clarifications within the set deadlines⁷.*

Once signed by the MA's representative, the SC will be signed by the LB within **5 working days** after receiving it. The LB shall keep one original copy and return the other copies to the MA. Please note that the contracts need to be dated.

The two copies of the subsidy contract dossier are to be distributed as follows:

- one for the LB;
- one (with internal MDPWA visas) for the MA;

The subsidy contracts will be signed by LB with MDPWA. The co-financing contracts for Romanian beneficiaries will be signed with MDPWA – according to chapter 2.3 of this Manual. For Hungarian beneficiaries the SZPO, on behalf of the Ministry of Foreign Affairs and Trade, will sign the co-financing contracts. The process is described in chapter 2.4 of this Manual.

Note: *Please note that after signing the subsidy contract, the LB has 10 working days, starting from the signing date, in order to scan and upload the contracts with all the annexes in the electronic system, in the “Attachments” section of the Application. Also, the LB has the obligation to upload all the signed co-financing contracts, in the “Attachments” section of the Application.*

Over-contracting

Applications scored above the minimum threshold (65 points) are selected by the MC on reserve lists. Within the financial limits, these applications may be over-contracted. The signing of specific financing contracts will follow the standard contracting procedure.

The Lead Applicant (after consultation with the partners) will notify the JS regarding

⁷ The common practice is to set a maximum 5 working days deadline, for any clarification / completion request. However, in justified cases, these deadlines can be either extended or shortened.

the acceptance or refusal in **maximum 3 working days**⁸. In case of refusal, the JS will address the invitation to the next project on the approved reserve list, for the relevant Investment priority.

Attention! *Details regarding over-contracting conditions are to be found in the respective SC indicative template, available on Programme's website.*

2.3 Concluding the State Co-financing Contract for RO Beneficiary

The procedure regarding the conclusion of the co-financing contract will be handled by the RO FLC Unit. The co-financing contracting process will be performed in parallel with the contracting of the ERDF.

After signing the co-financing contract by the MA, the beneficiary will receive two original copies. One signed copy (with MDPWA internal visas) will be returned to MA.

Requests for advance payments

After the co-financing contract is signed, but before submitting the first project report (including the Project Report 0.1 related to preparation costs, if the case) each Romanian beneficiary may send to the MA an advance payment request for maximum **80% of the value of its co-financing contract**. This request will be submitted in original and shall stipulate the percentage, the amount and the bank account where the funds should be transferred to – according to financial identification form issued by the relevant bank, uploaded in eMS in the section “Supplementary Information”/ “Bank Information”. The indicative template for the Advance Request and Financial Identification are available at this link <https://interreg-rohu.eu/ro/control-de-prim-nivel/>. The MA will ensure the availability of advance payments based on the financial flows drafted on the basis of the concluded co-financing contracts.

The request is verified in **maximum 15 days** from the registration date at the MA (this deadline may be suspended in case additional information is needed). The amount corresponding to the advance payment shall be transferred by the MA to the

⁸ In case the LA needs more time to take a decision, the deadline can be extended, if proper justification is provided by the LA through notification letter sent to the JS/ MA, within 3 working days.

Romanian beneficiaries within **maximum 10 days** from the date of the approval of the advance payment request.

2.4 Concluding the State Co-financing Contract for HU Beneficiary

Hungarian beneficiaries of projects selected for co-financing from the Union budget receive the national co-financing automatically, without any further application procedure. Hungarian co-financing is provided by the Ministry of Foreign Affairs and Trade, acting as National Authority in the ROHU Programme.

The maximum amount of the national co-financing is defined in the national co-financing contract in euro and it is paid to the beneficiaries in euro, based on the budget table of the subsidy contract. The rate of co-financing (max 10% or 15%) depends on the type of the organization: organizations financed from the central budget, as well as directly or indirectly state-owned organizations (universities, national parks, etc.) receive 15% co-financing, while all other types of organizations receive 10% co-financing⁹.

The procedure of the preparation of co-financing contracts for signature can be started after the approval of the list of supported projects by the MC of the ROHU Programme, followed by a notification sent by the NA to SZPO based on the list of selected projects.

Co-financing contracts with Hungarian beneficiaries are signed by SZPO, on behalf of the NA. The preparation of contracts is the task of the Control Department within the International and European Cooperation Programmes Directorate of SZPO. Responsible organizational units are the same as the ones implementing FLC activities.

The main preconditions for the conclusion of national co-financing contracts:

- SC signed between the MA and the LB of the project;
- PA signed by all beneficiaries participating in the project.

Based on the list of projects sent by the NA, SZPO notifies Hungarian beneficiaries on the availability of the national co-financing and the documents to be submitted

⁹ Please, consult Hungarian Government Decree No. 126/2016 (VI.7.) on the implementation of certain cross-border co-operation programmes financed under the European Regional Development Fund and the Instrument for Pre-accession Assistance in the 2014-2020 programming period.

for the conclusion of contracts. After the submission of the necessary documents by the beneficiary, SZPO may ask for completion (if needed – in case the documentation is not complete). When all documents are available at SZPO, the contract template is filled in and the necessary annexes are added to the contract. The draft contract is then sent to the beneficiary for signature. The beneficiary returns the signed contracts to SZPO, where it is also signed by the responsible persons. Once the contract is signed by both parties, the transfer of the national co-financing to the beneficiary is initiated – as 100% pre-financing.

2.5 Amendment of the ERDF subsidy contract, other project changes

1. Modifications of the contract at the initiative of the LB/beneficiaries

No matter how well a project is planned and prepared, during implementation, changes that require the modification of the project may occur. Nevertheless, considering that the initial Application Form has been evaluated and selected by the MC *it is strongly advised that beneficiaries limit the number of project changes.*

Table no.1. Possible modifications

Type of modification	Object of modification	Supporting documents	Responsible body
Notification with approval	<ul style="list-style-type: none"> -Contact data (address, registered office, etc.) change of the LB or of the project beneficiaries; -Replacement of the legal representative; -Replacement of the contact person; Minor changes in the AF- they may be related either to: <ul style="list-style-type: none"> -An implementation timeline of a single activity (e.g. postponement of a conference; -Change in the location of the planned workshop. These changes should not have an impact on the main objectives of the project; -Material errors in the text of the Application; 	<ul style="list-style-type: none"> -Request for modification, including justification for the modification (signed by LB); -Supporting documents. 	LB JS/IP

	<ul style="list-style-type: none"> -Budgetary reallocations between budgetary lines, in the limit of EUR 5,000.00 or 20% of each budgetary line, whichever is higher (under the conditions mentioned at page 25, with properly documented market research); -Budgetary reallocations within one budgetary line, over the limit of 20%, without changing the total amount of the budgetary line; -Modification of the project implementation team positions. 		
Addendum	<ul style="list-style-type: none"> -Changes in the project partner organizations (with the exception of modifications following legal updates in the case of public institutions); -Changes in the partnership; -Budget reallocation between Project Beneficiaries; -Budgetary reallocations between budgetary lines, over the limit of 20%; -Technical modifications compared to the documents within the approved application form (feasibility study, DAIW for RO applicants and Feasibility Study/ Documentations for approval of intervention works for HU applicants); -Extension of the implementation period until the maximum implementation period according to the GfA; -Modification of the emplacement/ location of the investment (including changes in the legal status of the property where the investment is foreseen to be done); -Major changes in the AF. 	<ul style="list-style-type: none"> -Request for modification, including justification for the modification (signed by LB); -supporting documents. 	LB JS/IP MA/ MC ¹⁰

¹⁰ If the modifications affect initial eligibility conditions, as set in the relevant GfA: e.g. modification of the initial partnership.

Attention! *Please be advised that the object of modifications does not contain an exhaustive list. In either case, the LB has to inform the JS, which will decide whether the modification needs an Addendum or not.*

The beneficiaries are recommended to up-date the application in the eMS system, with the support of the Joint Secretariat, any time relevant modifications of the calendar/cash-flow occur during the implementation process. Specifically, activities and/or costs incurred other than initially planned are to be up-dated in the application (not conditioned by ex-ante approval of the JS).

Data, including scanned documents, introduced/uploaded to eMS is binding for all Beneficiaries. Beneficiaries will not appeal against the data and documents that they have introduced in the eMS for the concerned project. Also, please note that the modification of “Supplementary Information” section in eMS and uploading documents in “Attachments” in eMS can be done without a “Modification Request” procedure in eMS.

Please note that the Application Form PDF generated by the system is a general template for all calls for proposals of the Programme and all possible call configurations and its content may differ from what you see on the screen (eMS interface). Therefore, the electronic version of the Application Form from the eMS interface prevails over the pdf version of the Application Form.

Furthermore, any modification of subsidy contract will imply modifications of co-financing contracts.

A. Notification with approval

In the case of minor changes which do not affect in a significant way the approved AF, the LB has to notify the JS in writing, by means of a notification.

The list of changes which can be operated via notification (do not require a contract modification by Addendum) and the documents that need to be submitted by the LB can be found in the Table no.1 from above.

The modification should be initiated by the Lead beneficiary via eMS in the Modification request overview section. The Lead Beneficiary shall fill in the Modification request template that can be found on the Programme’s website and

have it signed by the legal representative of the institution. The Modification request and all supporting documents shall be uploaded in the new Request for modification in the eMS and submit them to the JS for verification. An e-mail must be sent outside eMS to the responsible JS monitor to signal the request for modification.

The Request for modification should include a justification for the changes, an explanation on their consequences for the project implementation, the solution proposed to tackle them and avoid similar deviations in the future, where applicable. The Request for modification has to be based on the latest approved Application Form.

After receiving JS permission, the LB has to operate the necessary modifications on the Application Form in the eMS system in maximum 3 working days. The necessary steps to operate modifications in the eMS system are detailed in “Reporting in eMS Manual for Lead Partners and Project Partners”.

The JS will verify the changes operated by the Lead beneficiary in the eMS and approve the new version of the Application Form.

Attention! *All the modifications to the Application Form have to be initiated by the Lead beneficiary, accepted by the JS, operated by the LB and approved by JS/MA before the related Partner Report is initiated by any partners for validation to the FLC.*

In case of Budgetary reallocations within one budgetary line over the limit of 20%, without changing the total amount of that budgetary line or Budgetary reallocations between budgetary lines in the limit of EUR 5,000.00 or 20% of each budgetary line, whichever is greater, several cumulative conditions must be met as follows:

1. The minimum requirements for technical characteristics are respected according to approved application form (when launching the procurement);
2. The number of equipment/description of necessary services/works from the description of activities is observed and correlation with activities is clear for all costs.
3. The budget line is not exceeded (even the final unit price for different items may vary compared to the amount used for justifying the budget during assessment phase).
4. The national and European legislation as well as the other Programme rules

on procurement are observed.

In case the minimum technical characteristics are **lower, compared to those mentioned within the approved application form**, an addendum and the due justification shall be required. **Attention!** *The above list is not exhaustive and all modifications changing the initial conditions set within the preliminary design phases shall be notified as mentioned above. Also, please bear in mind that the same obligations apply for beneficiaries who submitted the Technical documents along with the initial Application form, and an update of these Technical documents has occurred during the implementation period.*

The JS will analyze the request and may require additional information/clarifications and/or on-site verifications can be done. The LB, together with project beneficiaries, has the obligation to respond to the clarifications within the set deadlines¹¹.

The JS may refuse the requested modifications (fully or partially) for which appropriate justification was not provided and which were not considered acceptable after two rounds of clarification requests with a deadline for response of 5 and 3 working days.

Attention! The modification is considered valid in the electronic system only after the new Application Form is finally approved in the eMS by the JS. *We strongly recommend to limit the number of modifications requested during a reporting period. The notification must be previously agreed among all partners involved.*

C. Modifications that require an addendum

The SC modification procedure should be initiated through Modification Request module of the eMS by filling in the "Comment" section and by uploading the template provided by the programme (that can be found on the programme's website at <https://interreg-rohu.eu/ro> Section Documents/Project documents/Project Implementation ...) together with the relevant supporting documents. Also, an email outside eMS must be sent to the responsible JS monitoring expert.

¹¹The common practice is to set a maximum 5 working days deadline, for any clarification / completion request. However, in justified cases, these deadlines can be either extended or shortened.

Please pay particular attention to the deadlines for submitting a request for modification. They should be submitted to the JS with minimum 30 days before they intend to produce effects and the verification of the related expenditures (from first level controllers) may be requested only after the moment the requests for modifications have been finalized/completed (Addendum was signed by the MA/ Notification was approved by the JS).

The last request for modification of the SC should be submitted no later than 2 months before the end date of the project (Art. 13 (7) of SC).

The LB has to request the modification of the SC, by addendum, in the following cases:

a) changes in the project partner organizations:

Structural or legal changes, such as name, headquarter, change of legal status may occur in the project partner organizations during the implementation phase. It is important to note that following the structural changes, the organization still needs to fulfill all the eligibility conditions applicable at the date of submission of the Application Form. In case of legal succession, if there will be more than one legal successor, this change will be treated as a change in the partnership and verified accordingly, with prior assessment of the partnership before submission of an addenda.

b) changes in the partnership:

The partnership is the core feature of a project and it has been approved as such by the MC of the Programme. Therefore, changes in the partnership should be well justified and all alternative solutions to solve the problem need to be considered before requesting a partnership change. Partnership changes need to be duly justified and shall be approved by the MC.

Three cases may be distinguished:

1. The beneficiary that has withdrawn is replaced by a new beneficiary. The new beneficiary shall take over the budget and activities of the withdrawn beneficiary (it is also recommended that it belongs to the same region as the withdrawn beneficiary), either:
 - Fully, thus taking in the entire budget of the respective partner. The exiting partner will have to pay back to the Programme all funds received;

2. Partially, from the moment the previous partner decided to exit the partnership. The exiting partner may keep all the funds received, provided the contribution to the project was ensured. Replacement with a new partner which takes over some of the activities, responsibilities, obligations and part of the budget of the withdrawn partner, the rest of the activities, responsibilities, obligations and remaining budget may be distributed over the other beneficiaries, involved initially in the project, on condition the new formed partnership meets the conditions for a cross-border partnership and the eligibility requirements mentioned in the Applicant's Guide, applicable for the respective project.
3. The budget and activities of the withdrawn beneficiary are taken over by the remaining beneficiaries¹².

In any case, the project still needs to prove its cross-border character, and beneficiaries from both sides of the border should be involved.

Note: *Please pay attention to the fact that amendment of the partnership by replacing a beneficiary with another or taking over of a beneficiary's activities and budget by other beneficiaries within the investment projects, in which the object of investment is owned / leased by the withdrawn, is possible only if eligibility conditions are met, as regulated by the relevant GfA!*

The new beneficiary should fulfill all the eligibility criteria mentioned in the Guide for Applicants at the time of submission of the project. The new beneficiary shall be evaluated by the JS and the final decision regarding its inclusion shall be taken by the Monitoring Committee.

Clarifications and additional documents, if necessary, may be requested by JS during the eligibility verification process. Following the JS analysis if the new Partner is eligible based on the provisions from GfA, the JS will allow the LB to update the Application Form.

JS will draft a report that will be submitted to the MA together with all relevant supporting documents. After the MA consent, the JS will submit the request for

¹² Under the condition that the eligible partnership requirement is still fulfilled. The eligibility check will be performed at JS level, based on valid assessment methodology requirements.

partnership amendment to the MC.

After MC rejection of the Request for partnership amendment, JS will notify the Lead Beneficiary accordingly.

*If the Request for partnership amendment will be approved by MC, the JS will draft the addendum and send it for signing to the MA. **Budget reallocation between Project Beneficiaries:***

In case of reallocation of tasks between project beneficiaries, due to, for example, financial difficulties of one of the project beneficiaries, a reallocation of funds may be necessary between project beneficiaries. Under these circumstances, the co-financing contracts shall also be modified, leading to a reduction/increase of the corresponding co-financing funds;

c) *budgetary reallocations between the budgetary lines:*

As a general rule, the management bodies do not encourage the reallocation of funds between budgetary lines, especially due to the changes allowed under the budget flexibility rule. However, projects may, **in exceptional and duly justified cases**, apply for reallocations of funds between budgetary lines. **The reasons for modifications have to be very well justified and the LB/beneficiaries have to prove the necessity for reallocation of funds and the impact it has** on the project implementation.

d) *extension of the implementation period:*

The LB can submit only request to extend the implementation period, case in which the approval of the MA/MC is needed. The MA's approval is needed for extending the project implementation period, until the limit set up by the relevant Guide for Applicants while exceeding the maximum eligible implementation period (as set by the relevant Guide for Applicants) need the MC's approval.

e) *major changes in the Application Form:*

Projects are allowed to change their approach as long as the changes do not alter the planned project outputs and results and they bring an added value as compared to the initial AF e.g. Changes of the initial conditions set within the preliminary design phases (feasibility study, DALI for Romanian beneficiaries or Documentation for

approval of intervention works for HU applicants etc.). Possible major changes may be those related to modifications of the initial conditions set within the preliminary design phases for infrastructure projects or other similar situations.

An indicative list of documents that need to be submitted to the JS in case of contract modification through an addendum can be found in the Table no.1 above.

The Request for modification has to be based on the latest approved AF and the respective parts related to the change need to be updated. The Request for modification should include a justification for the changes, an explanation on their consequences for the project implementation and the solution proposed to tackle them and avoid similar deviations in the future, where applicable.

The JS will analyze the request and may require additional information/clarifications and/or on-site verifications can be done. The LB, together with its partners, has the obligation to respond to the clarification requests within the set deadlines¹³. The JS may reject partially or totally the modification requests after two rounds of clarification letters. A new modification request can be initiated in eMS for the same topic (in case further arguments, clarifications are provided or changes occurred since the rejection of the modification by JS).

After the JS receives the clarifications (if the case) and concludes that the modification is justified, necessary for the project, appropriate and in accordance with the financing contract, it submits the proposal for approval to the MA or the MC. The JS will accept the modification request in the eMS and the LB will operate the necessary changes to the AF and generate a pdf format of the new version of the AF that will be signed and sent to the JS via eMS mail.

The MA/MC has the right to refuse the proposed modifications by the partner (or part of them) for which justification was not provided and which were not considered acceptable. In case the proposed modification was refused by the MA, it cannot be requested again.

After receiving and signing the Addendum, the LB will upload it to the eMS - "Attachments" section in maximum 3 days and the JS will finalize the modification in

¹³The common practice is to set a maximum 5 working days deadline, for any clarification / completion request. However, in justified cases, these deadlines can be either extended or shortened

the eMS (after checking if the modification and supporting documents uploaded in the system correspond with the ones uploaded in the “Attachments” by the LB).

The two copies of the addendum are to be distributed as follows:

- a. one for the Lead Beneficiary;
- b. one (with internal MDPWA visas) for the MA;

Attention! Addenda become effective on the day of their signing by the last party. Modifications incurred in the respective national/European applicable legislation, with impact on the implementation of the SC, become effective from the date the respective legal act enters into force without being confirmed through addenda.

II. Modifications of the contract at the initiative of the Managing Authority

Please be advised that the MA has the right to modify the provisions of the contract unilaterally through instructions of the Head of the MA, which will be communicated to the Beneficiaries and posted on the Programme’s website, www.interreg-rohu.eu. These instructions will become part of the contract and they become effective from the date of their communication.

These modifications may concern, **for example**, the procedure for Romanian private beneficiaries regarding the assignment of supplies, services and works contracts financed within Interreg V-A Romania-Hungary Programme.

III. Suspension of the implementation period

During the lifetime of a project, cases may appear, when a project beneficiary faces the impossibility of fulfilling its contractual obligations due to duly justified cases, not imputable to him. Under these conditions, the beneficiary, **through LB and with the written agreement of all beneficiaries**, may request the suspension (maximum 3 months, according to the provisions of the subsidy contracts) of the implementation period.

The LB has the obligation to inform MA in **maximum 3 days** from the date when he took notice of the situation preventing him to fulfill its SC obligations, in any written form, including the e-mail.

From the abovementioned notification to the MA, the LB shall submit within **5**

working days an official request for the suspension of the project implementation, stating the reasons, analyzing the consequences it may have on the implementation of the project, and mentioning the period for which it requires the suspension, together with a written approval of all beneficiaries.

The MA will take a decision and will communicate it to the LB.

Attention! *It is extremely important to keep in mind that during the suspension period no activity shall be performed by any of the beneficiaries. The suspension shall apply to the entire project, and not just to the beneficiary requesting it.*

If the LB does not meet the contractual obligations, unsolved irregularities have been detected, or force majeure events have occurred, **the MA can decide on the suspension of the SC** and notify the LB regarding this decision, the duration of the suspension, the proposed corrective measures (even financial measures, if needed).

2.6 Termination of the Subsidy Contract

During the lifetime of a project, any breach of the provisions of the SC may result in the termination of the contract and in the recovery of the financing, including any interest and/or related bank charges.

Attention! *The MA is entitled to terminate the contract, in whole or in part, with a previous conciliation procedure or without any other formality, and to demand repayment of the already paid amounts in the conditions settled in the SC Art. 14.*

If the MA exercises its right of termination, the LB is obliged to **transfer the reimbursed amounts to the MA**. The amounts are due **within 30 calendar days** following the date of the letter by which the MA asserts the repayment claim; the due date will be stated explicitly in the order for recovery.

In case of not respecting the deadline, penalties bigger with one and a half point than the rate applied by the Central European Bank the first working day from the month of the deadline, will be applied to the owed amounts.

The LB shall inform the MA about any situation that may cause the termination or delay in the execution of the SC, within **5 working days** from the date of

acknowledgment of such a situation.

If the LB together with the Project Beneficiaries decides to withdraw from the SC, they will notify the JS about their intention together with a proper justification. The MA will take a decision and inform the LB in maximum **5 working days** after it is adopted.

2.7 Amendment the Co-financing contract

2.7.1 Modifications in Romania

The Co-financing Contract can be modified as a consequence of the modification of the SC. Co-financing Contracts may be modified in the circumstances specified in the contract. Any modification of the SC which doesn't modify the total value of the co-financing contract does not require the automatic modification of the co-financing contract as well.

The JS will notify the RO FLC Unit, by e-mail, about the modification of the Subsidy Contract by an additional act or notification. If the modifications are affecting the total budget of the partner, respectively the value of the co-financing contract, the RO FLC Unit will prepare the contract modification by Addendum. In all other cases, the modifications of the Subsidy Contract, by addendum or notification, will be attached at the Co-financing Contract without further documents being prepared.

2.7.2 Modifications in Hungary

Co-financing contracts may be modified in the circumstances specified in the contract. Hungarian beneficiaries will inform HU FLC Unit about changes in their project part – as specified in the contract. If necessary, the HU FLC Unit will prepare the contract modification and the responsible persons within SZPO will sign it.

3. PROJECT IMPLEMENTATION AND MONITORING

Congratulations! If you read this chapter, it means that you are about to sign a SC and/or the Co-financing contract, or you have already signed it.

It is very important that your project, once selected and contracted, to be successfully implemented! In this respect, for a successful implementation of your

project, you must know all the provisions of the **SC (even if you are not the LB)**, the **Co-financing contract** (for the national co-financing funds) and the **PA** and what the approved **AF** contains.

Attention! *Before beginning the project implementation, we advise you to (re) read carefully the above-mentioned documents!*

Implementing a project means to carry out activities proposed in the AF with the aim to achieve project objectives and deliver results and outputs. Its success depends on many internal and external factors. No matter how good the original plan is, there might be some deviation during implementation.

Attention! *Always seek the support of the Programme's bodies when in doubt or when you foresee significant project modification (please see Chapters 2.5 and 2.7 of this Manual)!*

The provisions of the Guide for applicants that refer to the implementation of the projects can be modified by a Decision of the Monitoring Committee.

According to the *lead beneficiary principle*, **the overall responsibility for project implementation belongs to the LB**. Nevertheless, all beneficiaries in a project should be responsible for monitoring and implementing their own part of the work. The LB should make sure each beneficiary knows exactly what/when/how to do his part of the project.

Once the project implementation began, its **monitoring** has to be an ongoing process and not a task left for the end of the project. The monitoring is aimed at tracking the achievement of objectives both at project and Programme level, following deadlines, budget execution and the fulfillment of indicators.

The European Commission has created a number of mechanisms to ensure that in case the money is committed but is unused for more years, the programmes concerned will have their budgets cut and lose all the rights related to the unused funds. These mechanisms (de-commitment and the spending targets in the Performance Framework) operate at programme level, but if programmes lose money, it is the result of projects not spending money as forecasted and it this will also affect all projects' budgets.

3.1 General eligibility principles

- General eligibility criteria mandatory for all projects regardless of the priority axis are the following: eligibility of the beneficiaries;
- eligibility of the actions (activities/operations);
- eligibility of the costs/expenditures.

The eligibility of the beneficiaries and actions was already assessed in the assessment and selection phase.

Attention! The rules on the eligibility of expenditures for project beneficiaries at programme level within Interreg V-A Romania-Hungary Programme are detailed in this manual.

Attention! Please take into consideration that the budget in the AF under Workpackages section is an initial estimation. When planning expenditure, consider only the amounts stated in the Project Budget, as this will be the basis for validation of expenditures.

In order to be eligible, the expenditures must be incurred after approval by the MC, within the implementation period and the costs have to be paid out at the latest in **45 calendar days** after the end of the project implementation period. In case of projects having as last day of implementation 31.12.2023, all costs must be paid by the project end date and reported in the final Project report, including costs for closing the project. Expenditures committed and incurred after the finalization of the implementation period shall not be eligible.

Exception to this rule is made only for **preparation costs**, which:

- must be incurred between 1st of January 2014 and the date of the submission of the AF;
- must be paid until the submission of the report containing preparation costs, but not later than the end of the first reporting/implementation period;
- is recommended to be requested for reimbursement as early as possible after signing of the subsidy contract, only in the first Project Report 0.1, dedicated exclusively to preparation activities and their corresponding costs. Project Report 0.1 should be submitted to the JS, if possible, no later than the end date of the first reporting period.

NOTE! The first Project Report 0.1 is an aggregated technical and financial report submitted to the JS and contains both technical information – descriptions and supporting evidence regarding the preparation activities, and expenditures related to the preparation costs – the corresponding FLC certificate(s).

Attention! *Expenditure is incurred when the activity that has generated the expenditure has been completed or the services foreseen in a contract have been provided. Proof of expenditures incurred relates to supporting documents indicating the completion of the operation, for instance take over certificates or confirmation of service delivery^{14, 15}.*

Exclusively for activities that generated preparation costs, the proof of their providing/receiving will be the submission of the application in the eMS. This interpretation is conditioned by the submission of the relevant documents, results of the respective provision/reception of services (i.e. studies, technical design plans, etc.), as supporting documents for the application.

Attention! *The advance paid by the beneficiary to the contractor is considered **incurred** if the advance payment is actually contractually due, in compliance with relevant legislation. Costs will be validated if that part from services, goods or work contract has been fulfilled and proved by supporting documents.*

Exception: in case of Romanian beneficiaries, advance payments are eligible if compliant with provisions of Gov. Decision 264/2003, art. 5.

All other categories of eligible costs applicable under Interreg V-A Romania-Hungary **will be reimbursed based on eligible costs actually incurred and paid:** preparation, staff costs, travel and accommodation, external expertise and services, equipment, infrastructure and works costs.

Declared costs for each reporting period and each budgetary line must be paid out within maximum 15 calendar days after the end date of the related reporting period, or within maximum 45 calendar days after the end of

¹⁴ In Romania: “take over certificates or confirmation of service delivery” means “proces verbal de recepție sau confirmarea prestării serviciului”.

¹⁵ In Hungary this date is indicated on the invoice.

implementing period for the final reporting period, but no later than 31 December 2023.

Attention! *Expenditures committed and incurred after the finalization of the implementation period shall not be eligible. Any ineligible expenditure will be supported from by the LB and PBs own resources, apart from the approved budget.*

Simplified Cost Options

In case of Interreg V-A Romania – Hungary, the Simplified Cost Options, consisting in flat rate, apply for Office and administrative costs. The maximum flat rate for office and administrative cost is 15% of the total eligible Staff cost.

3.2 Implementation of activities based on timing and location

In your SC and/or Co-financing contract, the start date and the period of the implementation are very clearly defined. All your project activities must be implemented in the implementation period (with any subsequent modifications)!

Exceptions are the preparatory activities, which were implemented until the deadline for submission of your application.

Regarding the location, the activities must be implemented in the eligible area of the Programme, defined in the Cooperation Programme (ROHU). **Exceptions** from this rule are made for activities and related expenditures outside the Programme area, but with a significant importance and impact in the Programme' area, directly implemented for the benefit of the Programme area. Total amount for such activities and expenditures, presented and accepted in the approved AF shall be limited to maximum 10% of the support from the ERDF at project level.

Other aspects that must be taken into account are:

- In compliance with the approved CP, **any newly built cross-border infrastructure will become operational right after the completion of the project and shall remain operational at least for 5 years from the financial closure of the respective project;**
- **No investment shall be placed outside the eligible area!**
- The final beneficiaries of the projects (target groups) are selected through a **transparent procedure;**

- The LB must inform and ensure that all PBs inform the public, by means of the measures laid down in Annex XII of Regulation (EU) no. 1303/2013, about the assistance obtained from the Funds (please see the dedicated Chapter 8. Information and communication of the SC and subchapter 3.4 of this Manual);
- **The necessary approvals, agreements and construction permits will be obtained as regulated by the Subsidy Contract.**
- **Supplementary works in case of investments are not eligible, only if they are absolutely necessary for the proper implementation of the originally planned activities and investments.**

3.3 Public procurement

3.3.1 General rules

In the context of the Interreg V-A Romania-Hungary, all procurements will be made with respect to the national public procurement law in Romania/ Hungary.

Procurements shall comply with national regulations applicable at the time of the launch of tendering procedures and, irrespective of the amount or type of beneficiary, with the principles of transparency, non-discrimination and equal treatment. Moreover, the principles of economy, efficiency and effectiveness must be respected regardless the estimated value of the procurement. All beneficiaries are obliged to take all measures it considers necessary to comply with those principles, included in the principle of sound financial management, starting from the assumption that they act in a similar manner and organize own work.

In Hungary, all bodies dealing with EU money have to comply with the national legislation on public procurement.

In Romania, public bodies must comply with the national legislation on public procurement and in case of the private bodies (NGOs) will have to comply with the special regulations described in the Annex 4 – Procedure for Romanian private beneficiaries.

Attention! *The LB / PBs / ABs or their employees cannot act as a contractor or subcontractor that provides works, services and products within the project.*

All beneficiaries have the obligation to inform the contractors that any results or rights related to the project, including author's rights and/or any other intellectual or industrial property rights, obtained from the implementation or as a result of the implementation of the contract, except the cases where such rights exist before the contract, shall represent the property of the LB and PBs, as the case may be.

Attention! *The necessary information with reference to proper documentation of each possible step in the **procurement process** and the actions/ measures to take in order to **avoid any fraud risks** within the procurement process, can be found in subchapter 7.2.2 of the present Manual. Please read it carefully!*

3.3.2 Specific rules in case of Romanian beneficiaries

-> **Public institutions** acting as contracting authorities according to national law, will apply the provision of Law 98/2016 on public procurement.

-> **Private beneficiaries** that purchase supplies, services or works, will apply the provision of Procedure for Romanian private beneficiaries regarding the assignment of supplies, services and works contracts financed within Interreg V-A Romania-Hungary Programme (annex 4), taking also into consideration the provisions of subchapter 7.2.2 of this Manual.

3.3.3 Specific rules in case of Hungarian beneficiaries

- If the procurement falls under the scope of the Act CXLI of 2015 on public procurement the beneficiary has to respect the rules of the Act. In this case all documents of the public procurement procedure have to be submitted to the FLC for control.
- If the procurement does not fall under the scope of the Act CXLI of 2015 on public procurement but the estimated value of the procurement equals or exceeds EUR 2,500(net price, excluding VAT) the market price must be justified. The project beneficiary has to select the contractor on the basis of at least 3 independent, comparable bids in written form with the same object, indicating the exact prices. In case „in-house contracting” 3 comparable bids also have to be presented not including the offer of the in-house contractor.

- The project beneficiary has to select either the lowest price or the best in its entirety, based on the value for money principle. In this latter case the price always has to be evaluated. Project beneficiary always has to substantiate its selection.
- The project beneficiary must take all the necessary measures in order to avoid the situations that might cause conflicts of interests within the procurement procedure. Rules of conflict of interest shall be observed during the whole procedure (from request to price offer to signing the contract).
- In order to ensure a real prospection of the market conditions, the project beneficiary shall pay special attention to the impartiality of the bidders, ensuring there is no relationship between the entities providing price offers.
- Project beneficiary is obliged to submit „*a declaration on justification of the market price*” to declare not to be affected by conflict of interest and there is no relationship between the entities providing price offers.
- If the value of the procurement is under EUR 2,500 (net price, excluding VAT) it is not an obligation to justify the market price but the rules of conflict of interest and the impartiality of the bidders must be respected. In this case the FLC in Hungary is also authorized to check the compliance with the value for money. The project beneficiary has to submit „*a declaration on the procurements under EUR 2,500*” to declare not to be affected by conflict of interest and there is no relationship between the entities providing price offers.

3.4 Implementing information and communication activities.

Ex-ante approval of information and communication materials

The Project Beneficiaries are strongly advised to request ex-ante approval of the JS / IPs on all information and communication materials developed under the project. In case the ex-ante approval of information materials has not been received, the beneficiary, on his own risk, shall ask for such endorsement before the related expenditure is validated by the FLC. The approval is conditioned by the compliance of the materials with the Programme relevant rules.

The request for approval/ endorsement, containing the templates of the materials is recommended to be sent ex-ante, at least 15 working days prior to their release or use. Beneficiaries shall forward templates/ visual plans of press releases, leaflets, booklets, billboards, etc., via email or eMS e-mail section.

The JS/IP experts will check whether the annexed materials comply with the rules of the Visual Identity Manual of the Programme.

Within **5 working days** after the receipt of the request, the JS/IP experts, after verifying the materials, will either approve the annexed materials (in case they comply with all visibility rules) or, if necessary, will request/recommend modifications or improvements regarding the compliance with the rules of visibility. During the clarification process, the approval period will be interrupted/discontinued until the revised version of the materials will be resent by the beneficiary to JS/IP, via mail or eMS e-mail.

Information to be uploaded to the Programme website

Beneficiaries are encouraged to upload basic information about upcoming project events (trainings, conferences, festivals, etc.) to the designated project events calendar on the Programme website. Information regarding launched procurements shall also be uploaded by private institutions to the project public procurement section on the Programme website, as stipulated in Chapters 3.3.2 and Annex 4 (RO beneficiaries) of the present Manual.

Please note that information should be provided in a timely manner, preferably **at least 2 weeks before the event**.

Furthermore, information regarding the upcoming project events or major project meetings have to be communicated towards the JS/ IP, through invitations sent out to the relevant monitoring officer or to joint.secretariat@breacoradea.ro email address.

Attention! *In order to ensure a better visibility and wide publicity, JS communication officers shall be informed about social media/website posts and press (printed/online) appearances about the project, in order to be shared by the JS on the official Facebook page/website of the Programme.*

It is recommended to take photographs on all events organized, in order to properly document the progress of related actions and events, with the observance of all GDPR requirements at partner level. These can be useful in communication

materials or to demonstrate to FLC controllers that visibility requirements have been met.

In case the cost of an event is submitted for approval to first level control, it is compulsory to attach photographs taken at the event, showing the compulsory elements described in the Visual Identity Manual.

3.5 Partner and project reporting via eMS

The Interreg V-A Romania-Hungary Programme requires progress reporting during project implementation. The aim of the reporting process is to establish whether project objectives have been achieved, what resources have been expended, what problems have been encountered, and whether the project is expected to be completed on time and within the budget.

Note: *All your duties referring to reporting are mentioned in the Subsidy Contract, art. 5 and art. 6, and in the Instructions issued by the MA.* The reports are submitted online in the eMS, whether they are with or without expenditure, and whether they are on the beneficiary or project level. The rules stated in the *Reporting in eMS - Manual for lead partners and project partners* are mandatory.

Reporting tips:

- learn exactly what the Programme requires in terms of signatures, supporting documents and data before preparing your first report. It is essential that this information is communicated to the whole partnership and built into the working procedures of each of the beneficiaries;
- remind all PBs of approaching deadlines well in advance, in case you are a LB;
- consider the relevance of the information provided;
- keep in mind that your reporting has to be well documented from verifiable and reliable sources;
- do not report on *planned* activities and outputs - only on activities actually carried out and outputs delivered;
- highlight main achievements – they are needed for Programme communication;
- report on time;

- answer all written requests from the JS or other bodies involved in the implementation of the Programme within the deadline stipulated in the respective request.

Insufficient and unclear information provided in the project reports may lead to misunderstanding of your project and, as a result, to delays in project payments. If you are a LB, make sure that all PBs have a chance to review the full report before it is submitted, based on read-only rights provided in the User Assign section of the Application Form by the LB (see section User Assignment from Manual for reporting in eMS). This ensures that you have not misinterpreted your partner's statements.

3.5.1 Partner Report

In all cases, the process begins on the partner level, where each project beneficiary (including LB) needs to report, through the **Partner Report** the stage of implementation of activities and expenditures for which is responsible, with relevant supporting documents.

In case the Partner Report contains **expenditure**, the report is submitted to the First Level Control (FLC), who validates the eligible expenditures declared (please see Chapter 4 of this manual). All the expenditure will be converted automatically at the inforeuro exchange rate of the month when the Partner Report was first submitted in the eMS system.

The beneficiaries shall submit partner reports to the FLC every **3 months** in case of projects with project implementation period under 18 months, and every **4 months** in case of projects exceeding 18 months, in maximum 15 calendar days from the end date of reporting period, except for the final report which shall be submitted in maximum 45 calendar days.

The Partner Reports that contain no expenditure shall be submitted in eMS directly to the LB in maximum **15 calendar days** from the end date of the reporting period. In case also the LB has not incurred expenditure within the reporting period, it shall also create a report and submit it to itself within the same deadline.

Exceptions:

A. **Preparation costs** are costs incurred before the conclusion of the subsidy

contract. These costs are strongly recommended to be submitted to the FLC as soon as possible after the conclusion of the Subsidy Contract!

B. For each reporting period, a maximum number of **2 intermediary partner reports** can be submitted. This rule does not apply in case of preparation costs. The partner report that does not observe the rules mentioned above will be reverted to project beneficiaries.

In the cases when PBs have omitted an expenditure from their Partner Report, it can be requested later through a new Partner Report created for the same reporting period, after LB notifies and obtains JS approval for opening another partner report for the respective period. When an expenditure from a Partner Report, suspended by the FLC (using the “sitting duck”), becomes valid after blocking issues are solved, it will be included in the next FLC certificate.

If an appeal is partially or totally approved, the related expenditure will be validated by FLC following one of the cases below:

1. Either FLC in process of verifying a new report submitted by the partner and, in case it contains the budgetary lines affected by the results of the appeal, will include the expenditure approved under the appeal and make “positive corrections” accordingly for the flat-rate for administrative costs budget line, or
2. The beneficiary will create in a new Partner Report the relevant budgetary lines as per the decision on the appeal, but with 0 expenditure requested. The FLC will validate the amounts as per the decision on the appeal (as a positive correction).

All supporting documents must be attached to the Partner Report. The supporting documents related to fully / partially implemented activities could be: pictures, attendance lists, minutes, invitations, contracts, invoices, etc. The information regarding the supporting documents related to expenditures can be found in *Reporting in eMS - Manual for lead partners and project partners.*

The beneficiaries shall pay special attention also on **reporting the progress of the planned activities, not only related with the expenditures**, and ensure that their part of the reported activities/expected results/indicators is in compliance with the approved AF and SC. This also applies, of course, to the LB, because the LB is at the same time a partner/beneficiary in the project.

NOTE! In order to provide the LB with all the relevant information necessary for the elaboration of the Technical Project Report, all project beneficiaries shall submit an activity report/ note to the LB, regarding the progress of the planned project activities within a given period of time, upon their request!

3.5.2 Project Report

The activities, outputs and validated costs are summarized and aggregated in the **Project Report** prepared and submitted for JS verification by the LB, based on the information obtained from the project beneficiaries: either from the partner reports, or from project activity reports/ notes sent by the project beneficiaries to the LB. Specific details on how to fill in and submit a project report may be found in the Reporting in eMS- Manual for lead partners and project partners.

3.5.2.1 Technical Project Reports

Every 6 months, a detailed technical report, containing information regarding all project activities performed by the partner beneficiaries in the reported period, must be submitted to the Programme.

The 6 months period covered by the Technical Project Report is calculated starting from the first day of project implementation, and covers one or more regular financial reporting periods, as set in the eMS AF, as follows:

- For projects having an implementation period of 18 months or less (with 3 months financial reporting periods set in the eMS AF): **the technical report shall cover all activities performed in 2 regular financial reporting periods;**
- For project having an implementation period of more than 18 months (with 4 months financial reporting periods set in the eMS AF): **the technical report shall cover all activities performed in 1.5 regular financial reporting periods;**

The Technical Project Report shall be submitted within 15 calendar days following the end date of the 6 months period set according to the details mentioned above, and shall contain information and supporting documents/ proof of delivery for all project activities, deliverables, results and indicators achieved in the reporting period, as well as detailed information regarding the problems faced and solutions

found.

IMPORTANT! In order to have a clear image of all project activities performed by the project beneficiaries within the 6 months reported period, the LB is entitled to request from the partner beneficiaries an activity report/ note, as well as all relevant supporting documents/ deliverable evidence. The procedure for requesting/ receiving the relevant information from the partner beneficiaries shall be agreed by each project, internally between project beneficiaries.

NOTE: NO expenses/ FLC certificates shall be included in the Technical Project Report

The LB prepares and submits the Technical Project Reports to the JS in **maximum 15 days** from the end date of the 6 months reporting period.

3.5.2.2 Financial Project Reports

The financial progress of the project shall be submitted to the JS, according to the regular reporting obligations set according to the SC, in maximum 3 months from the end date of the regular reporting period, as set in the approved eMS AF.

The Financial Project Reports will be created by LB only by attaching the available FLC certificates issued in the reporting period. The signed FLC certificates and the signed Financial Project Report shall be uploaded in the *Attachments* section of the report. **No other sections required by the eMS project report template will be filled in.**

However, LB has the possibility to submit Intermediary Financial Reports , **at any given time**, with the condition that **the expenditure claimed for reimbursement is not lower than EUR 10,000 ERDF.**

The Intermediary Financial Project Reports shall observe the same rules of elaboration as the Financial Project Reports.

3.5.2.3 Aggregated Technical and Financial Project Reports

Important! *Project Report 0.1 and the Final Project report shall be the only aggregated technical and financial project reports submitted by the LB!*

Project Report 0.1 must contain exclusively information regarding the preparation

activities and all the preparation costs incurred, and must be the first submitted, as soon as possible after signing the Subsidy Contract, if possible, until the end of the first reporting period. In case the preparation costs are not requested for reimbursement in Project Report 0.1, they become non-eligible expenditure.

3.5.3 Final Project Report

The Final Project Report has to be submitted by the LB to the JS in maximum **3 months** after the end date of the implementation period of the project.

The Final Project Report contains information such as: what was realized, where, by whom, what objectives/ results/ outputs have been achieved/reached, what resources have been used, what problems have been encountered, etc. The Final Project Report, compiling data for the entire project implementation period, is submitted to the JS by email, using the template provided, and has to be signed by the legal representative of the LB. After its approval, it has to be uploaded in the eMS.

In case of the Concept Notes, JS will notify MA about the completion/implementation of a Concept Note (first phase of FSP projects within the Restricted Calls) after the selection of its Full Application (second phase of FSP projects within the Restricted Calls). Also, the final payment, for the last project report submitted within Concept Note phase will be carried out only after this Notification.

Through the Final Report, the Programme learns about the projects' achievements, and also acknowledges progress towards the Programme's own aim and objectives. The achievements of a project are of equal interest to both project and Programme, since the success of the latter depends on the success of its projects.

At the end of the implementation, in case the project contribution to indicators is lower compared to the application form, the MA is entitled to decommit project funds by reducing the original project budget and the corresponding ERDF contribution, as follows:

a) 10% decommitment will apply to the budget of the beneficiaries in case the project indicators were reached lower than 75% of the initial project indicators (average at

project level considering all indicators)

b) 25% decommitment will apply to the budget of the beneficiaries in case the project indicators were reached lower than 50% of the initial project indicators (average at project level, considering all indicators)

NOTE!

1. *The last Project Report, for activities/ expenses from the final reporting period, shall contain both technical information regarding the progress/ completion of the project activities, as well as the FLC certificates issued for expenses reported in the last reporting period. **The project report for the last reporting period shall, therefore, be an aggregated technical and financial report.***

2. *The last Project Report, containing technical information and the FLC certificates issued for expenses occurred during the last reporting period, shall not be approved by the JS until the approval of the Final Project Report!*

The expenses performed by the project beneficiaries in the last reporting period and certified by the FLC shall only be approved and reimbursed by the Programme after the approval of the Final Project Report!

3.5.4. Verification and payments of the Project Reports

The JS performs an administrative verification of each project report within **20 working days**. This deadline may be suspended in case the Project /Partner Report are reverted, or requests for clarification are submitted to the beneficiaries or to the FLC. The clarifications must be answered/supporting documents submitted within maximum **5 working days**.

If, within the 6 months period covered by the Technical Project Report, project beneficiaries reported to the FLC/ JS expenses for equipment and/or construction works, in amount of EUR 20,000 or greater, the Technical Project Report shall be approved by the JS after the Monitoring visits performed in this respect. The monitoring visit shall address the Lead beneficiary and all Project beneficiaries that reported, in the 6 months reporting period covered by the technical project report, expenses connected to equipment and/or construction works in value of EUR 20,000 or greater.

JS may also decide to perform on-the-spot visits to the headquarters and/or project

implementation location of any of the beneficiaries during Technical Project Report verifications, in order to check the achievement of the project purpose and objectives, according to the financing terms and conditions.

In these cases, the deadline for the verification of the Technical Project Reports performed by the JS is suspended, depending on the number of the beneficiaries where the visit takes place and on their location.

Notification of the LB/ PBs concerning on-the-spot visits is usually done **at least 4 working days in advance**.

The staff that should be available during the day in which on-the-spot visit is performed includes: project manager, person(s) responsible for project implementation, person responsible for carrying out financial registrations at the project level.

Responsibilities of the LB and other beneficiaries during on-the-spot visits and audit/control missions are to:

- Provide access to all the documents related to the project implementation.
- Cooperate with the JS
- MA/NA representatives can also attend on-the-spot visits.

Following the on-the-spot visits, the JS draws up a monitoring visit report and makes recommendations for project implementation (if the case). After the verifications are performed, the JS submits the project reports to the MA, via eMS.

NOTE! If the JS's activity is affected by exceptional situations, such as force majeure, emergency/ alert status or others, established by national regulations (Presidential Decree, Military Ordinances, etc.), which impose restrictive conditions on the movement of persons or access to certain sites, the on-the-spot monitoring visits performed by the JS shall be performed as follows:

- *All monitoring visits performed to Project beneficiaries that fall under the category of institutions/organizations with a high epidemiological and/or biological risk, can be performed through an online video call/recording; a Monitoring Visit Report shall be filled in accordingly.*
- *For all Project beneficiaries that do not fall under the category of institutions/organizations with a high epidemiological and/or biological risk, the final*

and/or ex-post monitoring visits, may be organized as follows: for the Romanian Project/ Lead beneficiaries, the JS expert will carry out the visit, and for the Hungarian Project/ Lead beneficiaries, the IP expert will carry out the visits; in each situation, a Monitoring Visit Report shall be filled in accordingly.

MA verifies the Project Report submitted by the JS in **maximum 30 days from official registration at the MA** (this deadline may be suspended in case additional clarifications/documents are needed).

Payment is done in **maximum 10 working days** from the authorizing process of the Project Report is completed, and the ERDF and RO co financing is transferred to the LB and respectively Romanian partners.

Also, the MA notifies the LB, JS and NA on the ERDF amounts which have been authorized , as well as the corresponding co-financing amounts (national and private) split down by project beneficiaries, corresponding to the expenditure each beneficiary included in the respective project report, only after the transfer of funds was done.

The Romanian national co-financing amounts authorized for the project report are deducted entirely until the full recovery of the entire advance.

After complete recovery of the advance payment, the national co-financing amounts are paid directly to:


- a. the Romanian beneficiaries by the MDPWA from Romania;
- b. the Hungarian beneficiaries by the Ministry of Foreign Affairs and Trade in Hungary.

It is the responsibility of the LB that the amounts received from the Programme are transferred to project beneficiaries in full within **5 working days** as of cashing in the amounts from the MA and receiving the Information regarding payment and will make no deduction, retention or further specific charge from the ERDF amounts it receives.

The ERDF funds are reimbursed in Euro and will be transferred into a **special bank account indicated by the LB**. The LB can use the same bank account for more

projects subject to have a proper analytical system for each project. The expenditure resulted from the exchange rate risk are non-eligible expenditure for the project.

The Final Project Report shall go over the same steps of procedure as the previous included within project reports, except that the authorized ERDF amounts will only be paid after the advance co-financing payment and/or possible debts are entirely recovered. In this respect, a notification will be sent to the LB/ PBs indicating the co-financing amount to be reimbursed, as well as the bank account where the amount should be paid. Also, the total amount of the final project report will be diminished in case of correction on project indicators. The LB/ PBs should proceed with the payment within maximum **15 days** as of receiving the notification. The deadline will also be indicated in the notification letter.



The figure above indicates that there are two main information streams in the reporting process: from the beneficiaries to the LB, and from the LB to the JS. In this process the LB is the central figure with an important coordination and mediation role. In terms of reporting the LB is seen as the practical link between the partnership and Programme bodies.

3.6 Project level decommitment

In case of remaining funds/economies, the LB must notify the MA within 15 calendar days following the finalization of implementation of the public procurement contracts at project level.

The LB must clearly specify in the notification the amounts of the remaining funds

and if there is a need of re-using these within the project.

The Managing Authority may decommit/use the remaining funds following the finalization of public procurement procedures and/or public procurement contracts at project level. The modification of the contract in case of decommitment at project level shall take the form of a decision of the legal representative of the MA, which will be notified to the LB and which becomes part of the contract.

The decommitment shall be done without prejudice to partners' obligation to implement all the activities and achieve all the results, according to the approved application form. That means that, **despite the reduction of the budget, the partners still need to implement all activities and achieve all results, as mentioned in the approved application form.**

The LB together with the PBs may decide to **give up financing**, but in this case all the funds reimbursed (including advances paid to the project partners) shall be recovered by the MA and the contract shall be terminated.

After the LB receives MA's decision on the applied decommitment, the JS will request the LB to initiate, within **5 working days**, a modification request in the eMS for altering the project budget accordingly.

3.7 Horizontal theme

Sustainable development, equal opportunities and non-discrimination, as well as equality between men and women are three major horizontal principles that constitute an integral part of EU policy. Also, the projects financed by the Programme have to promote these principles whenever possible. Projects should consider what their overall influence as regards these principles is.

Note: *The accomplishment of the minimum requirements of law in the fields of promotion of sustainable development, equal opportunities and non-discrimination and also equality between men and women is mandatory for all projects and will be monitored during project implementation!*

The projects are expected to take concrete actions at operational level more than just accomplishing the minimum required by law, but to actually have a substantial added value towards promotion of the equal opportunities and non-discrimination, equality between men and women and sustainable development. Projects' actions

for the promotion of the horizontal principles will be monitored and reported in the Programme implementation reports, according to the relevant procedures.

Please note that the LB is required to draw up and submit at the JS request, based on needs, **the equal opportunities and non-discrimination questionnaire – Annex EOND** (in which they will have to explain their contribution to equal opportunities and non-discrimination – how the equal opportunities principle were anchored within the project and its activities. They will also provide data on participants in terms of gender, age, employment status, education and disabilities) and also **the questionnaire on environmental protection – Annex SDEP** (in which the beneficiaries will have to describe the way the projects respected the cross border legislation on environment and contributed to sustainable development and how the sustainable development principles were reflected in the activities).

a. Sustainable development

Sustainable development stands for meeting the needs of present generations without jeopardizing the ability of future generations to meet their own needs – in other words, a better quality of life for everyone, now and for generations to come.

Choosing the sustainable way means to commit to preserve and protect the environment from potential harmful effects of human interventions and to enforce the safeguard of social, environmental and climate benefits. It requires everyone to make decisions in a way that the economic, ecological and social effects of each decision are taken into account.

There are several examples on how projects can implement sustainability on the operational level:

- Carefully consider the impact of the project activities on the economical, ecological and social aspects within the project targeted eligible area.
- Consider giving priority to using “green infrastructure” solutions over “grey solutions” whenever this is possible:
 - Communication of the EC on Green Infrastructure
http://eurlex.europa.eu/resource.html?uri=cellar:d41348f2-01d5-4abe-b817-4c73e6f1b2df.0014.03/DOC_1&format=PDF
 - EC Thematic Guidance for Biodiversity, Green Infrastructure, Ecosystem Services and NATURA 2000

http://ec.europa.eu/regional_policy/sources/docgener/informat/2014/guidance_fiche_biodiversity_n2000.pdf

- EC Thematic Guidance for Climate Change Adaptation, Risk Prevention and Management
 - http://ec.europa.eu/regional_policy/sources/docgener/informat/2014/guidance_fiche_climat_change.pdf
- Practice to make your daily working choices the sustainable way – whether it is about buying office equipment or supplies, planning of meetings and business trips, preparing of printed publications and information material, contracting external service providers at fair conditions or other activities.
 - Rethink your meeting habits in order to minimize environmental impact. Although meeting people and talking to each other is at the heart of cross-border cooperation, travelling, in particular flying, has negative environmental impact as concerns the CO2 emission. Therefore, it is important to consider the following options when arranging a meeting:
 - Is it necessary to meet face-to-face or will an online meeting be enough? Online tools for meetings can replace some face-to-face meetings. Several services are free of charge or not very costly.
 - Can different meetings be combined in one place? Is the location accessible for participants without using a plane and/or car? Is travel without plane/car possible and realistic?
 - Buy green – analyze options for green procurement and reduction of waste generation. Please consult the information sources available to help you make the green choices in your everyday activities, out of which some can be consulted at the following links:
 - Green public procurement website (European Commission): useful links, publications and reliable sources
http://ec.europa.eu/environment/gpp/faq_en.htm#general1
 - Handbook on green public procurement (European Commission)
<http://ec.europa.eu/environment/gpp/pdf/handbook.pdf>
 - Public procurement for a better environment (Communication of the European Commission) <http://eur-lex.europa.eu/legalcontent/EN/TXT/PDF/?uri=CELEX:52008DC0400&from=EN>

b. Equal opportunities and non-discrimination

In line with EU policies the Programme promotes equal opportunities and encourages the prevention of any discrimination based on sex, racial or ethnic origin, religion or belief, disability, age or sexual orientation. Beneficiaries have to consider their project impacts along these principles and follow them through in project implementation.

Namely, at operational level, whenever it is possible, projects should:

- ensure that no discriminative action is carried out within projects and concerning any third parties (e.g. contractors, suppliers, etc.);
- ensure equal opportunities for all interested parties and avoid limiting or discriminating with requirements or criteria when selecting service providers, suppliers or contractors;
- use gender-neutral language in the websites, brochures, information materials;
- take into account the needs of the various target groups at risk of discrimination;
- deliver solutions that help promote equal opportunities and non-discrimination, e.g. ensuring accessibility for persons with disabilities, making website accessible for persons with disabilities, actions directed towards reducing disparities and ensuring equal treatments to all groups and communities, designing transport solutions for areas that are geographically remote or have limited accessibility;
- include in the target groups ethnic minorities facing disadvantages.

c. Equality between men and women

Ensuring equality between men and women means in principle to make possible that everyone, regardless of gender, has the right to work and support themselves, to balance career and family life, and to live without the fear of abuse or violence.

Gender equality implies not only equal distribution between men and women in all domains of society. It is also about the qualitative aspects, ensuring that the knowledge and experience of both men and women are used to promote progress in all aspects of society, placing equal value and emphasis on the knowledge and skills of both men and women, including ensuring equal pay for work of equal value.

Beneficiaries have to consider their project impacts along this principle and follow the principle through in project implementation.

Projects are expected to address the gender equality principle on the operational level and integrate the gender perspective in their activities, whenever this is possible. For instance:

- When building management and steering structures, projects should try to ensure the equal representation of men and women, as well as equal involvement in decision making. The project should also ensure equal pay for men and women.
- Implement activities that respect gender equality, such as equal participation of women in the target groups and the promotion of the principle of gender equality.
- Encourage the adjustment of the working conditions such that they suit both men and women.

3.8 Indicators

Within each Partner / Technical Project Report, the LB will have to report to the MA the status of reaching the goals set as contribution to the Programme indicators, as selected in the application form (one or more output indicators and one or more result indicators).

For **output indicators**, the tasks are relatively simple, the partners will have to report the units achieved as contribution in the reporting period (bear in mind that this is not necessarily linked to financial status of your project).

Example: In the application form it was mentioned that the project will contribute with 1500 to the PA 1 output indicator: “Increase in expected number of visits to supported sites of cultural and natural heritage and attraction”.

Therefore, in every project report, the partner(s) will report the number of visits to supported sites of cultural and natural heritage attraction your project has managed to achieve.

Attention! *The reporting has to be well documented from verifiable and reliable sources.*

For **result indicators**, the contribution to the indicator is done at Programme level, by Programme bodies. However, in the AF it was stated that the actions contribute to these result indicators and explained accordingly.

Therefore, in the Partner/Project Reports the partner(s) will also have to mention what the status is of those actions contributing to our Programme result indicators.

Attention! *In the Final Report the project have to reach entirely the contribution to Programme output/ result indicator, as envisaged by the project. This also has to be supported by verifiable data.*

EG. You are stating that you will contribute with 200.000 persons by the end of your project (Dec. 2019). If in March 2020 you're reporting as achieved this contribution, but the national public available data show that only an increase of 150.0000 was obtained, the data is not correct.

For the evaluation and reporting of the indicators please use clear and reliable sources for monitoring and evaluation.

3.9 After project finalization

In this phase, the project main activities should be completed and all outputs delivered, however **the project outputs and results are intended to continue producing value**. Also, **beneficiaries' responsibilities do not end with the project closure**. Project beneficiaries should be familiar with the specific requirements regarding sustainability and ownership of the project outputs, availability of documents and record keeping after closure of projects and the submission of the Final Report. Also, ex-post visits will be carried out by JS in order to check projects sustainability.

Durability and ownership of the projects' outputs

The ownership of the outputs having the character of investments in infrastructure or productive investments, produced during the project implementation must remain with the LB or project beneficiaries for at least **5 years** after the financial closure of the project.

In this regard, the projects must avoid:

- a cessation or relocation of a productive activity outside the Programme area;

- a change in ownership of an item of infrastructure which gives to a firm or a public body an undue advantage;
- a substantial change affecting the nature, objectives or implementation conditions which would result in undermining its original objective.

Availability of documents and accounting records

All accounting and supporting documents (e.g. SC, project AF, service/work contracts, public procurement documentation, rental agreements/contracts, important communications with project beneficiaries/MA/JS etc.), documents related to the expenditure, controls and audits, and documents required to ensure an adequate audit trail must be accessible.

What does a LB have to do after the project is finalized?

Any substantial modification of the project or of the outputs **within 5 years after the project closure must be avoided**. In this regard, according to the contracting provisions, the LB:

1. Cannot mortgage or impose any other form of bank guarantee on the goods purchased from the financing 5 years after the financial closure of the project.
2. In case of projects comprising investment in infrastructure or productive investment, the LB shall reimburse the MA the amounts received if within 5 years of the financial closure it is subject to any of the following:
 - a cessation or relocation of a productive activity outside the Programme area;
 - a change in ownership of an item of infrastructure which gives to a firm or a public body an undue advantage;
 - a substantial change affecting its nature, objectives or implementation conditions which would result in undermining its original objectives.
3. The LB or any project beneficiary cannot wholly or partly sell or transfer in any form the right of property of the infrastructure invested in/goods purchased from financing, including under the conditions of article 71 from Regulation 1303/2013.
4. Within 5 years after the final payment to the beneficiary, must be avoided any modification (result of a change in the nature of the property/ ceasing/ change of the location of the project) that affects the implementation conditions/ create for a third party an unjustified advantage.

5. The LB and its project beneficiaries, are at all times obliged to retain for audit purposes all files, documents and data about the project on customary data storage media in a safe and orderly manner.

6. During the implementation period of the project, as well as until the end of a 3 years period after the official closure of the Interreg V-A Romania-Hungary Programme, the LB has the obligation to preserve and to present, to the JS, MA, NA, CA, AA, EC, European Court of Auditors and any other body designated to perform controls on the use of the financing, all project documents, including the inventory for the actives gained as a result of using the funds. The time period shall be interrupted either in the case of legal proceedings or by a duly justified request of the Commission. The documents must be properly archived. Also, the MA must be informed on the location of these documents.

7. The recommendations received after an audit control, must be implemented otherwise the MA has the right to terminate the contract. The LB ensures that the project fulfill this obligation.

What does a project beneficiary have to do after the end of the implementation period of the project?

According to the PA, the beneficiary:

1. The project beneficiaries will produce all documents required for the audit, control or evaluation, provide necessary information and give access to its business premises.

2. The project beneficiaries must implement the measures included in the action plan, at the stipulated deadlines, set by the Lead Beneficiary/MA/JS, according to the recommendations resulted from the audit missions of the European Commission, Audit Authority or other empowered audit and control bodies.

3. During the implementation period of the project as well as after the end of the implementation period for a 3 years period after the official closure of Interreg V-A Romania-Hungary Programme, all beneficiaries have the obligation to preserve and to present, to the JS, MA, NA, CA, AA, EC, European Court of Auditors and any other body designated to perform controls on the use of the financing, all project related documents, including the inventory for the actives gained as a result of using

the funds. The time period shall be interrupted either in the case of legal proceedings or by a duly justified request of the Commission.

Having in mind the previous mentioned information, after the implementation period of the project ends, it is important to be aware of the following:

- all information and publicity actions developed by the project beneficiaries (including the LB) must be in line the Visual Identity Manual;
- any substantial modification of the project **within 5 years** from the end date of project implementation period must be avoided;
- the Partnership must be responsible for ownership and further maintenance and use of the outputs and results.

Availability of documents

The LB is at all times obliged to retain all files, documents and data about the project on customary data storage media in a safe and orderly manner for control and audit purposes **at least 3 years** after the official closure of the Programme. The LB guarantees that all of its project beneficiaries fulfil this duty.

The MA shall inform the LB regarding the official date of closure of the Programme within **5 working days** from the date of receipt of the Commission's official notification in this respect.

4. VALIDATION OF ELIGIBLE EXPENDITURES

4.1 Overview of the control process

First Level Control of projects implemented within the frame of the Interreg V-A Romania-Hungary Programme shall be performed at national level for each project beneficiary according to their nationality. In line with the provisions of Regulation (EU) No. 1299/2013, article 23(4), in order to perform the verifications as provided for under article 125(4)(a) of Regulation (EU) No. 1303/2013, "each Member State (...) shall designate the body or person responsible for carrying out such verifications in relation to beneficiaries on its territory ('controller(s)'). Each Member State or third country shall be responsible for verifications carried out on its territory".

In Romania, the FLC Unit is set up within the Cross-Border Cooperation Regional Office Oradea for Romania-Hungary Border in line with Government Decree No

274/2015.

The FLC for Hungarian project beneficiaries will be ensured by Széchenyi Programme Office in line with Government Decree No 126/2016 (VI.7) on the implementation of programmes financed by the European Regional Development Fund and the Instrument for Pre-accession funds in connection with the European territorial co-operation in the 2014-2020 programming period.

Attention! *Each project beneficiary (including the Lead beneficiary - LB) has the obligation to ensure that its expenditure are checked and validated by the controllers from the state on whose territory it is located, before the Project Report is submitted. Therefore, each project beneficiary (including PB) completes and submits by eMS the Partner Report (PR) together with the notification/request for first level control and all supporting documents (administrative, financial and technical) for the declared expenditures, including those correlating the expenditures with the project activities, (see 4.3.1 and Reporting in eMS - Manual for lead partners and project partners).*

4.2 Validation of expenditures

Beneficiaries shall request performing the FLC in maximum **15 calendar days** from the end of the reporting period, respectively in maximum **45 calendar days** from the end of the reporting period for the final report.

The FLC performs desk verifications and on-the-spot checks (site visit) of project expenditures, delivery of products, infrastructure works and services, and releases FLC Reports and FLC Certificates¹⁶, in maximum **30 working days** after the submission of the partner report. The verifications will cover administrative, financial, technical and physical (only for the on the-spot checks) aspects of the projects.

Attention! *This deadline will be suspended when additional documents and/or clarifications will be requested from the beneficiaries.*

The controllers verify, based on own procedures and Common FLC Manual¹⁷, 100% of the expenditures included by the beneficiaries in the partner reports¹⁸, on the basis

¹⁶ FLC Report and FLC Certificate are annexes to Common FLC Manual

¹⁷ Common FLC Manual is available at www.interreg-rohu.eu.

¹⁸ The expenditures have to respect all the eligibility rules described at chapter 3.1.

of invoices, payrolls, other supporting documents with equivalent probative value, in order to reach a conclusion regarding the efficiency and effectiveness of the usage of funds, correctness of the Partner Reports, the observation of the national and community legislation and Programme rules.

Note: *During the validation process, the total amount of the budget line shall prevail and not the estimated amounts for each reporting period!). The controllers will take into account **the total amount of the budget line and the unitary prices/values mentioned in the budget description, and not the estimated amounts for each reporting period!***

All the original financial documents, *such as: invoices, receipts, travel orders or other supporting documents with equivalent probative value* **will be stamped/written by the beneficiary with Programme name, project code, number of the Partner Report and the value of expenditure requested (in the currency of the invoice).**

Attention! *In order to assume the conformity of the documents uploaded in the eMS with the original documents, all the beneficiaries must submit a declaration on their own responsibility, signed by the legal representative, certifying that the documents uploaded in the eMS are scanned copies of the originals.*

In case the report is not appropriate in terms of formal/administrative or content aspects the controllers will ask in writing the PB to complete the missing parts or, if needed, additional documents will be requested.

The PBs will have **5 working days to respond** upon receipt of the clarification letter. In case the clarifications are not submitted within the deadline, or the documentation is not complete, the controller will send a new notification letter by giving a new deadline for submission (another 5 working days, upon receipt). Overall, the PBs **shall have overall maximum 10 working days to submit the documents.**

Attention! *If the second notification is also unsuccessful, the partner report may be rejected, or it can be accepted but without the items which were not properly justified.*

Note: *If an expenditure is not included in the relevant Partner Report, the PB can request the JS the opening of a new Report, for the same period of expenditure, for*

which proper justification is provided¹⁹.

Note: *The FLC Controllers can choose NOT to verify an expenditure item (e.g. needs further clarification). Any item that is NOT ticked 'Verified by FLC', is NOT included in the current FLC Report and Certificate. By not ticking the checkbox 'Verified by FLC', FLC controllers generate an item that is neither accepted nor rejected and waits in the system to be verified ('Sitting Duck') and decided upon in later reports.*

Note: *The "sitting duck" option will be used also in case of an irregularity / fraud suspicion is subject to MA, OLAF or other institution's verification.*

The FLC will check the following:

- the eligibility of expenditures (reality, legality and regularity), compliance with the subsidy contract, with the European regulations, the Programme' rules and the national legislation, based on the partner report and the justifying documents supporting each expenditure requested for reimbursement in the partner report;
- the delivery of services, goods and works (products/goods purchased are physically available on the premises of the project beneficiary and are used in line with the project purpose, and infrastructure and works exists, are in progress or have been completed);
- the existence of JS ex-ante approval of information and communication materials²⁰;
- double financing;
- whether the operations are compliant with the European and national requirements regarding information and communication, fair competition, equal opportunities, protection of the environment, public procurement, state aid;
- the generation of net revenue.

¹⁹ More details will be found in Electronic Monitoring System (eMS) Manual.

²⁰ In case the ex-ante endorsement of information and communication materials has not been obtained from the JS, the beneficiary will be required to get such endorsement before the related expenditure is validated conditioned by compliance with the Visual Identity Manual rules.

Attention! Declared costs for each reporting period and each budgetary line must be paid out within maximum 15 calendar days after the end date of the related reporting period²¹. In case of the final reporting period the costs shall be paid within maximum 45 calendar days after the end of implementing period, but not later than 31 December 2023.


Note: After the controls are finalized, the LB will aggregate the partner reports from all the project beneficiaries (including its own report) in order to submit to the JS the project report.

After the verification is finalized, FLC Certificate becomes available in eMS²².

4.3 Validation of eligible expenditures in Romania

In order to draw up the partner reports, all beneficiaries should use the *Reporting in the eMS Manual for LB and PB*²³.


The first level control process is carried out in the following steps:



²¹ Exception: the expenditures postponed with "sitting duck" option.

²² FLC checklist is annex to the Common FLC Manual.

²³ The Manual is available on the Programme website.



Romanian beneficiaries can find the notification/request ("Solicitare efectuare CPN") together with the 4 types of mandatory declarations (on VAT, horizontal principles, conflict of interests and certifying that the documents uploaded in the eMS are scanned copies of the originals) and 4 types of Declarations (for the project contracting under the state aid scheme) in Annex 2 - FLC Package – for Romanian beneficiaries (<https://interreg-rohu.eu/en/first-level-control/>). The request for FLC (signed by the legal representative and scanned) will be uploaded by the beneficiary in the eMS under the Attachment section of each Partner Report and before that will be sent to the FLC Coordinator of RO FLC Unit by-mail, using office@brecoradea.ro.

4.3.1 Eligible costs and the required supporting documents

The following cost categories, presented in the project budget as main budgetary lines, are considered eligible²⁴:

- preparation cost;
- staff cost;
- office and administrative expenditure;
- travel and accommodation cost;
- external expertise and services costs;
- equipment expenditure;
- infrastructure and works.

The verification of the expenditure of LB/PB should be carried out based on the documents mentioned below²⁵.

²⁴ According to Guide for Applicants for relevant Call for Proposals.

²⁵ The documents will be uploaded in eMS for each type of expenditure, and the files name must clearly indicate the content of the files

Note: *Please note that the list below is not exhaustive. The Lead Beneficiary or Project Beneficiary shall provide all the documents and information required by the controllers in accordance with the provisions of the subsidy contract.*

1. Preparation Costs - the following main documents must be available for control purposes:

- contract for services or other supporting documents requested by the relevant national legislation and necessary for the legality of the cost type;
- reception note;
- employment contract valid at the time when the cost of travel and accommodation incurred;
- invoice;
- bank statement or payment evidence;
- proof of delivery, like the complete/finished documentation or plan, translated documents, etc.;
- supporting documentation for the necessity and eligibility of the meeting, travel and accommodation costs;
- evidence of the selection process, in line with the applicable procurement rules or national public procurement rules depending on the amount contracted.

2. Staff Cost - the following main documents must be available for control purposes:

- employment contract or an appointment decision/contract considered as an employment document;
- job description for the project purpose, signed by the employee;
- decision in appointing the project team (a document that mentions, in addition to the appointing, the conditions regarding the number of hours worked within the project, the salary, and other conditions if the case);
- transparent time records/time sheets signed by the person claiming to have spent the hours working on the project and his/her supervisor;
- salary slip, with detailed information about the salary (including any overtime pay and social contributions, wage taxes, total working time, net salary, etc.);
- proof of payment of salaries and employer's contribution: payment order and account statement or, in case of cash payment, the receipt and cash book.

3. Office and administrative expenditure: by applying the flat rate option, beneficiary do not need to document that the expenditure has been incurred and

paid, or that the flat rate corresponds to the reality.

Note: *The national legislation into force must be respected. In case an alert for irregularity regarding these costs is submitted/detected, supporting documents may be requested for control purposes and financial corrections applied, if the case (for office and administration: contracts, invoices, proof of payment etc.).*

4. Travel and accommodation cost - the following main documents must be available for control purposes:

- employment contract/appointment decision for the project (administrative order determining staff members);
- travel orders filled-in with all requested information and signed by the authorized person, with all the settlement documents, attached, depending on which payments were made: receipt for fuel, train tickets, bus tickets, accommodation invoice (if the case), etc.;
- business trip report/mission report signed by the traveling person and approved by the project manager/legal representative (for each travelling inland and abroad as well). The report shall include: the names of travelling persons, travelling time (starting date, end date, hour border crossing at exit and entrance), travel aim and results achieved;
- other documentation as proof of travelling (invitations, agenda, minutes, photos, attendance sheets with signatures, etc.);
- proof of payment: account statement or, in case of cash payment, the cash book.

Note: *In case of travelling by car: the costs for the transport will be calculated according to the national legislation/programme rules. Daily allowances are eligible if granted according to Romanian national legislation applicable for public institutions. For any bodies other than public institutions, the maximum amounts allowed are the ceilings for public institutions multiplied by 2.5, and the accommodation costs must observe the provisions of the Romanian national legislation for public institutions.*

5. External expertise and services costs - the following main documents must be available for control purposes:

- evidence of the selection process, in line with the applicable procurement rules

or national / EU / other public procurement rules depending on the amount contracted and the type of beneficiary;

- contract or a written agreement laying down the services to be provided with a clear reference to the project. For experts paid on the basis of a daily fee, the daily rate together with the number of days contracted and the total amount of the contract must be provided;
- invoice or a request for reimbursement providing all relevant information in line with the applicable accountancy rules;
- outputs of the work of external experts or service deliverables, with the beneficiary's proof of acceptance (time sheet, activity reports, etc.);
- proof of service delivery: list of participants, agenda/detailed programme, evaluation forms, copies of written materials, photos, etc.;
- invoice;
- reception note for services;
- invoice(s) and proof of payment (payment order and account statement or, in case of cash payment, the receipt and cash book).

6. *Equipment expenditure* - the following main documents must be available for control purposes:

- evidence of the selection process, in line with the applicable procurement rules or national / EU / other public procurement rules depending on the amount contracted and the type of beneficiary;
- contract or other supporting documents requested by the relevant national legislation and necessary for the legality of the cost type;
- legal document proving the property/administration/concession/other relevant such right for the place where the equipment it is held (if the final beneficiaries is not the project beneficiary);
- reception note;
- fixed record assessments;
- invoice(s) and proof of payment (payment order and account statement or, in case of cash payment, the receipt and cash book).

7. *Infrastructure and works* - the following main documents must be available for control purposes:

- evidence of the procurement process (announcement, selection, award, etc.) in line with the applicable national procurement rules or the national/ EU / other

public procurement rules depending on the amount contracted and the type of beneficiary;

- contract;
- building permit;
- property act (building registration document, title deed);
- all documents related to the works carried out;
- reception note;
- taking over certificate;
- proof of the technical acceptance;
- invoice and payments status;
- proof of payment (payment order and account statement or, in case of cash payment, the receipt and cash book).

4.3.2 Verification of procurement

The purchase of goods and services, as well as the contracting of works, by project beneficiaries, is subject to national, Community and Programme rules. The procurement rules aim at securing transparent and fair conditions for competing on the common market and should be respected by the project beneficiaries when commissioning the above services, works or supplies. Rules differ depending on the type of goods and/or services to be purchased, as well on their value.

National regulatory frameworks, transposing the EU Directives and regulations on public procurements, shall be applied by any legal entity acting as contracting authority. If any deficiencies will be identified the controllers could apply financial correction for the Public Romanian beneficiaries according to OUG nr.66/2011.

For Romanian beneficiaries not acting as a contracting authority, see Annex 4 of this Manual. The controllers could apply the financial correction mentioned in Annex 4 - Procedure for Romanian private beneficiaries regarding the assignment of supplies, services and works contracts financed within Interreg V-A Romania-Hungary Programme.

4.3.3 The rules of the on-the-spot checks

According to the Article 125(5) and (6) of regulation No. 1303/2013 the verifications shall include on-the-spot verification of operations. The controllers are responsible for conducting on-the-spot checks to all beneficiaries at least once during the project

life cycle and if the case according to national rules/legislation.

In case of Romanian project beneficiaries in the following situations validation of expenditures will only be conducted, together with the on-the-spot-check:

- in case the PR is the final one;
- if there are equipment (in case the equipment reported expenditure is equal or above EUR 5,000) or works to be checked on-site by controllers.

During the on-the-spot checks, the controllers will verify the actual implementation of the project, whether the delivery of the product/service is in full compliance with the terms and conditions of the Subsidy Contract and the physical progress. The main purpose of the on-the-spot checks is to verify the compliance of the submitted reports and supporting documents with the actual implementation of activities and with original documents.

Generally, notification of the on-the-spot checks should be sent to PBs in advance (**minimum 5 days**), in order to ensure that the relevant staff (e.g. project manager, engineer, accounting staff) and documents (in particular, financial records including account statements and original invoices) are made available by the PBs during the check.

Information gathered during on-the-spot check is documented in the On-the-spot Report²⁶ and FLC Checklist²⁷. In case on-the-spot verification is not performed for a PR.

If FLC's activity is affected by exceptional situations, such as force majeure, emergency / alert status or others, established by national regulations (Presidential Decree, Military Ordinances, etc.), which impose restrictive conditions on the movement of persons or access to certain sites, on-site visits will be postponed until the beneficiary's next partner report submitted to the CPN which is no longer subject to the restrictive provisions at the time of its submission. Until the exit from the state of emergency / lifting of travel restrictions, the FLC Report and Certificate will be issued without the on-site visit, and the controllers will mention in the issued documents (Report / Certificate / FLC Checklist) the reason for postponing the visit.

²⁶Each FLC Unit will use own form for on-the-spot check report.

²⁷ Annex 1 at the Common FLC Manual.

In other objective situations, which are not found in the above provisions, where the access of first level controllers to the spaces where the equipment is put into operation is prohibited in order to protect both the persons involved in the verification of projects and the beneficiaries involved in implementation of these projects, until the situation allows the safe conduct of activities, an information letter in this regard will be submitted by the beneficiary. In these cases, no on-site visits will be carried out and the verifications will be based, on a case-by-case basis:

- only on photographs, showing the labels from the factory, with the number and series of the equipment, and the labels imposed by the program, with the visibility signs according to the MIV;
- online viewing, if possible, and the movie recording will be saved.

In the case of final reports, the control activity is suspended until the on-site visit. The on-site visit in these cases will be postponed until the travel restrictions are lifted. The completion of the verifications at these partner reports and the issuance of the FLC Report and Certificate will be done after the on-site visit²⁸. In this regard, the controllers will send to the MA, JS and the beneficiary an information letter on the suspension of control invoking the above reasons.

4.3.4 Appeal against the first level control report

If the beneficiary, subject of the FLC, does not agree with the expenditure declared non-eligible by the controllers, a duly justified appeal against the first level control report can be submitted.

The appeal must be submitted within **15 working days** after FLC Certificate is issued in eMS. A single appeal can be submitted for an expenditure requested for first level control.

The appeal must specify at least the following information:

1. The identification data of the beneficiary submitting the appeal.
2. The number of the financing contract and the title of the project.
3. The purpose of the appeal, including the data regarding the documents

²⁸ **IMPORTANT!** If on the occasion of future on-site visits, it is determined that the reality, legality, and/or eligibility conditions are not fulfilled, the finding might be subject to a suspicion of irregularity/fraud.

- and/or the public procurement procedures subject to appeal.
4. The budgetary chapter in which the expenditure is enclosed.
 5. The nature of the expenditure and the amount contested.
 6. The motivation and justification of the appeal.
 7. Justifying documents (if applicable).

The appeals submitted after the deadline specified above or those that do not contain enough elements in order to identify the subject to appeal, will not be analyzed.

The appeal will be analyzed/re-evaluated by the FLC Unit, within **20 working days**, starting with the next day after the receiving date of the appeal through eMS mailing system.

After receiving the appeal, the FLC Coordinator shall designate the controllers who will analyze the appeal, others than the ones who performed the control.

If the first level controllers send clarification request, the project beneficiary must submit all the requested documents within the established time frame, the deadline for the resolution being suspended in this period. In this case, the appeal will be analyzed only based on the documents provided in the established timeframe. The first level controllers will not take into consideration the documents that were not issued before the registration date of the first level control request.

The controllers shall conclude the analysis of the appeal by issuing a resolution, which will detail the appealed expenditures and the reason for approval/rejection. If an appeal is partially or totally approved, the respective expenditures shall be included by the LB in the next Project Report, together with the documents of the appeal (the resolution issued by the designated controllers and the supporting documents).

For an appeal submitted, the beneficiary will receive either:

- the Decision of the FLC Unit and the Validation Notice for the new validated expenditures, if the appeal is partially/entirely approved;
- or the Decision of the FLC Unit if the appeal is entirely rejected.

If an appeal is partially or totally approved, the related expenditure will be validated by FLC following one of the cases below:

1. Either FLC in process of verifying a new report submitted by the partner and, in case it contains the budgetary lines affected by the results of the appeal, will include the expenditure approved under the appeal and make “positive corrections” accordingly for the flat-rate budget lines, or
2. The beneficiary will create in a new Partner Report the relevant budgetary lines as per the decision on the appeal, but with 0 expenditure requested. The FLC will validate the amounts as per the decision on the appeal (as a positive correction).

In both cases, the FLC will upload in the system the documents related to the appeal (appeal submitted by the partner, the FLC Decision on the appeal, on-the-spot report, etc).

4.4 Validation of eligible expenditures in Hungary

According to Gov. Decree 238/2015 (IX.4.), control activities in Hungary related to the Interreg V-A Romania-Hungary Cooperation Programme are carried out by Széchenyi Programme Office Nonprofit Llc. within SZPO, precisely the Control Department is responsible for carrying out these tasks. The actual verification of expenditures will be implemented by the East-Hungarian Control Unit in Békéscsaba and Mátészalka, being part of International and European Cooperation Programmes Directorate Control Department of SZPO. They will be involved in the verification of expenditures and will be responsible for issuing FLC Report and FLC Certificate for the HU PR of the Interreg RO-HU Programme.


The first level control performs desk-based verifications and on-the-spot checks for the operations implemented by the beneficiaries, project expenditures, delivery of products, infrastructure works and services, and issues FLC Reports and FLC Certificates. The verifications will cover administrative, financial, technical and physical (only for the on the-spot checks) aspects of the projects.

SZPO as Control Body:

- Receives the partner report and all invoices with supporting documents of the project part for the reporting period concerned from the Hungarian beneficiary electronically, via the monitoring system of the programme (eMS) (part of the document - i.e. invoices, public procurement documentation, will be requested in paper copy as well);

- Checks the activity report: checks the proper implementation of the project part by the content as approved in the subsidy contract and in the application form;
- Checks the financial report: checks if the expenditure reported is within the budget lines of the approved application, comparing the expenses of the project part with the activities;
- Checks the invoices and other documents of equivalent probative value (if the expenditures are eligible and paid, the invoices are formally compliant to Hungarian regulations);
- Checks – based on check-lists – whether the reported activities comply with national and joint eligibility rules, whether state aid and public procurement rules are respected and checks the fulfillment of requirements related to publicity;
- Declares the total eligible expenditure (ERDF contribution, state contribution and own contribution) for the project part and reporting period concerned;
- Issues the FLC Report and FLC Certificate concerning the project part and reporting period concerned and other FLC documents (on the spot check, FLC Check, procurement Checklist if the case).

Flowchart of FLC Procedures:



4.4.1 Eligible costs and the required supporting documents

The following cost categories, presented in the project budget as main budgetary lines, are considered eligible²⁹:

- preparation cost;
- staff cost;

²⁹ According to Guide for Applicants for relevant Call for Proposals.

- office and administrative expenditure;
- travel and accommodation cost;
- external expertise and services costs;
- equipment expenditure;
- infrastructure and works.

The verification of the expenditure of LB/PB should be carried out based on the documents mentioned below.

Note: *Please note that the list below is not exhaustive. The Lead Beneficiary or Project Beneficiary shall provide all the documents and information required by the controllers in accordance with the provisions of the subsidy contract.*

1. Preparation Costs - the following main documents must be available for control purposes:

- Contract for services or other supporting documents requested by the relevant national legislation and necessary for the legality of the cost type;
- Performance report (about the fulfilment of the task, the project manager signs it);
- Employment contract valid at the time when the cost of travel and accommodation incurred;
- Invoice;
- Bank statement or payment evidence;
- Proof of delivery, like the complete/finished documentation or plan, translated documents, etc.;
- Supporting documentation for the necessity and eligibility of the meeting, travel and accommodation costs;
- Evidence of the selection process, in line with the applicable procurement rules or national public procurement rules depending on the amount contracted.

2. Staff Cost - the following main documents must be available for control purposes:

- Employment contract or an appointment decision/contract considered as an employment document;
- Job description (the project related tasks of the employee must be included in the job description);
- Description of the calculation method of staff costs;

- Detailed table of staff costs for Hungarian Beneficiaries (by using the template provided by SZPO);
- Transparent time records/ timesheets signed by the person claiming to have spent the hours working on the project and his/her supervisor;
- Salary slip, with detailed information about the salary (including any overtime pay and social contributions, wage taxes, total working time, net salary, etc.);
- Proof of payment of salaries, related taxes and employer's contribution: payment order and account statement or, in case of cash payment, the receipt and cash book, with the declaration of the authorized representative of the PB on the amount of bank transfer of all the public dues related to the salaries of the concerned employee.

3. Office and administrative expenditure: by applying the flat rate option on direct staff costs, beneficiary do not need to document that the expenditure has been incurred and paid, or that the flat rate corresponds to the reality.

4. Travel and accommodation cost, per diem - the following main documents must be available for control purposes:

- Employment contract/ appointment decision for the project (administrative order determining staff members);
- Travel orders filled-in with all requested information on travel and per diems and signed by the authorized person, with all the settlement documents, attached, depending on which payments were made: train tickets, bus tickets, accommodation invoice, etc.;
- Calculation table for Hungarian beneficiaries with the details of the per diems, travel costs (up to 100 EUR) and costs of travelling by car:
 - *In case of travelling by car:*
 - travel expense claim based on the applicable consumption norm and fuel prices determined by National Tax and Customs Administration Office – NAV- Calculation table contains these costs;
 - registration certificate of the car.
 - *In case of travelling by public transport:*
 - train ticket, bus ticket, plane ticket (boarding card) etc. (The original invoices have to be submitted if above 100 EUR).
 - *In case of per diems:*
 - Salary slip, with detailed information about the per diem.

- Business trip report/mission report signed by the traveling person and approved by the project manager/legal representative (for each travelling inland and abroad as well). The report shall include: the names of travelling persons, travelling time (starting date, end date, hour border crossing at exit and entrance), travel aim and results achieved;
- Other documentation as proof of travelling (invitations, agenda, minutes, photos, attendance sheets, etc.);
- Proof of payment: account statement or, in case of cash payment, the cash book;
- In case of per diems, the document certifying the disbursement of per diem related taxes and contributions.

5. External expertise and services costs - the following main documents must be available for control purposes:

- Evidence of the selection process, in line with the applicable procurement rules or national / EU / other public procurement rules depending on the amount contracted and the type of beneficiary;
- Contract or a written agreement laying down the services to be provided with a clear reference to the project. For experts paid on the basis of a daily fee, the daily rate together with the number of days contracted and the total amount of the contract must be provided;
- Invoice or a request of reimbursement providing all relevant information in line with the applicable accountancy rules, or payroll (in case of mandatory contracts);
- Outputs of the work of external experts or service deliverables, with the beneficiary's proof of acceptance (timesheet, activity reports, etc.);
- If the service has a tangible outcome (e.g.: study, brochure, etc) – a sample must be submitted;
- In case of studies a declaration of the expert that the study or any part of it has never been accounted in any other community or nationally financed application;
- Proof of service delivery: list of participants, agenda/detailed programme, attendance sheet, evaluation forms, copies of written materials, photos, etc.;
- Performance report (about the fulfilment of the task, with the signature of the project manager);
- Proof of payment (payment order and account statement or, in case of cash payment, the receipt and cash book). Evidence on the payment of the salary related taxes and social contributions in case of mandatory contracts.

6. Equipment expenditure - the following main documents must be available for control purposes:

- Evidence of the selection process, in line with the applicable procurement rules or national / EU / other public procurement rules depending on the amount contracted and the type of beneficiary;
- Contract or other supporting documents requested by the relevant national legislation and necessary for the legality of the cost type;
- Photo of the purchased equipment;
- Stock-taking certificate;
- Tangible asset register;
- Proof of delivery;
- Invoice(s) and proof of payment (payment order and account statement or, in case of cash payment, the receipt and cash book).

7. Infrastructure and works - the following main documents must be available for control purposes:

- Evidence of the procurement process (announcement, selection, award, etc.) in line with the applicable national procurement rules or the national/ EU / other public procurement rules depending on the amount contracted and the type of beneficiary;
- Contract;
- Building permit;
- Construction plan;
- Title deed;
- All documents related to the works carried out;
- Performance report;
- Proof of the technical acceptance;
- Stock-taking certificate;
- Photos;
- Invoice;
- Proof of payment (payment order and account statement or, in case of cash payment, the receipt and cash book);
- Other permits requested by the relevant national legislation, other supporting documents.

4.4.2 Verification of procurement

The purchase of goods and services, as well as the contracting of works, by project beneficiaries, are subject to Community, national, and Programme rules. The procurement rules aim at securing transparent and fair conditions for competing on the common market and should be followed by the project beneficiaries when procuring the above services, works or supplies. Rules differ depending on the kind of goods and/or services to be purchased, as well as the value of the purchase. During verification if the procurement falls under the scope of the **Public Procurement Act** the purchase of goods and services as well as the contracting of works will be checked in line with it; the other procurements out of the scope of the Public Procurement Act will be controlled along the rules available in the state co-financing contract/other programme documents.

4.4.3 The rules of the on-the-spot checks

According to the Article 125(5) and (6) of regulation No. 1303/2013 the verifications shall include on-the-spot verification operations. The controllers are responsible for conducting of on-the-spot checks to 100% of all beneficiaries at least once during the total project life cycle and if the case according to national rules/legislation.

In Hungary, the main rules for implementing on-the-spot checks are set out in the Government Decree no 126 of 7 June 2016.

On-the-spot checks will be performed by SZPO staff and if necessary, by external experts contracted by SZPO according to the following methodology:

An on-the-spot check of each project part will be compulsory. Further on-the-spot checks are carried out according to the followings:

- in case the total subsidy of the project part (including the EU contribution and the state contribution as well) is below EUR 200.000, further on-the-spot check(s) will be carried out on a sample basis, only if deemed necessary based on the results of risk assessment;
- in case the total subsidy of the project part is between EUR 200.000 and 1.000.000, at least one further on-the-spot check will be carried out; further on-the-spot check(s) will be carried out only if deemed necessary based on the results of risk assessment;

- in case the total subsidy of the project part exceeds EUR 1.000.000, on-the-spot checks will be carried out before the acceptance of each beneficiary report. However, this rule can be disregarded in case an on-the-spot check had been carried out within 12 months prior to the acceptance of the partner report concerned. Further on-the-spot checks will be carried out only if deemed necessary based on the results of risk assessment.

Further risk analysis of each project part (beneficiary) will be executed after receiving the partner reports. Documents on the risk level of project parts will be kept in the beneficiary dossier together with other relevant documentation.

On-the-spot checks will be carried out primarily by the controllers of SZPO; however, in case special expertise not possessed by the controllers is indispensable, the involvement of external experts will be possible. These external experts will participate in the on-the-spot checks along with the controllers. Their activities are closely supervised by the control body.

Generally, notification of the on-the-spot checks should be given to PBs in time in advance (**minimum 5 days**), in order to ensure that the relevant staff (e.g. project manager, engineer, accounting staff) and documentation (in particular, financial records including account statements and original invoices) are made available by the PBs during the check.

Information gathered during on-the-spot check is documented in the on-the-spot check report and in the FLC Checklist.

4.4.4 Appeal against the first level control report

If the beneficiary, subject to the first level control, does not agree with the non-eligible expenditures stated by the controllers, a duly justified appeal against the first level control report can be submitted to NA for HU partners.

In that case the amounts subject to appeal shall be mentioned distinctively by LB when submitting the Technical Project Report, in section “Problems and solutions found” (if known by the time of elaboration of the Technical Project Report).

Attention! According to the Gov. Decree No. 126/2016, the appeal must be submitted within **8 days** after receiving the first level control report/FLC Certificate

is issued in eMS) to the NA. A single appeal can be submitted for an expenditure requested for first level control.

The appeal must specify at least the following information:

1. The identification data of the beneficiary submitting the appeal.
2. The number of the financing contract and the title of the project.
3. The purpose of the appeal, including the data regarding the documents and/or the public procurement procedures subject to appeal.
4. The budgetary chapter in which the expenditure is enclosed.
5. The nature of the expenditure and the amount contested.
6. The motivation and justification of the appeal.
7. Justifying documents (if applicable).

The appeals submitted after the deadline specified above or those that do not contain enough elements in order to identify the subject to appeal, will not be analyzed.

In Hungary, the NA analyses the appeal and informs the Beneficiary on the decision in 15 days, starting with the next day after the receiving date of the appeal through eMS mailing system. In case the NA accepts the appeal, a new Declaration on Validation of Costs will be issued by the FLC Unit.

If an appeal is partially or totally approved, the related expenditure will be validated by FLC following one of the cases below:

1. Either FLC in process of verifying a new report submitted by the partner and, in case it contains the budgetary lines affected by the results of the appeal, will include the expenditure approved under the appeal and make “positive corrections” accordingly for the flat-rate budget lines, or
2. The beneficiary will create in a new Partner Report the relevant budgetary lines as per the decision on the appeal, but with 0 expenditure requested. The FLC will validate the amounts as per the decision on the appeal (as a positive correction)

In both cases, the FLC will upload in the system the documents related to the appeal (appeal submitted by the partner, the FLC Decision on the appeal, on-the-spot report, etc)

4.5 Availability of documents and accounting records

All accounting and supporting documents (e.g. subsidy contract, project application form, service/work contracts, public procurement documentation, rental agreements/contracts, important communications with project beneficiaries/MA/JS etc.), documents related to the expenditure, controls and audits, and documents required to ensure an adequate audit trail must be accessible.

During the implementation period of the project as well as after the end of the implementation period of the project, for a **3 years** period after the official closure of the Interreg V-A Romania-Hungary Programme, the LB/PB has the obligation to preserve and to present, to the JS, MA, NA, Certifying Authority, Audit, European Commission (EC), European Court of Auditors and any other body designated to perform controls on the use of the financing, all project documents, including the inventory for the actives gained as a result of using the funds. The time period shall be interrupted either in the case of legal proceedings or by a duly justified request of the Commission. The documents must be properly archived. The MA must be informed on the location of these documents and any modification of this location during the period mentioned above.

4.6 Verification of project net revenues

As a general rule, the grant shall not have the purpose or effect of producing a profit for PBs and, consequently, it must be restricted to the amount required to balance income and expenditure for the project. This being said, *all revenues generated by project activities during the implementation of the project must be deducted from the eligible costs claimed.*

Revenue means cash in-flows directly paid by external users for the goods or services provided by the project. The most common sources of project revenue are entrance fees for events, charges for films, DVDs, books and publications etc. Revenue can also be generated from payments for the use of infrastructure, sale or rent of land or buildings, or payments for services provided by the project. Where revenue generating activities involve operating costs and replacement costs for short-lived equipment, these expenses can be deducted from the revenue. The resulting net revenue is then deducted from the amount to be claimed from the Programme. The basis for the calculation and reimbursement of ERDF from the

Programme is always:

$$\text{Eligible costs} - (\text{net}) \text{ revenues} = \text{Net eligible costs}$$

Each time a project generate revenue, the PBs shall declare it in the Partner Report in order to let the FLC know the generated revenues. ***The revenues declared by the PB shall be deducted from the amount verified / authorized and subsequently reimbursed by the MA.***

4.7 VAT RULES

4.7.1 The eligibility of VAT in Romania

The Romanian beneficiaries will submit together with the Partner Report the Declaration on VAT status, but also that the VAT was not recovered from the other sources.

4.7.2 The eligibility of VAT in Hungary

The VAT which is reclaimable by the PB/LB is not eligible even in case the PB/LB does not exercise his right to reclaim it. The public or private status of the PB/LB is not taken into account during identifying the eligibility status of the VAT for its expenditures.

When defining the amount eligible for co-financing (ERDF + state public contribution) from the total amount of a certain invoice, it has to be taken into account if the PB/LB is entitled to reclaim the VAT or not.

Rules of Reverse VAT:

If the beneficiary is entitled to deduct VAT but cannot exercise right to deduct VAT, or if the beneficiary is not entitled to deduct VAT (VAT is eligible cost), it must submit the invoice and a bank account statement for the validation of the net price on the invoice. For validation of the VAT amount, it must submit a VAT calculation table, a proof of payment of the VAT to the Hungarian Tax Office (NAV), and the official VAT Declaration. (If the beneficiary declares taxes annually, it can submit the VAT for validation in the period in which it submitted the official VAT Declaration for the NAV. Payment of the VAT must be proved by bank account statement.)

If the beneficiary can submit its VAT Declaration to the NAV only after the implementation period, there is a possibility to ask for validation of reverse VAT by submitting the VAT calculation table, and the bank account statement proving payment of the VAT to the NAV. Beneficiary has the obligation to submit the VAT Declaration to FLC after submitting it to the NAV.

5. STATE AID

Attention! *State aid assessment concerns only the Calls that are under State aid incidence, respectively 2nd and 3^d Restricted Calls and 3^d Open Call, but monitoring of State aid incidence might be performed for all projects implemented under the Programme.*

5.1 What is State Aid?

According to the provision of Article 107(1) of the TFEU “Save as otherwise provided in the Treaties, any aid granted by a Member State or through State resources in any form whatsoever which distorts or threatens to distort competition by favoring certain undertakings or the production of certain goods shall, in so far as it affects trade between Member States, be incompatible with the internal market”.

To be State aid, the five conditions, including undertaking capacity, have to be fulfilled on cumulative basis. In case one condition is not fulfilled, then there is no State aid:

- the applicant is an “undertaking”;
- there has been an intervention by the State or through State resources which can take a variety of forms (e.g. grants, interest and tax reliefs, guarantees, government holdings of all or part of a company, or providing goods and services on preferential terms, etc.);
- the intervention gives an advantage on a selective basis, for example to specific companies or industry sectors, or to companies located in specific regions;
- competition has been or may be distorted;
- the intervention is likely to affect trade between Member States.

In order for State aid to be present, the recipient must be an “undertaking”.

Undertakings are entities engaged in an “economic activity”, regardless of their legal status (they can be public bodies, non-governmental organizations or universities, as well as private firms) and regardless of whether they aim to make a profit or not. Accordingly, the first step concerns information about the nature of the activity to be undertaken within the project, and, specifically, whether this involves an economic activity. If the activity is not economic, the applicant is not an undertaking for State aid purposes and it can be concluded that there is no State aid. Economic activity is broadly defined as ‘offering goods or services on a given market’. The key question is whether, in principle, the activity could be carried out by a private body in order to make a profit. If so, the activity will most likely be considered “economic” and thus, the partner will be considered an “undertaking”.

The project activities which are identified as being “economic” (the non-economic activities of a given partner in the project are not considered further in this context), have to be assessed for their State aid relevance. The most crucial question is whether there is a selective advantage involved in supporting a certain activity, i.e. whether there is a benefit that the undertaking (partner) would not gain under ‘normal market conditions’ or whether it is relieved of costs that it would normally have to meet. If there is no selective advantage or benefit to the applicant, then there is no State aid. Where the activity is economic and support is regarded as constituting an advantage, support from the Programme is likely to be State aid relevant. Consideration should then be given to whether any State aid element can readily be eliminated.

5.1.1 Indirect state aid

It may also be that project beneficiaries grant State aid to third parties outside the project partnership. This is because other undertakings (i.e. entities engaged in economic activities) not included as project beneficiaries in the project partnership (e.g. associated organizations, target groups, etc.) could receive an advantage through the project’s activities that they would not have received under normal market conditions. And this implies that they could be recipient of State aid. It is worth mentioning, that even though the project beneficiary does not perform State aid relevant activities in the project thus at its level it does not mean State aid but its activities could mean an advantage for third parties outside the project partnership.

Indirect aid may happen if:

- The beneficiary transmits (part of) the aid to one/more third party/ies through a financial aid;
- The outputs of the projects are put at disposal of certain subject(s) at advantageous conditions;
- Any other situation in which an undertaking or more ends up by getting an economic advantage as a direct consequence of the project implementation.

Where a beneficiary provides State aid to end users, it will be necessary for the project beneficiary providing the advantage to calculate the value of the supportive activities.

Then, consideration should be given to eliminating any State aid element.

5.2 General principles of the State aid assessment

From **State aid viewpoint**, within Interreg V-A Romania-Hungary Programme, the Beneficiary of funding may find itself in one of the following situations:

- the beneficiary of funding is also the beneficiary of aid;
- the beneficiary of funding is the beneficiary of aid, but also transfers part of the aid/advantage to another State aid beneficiary, which is not part of the project partnership;
- the beneficiary of funding is only a vehicle and transfers the entire aid/advantage to another State aid beneficiary, which is not part of the project partnership.

The four situations identified at Programme level, as regards State aid incidence in relation to eligible actions, are the following:

- a) activities that are State aid free;
- b) activities that imply the entrustment of a Service of General Economic Interest (SGEI) or SGEI under EU Regulation 1370/2007;
- c) activities eligible under GBER scheme (identified options: culture or local infrastructure);
- d) activities that can be financed under *De minimis* scheme.

At Programme level, two schemes (full texts - in RO and unofficial translation in EN [here](#)) approved through Minister Order no.6510/17.10.2017, amended and completed by Minister Order no 4213/03.12.2020 - "The transparent State aid

scheme for investment priorities 6/c and 8/b” (culture and local infrastructure aid) **(GBER scheme)**, **respectively** Minister Order no.6509/17.10.2017, amended and completed by Minister Order no 4214/03.12.2020 - “*De minimis* aid scheme for activities within investment priorities 6/c, 7/c and 8/b”, **(De minimis scheme) - have been developed** for the ERDF Community funding and RO national (state and local budgets) contribution representing State aid/*de minimis* aid, while for the HU national contribution, **44/2016. (III. 10.) Government Regulation** in relation with state aid rules related to the funds provided by the European Territorial Cooperation Programmes for the 2014-2020 programme period applies.

Also, in case of Ips 9/a and 7/c, there are activities implying the entrustment of a SGEI/SGEI under EC Regulation 1370/2007.

Attention! *Strategic projects, for which the Concept Note has been selected, will benefit of State aid assistance during the implementation of the Concept Note, through help-desk activities and individual meetings (one meeting per strategic project). All State aid related question, when developing the related Full Application, will be submitted to the following dedicated email address: stateaid@breacoradea.ro.*

5.3 Application of State aid instruments

Where support to a project is identified as being State aid relevant, there are the following options provided within the Interreg V-A Romania – Hungary Programme: **entrustment of a Service of General Economic Interest (SGEI)**, in case of Ip 9/a and for **RO beneficiaries only**; SGEI under EU Regulation 1370/2007, in case of Ip 7/c; **de minimis support**, in case of Ip 6/c, 7/c and 8/b and State aid **compatible with the General Block Exemption Regulation (GBER)**, in case of Ip 6/c and Ip 8/b.

5.3.1 Entrustment of a Service of General Economic Interest (SGEI)

SGEIs³⁰*are economic activities which deliver outcomes in the overall public good that would not be supplied (or would be supplied under different conditions in terms*

³⁰Communication from the Commission on the application of the European Union State aid rules to compensation granted for the provision of services of general economic interest; Commission Decision of 20 December on the application of Article 106(2) of the Treaty on the Functioning of the European Union to State aid in the form of public service compensation granted to certain undertakings entrusted with the operation of services of general economic interest; Communication from the Commission, European Union framework for State aid in the form of public service compensation (2011)

of objective quality, safety, affordability, equal treatment or universal access) by the market without public intervention.

- The entrustment of a SGEI, in the specific case of Investment priority 9/a, **concerned only RO beneficiaries**. Following State aid assessment process, no State aid incidence has been identified in case of projects, either strategic or normal, submitted under Investment Priority 9/a. The entrustment of a SGEI occurs at the operating stage, when the service is to be entrusted to the hospital/healthcare institution/prevention institution. It is the responsibility of the SGEI entrusting entity in keeping with the requirements mentioned below. The service has to be defined through means of a normative act, endorsed by the Romanian Competition Council (law, ordinance, emergency ordinance, Government Decision, Decision of the local authority), and shall include, according to Article 4 of the Commission Decision of 20.12.2011, in particular:
 - (a) the content and duration of the public service obligations;
 - (b) the undertaking and, where applicable, the territory concerned;
 - (c) the nature of any exclusive or special rights assigned to the undertaking by the granting authority;
 - (d) a description of the compensation mechanism and the parameters for calculating, controlling and reviewing the compensation;
 - (e) the arrangements for avoiding and recovering any overcompensation; and (f) a reference to the Commission Decision of 20.12.2011.
- The compensation cannot exceed what is necessary to cover all or part of the costs incurred in the discharge of the public service obligations, taking into account the relevant receipts and a reasonable profit.
- **Attention!** *The entrustment act regarding the SGEI has to be provided **until the end of the project implementation period and before the start of the operating phase.***

In case of Hungarian beneficiaries, the projects financed under Investment priority 9/a do not fall under State aid, based on the principle of solidarity (according to paragraphs 23-24 of the Commission Notice on the Notion of State Aid and State Aid Monitoring Office letter, on 24 March 2017).

5.3.2 SGEI under EU Regulation 1370/2007

As already mentioned, Services of General Economic Interest (**SGEI**) is a specific section of State aid legislation covering the situation in which *an undertaking receives a compensation to perform a service delegated by a public authority*.

Projects including activities that are declared Services for General Economic Interest (SGEI) may be without State aid incidence subject to fulfilling all 4 Altmark criteria (please see *Altmark Declaration*, annexed to relevant GfA), respectively with State aid incidence, based on Regulation No 1370/2007³¹.

In case of project's activities implying a **SGEI with State aid** under EC Regulation 1370/2007³², the discharge of public service obligations shall be done within the framework of a public service contract or general rules, which have to:

- clearly define the public service obligations for the public service operator and the geographical area concerned;
- establish in advance, in an objective and transparent manner, the parameters on the basis of which the compensation payment, if any, is to be calculated, and the nature and extent of any exclusive rights granted, in a way that prevents overcompensation;
- determine the arrangements for the allocation of costs connected with the provision of services.

Attention! *In case not submitted along with the application, the entrustment act (public services contract), endorsed by the competent authority, has to be obtained until the first project report is submitted to the JS.*

All the activities related to **transport** are to be pursued in keeping with EC Regulation no. 1370/2007. Thus, the beneficiary of SGEI on transport is committed to observe the parameters calculated and to avoid over-compensation, based on the methods stipulated in Regulation no. 1370/2007 and to observe the SGEI Regulation no. 1370/2007 for the time period of entrustment.

³¹ REGULATION (EC) No 1370/2007 OF THE EUROPEAN PARLIAMENT AND OF THE COUNCIL of 23 October 2007 on public passenger transport services by rail and by road and repealing Council Regulations (EEC) Nos 1191/69 and 1107/70.

³² See provisions of articles 3,4 and 5 of EC Regulation 1370/2007.

5.3.3 De minimis Regulation

State aid relevant projects supported under de minimis aid scheme shall comply with all the conditions established in the de minimis scheme, with reference to the beneficiary, the kind of activity, the kind of costs, the de minimis threshold etc.

In case the de minimis option is used for an indirect aid (the aid beneficiary does not belong to the project partnership), the aid shall be awarded in full compliance with the De minimis scheme provisions and shall be regulated by the de minimis awarding contract (compulsory clauses to be included in the awarding contract are provided by the Programme³³), to be signed between the beneficiary of financing and the beneficiary of de minimis aid. The Lead/Project beneficiary will have to check, before concluding the de minimis awarding contract, if the de minimis (final) beneficiary fulfils the eligibility criteria provided for in the De minimis scheme, including those related to de minimis threshold specified in the de minimis beneficiary's declaration. Further, compliance with the conditions for granting de minimis aid under the de minimis awarding contract will be subject to verification by the MA during the implementation of project and reimbursement of the expenditure.

. In case of a transfer of aid, the signing of the state aid awarding contract between the state aid beneficiary and the non-refundable financing beneficiary will be a mandatory condition stipulated in the financing contract concluded between the beneficiary of the nonrefundable financing and the Managing Authority and is monitored during the implementation and sustainability period of the project. The signing of the aid awarding contract will be conditional on the de minimis aid beneficiary providing the de minimis Declaration.

Attention! *Each **de minimis awarding contract**, concluded between the Lead/Project beneficiary and the beneficiary of de minimis, **has to be notified to the JS in maximum 5 calendar days from the date of being signed.***

5.3.4 General Block Exemption Regulation (GBER)

The MA has developed a specific **GBER scheme**, according to Commission Regulation No 651/2014 *declaring certain categories of aid compatible with the internal market* in application of Articles 107 and 108 of the Treaty and approved by Minister Order no. 6510/17.10.2017, *defining conditions in terms of activities, costs*

³³ see Annex 5

and aid intensity.

Out of the 43 fields of exemptions provided by the Regulation, the Programme will be using 2: one related to **culture** (art. 53 - for lp 6/c) and one for **local infrastructure** (art. 56 – for lp 8/b).

In case of GBER scheme, the aid beneficiary cannot be an undertaking in difficulty according to the EU definition of it. Also, certain limits regarding the notification thresholds are provided for.

In case a **transfer** of aid/advantage to a State aid beneficiary outside the project partnership occurs, it shall be made in full compliance with GBER scheme provisions and shall be regulated by the **State aid awarding contract** (compulsory clauses to be included in the awarding contract are provided by the Programme³⁴), to be signed between the Lead/Project beneficiary and the beneficiary of State aid. The fulfilment of the conditions for granting the state aid is checked by the Lead/Project beneficiary (beneficiary of the non-refundable financing). Further, compliance with the conditions for granting state aid under the state aid awarding contract will be subject to verification by the Managing Authority during the implementation of project and reimbursement of the expenditure. The signing of the state aid awarding contract between the state aid beneficiary and the non-refundable financing beneficiary will be a mandatory condition stipulated in the financing contract concluded between the beneficiary of the nonrefundable financing and the Managing Authority and is monitored during the implementation and sustainability period of the project. The signing of the state aid awarding contract will be conditional on the state aid beneficiary providing the Declaration regarding the undertaking in difficulty.

Attention! *Each state aid awarding contract, concluded between the Lead/Project beneficiary and the beneficiary of State aid, **has to be notified to the JS in maximum 5 calendar days from the date of being signed.***

5.4. Reporting and monitoring of State aid

Under certain lps/Calls, approved projects have been assessed as having State aid incidence. This requires a particular attention in reporting/monitoring State aid related aspect of their implementation.

³⁴ See annex 5

However, the need to respect State aid legislation in the overall implementation of the Programme and its projects, make State aid an aspect to be taken into consideration in the reporting of awarded state aid/de minimis aid and monitoring of all projects selected under Calls that implied the State aid assessment step.

The monitoring of **projects approved without State aid incidence** will be performed by the Programme at the end of implementation and in the sustainability period (5 years after the financial closure of the project), in order to assess the preservation of the initial conditions/compliance with SA assessors' recommendations.

Projects approved as having State aid incidence (including projects approved under the De minimis scheme):

For projects that, according to their subsidy contract, contain activities that have State aid relevance, the **reporting obligations** are multiple:

- communicating any important modification that may bring under the State aid incidence those activities possibly excluded from State aid, at the moment of the approval;
- reporting key information and data about the implementation of State aid related activities, based on the specific obligations foreseen for each State aid situation in the GfA and its annexes;
- adequately reporting, in detail, the implementation of all situations of indirect aid foreseen in the subsidy contract under the responsibility of the LB or other beneficiary during the project implementation, providing information about the number of aid beneficiaries, their identification, the amount of the aid awarded (i.e. the equivalent value of the advantage granted), the kind of expenditure covered, and all additional information needed to verify the compliance of the indirect aid with the scheme under which it was foreseen to be awarded.

If necessary, the monitoring of the State aid within the projects implemented under State aid relevant Investment priorities may be performed by external experts. For these purposes, the LB/PB should make appropriate use of the relevant section of "Partner (List of expenditures – State aid related aspects field) / Project Report (relevant Work-Package – Description field) sections of the eMS, providing the adequate level of detail, and structuring the information based on the various State

aid situations present in the project, if multiple.

The information delivered by the LB/PB in relation to State aid aspects will be analyzed by the JS/external experts. Clarifications and additional information may be asked, especially in cases of indirect aid and modifications to the initial situation.

Attention! *The respect of the specific State aid conditions foreseen for the activities of the project will always make the object of the SA relevant monitoring visits of the JS, including the ones performed ex-post, after the closing of the project implementation. SA relevant monitoring visit will always analyze all relevant documents and information related to indirect aid – if the case – awarded under the responsibility of the LB/other project beneficiary to third parties.*

The LB has the obligation to guarantee the availability of all relevant information in the occasion of the monitoring visits of the JS.

5.5 Verification of State aid

Observing the State aid legislation during the implementation period of the project is subject to the FLC, which will ensure a sound verification on State aid related cost, based on Declarations on own responsibility, relevant for each Ip under State aid incidence. When submitting the partner report, each Beneficiary will have to fill in the relevant Declaration for the Ip under which the project has been selected. Templates of such Declarations will be uploaded to the Programme's site in the FLC packages (annex 2 and annex 3).

In case of Romanian Beneficiaries FLC Package includes the declaration templates for IP 6/c, 7/c, 8/b and 9/a. Based on the declaration, the relevant section of the FLC checklist will be filled-in during verification of expenditures.

In case of Hungarian Beneficiaries FLC package includes the declaration templates for IP 6/c, 7/c and 8/b. Based on the declaration, the relevant section of the FLC checklist will be filled-in during verification of expenditures.

Verification will focus mainly on the following aspects:

- for projects approved as not having State aid incidence: the respect of all the initial conditions (including declared elements and information)³⁵;

³⁵Based on an affidavit referring to the respect of all initial conditions regarding State Aid signed by the legal or mandated representative of the beneficiary.

- for projects approved with State aid specific provisions (including *de minimis*): the respect, during project implementation, of all relevant conditions related to State aid clauses foreseen in the subsidy contract, with a particular focus on the situations of indirect aid.

If necessary, the recovery of unlawful/misused direct or indirect state aid will be based on the relevant community and national legal provisions, the specific provisions of the Subsidy/Co-financing contracts and Partnership Agreement, as well as the procedures³⁶ agreed between the 2 Member States.

Note: *In case of projects falling under State incidence: the requirement regarding an open procedure should not be confused with the open tendering procedure according to the law on public procurement. In this case, this principle should be interpreted as opening up towards the competition through an appropriate degree of publicity so that all stakeholders can participate in the tender.*

For particularly complex projects "competitive dialogue" may apply, where the contracting authority is objectively unable to define the technical means best suited to its needs, or to assess what the market can offer in terms of technical, financial or legal solutions.

6. COMMON ERRORS

In order to avoid possible problems through the implementation process please keep in mind the following:

Most common errors identified during contracting process:

- Arithmetical errors when filling-in the budget;
- Non-respect of thresholds set at Programme level;
- Modification of contract annexes - not using the last approved version of documents;
- Bad planning of project implementation leading to numerous modifications;
- Late submission of requests for modifications;
- Modification of other sections of the Application Form than the ones requested

³⁶ E.g. Memorandum of Implementation

through the addendum request.

Most common errors identified during implementation process:

- Non-compliance with (public) **procurement** rules is the most common cause for errors;
- Infringement of (public) procurement rules sometimes happens due to mere misinterpretation of the (public) procurement legislation or to lack of knowledge of the correct procedures. In some cases, criminal investigations highlight intentional infringement of procurement rules that is meant to benefit a specific bidder due to corruption or a “culture of favoritism”.

Such procurement errors could be: imprecise tender documents, excessively short deadlines for submission of tenders, negotiated procedure without prior publication, mix-up of selection and award criteria, discriminatory or dissuasive criteria, lack of transparency regarding evaluation of offers, unlawful splitting of contract, conflict of interests, etc.

Consequences of procurement errors on project level:

- non-eligibility of costs, or only partly validation of costs by FLC (proposal for financial corrections, in case of Romanian beneficiaries);
- delay in project implementation, problems in project financing;
- negative impact on reputation of project beneficiary.

Consequences on Programme level: high administrative efforts, action plan: corrective, investigative, preventive measures, stop of payment of EU-funds by EC.

- Calculation errors, including wrong accounting and wrong budget lines, are another important source of errors. Errors affect mostly the budget lines ‘staff costs’ and ‘external expertise and services’. It can be assumed that ‘staff costs’ are mostly affected by calculation/accounting errors, and claims for expenditure to the wrong budget line, while ‘external expertise and services’ are mostly affected by infringements on (public) procurement rules.
- Other significant sources of errors include non-compliance with the value-for money principle, claim of expenditures not planned in the application form and/or not relevant to the project and infringement of eligibility rules.
- Late submission of Projects Reports
- Developing promotional materials without respecting the visual identity elements of the Programme.

Most common reasons for late submission reports:

- Difficulties within the partnership, lack of communication and/or coordination.
- Delay in receiving the information about the progress of project activities realized by the respective beneficiary, their summarizing by the lead beneficiary and submission to the JS.
- Low administrative capacity or poor coordination/communication between project beneficiaries.
- Partnership size and quality - a project with many partners makes the creation of a consolidated Project Report difficult.

Who detects errors/ mistakes in practice - in order of frequency?

- FLC during verification of Partner reports;
- JS/MA during verification of Project reports;
- Audit/control of other institutions;
- PB/LB.

7. IRREGULARITIES AND FRAUDS**7.1 Irregularities**

“Irregularity” means any breach of the Union law, or of the national law relating to its application, resulting from an act or omission by an economic operator involved in the implementation of the ESI Funds, which has, or would have, the effect of prejudicing the budget of the Union by charging an unjustified item of expenditure to the budget of the Union.

If the beneficiary has any knowledge of a fraud suspicion/irregularity related to the Programme, it is his responsibility to announce the management structures, by using the whistleblower system:

- For Romanian beneficiaries: sesizari.proiecte@mdrap.ro.
- For Hungarian beneficiaries: interreg@mfa.gov.hu

The MA is entitled to take the decision for **suspending/ terminating the contract**, after verifying the reasons and any relevant documents presented by the LB and/or JS and the related documents.

In case the contract shall be terminated, the MA notifies the LB regarding this decision and the related financial measures. In this case, **within 30 calendar days from receiving such notification, the LB and/or project beneficiaries shall fully return the amounts specified in the notification, without deducting any bank charges.**

Attention! In case an irregularity is committed, the LB is responsible for repaying to the MA the amount affected by the irregularity, even if the irregularity was committed by one of the project beneficiaries.

For the irregularities committed by a project beneficiary, the **LB is entitled to request these amounts from the responsible project beneficiary in order to be repaid to the MA.**

If the Lead Beneficiary does not manage to recover the unduly paid ERDF contribution from the project beneficiaries, it will inform the MA and will send all necessary documents for the MA to be able to take all necessary measures stipulated by the legislation in force.

In case the irregularity is discovered before the final payment, the MA is entitled to diminish the reimbursed amount starting with the next payment until the total recovery of the debt, to which the bank charges are added.

In specific cases, for irregularities discovered after payment of the final project report, the project beneficiaries may repay the due amounts directly to the MA, notifying the LB about this option.

Any extra payment done by the MA is considered unduly paid amount, and the LB has to repay the respective amounts within **30 calendar days** from the receipt date of such notification from the MA.

In case the irregularity resulting in an unduly paid amount is discovered after the final payment or the debt was not entirely recovered, the MA shall notify the LB regarding the unduly paid amount, and the LB has the obligation to return, within **30 calendar days** as of the receiving date of the notification, the amount, including bank charges.

In case, before the final payment, the MA determines that project indicators/objectives were not fulfilled/were partially fulfilled, proportional financial

deductions shall be applied according to the relevant legal provisions and the provisions of the PIM.

The final payment will be made only after the recovery of any known debts from the LB and/or any other beneficiary of the project.

In this respect, a notification will be sent to the Lead Beneficiary/beneficiary indicating the debts to be reimbursed, as well as the bank accounts where the amount should be paid. The Lead Beneficiary/beneficiary should proceed with the payment within maximum 15 days as of receiving the notification. The deadline will also be indicated in the notification letter.

In case of irregularities committed after the end of the implementation period of the project, during the whole **sustainability period**, the Lead Beneficiary has the obligation, in **30 calendar days** from the receipt of the notification from the MA, to reimburse the amounts unduly paid including the bank charges, and interests, if the case.

Project's failure to contribute to indicators

In case the project contribution to indicators is lower compared to the application form, the MA is entitled to decommit project funds by reducing the original project budget and the corresponding ERDF contribution, as follows:

- a. **10% decommitment** will apply to the budget of the beneficiaries in case the project indicators were reached lower than 75% of the initial project indicators (average at project level considering all indicators);
- b. **25% decommitment** will apply to the budget of the beneficiaries in case the project indicators were reached lower than 50% of the initial project indicators (average at project level, considering all indicators).
- c. Starting with the 31st day as of the expiry of the deadlines stipulated at paragraphs 7, 8, 11 and 13 of the Subsidy Contract, an **interest rate** increased by one and a half points than the rate applied by the European Central Bank on the first working day of the month of the deadline date shall be applied to the owed amounts.

Financial corrections and payments withhold

In case **financial corrections are applied by the European Commission to the**

Programme with regard to the performance framework, according to Article 22 of Regulation (EU) No. 1303/2013, and based on the provisions of Commission Implementing Regulation (EU) No 215/2014, the Managing Authority may decide to cover the financial correction from the projects' budgets which have not achieved their indicators.

In case the European Commission applies financial corrections to the Programme on the basis of extrapolation or flat rate, the **Managing Authority may decide to cover these corrections from the projects' budgets, concerned by the corrections.**

In case of observations and/or reservations raised by the Commission on the description of the Management and Control System of the Interreg V-A Romania-Hungary Programme or in case of a system error detected, the MA has the right to temporarily **withhold payments** to a particular beneficiary/partner (LB or PB) or the project as a whole. Payment suspension(s) shall be lifted as soon as observations and/or reservations raised by the Commission have been withdrawn and the MA has received sufficient evidence on the solution of the systemic error(s) detected.

National regulatory frameworks, transposing the EU Directives and regulations on public procurements, shall be applied by any legal entity acting as contracting authority. For Romanian beneficiaries not acting as a contracting authority, see Annex 4 - Procedure for Romanian private beneficiaries regarding the assignment of supplies, services and works contracts financed within Interreg V-A Romania-Hungary Programme. If any deficiencies will be identified the controllers could apply financial correction for the Romanian beneficiaries according to OUG nr.66/2011.

Conflict of interests

The conflict of interests represents any circumstances defined as such in the national/European legislation (Information Note on Fraud Indicators for ERDF, ESF and CF, COCOF 09/0003/00).

It is recommended for the beneficiary to have an internal code of conduct and a conflict of interest policy relating to projects funded from European funds. If the beneficiary does not have this kind of codes, he may take into consideration the EU guides or other national documents on these issues.

Attention! Any conflict of interests that arises during the implementation of the contract shall be immediately notified to the JS.

The MA reserves the right to verify such circumstances and take the necessary measures, where necessary.

7.2 Fraud and anti-fraud measures

7.2.1 General information

“Fraud” is any intentional act or omission in connection with obtaining or using European funds and/or public funds related to these incriminated by the Criminal Code or other special laws.

The Programme’s structures shall show zero tolerance to any suspected cases of fraud and shall take all necessary measures to prevent and correct such cases, according to relevant national and European legislation in force.

The Convention drawn up on the basis of Article K.3 of the Treaty on European Union, on the protection of the European Communities' financial interests defines "fraud", in respect of expenditure, as any intentional act or omission relating to:

- the use or presentation of false, incorrect or incomplete statements or documents, which has as its effect the misappropriation or wrongful retention of funds from the general budget of the European Communities or budgets managed by, or on behalf of the European Communities,
- non-disclosure of information in violation of a specific obligation, with the same effect,
- the misapplication of such funds for purposes other than those for which they were originally granted."

7.2.2 Recommendations for the procurement process and anti-fraud measures

This sub-chapter provides the basic introduction for Interreg V-A Romania-Hungary Programme beneficiaries on **measures that could contribute to eliminating fraud risks in procurement process**.

All beneficiaries, whether public or private, are advised to comply with the measures set out by this chapter for each procurement process developed within a project, in order to eliminate any fraud risk, according to the following criteria:

- for procurements below the national legal threshold, the provisions of Table 2;

- for procurements above the national legal threshold, the provisions of Table 3.

When developing a procurement process, all beneficiaries will comply with the legal provisions, according to national and European law on the conflict of interest and check the European Commission guide Identifying conflicts of interests in public procurement procedures for structural actions for additional information.

The entire personnel of the beneficiary, involved in the procurement process shall sign declarations on conflict of interests. In case of private beneficiaries, if the national legal provisions do not provide a template of such declaration, it is recommended to sign the format used by the public beneficiaries. All the declarations shall be registered internally and made available to the Programme structures, together with the procurement documents (file).

It is recommended for the beneficiary to comply with the four eyes principle for all documents drafted according to national legislation/ internal programme requirements and the indications provided within this document, needed for developing the procurement procedure.

For beneficiaries that have an internal audit unit, it is recommended to use this structure to analyze the procurement process.

Attention! *All documents drafted by the beneficiary shall be submitted via e-MS, together with the supporting documents required for expenditure validation.*

The beneficiaries that are allowed to use the PREVENT system in Romania have the obligation to use it in the procurement process.

Attention! *Also, please note that the beneficiary does not have the right to divide the procurement contract into several separate contracts of lower value, or to use calculation methods that may lead to the underestimation of the estimated values of the procurement contract, with the purpose of avoiding the application of the provisions of public procurement rules/procurement rules.*

According to the type of procurement procedure developed, the beneficiaries will comply with the following indications, according to each procurement procedure stage. Regardless of the type of the procurement procedure applied, the beneficiaries must permanently update the information regarding the procurement

procedure (see SC provisions).

A. For procurements below the national legal threshold

The following Table comprises the necessary information with reference to proper documentation of each possible step in the direct³⁷ procurement process and the actions/ measures to take.

³⁷ Direct procurements are acquisitions of services, goods or works with values that are below the national thresholds, as regulated by the specific legislation.

Table no. 2. Procurements below the national legal threshold

PP³⁸ stage	Steps	Actions/measures to take	Outputs – indicative documents required³⁹
	Drafting the technical specification/ terms of reference	<p>In case of direct purchase of services, goods or works, with certain degree of complexity⁴⁰, the beneficiary will draft the technical specifications/terms of references that need to be observed by the direct provider.</p> <p>These technical specifications/ terms of references will be approved by the legal representative or by superior personnel with tasks in this regard (according to the internal rules of procedure of the beneficiary).</p> <p>If such technical specifications/ terms of references were drafted and approved, the reception of the services, goods or works will be made in accordance with these specifications.</p>	Internal documents regarding the approval of the technical specifications/terms of references
	Justifying the market price	Justifying the market price is an obligation of the beneficiary.	Internal documents regarding the justification

³⁸ PP=procurement procedure

³⁹ These are indicative documents required by the Managing Authority. It is not mandatory to have distinct documents for all this information. The beneficiary may decide to have a single document that includes all information required by the Managing Authority.

⁴⁰ Within the meaning of this document, complex services, goods or works can be considered: services for drafting, procedures, technical documents, feasibility studies, traffic studies, training, events, promotional materials, works etc.

Planning, preparation and carry out	(3 offers' rule)	It is mandatory for the beneficiary to make a deep market research for related costs. If available, the beneficiary is recommended to use the internal benchmark price for standard goods or services (based on previous prices paid by the beneficiary and on the market price).	of the market price
	Approval of the direct procurement	It is mandatory that the direct procurement is approved by the legal representative of the beneficiary or by superior personnel with tasks in this regard (according to the internal rules of procedure of the beneficiary).	Internal documents approving the direct procurement
	Rules concerning the procurement	It will be observed the national legislation which requires a justification document.	Internal documents approving the direct procurement, note for the estimated value of the contract; justification for not using the ESPP (if applicable)
	Conflict of interest	The beneficiary must take all the necessary measures in order to avoid the situations that might cause conflicts of interests within the procurement process. ⁴¹ Rules of conflict of interest shall be	Declarations of the conflict of interest

⁴¹ Please take into consideration the national legal provisions and the European Commission guide regarding *Identifying conflicts of interests in public procurement procedures for structural actions - A practical guide for managers elaborated by a group of Member States' experts coordinated by OLAF's unit D2 - Fraud Prevention* <http://ec.europa.eu/sfc/en/2014/anti-fraud>

		observed during the entire process of procurement, from request to price offer to signing the contract.	
Implementation and monitoring	If the beneficiary decides to sign a contract ⁴²	In case the beneficiary decides to conclude a legal contract with the provider, then the beneficiary shall publish all the contract information that is not publicly sensitive (according to national provisions). The minimum following information shall be made public: the name of the provider, the contract value, the type of procurement, namely direct procurement, the contract object.	Information posted on the Beneficiary's or on the Programme site.
	No documents issued by the beneficiary as buyer – direct purchase	The national provisions shall be observed.	According to national provisions
Implementation and monitoring	Implementation, monitoring and control	<p>The beneficiary:</p> <ul style="list-style-type: none"> • Reviews products/ works purchased/ performed against the technical specifications • Periodically reviews the quality of the activities performed by the service provider (if the process involves complex/more activities) against the TORs provisions; • Reviews activity reports, if they were required within the contract / technical specifications / 	Internal notes regarding the approval of the reports Expert reports regarding the implementation of the activities and the quality of the activities performed by providers, approved by the beneficiary (contracting authority)

⁴² It is recommended the beneficiary to conclude a contract or to issue a purchase order/procurement notice when purchasing complex services, goods or works (e.g. services for drafting, procedures, technical documents, feasibility studies, traffic studies, training, events, promotional materials etc.). This will give the beneficiary more control of the procurement process.


		<p>TORs</p> <ul style="list-style-type: none"> • Reviews outputs for evidence of costs and requests additional evidence in support. All the reports shall be approved by the beneficiary. • Performs a review of invoices submitted by the contractor for avoiding duplication (i.e. multiple invoices for the same amount, invoice number etc.) or falsification. • All the invoices received from the provider should be checked and approved by the financial expert/manager before payment. <p>If the object of direct purchase is works, then the beneficiary must conclude a reception minutes with the provider stating that the works fulfill the quality and quantity criteria.</p>	
	Reception of services / products / works	<p>At the completion of the procurement, the following indications must be observed:</p> <p>The beneficiary must ensure that the items bought, object to the purchase, are identical with those approved by the legal representative or by superior personnel with tasks in this regard (according to the internal rules of procedure of the beneficiary) or have a superior quality.</p> <p>The beneficiary must draft an internal document approving the payment of these items. This document must include information regarding the</p>	<p>Receipts from the seller/provider</p> <p>Internal documents</p> <p>Works certificates or other form of verification certifies, awarded by an independent party, according to the legal provisions in force.</p>

		<p>items bought, namely: the items are identical with those approved by the legal representative or by superior personnel with tasks in this regard (according to the internal rules of procedure of the beneficiary) or have a superior quality and the price is in line with the initial approved budget.</p> <p>If the object of the purchase is works, then the beneficiary must conclude a reception minutes with the provider stating that the works fulfills the quality and quantity criteria.</p> <p>When receiving the services/products/works, the beneficiary must perform a rigorous check on the quality of the products/ services/ works purchased/ performed against the specifications (if they were drafted and made available to the provider/ included in the contract, purchase order or procurement notice). This information shall be included in the receipt minutes.</p> <p>The beneficiary must draft an internal document approving the receipt of the products/services/works and of the payment of countersign the final report issued by the contractor, concluding the procedure. This document must include information regarding the products/ services/ works subject of the purchase order / procurement notice/ contract, namely: the discrepancies between planned and actual activities and budget, the receipt minutes, a</p>	
--	--	--	--

		<p>qualitative and quantitative evaluation of the products/services/works against the technical specification (if the case), the price, a description of the activities (if the case), all the relevant documents regarding the completion of the activities, (reports, attendance registers, time recording system etc.) etc.</p> <p>The beneficiary performs a review of invoices submitted by the contractor for avoiding duplication (i.e. multiple invoices for the same amount, invoice number etc.) or falsification.</p> <p>All the invoices received from the contractor should be checked and approved by the financial expert/manager (internal document) before payment.</p> <p>For any discrepancies between the information provided by the contractor and the contract, if the case, the beneficiary shall request for clarifications.</p> <p>In case of works, it is recommended the beneficiary to request works certificates or other form of verification certifies, awarded by an independent party, to be provided on the completion of the activities, according to the legal provisions in force.</p>	
	Contract amendments	The amendments to the contract must be verified and approved by a senior level personnel within the beneficiary.	Reports/approvals

B. For procurements above the national legal threshold

The indicative main stages of procurements with values above the national legal threshold (public procurement procedures for contracting authorities) are captured in this image:



When developing procurement above national threshold (public procurement procedures for contracting authorities) regulated by Law no.98/2016, in order to eliminate any risk of fraud, the Romanian beneficiaries will take into account the following indications:

Table no. 3. Procurements above the national legal threshold

PP Stage	Steps	Actions/measures to take	Outputs – indicative documents required ⁴³
Planning, preparation and carry out	Drafting the technical specification/ terms of reference	The technical specifications/terms of references established by the beneficiary must not be too narrow/rigged in comparison with the legal provisions. In such cases, the restrictive specifications shall be identified by the Programme control structure and financial correction shall be applied according to legal provisions.	Internal documents regarding the approval of the technical specifications/terms of references
	Estimation of the procurement's value	When estimating the value of the procurement, it is mandatory for the beneficiary to make a deep market research for related costs and, if available, to use the internal benchmark price for standard goods or services (based on previous prices paid by the beneficiary and on the market price).	Internal documents regarding the justification of the budget/the approval of the procurement's value
	Evaluation criteria and Tender documents	The evaluation and selection criteria established by the beneficiary must not be restrictive in comparison with the legal provisions. In such cases, the restrictive evaluation and selection criteria shall be	Tender documents drafted.

⁴³ These are indicative documents required by the MA. It is not mandatory to have distinct documents for all these information.

		identified by the Programme control structure and financial correction shall be applied according to legal provisions.	
	Approval of the public procurement procedure	It is recommended the public procurement procedure to be approved by the legal representative of the beneficiary or by superior personnel with tasks in this regard (according to the internal rules of procedure of the beneficiary).	Internal documents approving the procurement
	Transparency/ launching the procedure	The Beneficiary in line with national rules shall make public the tender documents. Thus, the beneficiary shall observe all legal provisions regarding the assurance of the transparency of the public procurement procedure, observing the timescales provided by the law.	Tender documents published
	Confidentiality of information	The personal involved in bidding process shall ensure the confidentiality of information. In this regard, the persons involved in the procurement process shall sign a declaration stating that the confidentiality of the information included within the tender documents and received offers is ensured.	Declarations of confidentiality
	Conflict of interest	The beneficiary must take all the necessary measures in order to avoid the situations that might cause conflicts of interests within the procurement procedure. In this respect, the beneficiary must hold a register of all the declarations regarding the conflict	Declarations of the conflict of interest Register of the conflict of interest declarations.

		of interest of each person involved in the public procurement procedure.	
	Setting up the evaluation board	<p>When setting up the evaluation board⁴⁴, the beneficiary shall observe the following recommendations:</p> <ul style="list-style-type: none"> • The evaluation board is comprised of several senior management personnel • The members are rotated within the evaluation boards • The members are randomly selected. • The members sign a conflict of interest declaration <p>The purchaser beneficiary must take all the necessary measures in order to avoid the situations that might cause conflicts of interests and/or unfair competition.</p> <p>When setting up the evaluation board, the beneficiary should select members that have knowledge of the marketplace (prices, companies, alliances and understanding between them etc.) taking into consideration their experience, the field of the contract, etc.</p> <p>In addition, it is recommended to observe the principle of rotation and randomness when setting</p>	Declarations of board evaluation members regarding the conflict of interest

⁴⁴ The beneficiary shall establish the evaluation/selection board according to the national provisions, its internal rules and human resources available.

		the evaluation board (if the personnel is sufficient to ensure such rotation and randomness).	
	Bid evaluation	<p>When evaluating the bids, it is recommended the evaluators to use their marketplace knowledge that may help them detect high and unusual bid data and unusual relationships between third parties, and act according to national legal provisions in force. Also, during bid evaluation, the board evaluation should complete backgrounds check on all bidders and third parties (this includes: website checks, companies house information etc.)</p> <p>During the evaluation process, the members shall check the existence of all declarations submitted by the bidders, according to the legal provisions.</p> <p>The members shall include all this information in the evaluation report that shall be submitted to the first level control for expenditure validation.</p> <p>Also, the evaluation report regarding the selection of the bidder shall include the description of the financial and technical advantages that motivates the selection of one bidder over other bidders.</p>	Evaluation report
Implementation and monitoring	Drafting/signing the contract	The minimum following information shall be made public: the name of the provider, the contract value, the type of public procurement used, the contract object. For all single source awards (when only one bidder attended the procedure and the beneficiary	Information posted on Beneficiary's or on the Programme site.

		plans to sign the contract with that bidder), the beneficiary must provide a strong justification for the award of this contract. The justification shall be approved by a superior that is not involved in the procedure.	
	Implementation, monitoring and control	<p>It is recommended that the contract implementation team set up at beneficiary level to include relevant experts on the contract field⁴⁵. Depending on the contract type, during contract implementation, monitoring and control, the beneficiary should:</p> <ul style="list-style-type: none"> ● Perform a review of invoices submitted by the contractor for duplication (i.e. multiple invoices for the same amount, invoice number etc.) or falsification. ● Review products/services/works purchased/performed against the technical specifications; ● Periodical reviews on the quality of the activities performed by the provider; ● Review activity reports, if they were required within the contract; ● Review outputs for evidence of costs and request additional evidence in support. All 	<p>Internal notes regarding the approval of the reports</p> <p>Expert reports regarding the implementation of the contract and the quality of the activities performed by contractors and approved by the beneficiary (contracting authority)</p>

⁴⁵ The beneficiary shall establish the contract implementation team according to its internal rules and human resources available for the contract implementation.

		<p>the reports shall be approved by the beneficiary.</p> <ul style="list-style-type: none"> For service contract where the experts are involved, the beneficiary must give prior authorization to third parties for significant changes of personnel and check them with the offer. <p>For any discrepancies between the information provided by the contractor and the contract, the beneficiary shall request clarifications.</p> <p>All the invoices received from the contractor/provider should be checked and approved before payment by the financial expert/manager.</p> <p>If during the implementation of the contract it was identified a situation of conflict of interest it should be reported to the JS with all the taken measures.</p>	
	Reception of services / products / works	<p>When receiving the services/products/works, the beneficiary must perform a rigorous check on the quality of the products/services/works purchased/performed against the specifications. This information shall be included in the receipt minutes.</p> <p>For any discrepancies between the information provided by the contractor and the contract, the beneficiary shall request clarifications.</p> <p>The beneficiary must draft an internal document</p>	<p>Internal notes regarding the approval of the reports</p> <p>Expert reports regarding the implementation of the activities and the quality of the activities performed by contractors approved</p>

		<p>approving the receipt of the products/services/works and of the payment or countersign the final report issued by the contractor.</p> <p>This document must include information regarding the products/services/works subject of the contract, namely: the discrepancies between planned and actual activities and budget, the receipt minutes, a qualitative and quantitative evaluation of the products/services/works against the technical specification, the price, a description of the activities, all the relevant documents regarding the completion of the activities, (reports, attendance registers, time recording system etc.) etc.</p> <p>The beneficiary performs a review of invoices submitted by the contractor for duplication (i.e. multiple invoices for the same amount, invoice number etc.) or falsification.</p> <p>All the invoices received from the contractor should be checked and approved by the financial expert/manager (internal document) before payment.</p> <p>In case of works, it is mandatory the beneficiary to request works certificates or other form of verification certification, awarded by an independent party, to be provided on the completion of the activities, according to the legal provisions in force.</p>	<p>by the beneficiary</p> <p>Final reports regarding the completion of the activities performed, approved by the beneficiary.</p> <p>Works certificates or other form of verification certifies, awarded by an independent party, according to the legal provisions in force</p> <p>Other internal documents</p>
--	--	---	--

	Contract amendments ⁴⁶	It is recommended that the amendments to the contract to be verified and approved by a senior level personnel within the beneficiary, other than the members of the evaluation board.	Reports/approvals
--	-----------------------------------	---	-------------------

⁴⁶ All contract amendments shall be made in accordance with national legal provisions and with the Programme rules.

8. GLOSSARY OF TERMS

Acronym	The acronym is the abbreviation used for the project title or project beneficiaries.
Applicant / Potential Beneficiary	Any legal entity which submits an application to be financed by the programme;
Guide for Applicants	The Guide for Applicants is part of the Application package intended to provide applicants detailed and specific information about the programme, project requirements, eligibility rules, application and assessment processes, project implementation principles and to guide them through the drafting of the project proposals.
Associated Partner	<p>Bodies willing to be involved in a project with an observer or associated status without financially contributing to the project. The partnership must demonstrate the benefits that the involved associated partner shall bring to the project and its follow up.</p> <p>The eligibility criteria to be met by the Associated Partners are mentioned in the GfA.</p>
Beneficiary	Any applicant whose application has been approved for financing.
Budgetary line	Main lines from the AF budget: Staff costs, Office and administration, Travel and accommodation, External expertise and services, Equipment, Infrastructure and works.

Co-financing	In general, the term refers to the situation when there are more financing sources for the same project or activity. In the EU programmes environment, usually there are 2 or more sources of financing. In case of Interreg V-A Romania-Hungary Programme, financing is provided from ERDF and state contribution and/or own sources (can be public or private) of the project participant.
Cohesion Policy	Cohesion policy was enshrined in the Treaties with the adoption of the Single European Act (1986). It is built on the assumption that redistribution between richer and poorer regions in Europe is needed in order to balance out the effects of further economic, social and territorial integration.
Concept Note	Represents the standard form of the application form provided by the Programme through the eMS, completed and submitted by the applicants, including supporting documents in view of funding through the Interreg V-A Romania-Hungary in phase I – development of the Restricted Call for proposals (for strategic projects - FSP).
Cooperation criteria	The four joint criteria used to measure to what extent projects cooperate. Project beneficiaries shall cooperate in the development and implementation of projects. In addition, they shall cooperate in the staffing or the financing of projects, or in both.
Costs incurred	Costs accumulated in relation to preparation and/or implementation of the project that are recorded as liabilities on a balance sheet of the beneficiary organization until they are discharged or paid. Incurred costs may include both direct and indirect costs.

Cross-border cooperation	The collaboration between adjacent areas across borders. The main aim is to reduce the negative effects of borders as administrative, legal and physical barriers, tackle common problems, and exploit untapped potential. Through joint management of programmes and projects, mutual trust and understanding are strengthened, and the cooperation process is enhanced.
Electronic Monitoring System (eMS)	The eMS is a monitoring system with communication portal to support submission, approval, management and administration of projects in the context of ETC programmes. The system supports collection of all information on submitted and approved projects, their implementation and achievements, modifications and closure. Additionally, aggregated data on the progress of projects and of the programme are recorded in the system. All programme bodies are able to communicate with beneficiaries via the system and re-use the data already collected. The eMS is built to support programme authorities in day-to-day programme management and should fulfill all legal requirements.
Eligible expenditure	Expenditures made by a Beneficiary, related to the operations financed through the programme, which comply with the rules set and spent accordingly and thus can be reimbursed from ERDF and state co-financing.
Eligible area/region	The Hungarian and Romanian counties located in the border area, as mentioned in the Cooperation document approved by the European Commission.
Eligibility period	A timeframe during which project expenditure must be incurred

	and paid ⁴⁷ (unless simplified cost options are used) in order to qualify for reimbursement from the programme funds.
European Regional Development Fund (ERDF)	One of the financing instruments of the European Union, through which the present programme is financed. Beneficiaries will get support for their projects besides the state co-financing from ERDF.
Flat rate	One of the simplified cost options. Specific categories of eligible costs which are clearly identified in advance are calculated by applying a percentage fixed ex-ante to one or several other categories of eligible costs. Flat rates involve approximations of costs and are defined based on fair, equitable and verifiable calculation methods, or they are established by the Fund specific regulations.
First Level of Control	First Level of Control involves checking administrative, financial, technical and physical aspects of operations, as appropriate. It involves checking that all project expenditure is eligible according to the Common Eligibility Rules of the relevant programme, European Regulations and National Legislation.
Full Application	Represents the standard form of the application form provided by the Programme through the eMS, completed and submitted by the applicants, including supporting documents in view of funding through the Interreg V-A Romania-Hungary under an Open Call or in phase II - implementation of the Restricted Call for proposals (for strategic projects - FSP).

⁴⁷ Except for the final report when the payment can be made within 45 calendar days after the end of the project implementation period.

Lead Beneficiary	Project participant taking the overall responsibility for the development and the implementation of a project. Each Lead beneficiary is expected to conclude the Partnership Agreement (with its project beneficiaries) and the Subsidy Contract (with the Managing Authority), ensure a sound cross-border project management as well as the project implementation, and transfer the due ERDF contributions to the single beneficiaries.
Legal representative	A person authorized to sign binding documents (e.g., application form, subsidy contract) on behalf of an organization.
National Legislation	The legislation of the state on whose territory the beneficiary is located.
Own contribution	Amount with which all beneficiaries have to contribute to the total eligible amount of their own project budget.
Partnership Agreement	Agreement signed by all project beneficiaries which states the rights and obligations of the beneficiaries related to the activities to be implemented within the project and other issues to be settled in order to properly implement the project.
Programme output indicator	An indicator describing the "physical" product of spending resources through policy interventions.
Programme result	The change sought (in the reference situation) in view of the specific objective to be achieved.
Programme Priority Axis	The Programme Priority Axes are the thematic areas around which the programme is structured.

Partner Report	The Partner Report is filled out by each project beneficiary, including the Lead Beneficiary. It contains both activity information and financial information. The partner report is submitted by each project beneficiary to their First Level Controller in eMS.
Project Report	<p>The Project Report is the report to be submitted by the Lead beneficiaries to the JS at the end of each reporting period, documents the progress of the project, and is divided in:</p> <ul style="list-style-type: none"> - Technical Project Report - outlining performed activities within the period, potential problems the project beneficiaries were faced with and the progress of the project towards its assumed indicators; - Financial Project report – illustrates the , eligible expenditure within a given reported period, and serves as reimbursement claim.
Project (main) output	The outcome of the activities funded, telling us what has actually been produced for the money given to the project. It can be captured by a programme output indicator, and directly contributes to the achievement of the project result.
Project implementation phase	All activities performed by project beneficiaries which were presented in the application form and approved by the programme.
Project overall objective	Provides overall context for what the project is trying to achieve, and aligns to programme priority specific objective. It relates to the strategic aspects of the project.

Project Beneficiary	An organization involved in the project preparation and implementation, which receives ERDF and state support in order to implement the proposed activities. Project Beneficiaries are involved in a contractual relationship with National Authorities for the state co-financing, and will conclude a Partnership Agreement with the Lead beneficiary for governing the rights and responsibilities brought by the implementation of their common project.
Partnership agreement	Contract signed between the Lead Beneficiary and all Project Beneficiaries containing all duties and responsibilities of each project beneficiaries before, during and after the project implementation.
Project result	The immediate advantage of carrying out the project, telling us about the benefit of using the project main outputs. It should indicate the change the project is aiming for.
Project specific objective	A concrete statement describing what the project is trying to achieve. It refers to the project main outputs. It can be evaluated at the conclusion of a project to see whether it was achieved or not.
Reporting period	A reporting period is generally a three/four-month period, the deadlines for which will be set in the Subsidy Contract and at the end of which the Lead beneficiaries will have to submit a Project Report.

Simplified cost options	<p>Contrary to real costs, simplified cost options modify the concept of expenditure paid by project beneficiaries. They involve approximations of costs, and are calculated according to a pre-defined method (e.g., established by the programme on the basis of a fair, equitable and verifiable calculation, or defined by the Fund specific regulations) based on outputs, results, or some other costs. The application of simplified cost options signifies a departure from the approach of tracing every euro of co-financed expenditure to individual supporting documents.</p>
State contribution	<p>The state contribution is the national public contribution representing a certain percentage of the eligible expenditure to be secured by the Partner States in accordance with national regulations.</p>
Subsidy contract	<p>It is a grant agreement between the contracting authority (Managing Authority) and the Lead beneficiary.</p>
State aid	<p>State aid means action by a (national, regional or local) public authority, using public resources, to favor certain undertakings or the production of certain goods. A business that benefits from such aid thus enjoys an advantage over its competitors. Control of state aids thus reflects the need to maintain free and fair competition within the European Union.</p> <p>Aid which is granted selectively by Member States or through state resources and which may affect trade between Member States or distort competition is therefore prohibited (Article 107 of the Treaty on the Functioning of the European Union - TFEU). State aid may nonetheless be permitted if justified by objectives of general economic interest, if it falls within the General Block Exemption (e.g. Article 19 - Cooperation costs of SMEs in ETC), if it falls within de minimis or if it has been notified to and approved by DG Competition.</p>

Total budget	The total budget of a project is established based on the costs planned by all project beneficiaries in the application.
Total eligible budget	Total eligible budget indicates the total budget of a project subject to programme co-financing. In the Application Form, it is calculated based on the total budget, excluding the potential net revenue of the project.

9. LEGAL FRAMEWORK

9.1 General

1. Regulation (EU) No 1299/2013 of the European Parliament and of the Council of 17 December 2013 on specific provisions for the support from the European Regional Development Fund to the European territorial cooperation goal;

2. Regulation (EU) No 1303/2013 of the European Parliament and of the Council of 17 December 2013 laying down common provisions on the European Regional Development Fund, the European Social Fund, the Cohesion Fund, the European Agricultural Fund for Rural Development and the European Maritime and Fisheries Fund and laying down general provisions on the European Regional Development Fund, the European Social Fund, the Cohesion Fund and the European Maritime and Fisheries Fund and repealing Council Regulation (EC) No 1083/2006;

3. Statements relating to Regulation (EU) No 1303/2013 of the European Parliament and of the Council of 17 December 2013, laying down common provisions on the European Regional Development Fund, the European Social Fund, the Cohesion Fund, the European Agricultural Fund for Rural Development and the European Maritime and Fisheries Fund and laying down general provisions on the European Regional Development Fund, the European Social Fund, the Cohesion Fund and the European Maritime and Fisheries Fund and repealing Council Regulation (EC) No 1083/2006;

4. REGULATION No 1301/2013 OF THE EUROPEAN PARLIAMENT AND OF

THE COUNCIL on specific provisions concerning the European Regional Development Fund and the Investment for growth and jobs goal and repealing Regulation (EC) No 1080/2006;

5. Statement relating to Regulation (EU) No 1301/2013 of the European Parliament and of the Council of 17 December 2013 on the European Regional Development Fund and on specific provisions concerning the investment for growth and jobs goal and repealing Regulation (EC) No 1080/2006;

6. INTERREG V-A Romania-Hungary programme document, as approved by the European Commission;

7. The Council Regulation (EC) No 1605/2002 on the Financial Regulation applicable to the general budget of the European Communities, with subsequent completions and modifications;

8. Council Directive 92/43/EEC on the conservation of natural habitats and of wild fauna and flora;

9. Council Directive (EEC) No 85/337 on the assessment of the effects of certain public and private projects on the environment, with subsequent completions and modifications;

10. Directive No 2003/35/EC of the European Parliament and of the Council providing for public participation in respect of the drawing up of certain plans and programmes relating to the environment and amending with regard to public participation and access to justice Council Directives 85/337/EEC and 96/61/EC;

11. Directive No 2001/42/EC of the European Parliament and of the Council on the assessment of the effects of certain plans and programmes on the environment;

12. Directive No 2003/4/EC of the European Parliament and of the Council on public access to environmental information and repealing Council Directive 90/313/EEC;

13. Directive No 2004/35/CE of the European Parliament and of the Council on environmental liability with regard to the prevention and remedying of environmental damage;

14. Council Directive No 91/692/EEC standardizing and rationalizing reports on the implementation of certain Directives relating to the environment;

15. Implementing Acts

(http://ec.europa.eu/regional_policy/information/implementing/index_en.cfm);

16. COMMISSION IMPLEMENTING REGULATION (EU) 2015/207 of 20 January 2015 laying down detailed rules implementing Regulation (EU) No 1303/2013 of the European Parliament and of the Council as regards the models for the progress report, submission of the information on a major project, the joint action plan, the implementation reports for the Investment for growth and jobs goal, the management declaration, the audit strategy, the audit opinion and the annual control report and the methodology for carrying out the cost-benefit analysis and pursuant to Regulation (EU) No 1299/2013 of the European Parliament and of the Council as regards the model for the implementation reports for the European territorial cooperation goal;

17. COMMISSION IMPLEMENTING REGULATION (EU) No 1011/2014 of 22 September 2014 laying down detailed rules for implementing Regulation (EU) No 1303/2013 of the European Parliament and of the Council as regards the models for submission of certain information to the Commission and the detailed rules concerning the exchanges of information between beneficiaries and managing authorities, certifying authorities, audit authorities and intermediate bodies;

18. COMMISSION IMPLEMENTING REGULATION (EU) No 288/2014 of 25 February 2014 laying down rules pursuant to Regulation (EU) No 1303/2013 of the European Parliament and of the Council with regard to the model for operational programmes under the Investment for growth and jobs goal and pursuant to Regulation (EU) No 1299/2013 of the European Parliament and of the Council on specific provisions for the support from the European Regional Development Fund to the European territorial cooperation goal with regard to the model for cooperation programmes under the European territorial cooperation goal;

19. COMMISSION IMPLEMENTING REGULATION (EU) No 821/2014 of 28 July 2014 laying down rules for the application of Regulation (EU) No 1303/2013 of the European Parliament and of the Council as regards detailed arrangements for the

transfer and management of programme contributions, the reporting on financial instruments, technical characteristics of information and communication measures for operations and the system to record and store data;

20. Commission Implementing Regulation (EU) No 184/2014 of 25 February 2014 laying down pursuant to Regulation (EU) No 1303/2013 of the European Parliament and of the Council laying down common provisions on the European Regional Development Fund, the European Social Fund, the Cohesion Fund, the European Agricultural Fund for Rural Development and the European Maritime and Fisheries Fund and laying down general provisions on the European Regional Development Fund, the European Social Fund, the Cohesion Fund and the European Maritime and Fisheries Fund, the terms and conditions applicable to the electronic data exchange system between the Member States and the Commission and adopting pursuant to Regulation (EU) No 1299/2013 of the European Parliament and of the Council;

21. 2014/805/EU: COMMISSION IMPLEMENTING DECISION of 17 November 2014 amending Implementing Decision 2014/366/EU setting up the list of cooperation programmes and indicating the global amount of total support from the European Regional Development Fund for each programme under the European territorial cooperation goal for the period 2014 to 2020 (notified under document C(2014) 8423);

22. 2014/388/EU: Commission Implementing Decision of 16 June 2014 setting up the list of regions and areas eligible for funding from the European Regional Development Fund under the cross-border and transnational components of the European territorial cooperation goal for the period 2014 to 2020 (notified under document number C(2014) 3898);

23. Regulation (EU) No 1316/2013 of the European Parliament and of the Council of 11 December 2013 establishing the Connecting Europe Facility, amending Regulation (EU) No 913/2010 and repealing Regulations (EC) No 680/2007 and (EC) No 67/2010

24. Delegated Acts

(http://ec.europa.eu/regional_policy/information/delegated/index_en.cfm);

25. Commission Delegated Regulation (EU) No 481/2014 of 4 March 2014

supplementing Regulation (EU) No 1299/2013 of the European Parliament and of the Council with regard to specific rules on eligibility of expenditure for cooperation programmes;

26. COMMISSION DELEGATED REGULATION (EU) No 240/2014 of 7 January 2014 on the European code of conduct on partnership in the framework of the European Structural and Investment Funds;

27. COMMISSION DELEGATED REGULATION (EU) No 480/2014 of 3 March 2014 supplementing Regulation (EU) No 1303/2013 of the European Parliament and of the Council

28. Commission Regulation (EU) No 651/2014 of 17 June 2014 declaring certain categories of aid compatible with the internal market in application of Articles 107 and 108 of the Treaty;

29. Communication from the Commission on the application of the European Union State aid rules to compensation granted for the provision of services of general economic interest;

30. Communication from the Commission Framework for State aid for research and development and innovation (2014/C 198/01);

31. Commission Regulation (EC) No 1407/2013 of 18 December 2013 on the application of Articles 107 and 108 of the Treaty on the Functioning of the European Union to de *minimis* aid;

32. Commission Regulation (EC) No 800/2008 of 6 August 2008 declaring certain categories of aid compatible with the common market in application of Article 87 and 88 of the Treaty (General block exemption Regulation);

33. Commission Regulation (EU) No 1224/2013 of 29 November 2013 amending Regulation (EC) No 800/2008 as regards its period of application;

34. Draft Commission Notice on the notion of State aid pursuant to Article 107(1) TFEU;

35. COCOF 09/0003/00 of 18.2.2009 - Information Note on Fraud Indicators for ERDF, ESF and CF;

36. Commission Decision of 12.19.2013 on the establishment and approval of

guidelines for determining financial corrections which the Commission must apply for breaches of procurement rules on expenditure financed by the EU under shared management.

9.2 Specific

9.2.1 Romanian Legislation

1. Law No 315/2004 on the regional development in Romania, as amended;
2. Government Decision No 51/2018 on the organization and functioning of the Ministry of Regional Development and Public Administration;
2. Law No 500/2002 on public finance, as amended;
3. Law No 273/2006 regarding local public finance, as amended;
4. Law of local public administration No 215/2001, as amended;
5. Law No 335/2007 regarding the chambers of commerce;
6. Government Ordinance No 26/2000 regarding associations and foundations;
7. Law No 98/2016 regarding public procurement, as amended;
8. Government Decision No 395/2016 approving the Methodological Norms for the application of provisions concerning the award of public procurement contract/framework agreement of Law No 98/2016 on public procurement, as amended;
9. Government Ordinance No 77/2014 on the national procedures regarding state aid and amending and supplementing Law No 21/1996, as amended;
10. Government Emergency Ordinance No 195/2005 regarding the environmental protection;
11. Law No 202/2002 regarding equal opportunities for men and women;
12. Government Ordinance No 137/2000 on the prevention and sanctioning of all forms of discrimination;
13. Law No 7/1996 of cadaster and real estate advertising, as amended;
14. Law No. 10/1995 regarding the quality of constructions;
15. Ordinance No 43/1997 regarding the regime of roads, as amended;

16. Law No 50/1991 regarding the authorization of the execution of works, as amended;
17. Law No 350/2001 regarding the territory arrangement and urban planning, as amended;
18. Government Decision No 1072/2003 regarding the authorization by the Construction State Inspectorate of the technical-economical documentation for the investment objectives financed through public funds;
19. Government Decision No 907/2016, regarding the content of the technical - economic documentation concerning public investments objectives, as amended;
20. Government Decision No 1865/2006 modifying the thresholds regarding the competencies for approving the technical-economic documentation for new investment objectives;
21. Law No 213/1998 on the public property and its juridical regime;
22. Government Decision No 445/2009 on the impact on the environment for certain public and private projects, as amended;
23. Government Emergency Ordinance No 152/2005 on the prevention and integrated control of pollution, as amended;
24. Government Decision No 564/2006 on the framework of public participation to the elaboration of certain plans and programmes concerning the environment;
25. Government Decision No 1076/2004 establishing the procedure for the elaboration of the impact assessment for plans and programmes;
26. Government Decision No 878/2005 on the public access to information regarding the environment;
27. Law No 86/2000 for the ratification of the Aarhus Convention, signed on 25.06.1998, concerning the access to information, the participation of the public to the decision-making process and the access to justice regarding the environment issues;
28. Government Emergency Ordinance No 68/2007 on environmental liability with regard to the prevention and remedying of environmental damage;

29. Government Emergency Ordinance No 12/2007 and Government Decision No 210/2007 amending several legal acts that are transposing the acquis communitarian in the field of environmental protection;
30. Law No 5/2000 regarding the management of national territory - section III - protected areas;
31. Law No 462/2001 approving the Emergency Government Ordinance No 236/2000 on the regime of protected natural areas, conservation of natural habitats, of wild fauna and flora;
32. Government Ordinance No 129/2000 regarding professional training, as amended;
33. Government Ordinance No 57/2002 on the scientific research and technological development, as amended;
34. Government Decision No 217/2007 approving the national Strategy in the field of research, development and innovation for the period 2007-2013;
35. Government Decision No 1265/2004 approving the methodological Norms for the contracting, financing monitoring and evaluation of programmes and projects of research, development and innovation, and the actions foreseen in the national Plan of research, development and innovation;
36. Government Emergency Ordinance No 85/2008 on stimulation of investments;
37. Government Decision No 518/1995 regarding certain rights and duties of the Romanian personnel sent abroad for undertaking temporary missions, with subsequent completions and modifications;
38. Government Decision No 1860/2006 on the rights and duties of the personnel of public authorities and institutions during the delegation and posting in other locality, as well as for moving in the locality, in the work interest;
39. Government Ordinance No 29/2015 on the management and use of external grants and national public co-funding, for 2014-2020 "European Territorial Cooperation" goal;
40. Government Ordinance No 8/2017 amending Ordinance No 29/2015;

41. Order No 340/607/190/2016 approving the Methodological Norms for the application of Government Ordinance no. 29/2015 on the management and use of external grants and public co-financing national objective "European Territorial Cooperation" in 2014-2020 as amended;

41. Emergency Ordinance No. 66/2011 on preventing, stating and correcting irregularities appeared in the usage of European funding and of the national ones, as amended

42. Decision No 875 of 31 August 2011 approving the Methodological Norms for applying the provisions of the Emergency Ordinance no. 66/2011 on preventing, stating and correcting irregularities appeared in the usage of European funding and of the national ones, as amended;

43. Government Decision No 274/2015 establishing the joint secretariats, the Joint Technical Secretariats, national point, the national contact points and national contact person and the first level control units in order to implement cooperation programs involving Romania in 2014-2020 programming period;

44. Government Decision No 398 of 27 May 2015 establishing the institutional framework for coordination and management of European structural funds and investments and to ensure continuity of the institutional framework for coordination and management of structural instruments 2007-2013; 46. Order No 5687/1799/2017 for amending and supplementing Order No 190/2016;

47. Memorandum of Implementation (MoI) – Arrangements between Member States participating in the Interreg V-A Romania-Hungary Programme - between the Ministry of Regional Development, Public Administration and European Funds from Romania, acting as Member State and Managing Authority with Certification function, the Ministry of Foreign Affairs and Trade from Hungary, acting as Member State and National Authority, and the Audit Authority within the Romanian Court of Accounts, acting as Audit Authority;

48. Minister Order No 6509/17.10.2017, approving "De minimis aid scheme for activities within the investment priorities 6/c - Conserving, protecting, promoting and developing natural and cultural heritage, 7/c Developing and improving green transport systems (including low noise) and low-carbon transport systems including domestic and maritime river transport, ports, multimodal connections

and airport infrastructure to promote sustainable regional and local mobility and 8/b – Supporting employment-friendly growth through the development of endogenous potential as part of a territorial strategy for specific areas, including the conversion of declining industrial regions and enhancement of accessibility to, and development of, specific natural and cultural resources”, hereinafter referred to as *De minimis* scheme, as completed and amended by Minister Order No 4214/03.12.2020;

49. Minister Order No 6510/17.10.2017, approving “The transparent State aid scheme for investment priorities 6/c - Conserving, protecting, promoting and developing natural and cultural heritage 8/b - Supporting employment-friendly growth through the development of endogenous potential as part of a territorial strategy for specific areas, including the conversion of declining industrial regions and enhancement of accessibility to, and development of, specific natural and cultural resources”, hereinafter referred to as GBER scheme as completed and amended by Minister Order No 4213/03.12.2020.

50. Minister Order No 578/20.04.2021, approving the stopping and/or recovery of the state aid or *de minimis* aid awarded through *De minimis* aid scheme approved by Minister Order No 6509/17.10.2017 - “*De minimis aid scheme for activities within the investment priorities 6/c - Conserving, protecting, promoting and developing natural and cultural heritage, 7/c Developing and improving green transport systems (including low noise) and low-carbon transport systems including domestic and maritime river transport, ports, multimodal connections and airport infrastructure to promote sustainable regional and local mobility and 8/b – Supporting employment-friendly growth through the development of endogenous potential as part of a territorial strategy for specific areas, including the conversion of declining industrial regions and enhancement of accessibility to, and development of, specific natural and cultural resources*” and through the State aid scheme approved by Minister Order 6510/17.10.2017 - “*The transparent State aid scheme for investment priorities 6/c - Conserving, protecting, promoting and developing natural and cultural heritage 8/b - Supporting employment-friendly growth through the development of endogenous potential as part of a territorial strategy for specific areas, including the conversion of declining industrial regions and enhancement of accessibility to, and development of, specific natural and cultural resources*”.

9.2.2 Hungarian Legislation

1. Act V. of 2013. on the Civil Code;
2. Act CXCV. of 2011. on Public Finances;
3. Act CXXVII. of 2007. on Value added tax;
4. Act CXLIII. of 2015. on public procurement;
5. Government Decree no 368 of 31 December 2011 for the implementation of the Act on public finances;
6. Government Decree no 126 of 7 June 2016 for the implementation of the certain cross-border cooperation Programmes financed from European Regional Development Fund and Instrument for pre-accession Assistance;
7. Government Decree no 238 of 4 September 2015 on the institutions implementing certain cross-border Programmes financed from the European Regional Development Fund, Instrument for pre-accession Assistance and European Neighborhood Instrument in the 2014-2020 programming period;
8. Government Decree no 44 of 10 March 2016 on state aid rules in the meaning of the European competition law financed from the European Territorial Cooperation Programmes in the 2014-2020 programming period.

10. ANNEXES

Annex 1 - Declarations on own responsibility regarding the state aid:

Annex 1.A - De minimis Declaration Template

Annex 1.B - GBER Declaration Template

Annex 2 - FLC Package – for Romanian beneficiaries (<https://interreg-rohu.eu/en/first-level-control/>)

Annex 3 - FLC Package – for Hungarian beneficiaries (<https://interreg-rohu.eu/en/first-level-control/>)

Annex 4 - Procedure for Romanian private beneficiaries regarding the assignment of supplies, services and works contracts financed within Interreg V-A Romania-Hungary Programme

Annex 5 - Clauses to be included in the *de minimis*/State aid awarding contracts in case of indirect aid (transfer of economic advantage)