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@PART A - Project summary
@A.1 Project identification

@Programme priority
PA2 - Improve sustainable cross-border
mobility and remove bottlenecks
(Cooperating on accessibility)

@Programme priority specific objective
SO7/b Improved cross-border accessibility
through connecting secondary and
tertiary nodes to TEN-T infrastructure

@Project acronym FP CN test 11 Jan 2017

@Project title Test 11 Jan 2017

@Project number 50

@Name of the lead partner organisation/original language Romanian Partner

@Name of the lead partner organisation/English Romanian Partner

@Project duration 6 @months 1 @day

@Start date 11.01.2017

@End date 11.07.2017

@A.2 Project summary

@Please give a short overview of the project and describe - the common challenge of the programme area you are jointly
tackling in your project; - the main overall objective of the project and the expected change your project will make to the current
situation; - the main outputs you will produce and who will benefit from them; - the approach you plan to take and why is
cross-border/transnational approach needed - what is new/original about it?

Concept note for developing a new connection to a tertiary node to Ten-T
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@Project budget summary

@ERDF

@Partner @Programme Co-financing @Contribution
@Total Eligible

Budget@Partner @Partner
Abbreviation @Country @ERDF

@ERDF
Co-Financing(

%)

@Percentage
Of Total ERDF

@Public
Contribution

@Private
Contribution

@Total
Contribution

Romanian
Partner ROMÂNIA 133 450.00 85.00 % 45.77 % 20 410.00 3 140.00 23 550.00 157 000.00

Magyar partner HU P MAGYARORSZÁG 158 100.00 85.00 % 54.22 % 27 900.00 0.00 27 900.00 186 000.00

@Sub Total For Partners Inside 291 550.00 --- 100.00 % 48 310.00 3 140.00 51 450.00 343 000.00

@Sub Total For Partners Outside 0.00 --- 0.00 % 0.00 0.00 0.00 0.00

@Total 291 550.00 --- $decimal.format(
100) % 48 310.00 3 140.00 51 450.00 343 000.00
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@PART B - Project partners
@B.1 Project Partner

@Project partner 1

@Partner Role In The Project LP

@Partner Name Romanian Partner

@Partner Name Engl Romanian Partner

@Abbreviation

@Department Vasile Vasile, mayor

@Nuts Id0 RO, ROMÂNIA

@Nuts Id1 RO1, Macroregiunea Unu

@Nuts Id2 RO11, Nord-Vest

@Nuts Id3 RO111, Bihor

@Postalcode City

@Street Streetnumber

@Home Page

@Proj Partner Assimilated @no

@Vat Number

@Recover Vat @yes

@Other National Identifying Number

@Type of Identifying Number

@Type of Partner local public authority

@Small or Medium Enterprise @no

@Co Financing Source ERDF

@Co Financing (%) 85.00

@Legal Representative Firstname Vasie

@Legal Representative Lastname Vasile

@Legal Representative Email Vasile.Vasile@primarie.ro

@Legal Representative Telephone

@Contact Person Firstname

@Contact Person Lastname

@Contact Person Email

@Contact Person Telephone

@Legal Status public

@Experiences 10 years in city hall administration

@Benefit improve cross border movement

@Other International Projects
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@B.2 Project Partner

@Project partner 2

@Partner Role In The Project PP

@Partner Name Magyar partner

@Partner Name Engl Hungarian partner

@Abbreviation HU P

@Department Gyorgy - mayor

@Nuts Id0 HU, MAGYARORSZÁG

@Nuts Id1 HU3, Alföld És Észak

@Nuts Id2 HU32, Észak-Alföld

@Nuts Id3 HU321, Hajdú-Bihar

@Postalcode City

@Street Streetnumber

@Home Page

@Assimilated Partner @no

@Vat Number

@Recover Vat @yes

@Other National Identifying Number

@Type of Identifying Number

@Type of Partner local public authority

@Small or Medium Enterprise @no

@Co Financing Source ERDF

@Co Financing (%) 85.00

@Legal Representative Firstname Gyorgy

@Legal Representative Lastname

@Legal Representative Email

@Legal Representative Telephone

@Contact Person Firstname

@Contact Person Lastname

@Contact Person Email

@Contact Person Telephone

@Legal Status public

@Experiences 15 years in city hall administration

@Benefit increase in cross border movement

@Other International Projects
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@B.3 Project Partner

@Project partner 3

@Partner Role In The Project AP

@Partner Name Hu 1

@Partner Name Engl Hu 1

@Nuts Id0 HU, MAGYARORSZÁG

@Nuts Id1 HU3, Alföld És Észak

@Nuts Id2 HU32, Észak-Alföld

@Nuts Id3 HU321, Hajdú-Bihar

@Postalcode City

@Street Streetnumber

@Assimilated Partner @no

@Legal Representative Firstname Magyar name

@Legal Representative Lastname Magyar Last name

@Legal Representative Email

@Legal Representative Telephone

@Contact Person Firstname

@Contact Person Lastname

@Contact Person Email

@Contact Person Telephone

@Benefit Have the land to build the road

@Partner`s Role In The Project bring the land for the road

@Project partner 4

@Partner Role In The Project AP

@Partner Name Ro 2

@Partner Name Engl Ro 2

@Nuts Id0 RO, ROMÂNIA

@Nuts Id1 RO1, Macroregiunea Unu

@Nuts Id2 RO11, Nord-Vest

@Nuts Id3 RO111, Bihor

@Postalcode City

@Street Streetnumber

@Assimilated Partner @no

@Legal Representative Firstname Ion

@Legal Representative Lastname Matei

@Legal Representative Email

@Legal Representative Telephone

@Contact Person Firstname

@Contact Person Lastname

@Contact Person Email

@Contact Person Telephone

@Benefit Have the land to build the road

@Partner`s Role In The Project Bring the land for the road
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@PART C - Project description
@C.1 Project relevance

@C.1.1 What are the common territorial challenges that will be tackled by the project? Please describe the relevance of your
project for the programme area in terms of common challenges and/or joint assets addressed?

The opportunity to connect cities across border by reducing the time requierd to get from Hu 1 to Ro 2 in 1 less hour than before
the building of the new road.

@C.1.2 What is the project`s approach in addressing these common challenges and/or joint assets and what is new about the
approach the project takes? Please describe new solutions that will be developed during the project and/or existing solutions
that will be adopted and implemented during the project lifetime and in what way the approach goes beyond existing practice in
the sector/programme area/participating countries.

Building the new road.

@C.1.3 Why is cross-border/transnational cooperation needed to achieve the projects objectives and result? Please explain why
the project goals cannot be efficiently reached acting only on a national/regional/local level and/or describe what benefits the
project partners/target groups/project area gain in taking a cross-border / transnational approach.

the road have to cross the border.

@C.1.4 Please select all cooperation criteria that apply to your project and describe how you will fulfil them. Cooperation criteria
Please select all that applies to your project

@Cooperation criteria @Description
@Joint Development X development of the new road

@Joint Implementation X Documentation, building, opening

@Joint Staffing X construction engineers, workers, architects, accountants, etc

@Joint Financing X 15% from other funds

@C.2 Project focus

@C.2.1 Project objectives, expected result and main outputs

@Programme priority specific objective

@Project main overall objective

@What is the main overall objective of the project and how does it link to the programme objective? Specify one project main
objective and describe its contribution to the programme priority specific objective.

connecting to cities to TEN-T

@Programme result

@Select one programme result indicator your project will contribute to.

Cross-border population served by modernized infrastructure leading to TEN-T

@Project main result

@What is/are the projects main results and how does it they link to the programme result indicator? Specify your one or more
projects main result and describe its their contribution to the programme result indicator.

increase the number of people that will cross the border

@Project overall objectives

@Which are the specific objectives the project will be working towards? Define max. 3 project specific objectives.

@Title of specific objective @Please provide a short explanation on the defined
specific objectives

connecting to cities to TEN-T increase the mobility of workforce between Ro- Hu.
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@Project main outputs 
Overview table on project outputs as defined in the work plan

@Programme
output

indicators

@Programme
output

indicator
targets

@Project
Target Sum

@Measurment
Unit

@Project main
output

quantification
(target)

@Project main
output

number

@Project main
output (title)

Roads: Total
length of newly
built roads

4.00 Number

0.00 T1.1.1 Contracts signed

0.00 T2.1.1

4.00 T3.1.1

@C.2.2 Target groups

@Target group/-s

@Please further specify the target
group/s (e.g., bilingual elementary

schools, environmental experts,
etc.).

@Target value 
Please indicate the size of the

target group you will reach.

General public 2 000.00

@C.2.3 Durability of project outputs and results

@How does/will the project ensure that project outputs and result/s have a lasting effect beyond project duration? Please
describe concrete measures (including institutional structures, financial resources, etc.) taken during and after project
implementation to ensure and/or strengthen the durability of the project`s outputs and results. Explain how outputs will be
further used once the project has been finalised and, iIf relevant, explain who will be responsible and/or who will be the owner
of results and outputs.

Maintenance of the road will be made by city halls of the Hu 1 and Ro 2

@C.2.4 Transferability of project outputs and results

@How does will the project ensure that project outputs and results are applicable and replicable by other
organisations/regions/countries outside of the current partnership? Please describe to what extent it will be possible to transfer
the outputs and results to other organisations/regions/countries outside of the current partnership.

The road will be transfer to National Road Authority of each country.

@C.3 Project context

@C.3.1 Project Contribution wider strategies and policies 
How does the project contribute to wider strategies and policies? Please describe the project`s contribution to relevant
strategies and policies; in particular, those concerning the project or programme area.

Developing the cross border passing.

@Indicate if the project contributes to a macro-regional strategy and describe in what way.

@Description
EU Strategy for the Danube Region increasing the cross border cooperation

@C.3.2 Synergies 
@What are the synergies with other past or current EU and other -projects or EU-initiatives the project makes use of?

@C.3.3 Knowledge 
@How does the project make use of building available knowledge?
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@C.4 Horizontal principles

@Please indicate which type of contribution to horizontal principles applies to the project, and justify the choice.

@Horizontal principles @Description of the contribution @Type of contribution
Sustainable development (environment) The road will be maintain by city halls positive

Equal opportunity and non-discrimination Every category of people will be able to
use the road neutral

Equality between men and women Access to the road will be free to access to
all people. neutral

@C.5 Work plan per work packages

@Type: Preparation

@WP Nr @WP Title @WP Start date @WP End date @WP Budget
P Preparation 11.2016 01.2017 99 000.00

@Partner involvement
@Partners involved

@Summary description and objective of the work package

@Type: Management

@WP Nr @WP Title @WP Start date @WP End date @WP Budget
M Management 01.2017 07.2017 38 000.00

@WP responsible partner Romanian Partner

@Partner involvement
@Partners involved

@Describe how the management on the strategic and operational level will be carried out in the project, specifically:

@structure
@responsibilities
@procedures

@for the day-to-day management and co-ordination and

@communication within the partnership
@reporting and evaluation procedures
risk and quality management

@Indicate whether the management is foreseen to be externalised.

@Please describe activities and deliverables within the work package

@Activity Number @Activity Title @Activity Start Date @Actitity End Date @Activity Budget
@Activity M.1 11.01.2017 11.07.2017 0.00

@Deliverable
Number @Deliverable Title @Deliverable

Description
@Deliverable
Targetvalue

@Deliverable
Delivery Date

@Type: Implementation

@WP Nr @WP Title @WP Start date @WP End date @WP Budget

T1

signing the contracts
with city halls for
allowing the
construction of the road

01.2017 03.2017 9 000.00

@WP responsible partner Romanian Partner

@Partner involvement

@Partners involved

@Name: Romanian Partner 
@Role: LP

@Name: Hungarian partner 
@Role: PP

@Summary description and objectives of the work package including explanation of how partners will be involved.
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@Please describe project main outputs that will be delivered based on the activities carried out in this work package. For each
project main output a programme output indicator should be chosen. Please note that they need to have the same
measurement unit.

@Project main output
@Describe
your project
main output

@Choose a
programme
indicator to
which the
project main
output will
contribute

@Measureme
nt unit

@Quantify
your
distribution

@Delivery
Date

T1.1 Contracts signed
Roads: Total
length of newly
built roads

Number 0.00 03.2017

@Target groups per main outputs
@Who will use the main outputs

@How will you involve target groups (and other shareholders)
in the development of the project main outputs?

@Durability and transferability of main outputs
@How will the project main outputs be further used once the
project has been finalised? Please describe concrete measures
(including eg. institutional structures, financial sources etc.)
taken during and after project implementation to ensure the
durability of the project main outputs. If relevant, please
explain who will be responsible and/or the owner of the output.
NB. Take note of rules governing ownership of outputs linked
to investments (items of infrastructure) in line with Art 71 CPR.

@How will the project ensure that the project outputs are
applicable and replicable by other
organisations/regions/countries outside of the current
partnership? Please describe to what extent it will be possible
to transfer the outputs to other
organisations/regions/countries outside of the current
partnership.

@Please describe activities and deliverables within the work package

@Activity Number @Activity Title @Activity Start Date @Actitity End Date @Activity Budget
@Activity T1.1 11.01.2017 11.03.2017 0.00

@Deliverable
Number @Deliverable Title @Deliverable

Description
@Deliverable
Targetvalue

@Deliverable
Delivery Date

@Deliverable T1.1.1 0.00 11.03.2017

@Type: Implementation

@WP Nr @WP Title @WP Start date @WP End date @WP Budget

T2
obtaing the
authorizations for road
construction

01.2017 05.2017 57 000.00

@WP responsible partner Romanian Partner

@Partner involvement

@Partners involved

@Name: Romanian Partner 
@Role: LP

@Name: Hungarian partner 
@Role: PP

@Summary description and objectives of the work package including explanation of how partners will be involved.
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@Please describe project main outputs that will be delivered based on the activities carried out in this work package. For each
project main output a programme output indicator should be chosen. Please note that they need to have the same
measurement unit.

@Project main output
@Describe
your project
main output

@Choose a
programme
indicator to
which the
project main
output will
contribute

@Measureme
nt unit

@Quantify
your
distribution

@Delivery
Date

T2.1
Roads: Total
length of newly
built roads

Number 0.00 05.2017

@Target groups per main outputs
@Who will use the main outputs

@How will you involve target groups (and other shareholders)
in the development of the project main outputs?

@Durability and transferability of main outputs
@How will the project main outputs be further used once the
project has been finalised? Please describe concrete measures
(including eg. institutional structures, financial sources etc.)
taken during and after project implementation to ensure the
durability of the project main outputs. If relevant, please
explain who will be responsible and/or the owner of the output.
NB. Take note of rules governing ownership of outputs linked
to investments (items of infrastructure) in line with Art 71 CPR.

@How will the project ensure that the project outputs are
applicable and replicable by other
organisations/regions/countries outside of the current
partnership? Please describe to what extent it will be possible
to transfer the outputs to other
organisations/regions/countries outside of the current
partnership.

@Please describe activities and deliverables within the work package

@Activity Number @Activity Title @Activity Start Date @Actitity End Date @Activity Budget
@Activity T2.1 11.01.2017 11.05.2017 0.00

@Deliverable
Number @Deliverable Title @Deliverable

Description
@Deliverable
Targetvalue

@Deliverable
Delivery Date

@Deliverable T2.1.1 0.00 11.05.2017

@Type: Implementation

@WP Nr @WP Title @WP Start date @WP End date @WP Budget

T3
Finishing the feasibility
study for the road
construction

03.2017 07.2017 74 000.00

@WP responsible partner Romanian Partner

@Partner involvement

@Partners involved

@Name: Romanian Partner 
@Role: LP

@Name: Hungarian partner 
@Role: PP

@Summary description and objectives of the work package including explanation of how partners will be involved.
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@Please describe project main outputs that will be delivered based on the activities carried out in this work package. For each
project main output a programme output indicator should be chosen. Please note that they need to have the same
measurement unit.

@Project main output
@Describe
your project
main output

@Choose a
programme
indicator to
which the
project main
output will
contribute

@Measureme
nt unit

@Quantify
your
distribution

@Delivery
Date

T3.1
Roads: Total
length of newly
built roads

Number 4.00 07.2017

@Target groups per main outputs
@Who will use the main outputs

@How will you involve target groups (and other shareholders)
in the development of the project main outputs?

@Durability and transferability of main outputs
@How will the project main outputs be further used once the
project has been finalised? Please describe concrete measures
(including eg. institutional structures, financial sources etc.)
taken during and after project implementation to ensure the
durability of the project main outputs. If relevant, please
explain who will be responsible and/or the owner of the output.
NB. Take note of rules governing ownership of outputs linked
to investments (items of infrastructure) in line with Art 71 CPR.

@How will the project ensure that the project outputs are
applicable and replicable by other
organisations/regions/countries outside of the current
partnership? Please describe to what extent it will be possible
to transfer the outputs to other
organisations/regions/countries outside of the current
partnership.

@Please describe activities and deliverables within the work package

@Activity Number @Activity Title @Activity Start Date @Actitity End Date @Activity Budget
@Activity T3.1 11.03.2017 11.07.2017 0.00

@Deliverable
Number @Deliverable Title @Deliverable

Description
@Deliverable
Targetvalue

@Deliverable
Delivery Date

@Deliverable T3.1.1 0.00 11.07.2017

@Type: Communication

@WP Nr @WP Title @WP Start date @WP End date @WP Budget
C Communication 01.2017 07.2017 66 000.00

@WP responsible partner Romanian Partner

@Partner involvement

@Partners involved

@Name: Romanian Partner 
@Role: LP

@Name: Hungarian partner 
@Role: PP

@Summary description and objectives of the workpackage including explanation of how will partners be involved of activities
carried out and contribution of each partner.

@Project specific objectives
@Communication objectives - What
can communications do to reach a
specific project objective?

@Approach/Tactics - How do you
plan to reach the communication
objective?

connecting to cities to TEN-T
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@Please describe activities and deliverables within the work package

@Activity Number @Activity Title @Activity Start Date @Actitity End Date @Activity Budget
@Activity C.1 Publication(s) 11.01.2017 11.07.2017 20 000.00

@Deliverable
Number @Deliverable Title @Deliverable

Description
@Deliverable
Targetvalue

@Deliverable
Delivery Date

@Deliverable C.1.1 0.00 11.07.2017

@C.5.1 Periods

@Period Number @Duration (month) @Start Date @End Date @Reporting Date
0 2 11.11.2016 11.01.2017 11.07.2017

1 0 11.01.2017 11.07.2017 11.07.2017

@C.6 Activities outside the Union part of the programme area

@If applicable, please list activities to be carried out outside (the Union part of) the programme area. Describe how these
activities will benefit the programme area. What is the added value of activities to be carried out outside (the Union part of)
programme area? If applicable, please list the relevant activities and describe how they will benefit the programme area.

@Total budget of activities to be carried out outside (the Union
part of) the programme area (indicative) 0.00

ERDF @(indicative) 0.00

@% of total (indicative) ERDF 0.00
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@PART D - Project Budget
@D.1 Project budget per co-financing source (fund) - breakdown per partner

@Partner @Programme Co-financing @Contribution

@Total Eligible@Partner
Abbreviation @Country ERDF

ERDF
Co-Financing(perce

nt)

@Percentage of
Total ERDF

@Public
Contribution

@Private
Contribution

@Total
Contribution

ROMÂNIA 133 450.00 85.00 % 45.77 % 20 410.00 3 140.00 23 550.00 157 000.00

HU P MAGYARORSZÁG 158 100.00 85.00 % 54.22 % 27 900.00 0.00 27 900.00 186 000.00

@Sub-total For Partners Inside 291 550.00 -- 100.00 % 48 310.00 3 140.00 51 450.00 343 000.00

@Sub-total For Partners Outside 0.00 -- 0.00 % 0.00 0.00 0.00 0.00

@Total 291 550.00 -- 100,00 % 48 310.00 3 140.00 51 450.00 343 000.00

@D.2 Project budget - overview per partner/ per budget line

@Partner
Abbreviation

@Co-financing
Source Staff costs Office and

administration
Travel and

accomodation

External
expertise and

services
Equipment Infrastructure

and works @Total Budget @Net Revenue @Total Eligible

ERDF 59 000.00 20 000.00 8 000.00 70 000.00 0.00 0.00 157 000.00 0.00 157 000.00

HU P ERDF 73 000.00 21 000.00 12 000.00 80 000.00 0.00 0.00 186 000.00 0.00 186 000.00

@Total 132 000.00 41 000.00 20 000.00 150 000.00 0.00 0.00 343 000.00 0.00 343 000.00

@Percentage Of Total Budget 38.48 % 11.95 % 5.83 % 43.73 % 0.00 % 0.00 % 100,00 % 0.00 % @Of
Total Budget

100.00 % @Of
Total Budget

@Co-financing
Source Staff costs Office and

administration
Travel and

accomodation

External
expertise and

services
Equipment Infrastructure

and works
@Sum Financed

Budget
@Decreasing
Net Revenue

@Total Financed
Budget

ERDF 132 000.00 41 000.00 20 000.00 150 000.00 0.00 0.00 343 000.00 0.00 343 000.00
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@D.3 Project budget - overview per partner/ per period

@Partner Abbreviation @Co-financing Source @Period 0 @Period 1 @Total Budget @Net Revenue @Total Eligible

ERDF 46 000.00 111 000.00 157 000.00 0.00 157 000.00

HU P ERDF 53 000.00 133 000.00 186 000.00 0.00 186 000.00

@Total 99 000.00 244 000.00 343 000.00 0.00 343 000.00

@Percentage Of Total Budget 28.86 % 71.13 % 100,00 % 0.00 % @Of Total Budget 100.00 % @Of Total
Budget

@Co-financing Source @Period 0 @Period 1 @Total Financed Budget

ERDF 99 000.00 244 000.00 343 000.00
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@D.4 Project budget - overview per partner/ per WP

@Partner
Abbreviation

@Co-financing
Source WP P WP M WP T1 WP T2 WP T3 WP C @Total Budget @Net Revenue @Total Eligible

ERDF 46 000.00 16 000.00 3 000.00 32 000.00 28 000.00 32 000.00 157 000.00 0.00 157 000.00

HU P ERDF 53 000.00 22 000.00 6 000.00 25 000.00 46 000.00 34 000.00 186 000.00 0.00 186 000.00

@Total 99 000.00 38 000.00 9 000.00 57 000.00 74 000.00 66 000.00 343 000.00 0.00 343 000.00

@Percentage Of Total Budget 28.86 % 11.07 % 2.62 % 16.61 % 21.57 % 19.24 % 100,00 % 0.00 % @Of
Total Budget

100.00 % @Of
Total Budget

@Co-financing
Source WP P WP M WP T1 WP T2 WP T3 WP C @Total Financed

Budget

ERDF 99 000.00 38 000.00 9 000.00 57 000.00 74 000.00 66 000.00 343 000.00
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@D.5 Project budget - overview per WP/ per budget line

@WP Number Staff costs Office and
administration

Travel and
accomodation

External
expertise and

services
Equipment Infrastructure

and works @Total Budget @Net Revenue @Total Eligible

WP P 30 000.00 10 000.00 4 000.00 55 000.00 0.00 0.00 99 000.00 0.00 99 000.00

WP M 21 000.00 5 000.00 2 000.00 10 000.00 0.00 0.00 38 000.00 0.00 38 000.00

WP T1 6 000.00 1 000.00 2 000.00 0.00 0.00 0.00 9 000.00 0.00 9 000.00

WP T2 15 000.00 10 000.00 2 000.00 30 000.00 0.00 0.00 57 000.00 0.00 57 000.00

WP T3 25 000.00 6 000.00 8 000.00 35 000.00 0.00 0.00 74 000.00 0.00 74 000.00

WP C 35 000.00 9 000.00 2 000.00 20 000.00 0.00 0.00 66 000.00 0.00 66 000.00

@Total 132 000.00 41 000.00 20 000.00 150 000.00 0.00 0.00 343 000.00 0.00 343 000.00

@Percentage Of
Total Budget 38.48 % 11.95 % 5.83 % 43.73 % 0.00 % 0.00 % 100,00 % 0.00 % @Of Total

Budget
100.00 % @Of

Total Budget

@Co-financing
Source Staff costs Office and

administration
Travel and

accomodation

External
expertise and

services
Equipment Infrastructure

and works
@Sum Financed

Budget
@Decreasing
Net Revenue

@Total Financed
Budget

ERDF 132 000.00 41 000.00 20 000.00 150 000.00 0.00 0.00 343 000.00 0.00 343 000.00
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@D.6 Project budget - overview per WP/ per period

@WP Number @Period 0 @Period 1 @Total Budget @Net Revenue @Total Eligible

WP P 99 000.00 0.00 99 000.00 0.00 99 000.00

WP M 0.00 38 000.00 38 000.00 0.00 38 000.00

WP T1 0.00 9 000.00 9 000.00 0.00 9 000.00

WP T2 0.00 57 000.00 57 000.00 0.00 57 000.00

WP T3 0.00 74 000.00 74 000.00 0.00 74 000.00

WP C 0.00 66 000.00 66 000.00 0.00 66 000.00

@Co-financing Source @Period 0 @Period 1 @Total Financed Budget

ERDF 99 000.00 244 000.00 343 000.00

@Total EU Funds 99 000.00 244 000.00 343 000.00

@ERDF Equivalent 0.00 0.00 0.00
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@D.7 In-kind contribution

@Partner Abbreviation @Amount

0,00

HU P 0,00

@Total 0.00

@Percentage Of Total Budget 0.00 %

@Co-financing Source @Amount

ERDF 0.00

@Total E U Funds 0.00
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@Partner Budget

@Name of partner organisation Romanian Partner

@Partner ID 1

@Legal status public

@Type of partner local public authority

@Co-financing source ERDF

@Outside (the Union part of)
the programme area yes

@Partner Budget
@Amount @Co-financing Rate

@Programme co-financing 133 450.00 85.00

@Partner contribution 23 550.00

@Partner Total Eligible Budget 157 000.00

@Origin of partner contribution (indicative)

@Source of contribution @Legal status @ % of total partner
contribution @Amount

Romanian Partner public 86.66 % 20 410.00

Romanian Partner private 13.33 % 3 140.00

@sub-total public contribution 86.66 % 20 410.00

@sub-total private contribution 13.33 % 3 140.00

@Total % 23 550.00

@Partner Total Target Value 23 550.00

@In-kind contribution
@Is there any in-kind contribution included in the project budget for this partner? no

@Staff costs

@Are you using the flat rate for staff costs? @No

Staff costs @Description @Unit
type @WP0

@Staff
function

@Type of
staff

@Comme
nts @Period @No. of

units
@Price per

unit @Total

Staff costs Full-time period @Period 0 1.00 0.00 10 000.00

@Total 10 000.00
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Staff costs @Description @Unit
type @WP1

@Staff
function

@Type of
staff

@Comme
nts @Period @No. of

units
@Price per

unit @Total

Staff costs period @Period 1 1.00 0.00 6 000.00

@Total 6 000.00

Staff costs @Description @Unit
type @WP2

@Staff
function

@Type of
staff

@Comme
nts @Period @No. of

units
@Price per

unit @Total

Staff costs Full-time period @Period 1 1.00 0.00 3 000.00

@Total 3 000.00

Staff costs @Description @Unit
type @WP3

@Staff
function

@Type of
staff

@Comme
nts @Period @No. of

units
@Price per

unit @Total

Staff costs Full-time period @Period 1 1.00 0.00 10 000.00

@Total 10 000.00

Staff costs @Description @Unit
type @WP4

@Staff
function

@Type of
staff

@Comme
nts @Period @No. of

units
@Price per

unit @Total

Staff costs Full-time period @Period 1 1.00 0.00 10 000.00

@Total 10 000.00

Staff costs @Description @Unit
type @WP5

@Staff
function

@Type of
staff

@Comme
nts @Period @No. of

units
@Price per

unit @Total

Staff costs Full-time period @Period 1 1.00 0.00 20 000.00

@Total 20 000.00

@Office and administration costs - real costs

@Are you using the flat rate for office and administration costs? @No

Office and
administration @Description @Unit

type @WP0

@Period @No. of
units

@Price per
unit @Total

Office and administration @Period 0 1.00 0.00 5 000.00

@Total 5 000.00
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Office and
administration @Description @Unit

type @WP3

@Period @No. of
units

@Price per
unit @Total

Office and administration @Period 1 1.00 0.00 5 000.00

@Total 5 000.00

Office and
administration @Description @Unit

type @WP4

@Period @No. of
units

@Price per
unit @Total

Office and administration @Period 1 1.00 0.00 5 000.00

@Total 5 000.00

Office and
administration @Description @Unit

type @WP5

@Period @No. of
units

@Price per
unit @Total

Office and administration @Period 1 1.00 0.00 5 000.00

@Total 5 000.00

Travel and
accomodation @Description @Unit

type @WP0

@Period @No. of
units

@Price per
unit @Total

Travel and accomodation @Period 0 1.00 0.00 1 000.00

@Total 1 000.00

Travel and
accomodation @Description @Unit

type @WP3

@Period @No. of
units

@Price per
unit @Total

Travel and accomodation @Period 1 1.00 0.00 2 000.00

@Total 2 000.00

Travel and
accomodation @Description @Unit

type @WP4

@Period @No. of
units

@Price per
unit @Total

Travel and accomodation @Period 1 1.00 0.00 3 000.00

@Total 3 000.00
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Travel and
accomodation @Description @Unit

type @WP5

@Period @No. of
units

@Price per
unit @Total

Travel and accomodation @Period 1 1.00 0.00 2 000.00

@Total 2 000.00

External
expertise and

services
@Description @Unit

type @WP0

@Period @No. of
units

@Price per
unit @Total

External expertise and services @Period 0 1.00 0.00 30 000.00

@Total 30 000.00

External
expertise and

services
@Description @Unit

type @WP1

@Period @No. of
units

@Price per
unit @Total

External expertise and services @Period 1 1.00 0.00 10 000.00

@Total 10 000.00

External
expertise and

services
@Description @Unit

type @WP3

@Period @No. of
units

@Price per
unit @Total

External expertise and services @Period 1 1.00 0.00 15 000.00

@Total 15 000.00

External
expertise and

services
@Description @Unit

type @WP4

@Period @No. of
units

@Price per
unit @Total

External expertise and services @Period 1 1.00 0.00 10 000.00

@Total 10 000.00

External
expertise and

services
@Description @Unit

type @WP5

@Period @No. of
units

@Price per
unit @Total

External expertise and services @Period 1 1.00 0.00 5 000.00

@Total 5 000.00
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@Name of partner organisation Magyar partner

@Partner ID 2

@Legal status public

@Type of partner local public authority

@Co-financing source ERDF

@Outside (the Union part of)
the programme area yes

@Partner Budget
@Amount @Co-financing Rate

@Programme co-financing 158 100.00 85.00

@Partner contribution 27 900.00

@Partner Total Eligible Budget 186 000.00

@Origin of partner contribution (indicative)

@Source of contribution @Legal status @ % of total partner
contribution @Amount

Magyar partner public 100.00 % 27 900.00

@sub-total public contribution 100.00 % 27 900.00

@sub-total private contribution 0.00 % 0.00

@Total % 27 900.00

@Partner Total Target Value 27 900.00

@In-kind contribution
@Is there any in-kind contribution included in the project budget for this partner? no

@Staff costs

@Are you using the flat rate for staff costs? @No

Staff costs @Description @Unit
type @WP0

@Staff
function

@Type of
staff

@Comme
nts @Period @No. of

units
@Price per

unit @Total

Staff costs Full-time period @Period 0 1.00 0.00 20 000.00

@Total 20 000.00

Staff costs @Description @Unit
type @WP1

@Staff
function

@Type of
staff

@Comme
nts @Period @No. of

units
@Price per

unit @Total

Staff costs Full-time period @Period 1 1.00 0.00 15 000.00

@Total 15 000.00
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Staff costs @Description @Unit
type @WP2

@Staff
function

@Type of
staff

@Comme
nts @Period @No. of

units
@Price per

unit @Total

Staff costs Full-time period @Period 1 1.00 0.00 3 000.00

@Total 3 000.00

Staff costs @Description @Unit
type @WP3

@Staff
function

@Type of
staff

@Comme
nts @Period @No. of

units
@Price per

unit @Total

Staff costs @Period 1 1.00 0.00 5 000.00

@Total 5 000.00

Staff costs @Description @Unit
type @WP4

@Staff
function

@Type of
staff

@Comme
nts @Period @No. of

units
@Price per

unit @Total

Staff costs Full-time period @Period 1 1.00 0.00 15 000.00

@Total 15 000.00

Staff costs @Description @Unit
type @WP5

@Staff
function

@Type of
staff

@Comme
nts @Period @No. of

units
@Price per

unit @Total

Staff costs Full-time period @Period 1 1.00 0.00 15 000.00

@Total 15 000.00

@Office and administration costs - real costs

@Are you using the flat rate for office and administration costs? @No

Office and
administration @Description @Unit

type @WP0

@Period @No. of
units

@Price per
unit @Total

Office and administration @Period 0 1.00 0.00 5 000.00

@Total 5 000.00

Office and
administration @Description @Unit

type @WP1

@Period @No. of
units

@Price per
unit @Total

Office and administration @Period 1 1.00 0.00 5 000.00

@Total 5 000.00
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Office and
administration @Description @Unit

type @WP2

@Period @No. of
units

@Price per
unit @Total

Office and administration @Period 1 1.00 0.00 1 000.00

@Total 1 000.00

Office and
administration @Description @Unit

type @WP3

@Period @No. of
units

@Price per
unit @Total

Office and administration @Period 1 1.00 0.00 5 000.00

@Total 5 000.00

Office and
administration @Description @Unit

type @WP4

@Period @No. of
units

@Price per
unit @Total

Office and administration @Period 1 1.00 0.00 1 000.00

@Total 1 000.00

Office and
administration @Description @Unit

type @WP5

@Period @No. of
units

@Price per
unit @Total

Office and administration @Period 1 1.00 0.00 4 000.00

@Total 4 000.00

Travel and
accomodation @Description @Unit

type @WP0

@Period @No. of
units

@Price per
unit @Total

Travel and accomodation @Period 0 1.00 0.00 3 000.00

@Total 3 000.00

Travel and
accomodation @Description @Unit

type @WP1

@Period @No. of
units

@Price per
unit @Total

Travel and accomodation @Period 1 1.00 0.00 2 000.00

@Total 2 000.00
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Travel and
accomodation @Description @Unit

type @WP2

@Period @No. of
units

@Price per
unit @Total

Travel and accomodation @Period 1 1.00 0.00 2 000.00

@Total 2 000.00

Travel and
accomodation @Description @Unit

type @WP4

@Period @No. of
units

@Price per
unit @Total

Travel and accomodation @Period 1 1.00 0.00 5 000.00

@Total 5 000.00

External
expertise and

services
@Description @Unit

type @WP0

@Period @No. of
units

@Price per
unit @Total

External expertise and services @Period 0 1.00 0.00 25 000.00

@Total 25 000.00

External
expertise and

services
@Description @Unit

type @WP3

@Period @No. of
units

@Price per
unit @Total

External expertise and services @Period 1 1.00 0.00 15 000.00

@Total 15 000.00

External
expertise and

services
@Description @Unit

type @WP4

@Period @No. of
units

@Price per
unit @Total

External expertise and services @Period 1 1.00 0.00 25 000.00

@Total 25 000.00

External
expertise and

services
@Description @Unit

type @WP5

@Period @No. of
units

@Price per
unit @Total

External expertise and services @Period 1 1.00 0.00 15 000.00

@Total 15 000.00


